
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD MEETING

WEDNESDAY, MAY 7, 2014 AT 11:00 A.M.
INTERNATIONAL HIGH SCHOOL AUDITORIUM
200 GRAND STREET, PATERSON, NEW JERSEY

AGENDA

1. NOTICE OF PUBLIC MEETING

2. ROLL CALL

3. APPROVAL OF MEETING MINUTES

a. Board Open Session Meeting Minutes of April 2, 2014

b. Board Executive Session Meeting Minutes of April 2, 2014

4. AUTHORITY MATTERS

a. CEO Report

b.   Chairman’s Report 

5. REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)
a. Resolution Amending the Bylaws of the New Jersey Schools Development Authority to Change 

Principal Office Address

6. REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE (CHAIRMAN’S REPORT)
a. Release of Funds from Program Reserve, Award of Contract, and Approval of the Final Charter 

Orange Public School District - Orange Preparatory Academy formerly known as the Orange 
Middle School -Emergent Project - Roof Replacement, Associated Roof Systems Repairs and 
Masonry Repair

b. Construction Award - ET-0010-C02 - Long Branch HS – Track & Field Drainage Improvements

7. MONTHLY REPORTS

a. For Informational Purposes
i. Active Projects Report

ii. Project Close Out Status Report
iii. Project Status Reports
iv. Contracts Executed Report/Amendments & Change Orders Executed Report
v. Contract Terminations Report (no activity)

vi. Settlement Activities Report (no activity)
vii. Contractor and Workforce Compliance Report

viii. Regular Operating District Grant Activity Report
ix. Notification of Amendments to Goods and Services Contracts Not Exceeding $250,000

(no activity)
x. Communications Report

xi. Monthly Financial Report

8. PUBLIC COMMENTS

9.   EXECUTIVE SESSION

a.   Litigation/Contract Matter(s) – OPMA Exemption N.J.S.A. 10:4-12b (7) 
.   CCD Report (no activity)

10.  ADJOURNMENT
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RESOLUTION—3a./3b. 
 

 
Approval of Minutes 

 
 
 

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and  
 
WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the April 
2, 2014 Board meeting of the New Jersey Schools Development Authority, for the Open 
and Executive Sessions were forwarded to the Governor on April 3, 2014. 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s April 2, 2014 Open and Executive Session meetings are hereby 
approved.  
 
BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval. 
 
 
Dated: May 7, 2014 
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐858‐5325

 
 
 
 
 
 
 
 
To:            Members of the Authority 

From:        Jane F. Kelly, Vice President, Corporate Governance & Operations 

Subject:    Amendment to SDA Bylaws—SDA Principal Office/Formal Notice 

Date:         May 7, 2014 

 

The New Jersey Schools Development Authority (“SDA” or “the Authority”) is authorized by its 
enabling legislation to “adopt bylaws for the regulation of its affairs and the conduct of its business”. To 
this end, bylaws were adopted by the Authority on August 15, 2007.  
 
Article I, Section 1.3 of the SDA Bylaws currently provides that “the principal office of the Authority 
shall be at One West State Street, P.O. Box 991, Trenton, New Jersey 08625” and that “all 
communications to the Authority shall be addressed to its principal office except as may otherwise be 
specified by resolution, regulation or rule…”.  
 
With the Authority’s recent move from its former offices located at 1 West State Street, Trenton to 32 
East Front Street, Trenton, it becomes necessary to amend the Authority’s bylaws to reflect this change 
in address for purposes of accuracy in the Authority’s governing documents and to establish where 
formal notices and communications to the SDA shall be sent.  
 
Article XIII, Section 13.1 of the Bylaws provides that the Authority’s bylaws “may be altered, amended 
or repealed at any meeting of the Authority by the affirmative vote of at least eight members, after 
which written notice of such an intention is provided by the Secretary to each member”.  
 
Recommendation: Management recommends that the Members of the Authority, by majority vote, 
approve an amendment to Article I, Section 1.3 of the SDA Bylaws to replace the phrase “One West 
State Street, P.O. Box 991, Trenton, New Jersey, 08625” with the phrase “32 East Front Street, P.O. Box 
991, Trenton, New Jersey 08625” with the remainder of the provision to remain as currently written.  
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SDA BY-LAWS 
Adopted 8/15/07 

Page 1 of 11 

 

 
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

 
BY-LAWS 

 
 

ARTICLE I 
GENERAL PROVISIONS 

 
Section 1.1 Scope and Provisions of By-Laws.    These by-laws are adopted pursuant to Section 4 of 
P.L. 2007, c. 137, approved August 6, 2007 (N.J.S.A. 52:18A-238).  They are intended to govern the 
affairs and the conduct of the business of the Authority with respect to the performance of its functions, 
powers and duties under P.L. 2007, c. 137, and the Educational Facilities Construction and Financing 
Act, P.L. 2000, c. 72 (principally codified at N.J.S.A.18A:7G-1 et seq.) (the “EFCFA”). 
 
Section 1.2 Name of the Authority.    The name and title of this Authority shall be the “NEW 
JERSEY SCHOOLS DEVELOPMENT AUTHORITY” (hereinafter referred to as the “Authority”). 
 
Section 1.3 Principal Office.    The principal office of the Authority shall be One West State Street, 
P. O. Box 991, Trenton, New Jersey, 08625.  All communications to the Authority shall be addressed to 
its principal office except as may otherwise be specified by resolution, regulation or rule.  The 
Authority may also have offices at such other places as it may from time to time designate by 
resolution. 
 
Section 1.4 Public Inspection.    Authority records shall be available for public inspection at the 
principal office of the Authority. 
 
Section 1.5 Seal. The Seal of the Authority shall be in the form of a circle enclosing the seal of the 
State of New Jersey, and shall bear the name of the Authority and the year of its creation (2007). 
 
 

ARTICLE II 
MEMBERS AND DESIGNEES 

 
Section 2.1 Members.    The Authority shall consist of fifteen members:  the Commissioner of 
Education, the Commissioner of the Department of Community Affairs, the Executive Director of the 
Economic Development Authority and the State Treasurer, who shall serve as ex officio members; and 
eleven public members appointed by the Governor with the advice and consent of the Senate.  At least 
one of the public members shall have knowledge or expertise in the area of law enforcement and the 
remaining public members shall have knowledge or expertise in real estate development, construction 
management, finance, architectural or building design, or any other related field.  The members shall 
collectively function as the governing body of the Authority to the extent of the powers and authority 
allocated pursuant to P.L. 2007, c. 137, and the EFCFA, and shall be referred to as the Board of the 
Authority (or “Board”). 
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RESOLUTION—5a. 

 

Resolution Amending the Bylaws  
of the New Jersey Schools Development Authority  

to Change Principal Office Address 
 
 

Resolution 
 
WHEREAS, the New Jersey Schools Development Authority (“SDA” or “the Authority”) was 
established by law pursuant to P.L.2007, C.137 (N.J.S.A. 52:18A-235 et. seq.) as an entity “in 
but not of” the New Jersey State Department of the Treasury; and  
 

WHEREAS, pursuant to law, the Authority is authorized to “adopt bylaws for the regulation of 
its affairs and the conduct of its business”, which bylaws were adopted by the Authority on 
August 15, 2007; and  
 
WHEREAS, , the Authority’s bylaws, at Article I, Section 1.3, provide that “the principal office 
of the Authority shall be at One West State Street, P.O. Box 991, Trenton, New Jersey 08625” 
and that “all communications to the Authority shall be addressed to its principal office except as 
may otherwise be specified by resolution, regulation or rule…”; and   
 
WHEREAS, Article XIII, Section 13.1 provides that the Authority’s bylaws “may be altered, 
amended or repealed at any meeting of the Authority by the affirmative vote of at least eight 
members, after which written notice of such an intention is provided by the Secretary to each 
member”; and  
 
WHEREAS, the principal office of the SDA is no longer located at One West State Street but 
rather at 32 East Front Street in Trenton, New Jersey, necessitating an amendment to the SDA 
bylaws; and  
 
WHEREAS, Management recommends that the Members of the Authority approve an 
amendment  to Article I, Section 1.3 of the SDA bylaws specifying that the principal office of 
the Authority shall be 32 East Front Street, P.O. Box 991, Trenton, New Jersey, 08625 with the 
remainder of that provision to remain as presently drafted.  
 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby 
authorize and approve an amendment to Article I, Section 1.3 of the bylaws of the New Jersey 
Schools Development Authority to replace the phrase “One West State Street, P.O. Box 991, 
Trenton, New Jersey, 08625” with the phrase “32 East Front Street, P.O. Box 991, Trenton, New 
Jersey 08625” with the remainder of the provision to remain as currently written.  
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BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no 
action authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public 
holidays excepted, after a copy of the minutes of the Authority meeting at which this resolution 
was adopted has been delivered to the Governor for his approval, unless during such 10 day 
period, the Governor shall approve same, in which case such action shall become effective upon 
such approval. 
 
Attached:  Memorandum, Amendment to SDA Bylaws to change principal address of the  
       Authority, dated May 7, 2014  
Dated:       May 7, 2014 
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MEMORANDUM 

           
 
TO:   Members of the Authority 
 
FROM: Sean Murphy 
  Procurement Director 
 
  Manuel Da Silva  
  Program Director, Program Operations 
   
RE:  District:   Orange Public School District  

School: Orange Preparatory Academy formerly known as Orange 
Middle School 

Description: Emergent Project – Roof Replacement, Associated Roof 
Systems Repairs and Masonry Repairs 

Package No.:   EP-0061-C01 
CCE:    $1,593,409 
Award:   $1,047,000 
CM:    NJSDA Self-Managed 

   
DATE:  May 7, 2014 
 
SUBJECT: Release of Funds from Program Reserve, Award of Contract, and Approval of the Final 

Charter  
  Orange Public School District - Orange Preparatory Academy formerly known as the 

Orange Middle School 
  Emergent Project - Roof Replacement, Associated Roof Systems Repairs and Masonry 

Repairs  
 
 

 
INTRODUCTION 

                                      
We are writing to recommend approval by the Members of the Authority of three (3) related actions to 
address an emergent condition at the Orange Preparatory Academy formerly known as Orange Middle 
School in the Orange Public School District: 
 

1. The release of funds from the NJSDA Program Reserve, maintained for emergent projects;  
2. The award of a construction contract; and  
3. The Final Charter (copy attached) representing the project budget inclusive of dollar values for 

the award for construction, appropriate contingency, allowances, NJSDA staff costs, other costs, 
and prior allocation of funds for the existing contract for design services.   
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Members of the Authority 
Release of Funds from Program Reserve, Award of Contract, and Approval of the Final Charter  
Orange Public School District - Orange Preparatory Academy formerly Orange Middle School  
May 7, 2014 
Page 2 of 5 
 
Pursuant to the NJSDA Operating Authority adopted by the Board on December 1, 2010, as amended on 
March 7, 2012, Board approval is required for the release of monies from the Program Reserve for 
emergent projects or emergency situations exceeding $500,000.  Further, Board approval is required for 
the award of construction contracts greater than $500,000.  Both the construction award amount and the 
release of funds from the reserve exceed $500,000.   
 
The funding source for this project is the Reserve established with Board Approval in 2008 to address 
emergent projects. 
 
NJSDA staff shall provide Construction Management for the entirety of the project. 
   
BACKGROUND 
 
The Orange Preparatory Academy, built in 1924, is a 52,000 square foot facility educating 532 students 
in grades 8 and 9.  As a result of site visits conducted by NJSDA and NJDOE to review potential 
emergent conditions within the district a potential emergent project to address water infiltration, 
specifically related to the roof, associated roof systems, and masonry was identified for further review. 
 
After identification of the potential emergent project, the NJSDA sought and received information from 
the Orange Public School District to review and recommend a scope of work appropriate to address the 
conditions.  After analyzing the information, inclusive of the age of the facility and nature of the 
emergent conditions, NJSDA staff performed additional site visits to assess the Orange Preparatory 
Academy emergent condition and begin development of a scope of work to address water infiltration, 
specifically related to the roof, associated roof systems, and masonry. 
 
At the time the potential emergent project was identified the SDA’s then-existing reserve balance for 
emergent projects was nearly fully committed to projects already approved for advancement.  As those 
projects approached completion, unused reserve funding became available for allocation to this project. 
Additionally, the Board’s approval of the 2011 Capital Plan in March 2011 included an allocation of an 
additional $100 million to address emergent projects.  
 
The NJSDA established the Design Consultant Services Task Order Contract for Emergent Projects, 
Capital Improvement Projects and Other School Facilities Projects (DC Task Order) in 2013. Utilizing 
the NJSDA’s DC Task Order via a rotational basis, NJSDA staff contacted Schrader Group 
Architecture, LLC (Schrader) on May 24, 2013 and confirmed its interest in the project.  
 
A Limited Notice to Proceed (NTP) was issued to Schrader on August 15, 2013 for Pre-Design 
activities, authorizing Schrader to conduct detailed investigations, enabling complete definition of the 
scope and budget required to address the emergent condition. Upon completion of Pre-Design activities, 
Schrader was authorized to proceed with Design Services and will also perform Construction 
Administration services for the project. 
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The emergent project shall address the roof replacement inclusive of the following scope of work to 
ensure a watertight building envelope: 

 Removal and Replacement of Roof and Associated Roof Systems Repairs - Improvements to the 
roof and associated systems to ensure a watertight building envelope; 

 Masonry Repairs; 
 Any necessary Hazardous materials abatement associated with the emergent repair scope of 

work; and  
 Any code related improvements necessary for implementation of the construction scope of work. 

 
PROCUREMENT PROCESS   
 
This package was initially advertised beginning on March 20, 2014 on the NJSDA website, NJ State 
website, and in selected newspapers for interested firms registered as Small Business Enterprises (SBE) 
and classified in Roofing (C068 or C070) to participate in the bidding process.  A mandatory pre-bid 
conference held on March 27, 2014 was attended by four (4) eligible roofing contractors.   
 
In order to increase participation NJSDA determined to expand the pool of bidders to include firms 
registered as SBE and classified in General Construction (C008 or C009).  Accordingly, this package 
was re-advertised beginning on March 28, 2014 on the NJSDA website, NJ State website and in selected 
newspapers for interested firms to participate in the bidding process.  A second mandatory pre-bid 
conference was held on April 3, 2014.  As a result of the re-advertisement and second pre-bid, the 
number of eligible contractors increased by nine (9) for a total of thirteen (13) eligible contractors.  
 
The Request for Information (RFI) closing date was April 7, 2014, and no RFIs were received. 
 
Project Rating Proposals were received by April 8, 2014.  Bidders were evaluated based on the largest of 
four projects completed in the past seven years, safety records as well as reference checks.  Based on 
evaluation of the information submitted, nine (9) bidders received a Project Rating Limit. 
 
Price Proposals were received on April 23, 2014.  The Price Proposals were publicly opened and the 
lump sum base bids were read aloud as required by law. 
 
Following the public bid opening, the NJSDA performed a review of the Price Proposals to determine 
the responsiveness of each bidder to the solicitation.  The review determined that four (4) bidders were 
responsive.  The results of the review are listed below: 
 

Contractor Bid Amount Comments
USA General Contractors Corporation $1,047,000.00 Qualified and responsive bidder.
Pravco, Inc. $1,348,270.00 Qualified and responsive bidder.
D.A. Nolt, Inc. $1,571,555.00 Qualified and responsive bidder.
SMAC Corporation $1,864,000.00 Qualified and responsive bidder.  
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The responsive low bidder was USA General Contractors Corporation (USA). 
 
The bid submitted by USA was 34.29% below the construction cost estimate (CCE).  In order to 
understand the differential between the CCE and the bid price, and to ensure the contractor’s Price 
Proposal was inclusive of all scope elements, a conference was conducted on April 24, 2014 with 
Procurement, Program Operations, Contract Management Division, Division of Chief Counsel, the 
Design Consultant and USA to review the bid.  It was determined that the major differentials between 
the CCE and the bid price were due to the contractor’s ability to self-perform the majority of the 
construction activities including the masonry, roofing and associated roof systems repairs with 
contractor owned equipment, thereby affording pricing lower than the NJSDA estimate. 
 
At the time of review, USA confirmed that its Price Proposal is inclusive of all scope elements contained 
in the Contract Documents.  The Program Operations Deputy Director, the Program Operations 
Director, the Contract Management Deputy Director, and the Contract Management Director 
recommend award of the project to USA General Contractors Corporation. 
 
FINAL BUDGET 
 
Based on USA’s bid, the construction cost to address the emergent project is $1,047,000.  The total 
funding, including design costs, construction costs, contingencies, allowances, and NJSDA staff costs is 
estimated at a value in the amount of $1,554,349.  The funding for the total project costs are reserved 
within the NJSDA Program Reserve maintained for emergent projects. 
 
Budget Summary  

 
 Construction Costs    $1,047,000 
 Construction Contingency (15%)   $   157,050 
 Design Costs including (5%) Contingency $   151,949 
 Project Management (NJSDA staff)  $   146,000 
 Other Costs (5%)      $     52,350 

Total      $1,554,349 
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SCHEDULE 
 
Construction is anticipated to begin June, 2014.  The schedule recognizes an overall construction 
duration of 153 calendar days.  Substantial completion is anticipated to be reached in September, 2014. 
 
RECOMMENDATION 

 

The Members of the Authority are requested to approve the following: 

1. The release of $1,409,636 from the Program Reserve to address the emergent project at the 
Orange Preparatory Academy in the Orange Public School District. 

2. The award of the construction contract in the amount of $1,047,000 to USA General 
Contractors Corporation.  

3. The Final Charter for the Orange Preparatory Academy Emergent Project in the Orange 
Public School District. 

 

 

/s/ Sean Murphy        

Sean Murphy, Procurement Director 

 

 

/s/ Manuel Da Silva       

Manuel Da Silva, Program Director, Program Operations 

 

Reviewed and Recommended by: Andrew Yosha, Executive Vice President                                                         
Reviewed and Recommended by: Gregory Voronov, Managing Director, Program Operations 
Reviewed and Recommended by: Vincent Lechmanick, Deputy Program Director, Program Operations 
Reviewed and Recommended by: Katherine Gallo, Program Officer, Program Operations 
Prepared and Recommended by:   Terry dunn Egan, Program Officer, Program Operations 

6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE - CHAIRMAN'S REPORT



6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE - CHAIRMAN'S REPORT



6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE - CHAIRMAN'S REPORT



  
Resolution─6a. 

 
Release of Funds from Program Reserve, Award of Contract, and Approval of the Final Charter 

Orange Public School District - Orange Preparatory Academy formerly known as the Orange Middle  
  School Emergent Project - Roof Replacement, Associated Roof Systems Repairs and Masonry Repairs 

 
 

 
District:   Orange Public School District  
School: Orange Preparatory Academy formerly known as Orange 

Middle School 
Description: Emergent Project – Roof Replacement, Associated Roof 

Systems Repairs and Masonry Repairs 
Package No.:   EP-0061-C01 
CCE:    $1,593,409 
Award:   $1,047,000 
CM:    NJSDA Self-Managed 

 
 
 

Resolution 
 
WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (SDA) 
requires that the Members of the Authority authorize and approve the release of monies from the 
Program Reserve for emergent projects or emergency situations exceeding $500,000, the award of 
construction contracts greater than $500,000 and Final Charters; and  
 
WHEREAS, the Orange Preparatory Academy in the Orange School District (the District), built in 
1924, is a 52,000 square foot facility educating 532 students in grades 8 and 9; and  
 
WHEREAS, site visits conducted by SDA and State Department of Education (DOE) staff to review 
potential emergent conditions within the district identified a potential emergent project at the Orange 
Preparatory Academy to address water infiltration, specifically related to the roof, associated roof 
systems, and masonry, for further review; and  
 
WHEREAS, following consultation with the District, additional site visits, analysis of available 
information, and development of a scope of work, unused reserve funding approved by the Board in 
2008, including additional emergent project funds authorized in 2011, became available for the project; 
and  
 
WHEREAS, utilizing the SDA’s Design Consultant Services Task Order Contract for Emergent 
Projects, Capital Improvement Projects and Other School Facilities Projects (DC Task Order) 
established in 2013, staff contacted Schrader Group Architecture, LLC (Schrader) and confirmed its 
interest in the project; and  
 
WHEREAS, a Limited Notice to Proceed (NTP) was issued to Schrader on August 15, 2013 for Pre-
Design activities; and 
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WHEREAS, upon completion of Pre-Design activities, Schrader was authorized to proceed with Design 
Services and will also perform Construction Administration services for the emergent project; and 
 
WHEREAS, the emergent project shall address the roof replacement inclusive of removal and 
replacement of roof and associated roof systems repairs and improvements, masonry repairs, hazardous 
materials abatement associated and any code related improvements necessary for implementation of the 
construction scope of work; and 
 
WHEREAS, the project’s background and scope of work, the procurement process followed as well as 
the project schedule and final budget are described in detail in the materials presented to the Board on 
this date and incorporated herein; and  
 
WHEREAS, following a procurement process for construction services, the responsive low bidder was 
determined to be as USA General Contractors Corporation, whose Price Proposal has been deemed to be 
inclusive of all scope elements contained in the Contract Documents; and  
 
WHEREAS, the Program Operations Deputy Director and Director, and the Contract Management 
Division Deputy Director and Director recommend award of the project to USA General Contractors 
Corporation; and  
 
WHEREAS, the funding for the total project costs are reserved within the SDA Program Reserve 
maintained for emergent projects; and 
 
WHEREAS, both the construction award amount and the release of funds from the reserve exceed 
$500,000.   
 
 
NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize and 
approve the release of $1,409,636 from the Program Reserve to address the emergent project at the 
Orange Preparatory Academy in the Orange Public School District and the award of the construction 
contract for same in the amount of $1,047,000 to USA General Contractors Corporation.  
 
BE IT FURTHER RESOLVED, that the Members of the Authority hereby authorize and approve the 
Final Charter for the Orange Preparatory Academy Emergent Project in the Orange Public School 
District. 
 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10 day period, the Governor shall 
approve same, in which case such action shall become effective upon such approval. 
 
 
 
Attached:  Memorandum, Release of Funds from Program Reserve, Award of Contract, and Approval of 

the Final Charter, Orange Public School District - Orange Preparatory Academy formerly 
known as the Orange Middle School Emergent Project - Roof Replacement, Associated Roof 
Systems Repairs and Masonry Repairs, dated May 7, 2014  

Dated:       May 7, 2014 
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MEMORANDUM 

           
 
 
TO:   Members of the Authority 
 
FROM:  Sean Murphy 
  Procurement Director 
 
  James D. Adams  
  Program Director, Program Operations 
   
RE:  District:   Long Branch School District 

School: Long Branch High School  
Description:  Track and Field Drainage Remedial Action 
Package No.:   ET-0010-C02 
Award:   $1,600,000 (Not-to-Exceed) 
CM:    NJSDA Self-Managed 

   
DATE:  May 7, 2014 
 
SUBJECT: Approval of Construction Contract Award 
 
 

 
 
INTRODUCTION 

                                      
We are writing to recommend the Members of the Authority approve the award of a General Construction 
Services Task Order Contract to initiate remedial action required at the Long Branch High School in the Long 
Branch School District.  
 
The recommended value of the construction contract is the not-to-exceed (N.T.E.) amount of $1,600,000. As 
discussed below, the recommended actions represent N.T.E. values to support implementation of the most 
appropriate, efficient and timely action to address drainage issues and damage to the existing athletic track. 
 
Pursuant to the NJSDA Operating Authority adopted by the Board on December 1, 2010, as amended on March 7, 
2012, Board approval is required for the award of construction contracts greater than $500,000.00.  The 
construction award amount exceeds $500,000.00. 
 
This school facilities project was initiated and delivered prior to the requirement for project charters.  
Nonetheless, a budget for the project had been established and the required funding is available within the project 
budget.  The required funding includes costs for design, NJSDA staff costs, construction services and consultants 
engaged to assist in pursuit of cost recovery.  NJSDA staff shall provide Construction Management for the 
entirety of the project. 
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Members of the Authority 
Award of Contract  
Long Branch School District – Long Branch High School - Track & Field Drainage Remedial Action 
May 7, 2014 
Page 2 of 3 
 
BACKGROUND 
 
The construction contract for the Long Branch High School Facilities Project was awarded to Hunt Construction 
Corporation on January 30, 2004.  The Project included, among other elements, construction of new a High 
School Facility, demolition of the existing Middle School and construction of athletic track and fields.  During 
and after completion of construction, water accumulated on the athletic track and field, impeding their use and 
causing deterioration to both.  In order to determine the cause of water accumulating in the subject area, NJSDA 
procured the services of French and Parrello, through a task order engagement in December 2012, who 
determined that the standing water condition was attributed to certain design and engineering deficiencies.     
 
All costs associated with the remedial action are being pursued through a cost recovery action.  Time is of the 
essence because the repair work is estimated to take three (3) months to complete, and the work must be 
undertaken during the summer months in order to allow District use by mid-September.   
 
PROCUREMENT PROCESS   
 
The construction contract award recommended for this project results from utilization of the NJSDA General 
Construction Services Task Order Contract (GC Task Order). 
 
At the August 3, 2011 Board Meeting, the Members of the Authority approved the use of the GC Task Order.  
The GC Task Order has been structured so that the Authority has a pool of contractors to perform certain work.  
Overall, no individual task order can exceed $3 million and no individual firm can receive more than $5 million 
of work per region during the duration of the pool.  Bidders were required to select a region (North, South, or 
both) for job order assignments and accept the defined cost multiplier of 1.10, as decided by the Authority, for use 
in establishing compensation for those task order assignments to be performed, at least for the initial phases, on a 
time and materials basis.  GC Task Order work may also be assigned on a lump sum basis after competitive 
bidding among Task Order Contractors. 
 
This package will be awarded on a time and materials basis pursuant to the NJSDA's existing General 
Construction Services Task Order Contract.  
 
On April 9, 2014, NJSDA Procurement staff contacted Ingrassia Construction Company, Inc. (Ingrassia), the next 
firm on the contractor rotational list, and confirmed its interest in the project.  
  
SCOPE OF WORK 
 
On April 14, 2014, a site visit was held with Ingrassia, to review the remedial action plan as designed by French 
and Parrello.  NJSDA staff instructed Ingrassia to develop a cost proposal and schedule that implements the 
proposed action to address the remedial action, as follows:  

 Install track drainage system around perimeter of existing running track; 
 Modify the existing storm-water drainage system to separate building roof drainage from the 

athletic field drainage; 
 Construct a subsurface storm-water detention system and outlet control; and 
 Restore the artificial turf field, running track, sidewalk areas, shot-put and discus areas, and sand 

volleyball court as well as any other areas disturbed by the construction. 
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Members of the Authority 
Award of Contract  
Long Branch School District – Long Branch High School - Track & Field Drainage Remedial Action 
May 7, 2014 
Page 3 of 3 
 
On April 29, 2014, Ingrassia provided the NJSDA with a preliminary cost proposal and schedule to complete the 
entirety of the work as designed by French and Parrello.  We continue to negotiate with Ingrassia to finalize a 
contract amount acceptable to both the SDA and Ingrassia in an amount not to exceed $1,600,000.  
 
If we are unable to successfully negotiate with Ingrassia within the NTE value, we will proceed to utilize the GC 
Task Order rotational order until successful negotiations can be concluded with a firm within the NTE value. 
Because the remedial work must be undertaken during the summer months, we are seeking approval by the 
Members of the Authority to utilize the GC Task Order contract toward award of a contract to another firm in an 
amount not to exceed $1,600,000 should negotiations with Ingrassia fail to result in an agreement. 
 
Prior to award to Ingrassia or another firm, the Contract Management Division (CMD) and Program Operations 
will review the firm’s cost proposal for the required solution, to determine that it is reasonable for the elements 
included in the Scope of Work, and such that  the Program Operations Deputy Director, Program Operations 
Director, and CMD Director may recommend that Procurement proceed with the issuance of a Task Order 
Construction Contract to the firm. 
 
FINAL BUDGET 
 
The construction cost to address the remedial drainage action project is a N.T.E. value of $1,600,000.  This school 
facilities project was initiated and delivered prior to the requirement for project charters.  Nonetheless, a budget 
for the project had been established and the required funding is available within the project budget. 
  
SCHEDULE 
 
Construction services to implement the designed solution for this project are anticipated to begin in June 2014 
with construction duration of 60 days to Substantial Completion and 90 days to Final Completion. 
 
RECOMMENDATION 

 

We recommend the Members of the Authority approve the award of a Task Order Construction Contract to 
Ingrassia Construction Company, Inc. in the not-to-exceed amount of $1,600,000 contingent upon completion of 
negotiations and determination of a contract amount acceptable to both the SDA and Ingrassia. 

 

Should negotiations with Ingrassia fail to result in an agreement, we recommend the Members of the Authority 
approve utilization of the GC Task Order contract and award of a contract to another firm in an amount not-to-
exceed $1,600,000. 
 

/s/ Sean Murphy       

Sean Murphy, Procurement Director 
 

/s/ James D. Adams       

James D. Adams, Program Director, Program Operations 
 

Reviewed and Recommended by: Andrew Yosha, Executive Vice President  
Reviewed and Recommended by: Gregory Voronov, Managing Director, Program Operations 
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Resolution ─6b. 

Approval of Construction Contract Award 
 

 
District:   Long Branch School District 
School: Long Branch High School  
Description:  Track and Field Drainage Remedial Action 
Package No.:   ET-0010-C02 
Award:  $1,750,000 (Not-to-Exceed)  
CM:    NJSDA Self-Managed 

   
 
 

Resolution 
 
WHEREAS, the Operating Authority of the New Jersey Schools Development Authority requires that 
the Members of the Authority authorize and approve the award of construction contracts greater than 
$500,000.00; and  
  
WHEREAS, a construction contract for the Long Branch High School Facilities Project in the Long 
Branch School District was awarded on January 30, 2004 and included, among other elements, 
construction of a new High School Facility, demolition of the existing Middle School and construction 
of athletic track and fields; and 
 
WHEREAS, during and after completion of construction, water accumulated on the athletic track and 
field, impeding their use and causing deterioration to both; and  
 
WHEREAS, an SDA consultant, whose services were retained through a task order engagement in 
December 2012, determined that the standing water condition is attributable to certain design and 
engineering deficiencies; and  
 
WHEREAS, the recommended remedial work, which is anticipated to require three months’ time,  must 
be undertaken during the summer months in order to allow district use by mid-September 2014; and   
 
WHEREAS, the construction contract award recommended for this project shall utilize the SDA 
General Construction Services Task Order Contract (GC Task Order) which was approved by the Board 
in August  2011; and 
 
WHEREAS, on April 9, 2014, SDA Procurement staff contacted Ingrassia Construction Company, Inc. 
(Ingrassia), the next firm on the contractor rotational list, and confirmed its interest in the project; and  
 
WHEREAS, the SDA Contract Management Division (CMD) and Program Operations staff reviewed 
Ingrassia’s cost proposal for this solution and negotiations are ongoing to ensure that the final contract 
amount is acceptable to both the SDA and Ingrassia in an amount not to exceed $1,750,000; and   
 
WHEREAS, the background, procurement process/parameters of the GC Task Order approach, Scope 
of Work, schedule and final budget relevant to this proposed construction contract award are set forth in 
the materials presented to the Board on this date and incorporated herein; and  
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WHEREAS, the Program Operations Deputy Director and Director, and the CMD Director recommend, 
upon completion of negotiations and determination of a mutually agreeable contract amount, the 
issuance of  a Task Order Construction Contract to Ingrassia on a time and materials basis in an amount 
not-to-exceed $1,750,000; and  
 
WHEREAS, should negotiations with Ingrassia fail to result in a mutually acceptable contract amount, 
the GC Task Order may be appropriately utilized toward award of a contract to another firm in an 
amount not-to-exceed $1,750,000; and  
 
WHEREAS, this construction award amount in this matter exceeds $500,000.00; and 
 
WHEREAS, the recommended actions represent not to exceed values to support implementation of the 
most appropriate, efficient and timely action to address drainage issues and damage to the existing 
athletic track; and 
 
WHEREAS, all costs associated with the remedial action are being pursued through a cost recovery 
action; and 
 
WHEREAS,  the required funding for the project, which includes costs for design, SDA staff costs, 
construction services and consultants engaged to assist in pursuit of cost recovery,  is available within 
the project budget.  

 

 

NOW, THEREFORE, BE IT RESOLVED, that, upon completion of negotiations and determination 
of a contract amount acceptable to both SDA and Ingrassia Construction Company, Inc., the Members of 
the Authority hereby authorize and approve the award of a Task Order Construction Contract to 
Ingrassia Construction Company, Inc. in an amount not-to-exceed $1,750,000 for the Long Branch High 
School project in the Long Branch School District. 

 

BE IT FURTHER RESOLVED, that, should negotiations with Ingrassia Construction Company, Inc. 
fail to result in an agreement, the Members of the Authority hereby authorize SDA management to 
utilize the General Construction Services Task Order Contract toward award of a contract to another 
firm thereon in an amount not-to-exceed $1,750,000 for the Long Branch High School project in the 
Long Branch School District. 

 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10 day period, the Governor shall 
approve same, in which case such action shall become effective upon such approval. 
 
Attached:  Memorandum, Approval of Construction Contract Award, Long Branch High School  
                  (Package No. ET-0010-C02), Long Branch School District, dated May 7, 2014  
Dated:       May 7, 2014 
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director 
 
DATE:  May 7, 2014 
 
SUBJECT: Active Project Status Report 
  (For Informational Purposes Only) 
 
The 1st section of the report includes an Activities Summary of projects identified for advancement in 
the Authority’s Capital Plans. 
  
The 2nd part of the report displays project completion milestones for all other active major capital 
projects and emergent projects for which a contract for construction has been awarded. 
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2011 & 2012 Portfolio Projects Activities Summary

as of 4/23/14

2011 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Bridgeton Buckshutem ES K‐8 581 $23.3
Kit of Parts/

Design‐Build

Award for D‐B approved at Oct. 2013 Board 

(Bock). 
5/31/13

Bridgeton Quarter Mile Lane ES PK‐8 731 $39.0
Kit of Parts/

Design‐Build

Award for D‐B approved at Oct. 2013 Board 

(Bock). 
5/31/13

Elizabeth Academic HS 9‐12 1,091  $64.1 Existing Design
Phase 2 Award approved Nov. 2012 Board 

(Patock Construction)

12/8/11

7/11/12

Jersey City ES 3 PK‐5 778 $54.0
Kit of Parts/

Design‐Build

Award for D‐B approved May 2013 Board (Dobco, 

Inc.)

6/25/12

2/25/13

Jersey City PS 20 K‐5 628 $54.6 Existing Design
Phase 2 Construction approved Aug. 2013 Board 

(Dobco, Inc.)

4/17/12

3/6/13

Long Branch Catrambone ES PK‐5 794 $40.0 Existing Design
Construction Contract Approved Apr. 2012 Board 

(Terminal Construction).
12/20/11

New Brunswick Redshaw ES PK‐5 906 $51.2
Kit of Parts/

Design‐Build

Award for D‐B approved at Sep. 2012 Board (Hall 

Construction). 
5/29/12

Newark Oliver St. ES PK‐8 848 $73.6
Kit of Parts/

Design‐Build

Award for D‐B approved Mar. 2013 Board. (Epic 

Management)

6/27/12

11/29/12

Paterson Marshall St. ES K‐8 650 $55.2 Existing Design
Construction Contract approved at May 2013 

Board (Bock). 

6/13/12

2/12/13

Paterson PS 16 PK‐8 641 $61.7
Kit of Parts/

Design‐Build

Award for D‐B approved at Dec. 2013 Board (Hall 

Construction). 

3/27/12

8/28/13

West New York Harry L. Bain PS 6 PK‐6 736 TBD Pre‐Design Services

Award for Demolition of existing structure on 

SDA owned site approved at Jun. 2012 Board. 

NTP For Pre‐Design Services sent Oct. 21, 2013.

2/27/12

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 4/23/14

2012 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Gloucester City Elementary/Middle School 4‐8 779 $75.7
Kit of Parts/

Design‐Build
Design‐Build Advertised. 3/4/14

Keansburg Caruso ES K‐4 736  $50.9
Kit of Parts/

Design‐Build

Award for D‐B approved Nov. 2013 Board (Hall 

Construction).

10/20/11

6/27/13

Keansburg
Port Monmouth Road 

School
PK 318  $15.1

Kit of Parts/

Design‐Build
Planning Charter approved Oct. 2012 Board. 3 QTR 15

New Brunswick Robeson ES 1‐5 599 $29.9
Kit of Parts/

Design‐Build

Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Newark Elliot Street ES PK‐8 848 $46.7
Kit of Parts/

Design‐Build

Award for D‐B approved Apr. 2013 Board (Hall 

Construction).
12/27/12

Newark South Street ES PK‐8 640 $57.1
Kit of Parts/

Design‐Build

Revised Preliminary Charter and ROA for Phase 1 

Construction (USA Environmental) approved 

Nov. 2013 Board meeting.

6/28/13

Passaic Dayton Ave. Campus PK‐8 2,741 $209.5
Kit of Parts/

Design‐Build

Preliminary Charter approved Nov. 2013 Board 

meeting.
1 QTR 15

Phillipsburg High School 9‐12 1,846 $127.5 Existing Design
Construction Contract Approved Apr. 2013 Board 

(Epic Management). 
9/27/12

West New York Memorial HS 9‐12 1,859 $61.1

Alternative Delivery 

(acquisition) &

Renovation

Acquisition of Existing St. Josephʹs HS complete. 

Renovation work will be completed via District 

Grant.

n/a

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 2 of 3
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2011 & 2012 Portfolio Projects Activities Summary

as of 4/23/14

2012 Portfolio Projects (Educational Priority that require further conversations with District)  ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Elizabeth
New ES @

Halloran PS #22 ES Site
ES 860 $54.8 

Kit of Parts/

Design‐Build

Preliminary Charter Approved Jul. 2013 Board 

meeting.
Jun‐14

Garfield James Madison ES ES 275  $28.0  Existing Design
Preliminary Charter Approved Aug. 2013 Board. 

Demolition re‐advertised 2/11/14.

12/12/13

2/11/14

Harrison MS Grade Level MS TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Millville
Lakeside MS

Conversion to HS
HS 2,026 $82.0 Design‐Build

Planning Charter Approved Sep. 2013 Board 

Meeting. Board approval of Bridging Architect 

ROA Apr‐14 Board. 

TBD

Millville
Senior HS

Conversion to MS
MS 1,297 $26.5 Design‐Build

Planning Charter Approved Sep. 2013 Board 

Meeting. Board approval of Bridging Architect 

ROA Apr‐14 Board. 

TBD

Paterson ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Perth Amboy All Grade levels All TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Union City ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

*PLEASE NOTE ‐  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

2012 Portfolio Projects (Facilities Deficiencies) ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Camden High School 9‐12 1,244 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Hoboken Connors ES PK‐4 351  TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Orange Cleveland St. ES PK‐8 492 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Orange High School 9‐12 1,048 TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Trenton Central HS 9‐12 1,850 $130.5 
Kit of Parts/

Design‐Build

Preliminary Charter approved Feb. 2014 Board. 

Phase 1 Construction (Early‐Site Package) 

advertisement forecast for 3 QTR 14.

3 QTR 14

*PLEASE NOTE ‐  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

1

NJSDA Page 3 of 3

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



Active	Project	Status	Report
Status	as	of	4/1/2014

# District Project Name Project Scope Project Status
Substantial
Completion

Status Substantial
Completion

School
Opening

Status of
School Opening

Total Estimated
Project Cost

1 Bridgeton Buckshutem Road ES Addition/Renovation
Design-Build
Design Phase

2Q 2017 On-target Sep-17 On-target $ 23,253,232

2 Bridgeton Quarter Mile Lan ES Addition/Renovation
Design-Build
Design Phase

2Q 2017 On-target Sep-17 On-target $ 39,043,619

3 Elizabeth New Academic HS New Construction Construction 2Q 2016 On-target Sep-16 On-target $ 64,061,687

4 Jersey City New ES #3 New Construction
Design-Build
Design Phase

2Q 2016 On-target Sep-16 On-target $ 54,004,014

5 Jersey City New PS #20 New Construction Construction 1Q 2016 On-target Sep-16 On-target $ 48,202,265

6 Keansburg New Caruso ES New Construction
Design-Build
Design Phase

3Q 2016 On-target Sep-16 On-target $ 47,271,503

7 Long Branch Catrambone ES New Construction Construction Jun-14 On-target Sep-14 On-target $ 40,026,889

8 New Brunswick New Redshaw ES New Construction Construction 3Q 2014 On-target Sep-14 On-target $ 51,204,641

9 Newark Elliott Street ES New Construction Construction 1Q 2016 On-target Sep-16 On-target $ 46,678,296

10 Newark Oliver Street ES New Construction Construction 4Q 2015 On-target Sep-16 On-target $ 73,548,257

11 Passaic City New Henry Street ES New Construction Construction 1Q 2015 On-target Sep-15 On-target $ 55,023,004

12 Paterson New Marshall Street ES New Construction Construction 1Q 2016 On-target Sep-16 On-target $ 55,150,306

13 Paterson New PS #16 New Construction
Design-Build
Design Phase

3Q 2016 On-target Sep-16 On-target $ 62,347,275

14 Phillipsburg New HS New Construction Construction 2Q 2016 On-target Sep-16 On-target $ 127,508,125

Major Capital Projects - With Contract for Building Construction Awarded

Page 1 of 2
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Active	Project	Status	Report
Status	as	of	4/1/2014

# District Project Name Project Scope Project Phase
Substantial
Completion

Status Substantial
Completion

Final
Completion

Status of Final 
Completion

Total Estimated
Project Cost

1 Irvington Chancellor Ave ES Building Envelope GC TO w/ Design Jun-14 On-Target Jul-14 On-Target $ 804,253

2 Irvington Union Ave MS Building Envelope GC TO w/ Design Oct-14 On-Target Nov-14 On-Target $ 3,126,332

3 Irvington University MS Building Envelope GC TO w/ Design Nov-14 On-Target Dec-14 On-Target $ 3,641,797

4 Newark Alma Flagg ES HVAC GC TO w/ Design Apr-14 On-Target May-14 On-Target $ 683,409

5 Passaic City School #11 Building Envelope GC TO w/ Design Sep-14 On-Target Oct-14 On-Target $ 1,754,983

6 Passaic City Passaic HS #12 Building Envelope GC TO w/ Design Aug-14 On-Target Sep-14 On-Target $ 669,339

7 Salem City Salem MS Building Envelope GC TO w/ Design Jul-14 On-Target Aug-14 On-Target $ 1,618,348

8 West New York PS #1 Structural Repairs GC TO w/ Design Oct-14 On-Target Nov-14 On-Target $ 1,409,740

9 West New York PS #5 Structural Repairs GC TO w/ Design Sep-14 On-Target Oct-14 On-Target $ 1,617,433

Emergent Projects - With Contract for Construction Awarded

Page 2 of 2
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625‐0991 

609‐858‐5395

 
 
 
To:  Members of the Authority 
 
From:   /s/ Jason E. Ballard, Chief of Staff 
 
Date:  May 7, 2014 
 
Subject:  Project Close Out Status Report 
 
 
The attached report, provided by the Special Projects Division, shows a listing of all SDA managed 
Capital and Emergent projects which have achieved school occupancy, but have not yet been 
contractually and administratively closed.  The listing further details projects which have achieved 
building and/or land transfer to the district but also have outstanding open contracts.  Finally, to 
emphasize the accomplishments of project close out, we have included a running total of all school 
facilities projects, health and safety contracts, and suspended design contracts which have already been 
closed. 
 
We continue to advance projects and contracts through the close out process.  The following projects 
have been transferred and/or closed since the last Board Meeting: 
 

Year of 
Occupancy Project # 

Project 
Type District School Status 

Legacy 2940-045-02-0496 Capital Manchester 
Manchester Township 

Middle School Closed 

Legacy 2940-060-02-0497 Capital Manchester 
Whiting  

Elementary School Closed 

2008 4160-130-04-000A Capital Plainfield 
Emerson  

Elementary School Closed 
N/A 3570-510-04-00LB Emergent Newark Maple Avenue School Closed 

N/A 1210-120-06-0EAU Emergent East Orange 
Louverture  

Elementary School Transferred
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by:  Ayisha Cooper 
Reviewed by:  Bridget Capasso 

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



Year of 
Occupancy School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

2008 New Donahue, ES  (aka Ronald Reagan) Land and/or School Transferred 10/13/09 Open contract(s)

2007
Wilbur Watt Intermediate School & Stadium
Maintenance Bldg. (MB) Land and/or School Transferred 07/01/11 Open Retainage

2007 New HS Land and/or School Transferred 12/29/11 Open contract(s)

2007
Octavius V. Catto Community School - Demonstration 
Project Land and/or School Transferred 01/09/12 Open contract(s)

2009 Camden  ECDC Land and/or School Transferred 11/04/09 Open contract(s)
2009 HB Wilson ES Land and/or School Transferred 04/14/10 Open contract(s)
2009 Dudley ES Land and/or School Transferred 02/06/12 Open contract(s)
2011 Morgan Village Land and/or School Transferred 02/25/13 Open contract(s)

2009 Cumberland Regional HS Land and/or School Transferred 06/25/10 Open contract(s)

2008 Mildred Barry Garvin Land and/or School Transferred 03/29/13 Open contract(s)

2009
Cicely Tyson School of Performing and Fine Arts - 
Demonstration Project Land and/or School Transferred 12/01/09 Open contract(s)

2010 Benjamin Banneker (New ES #5) Land and/or School Transferred 07/23/12 Open contract(s)

2010 New MS Land and/or School Transferred 01/01/12 Open contract(s)

2007 Slaybaugh ES Land and/or School Transferred 10/23/12 Open contract(s)
2007 Davenport ES Land and/or School Transferred 10/23/12 Open contract(s)
2011 Egg Harbor Township High School

Legacy #30 Ronald Reagan Academy Land and/or School Transferred 07/09/12 Open contract(s)
2009 New PreK-8 #28 Land and/or School Transferred 08/26/10 Open contract(s)
2013 Victor Mravlag ES # 21

2007 Garfield MS Land and/or School Transferred 06/25/09 Open contract(s)

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of April 1, 2014

Burlington City

Camden

Barnegat

Egg Harbor Township

Elizabeth

Cumberland

East Orange

Egg Harbor City

Garfield

Page 1 of 5

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



Year of 
Occupancy School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of April 1, 2014

Legacy JR SR HS Land and/or School Transferred 11/28/12
Legacy Cold Springs ES Land and/or School Transferred 06/05/09 Open contract(s)

2010 Greater Egg Harbor HS (Cedar Creek HS) Land and/or School Transferred 01/01/12 Open contract(s)

2007 New Harrison HS Land and/or School Transferred 10/23/12 Open contract(s)

Legacy Freshman Academy - Lincoln HS
Legacy New ES #3 (Frank R. Conwell ES #3)
Legacy Jersey City MS # 4 (Frank R. Conwell MS # 4)
2007 Heights MS # 7

2007 Gregory ES Land and/or School Transferred 05/25/12 Open contract(s)
2008 Long Branch High School  & Athletic Fields Land and/or School Transferred 12/07/12 Open contract(s)

Legacy Manchester Township HS

2007 McKinley K Center #3 Land and/or School Transferred 07/09/12 Open contract(s)
2010 New Brunswick High School - Demonstration Project Land and/or School Transferred 08/19/11 Open contract(s)

Legacy Science Park Land and/or School Transferred 05/03/13 Open contract(s)
2007 1st  Avenue ES Land and/or School Transferred 09/28/11 Open contract(s)
2008 Central HS Land and/or School Transferred 03/28/12 Open contract(s)
2009 Park ES (aka North Ward Park ES) Land and/or School Transferred 02/24/10 Open contract(s) 
2010 Speedway ES

2009 Park Ave ES Land and/or School Transferred 07/19/12 Open contract(s)
2010 Lincoln  Ave ES Land and/or School Transferred 09/07/12 Open contract(s)

2010 Daniel F Ryan #19 ES aka New ES Main Ave Land and/or School Transferred 03/01/13
Legacy # 7, Grant, ES Letter sent to District - Documents needed 

Harrison

Gloucester City

Greater Egg Harbor Township

New Brunswick

Newark

Jersey City

Long Branch

Manchester

Orange

Passaic

Page 2 of 5
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Year of 
Occupancy School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of April 1, 2014

2010 Roberto Clemente ES K-1 Center  (Madison Ave K Center) Land and/or School Transferred 11/09/11 Open contract(s)

Legacy Roberto Clemente ES Letter sent to District - No Response
Unable to close due to upcoming 
repairs.

2008 International HS
2008 #24 ES

2011 ECC Land and/or School Transferred 02/01/13 Open contract(s)

Legacy ECC I - Ignacio Cruz Land and/or School Transferred 06/17/10 Open contract(s)

2008 Daylight/Twilight Alternative School - Demonstration Land and/or School Transferred 12/01/08 Open contract(s)
2010 MLK-Jefferson Land and/or School Transferred 12/01/11 Open contract(s)

2007 ECC @ JFK
Letter sent to District - Documents needed; 
Deed transferred to District 03/20/12

2009
Union City High School and Athletic Complex - 
Demonstration Project Land and/or School Transferred 10/27/11 Open contract(s)

2012 Columbus Elementary School Deed transferred to District 03/26/13

2007 Gloria M. Sabeter Elementary School - Demonstration Land and/or School Transferred 05/06/11 Open contract(s)

2009 ES #2
2012 West New York #3 Land and/or School Transferred 1/29/2014 Open contract(s)

129
75
54

41

Closed Capital and 
Capital and 

Pemberton

Perth Amboy

Paterson

West New York

Capital and Demonstration Projects Totals

Capital and Demonstration Projects Not Closed, Land & 
School Transferred

Trenton

Union City

Vineland

Total Capital and 

Emergent Projects
Camden

Page 3 of 5
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Year of 
Occupancy School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of April 1, 2014

East Camden Middle School

Louverture Project Transferred 03/11/14

Washington  Middle School

Irvington High School - Roof, HVAC, Bathroom

Avon Avenue - Playground Project Transferred 10/20/11 Open contract(s)
13th Avenue - Boiler Project Transferred 11/09/11 Open contract(s)
Lafayette Street School Project Transferred 11/09/11 Open contract(s)
Speedway
American History High School 
(Warren Street ES)
Hawkins ES - Boiler Replacement
Ridge Street ES - Boiler Replacement
Sussex Avenue ES - Boiler Replacement

William B. Cruise Memorial School #11 Project Transferred 09/26/13 Open contract(s)
Passaic City High School

Public School #6 Project Transferred 12/09/13 Open contract(s)

Salem High School
Salem Middle School

Trenton Central West
TCHS (Main Campus) - Original portion of building

Public School #1
Public School #5

Harrison

Irvington

Paterson

Salem

Trenton

East Orange

Emergent Project Totals

West New York

Newark

Passaic

Page 4 of 5
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Year of 
Occupancy School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of April 1, 2014

63
42
21
6

Total Contracts 399
# of Open Contracts 14
# of Contracts Closed 385

Total Contracts 106
# of Open Contracts 86
# of Contracts Closed 20

Total Emergent 
Emergent Closed Out
Emergent Not Closed 

Open Design Contracts

Emergent Projects Not Closed but Transferred  
Health and Safety Contract Totals

Page 5 of 5
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MEMORANDUM 

 

TO:  Members of the Authority  

FROM:  Gregory Voronov 
Managing Director – Program Operations 

DATE:  May 7, 2014 

SUBJECT: Executive Summary – Monthly Project Status Reports 

 

MONTHLY PROJECT STATUS REPORT 

 

Projects that have Expended 75% or More of Board Approved Contingency: 

No new data to report 

Projects Greater than 90 Days Behind Schedule: 

No new data to report. 

Revisions to Project Charters: 

No new data to report. 
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: Jan. 1, 2008 to Mar. 28, 2014

District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

NO DATA TO REPORT

Burlington City Burlington City H.S. $17,830,990 $17,814,403 $16,587 99.9% 99%

1.  Unforeseen soil remediation
2.  Unforeseen asbestos abatement.

Project complete and building occupied.  Open contract issues 
with GC being addressed to advance project to final close-out.

Camden Dudley E.S. $3,215,000 $2,615,168 $599,832 81.3% 99%

1.  Installation of IT/AV systems Project complete and building occupied.  Open contract issues 
with GC being addressed to advance project to final close-out.

Camden Camden ECDC $11,314,645 $9,916,987 $1,397,658 87.6% 99%

1.  Unforeseen soil remediation Project complete and building occupied.  Open contract with 
GC being addressed to advance project to final close-out.

Camden HB Wilson E.S. $3,097,150 $2,989,906 $107,244 96.5% 99%

1.  Installation of centralized water filtration 
system
2.  Installation of IT/AV systems

New school project complete and building occupied.  Open 
contract issues with GC being addressed to advance project to 
final close-out.  Demolition of existing school adjacent to 
school building being advanced.

Elizabeth Number 21, Victor Mravlag E.S. $8,240,000 $8,221,967 $18,033 99.8% 98%

1.  Unforeseen asbestos abatement
2.  Unforeseen structural integrity issues.  
3.  Project changed from addition/renovation to 
new construction.

The project has achieved a temporary certificate of occupancy 
for the majority of the building in September 2013 and has 
been occupied by the District.

East Orange Mildred B. Garvin E.S. $1,429,632 $1,305,993 $123,639 91.4% 99%

1.  Unforeseen soil remediation
2.  Modifications to security system

Project complete and building occupied.  Working towards 
project close-out.

Newark Speedway Avenue E.S. $1,826,000 $1,754,119 $71,881 96.1% 99%

1.  Removal of unforeseen impacted materials Project substantially complete and building occupied.  Open 
issues with GC regarding change orders and punchlist items 
being addressed prior to advancement of  project to final close-
out.

Orange Lincoln Ave E.S. $5,615,000 $4,906,339 $708,661 87.4% 99%

1.  Unforeseen asbestos abatement
2.  Structural repairs to interior walls
3.  Extended general conditions

Project complete and building occupied.  Open contract issues 
with GC being addressed to advance project to final close-out.

Orange Park Avenue E.S. $3,360,000 $3,275,103 $84,897 97.5% 99%

1.  Unforeseen asbestos abatement Project complete and building occupied.  Open contract issues 
with GC being addressed to advance project to final close-out.

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied

Page 1 of 4
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: Jan. 1, 2008 to Mar. 28, 2014

District Project¹
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining²

% of Contingency 
Expended/Committed

Project 
Completion %

Cause(s) Current Status

Passaic E.S. at Main Avenue $9,548,320 $8,259,178 $1,289,142 86.5% 99%

1.  Atrium design changes required by code
2.  Unforeseen subsurface sewage line work
3.  Adding back Security/IT System (removed and
anticipated to be bid as a separate engagement for 
E Rate reimbursement)

Project complete and building occupied.  Open contract issues 
with GC being addressed to advance project to final close-out.

Paterson E.S. #24 $4,616,120 $4,313,389 $302,731 93.4% 99%

1.  Unforeseen soil remediation and clean fill. Project complete and building occupied.  Open contract issues 
with GC being addressed to advance project to final close-out.

West New York West New York P.S. #2 $2,708,883 $2,708,883 $0 100.0% 99%

1.  Unforeseen site foundation issues Project complete and building occupied.  Open contract with 
GC being addressed to advance project to final close-out.

¹  * Indicates Final Project Charter Revision
²  Does not include expended contingency or contingency funds allocated for change orders, amendments

Page 2 of 4
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#
Event 
Date

District Project
Board Approved
Project Charter
SubComp Date

Current Contract 
SubComp Date

Forecasted
Contract

SubComp Date

# of Days Behind 
Schedule

Cause(s) Current Status

Projects Greater than 90 Days Behind Schedule or with Occupancy Date in Jeopardy
Reporting Period: March 2014

No New Data to Report

Page 3 of 4
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# District Project
Financial & Schedule 

Impacts
Additional Funds 

Approved
Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement

Description of Revision

Re

No New Data to Report

Revisions to Project Charters
Reporting Period: March 2014

Page 4 of 4
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  May 7, 2014 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 

This report contains the activity of contracts executed during the period March 1 through March 31, 
2014. 

Noteworthy Items during the reporting period: 

 No Activity During the Reporting Period 
 
Amendments & Change Orders Report 

This report contains the activity of Amendments and Change Orders executed during the period March 1 
through March 31, 2014. 

Noteworthy Items during the reporting period: 

 Execution of 15 Design Contract Amendments totaling a credit of $549k, of the 15 executed 
amendments none required board approval.  Additionally, 1 represents de-obligation of a 
terminated design contract for the Passaic City New Henry Street ES project which has advanced 
utilizing engagement of a design-builder. 

 Execution of 5 Construction Services Change Orders totaling $622k, of the 5 executed change 
orders none required board approval. 

 
Report of change orders less than $10,000 yet requiring Board Approval  

In accordance with the Operating Authority adopted by the Members on December 1, 2010 as amended 
on March 7, 2012, the Members are to be provided a report of any change order which received 
delegated approval by the CEO due to the fact that they are valued at less than $10,000 yet require 
Board approval due the total change orders exceeding 10% of the contract value. 

 No Activity to Report 
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 New Jersey Schools Development Authority 
Amendments & Change Orders Report 

3/1/14 3/31/14 throughReporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Design Consultant 
Elizabeth  Number 21, Victor Mravlag E.S. EL-0016-A01 Perkins Eastman Architects PC $955,000 $8,650$3,372,457 $4,336,1073/12/14 354.04% 30 8/7/133/13/03 $955,000 4.24%

Elizabeth  Number 21, Victor Mravlag E.S. Perkins Eastman Architects PC $955,000 $3,733$3,381,107 $4,339,8403/25/14 354.43% 31 8/7/133/13/03 $955,000 4.63%

Jersey City  Heights Middle School (-N03) JE-0001-A01 Clarke Caton Hintz $2,516,390 $-6,171$1,523,685 $4,033,9043/28/14 60.30% 19 2/6/123/11/02 $2,516,390 -0.24%

Jersey City  Heights Middle School (-N03) Clarke Caton Hintz $2,516,390 $-400$1,517,514 $4,033,5043/28/14 60.28% 21 2/6/123/11/02 $2,516,390 -0.26%

Jersey City  Heights Middle School (-N03) Clarke Caton Hintz $2,516,390 $-35,414$1,517,114 $3,998,0903/28/14 58.88% 22 2/6/123/11/02 $2,516,390 -1.66%

Jersey City  Heights Middle School (-N03) Clarke Caton Hintz $2,516,390 $-12,578$1,481,700 $3,985,5123/28/14 58.38% 23 2/6/123/11/02 $2,516,390 -2.16%

Jersey City  Heights Middle School (-N03) Clarke Caton Hintz $2,516,390 $-11,533$1,469,122 $3,973,9783/28/14 57.92% 24 2/6/123/11/02 $2,516,390 -2.62%

Jersey City  Heights Middle School (-N03) Clarke Caton Hintz $2,516,390 $-23,901$1,457,588 $3,950,0783/28/14 56.97% 25 2/6/123/11/02 $2,516,390 -3.57%

Jersey City  Heights Middle School (-N03) Clarke Caton Hintz $2,516,390 $-2,906$1,433,688 $3,947,1723/28/14 56.85% 26 2/6/123/11/02 $2,516,390 -3.69%

Jersey City  Number 20 E.S. JE-0010-A01 SSP Architectural Group $1,665,000 $6,795$2,020,180 $3,691,9753/28/14 121.74% 17 11/6/1310/3/03 $1,665,000 0.40%

Long Branch  George L. Catrambone E.S. (formerly 
Elberon) 

ET-0068-A01 Becica Associates LLC $1,341,025 $4,542$2,243,546 $3,589,1133/28/14 167.63% 23 1/9/147/8/04 $1,341,025 0.33%

Newark  Speedway Ave. ES Replacement NE-0009-A01 Fletcher Thompson Architecture 
Engineering, LLC 

$1,608,000 $35,310$369,729 $2,013,0393/26/14 25.18% 12 5/8/087/28/03 $1,608,000 7.43%

Newark  Maple Avenue E.S. NE-0051-A01 HQW Architects, LLC $549,361 $-32,828$-157,060 $359,4733/10/14 -34.56% 53/30/06 $549,361 -34.56%

Passaic City  New ES at Henry St. (-x01) NT-0019-Z01 Hillier Group Architecture, NJ, Inc. $8,577,926 $-482,623$2,117,253 $10,212,5553/6/14 19.05% 32 4/10/078/21/03 $8,577,926 -0.19%

Paterson  Number 24 E.S. PA-0028-A01 Concord Engineering Group Inc. $8,000 $-2,000$0 $6,0003/26/14 -25.00% 112/10/09 $8,000 -25.00%

Design Consultant 

Contractor 
Newark  Speedway Ave. ES Replacement NE-0009-E01 ProMedia Technology Services, Inc. $668,535 $2,709$109,793 $781,0373/26/14 16.82% 61/31/08 $668,535 16.82%

Contractor 

Site Acquisition 
Asbury Park  New Early Childhood Center (-x02) ET-0038-L08 Verizon of New Jersey, Inc. $1,399 $69$4,279 $5,7473/6/14 0.00% 614/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) Verizon of New Jersey, Inc. $1,399 $68$4,348 $5,8153/31/14 0.00% 624/15/05 $0 NA

New Brunswick  A. Chester Redshaw E.S. ET-0071-L07 Treasurer, State of NJ $900 $600$0 $1,5003/19/14 0.00% 112/31/13 $0 NA

Paterson  Marshall Street Elementary School PA-0006-L36 New Jersey Transit Corporation $17,551 $972$3,564 $22,0873/6/14 0.00% 512/14/06 $0 NA

Paterson  Don Bosco Academy PA-0011-L08 Treasurer, State of NJ $2,358 $900$736 $3,9943/6/14 0.00% 21/5/05 $0 NA

4/7/14 Print DatePage 1 of 11
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3/1/14 3/31/14 throughReporting Period 

Professional Services & Grants 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Site Acquisition 

Site Investigation 
Elizabeth  New Early Childhood Cntr #45 EL-0001-L01 CMX, Inc. $347,465 $-81,395$95,100 $361,1703/17/14 0.00% 44/17/02 $0 NA

Garfield  Garfield Multi-Facility/TCU EC-0001-L06 Langan Engineering & 
Environmental Services, Inc. 

$12,100 $-6,551$25,450 $30,9993/25/14 0.00% 38/7/01 $0 NA

East Orange  Ecole T.Louverture E.S. GP-0084-L03 Whitman $0 $-47$3,617,555 $3,617,5093/11/14 0.00% 842/14/08 $0 NA

Newark  Oliver Street E.S. GP-0084-L06 Louis Berger Group (The) $0 $97,644$3,160,693 $3,258,3373/14/14 0.00% 631/18/08 $0 NA

Keansburgh  New Caruso E.S. GP-0171-L02 Hatch Mott MacDonald, I&E, LLC $0 $50,100$3,353,564 $3,403,6643/6/14 0.00% 1112/1/11 $0 NA

Trenton  Roebling School Hatch Mott MacDonald, LLC $0 $-97$3,553,964 $3,553,8673/31/14 0.00% 1212/1/11 $0 NA

Camden  Cramer E.S. GP-0171-L03 Whitman $0 $-4,630$1,194,647 $1,190,0173/6/14 0.00% 1512/1/11 $0 NA

Gloucester City  New Middle School GP-0171-L06 Van Note-Harvey Associates, P.C. $0 $33,407$780,370 $813,7773/14/14 0.00% 912/1/11 $0 NA

Gloucester City  New Middle School Van Note-Harvey Associates, P.C. $0 $23,611$813,777 $837,3873/31/14 0.00% 1012/1/11 $0 NA

Keansburg  Port Monmouth Road School GP-0171-L12 Yu & Associates, Inc. $0 $206,744$33,403 $240,1473/31/14 0.00% 312/1/11 $0 NA

Jersey City  Number 20 E.S. HU-0010-L03 Birdsall Engineering, Inc. $1,276,444 $0$0 $1,276,4443/6/14 0.00% 19/8/03 $0 NA

Plainfield  Emerson E.S. 
 Lincoln E.S. 

NT-0015-L02 CMX, Inc. $1,005,278 $-111,517$-94,117 $799,6453/6/14 0.00% 59/8/03 $0 NA
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Cumulative % 
since last Board 

Approval 

Site Investigation 
Paterson  Number 24 E.S. NT-0015-L03 Dewberry Engineers, Inc. $699,201 $-3,245$273,095 $969,0513/6/14 0.00% 39/8/03 $0 NA

Paterson  Marshall Street Elementary School NT-0015-L04 Maser Consulting P.A. $775,189 $14,530$335,298 $1,125,0173/17/14 0.00% 99/8/03 $0 NA

East Orange  Mildred B. Garvin MicroSociety Sch NT-0015-L06 HACBM Architects Engineers 
Planners, Inc 

$619,484 $0$0 $619,4843/20/14 0.00% 19/8/03 $0 NA

Trenton  Trenton Central H.S. ST-0023-L02 T & M Associates $2,168,425 $-16,172$-141,521 $2,010,7333/12/14 0.00% 39/8/03 $0 NA

Newark  Park School 
 Ridge Street (Replacement) 

NE-0010-L01 RBA Group (The) $447,170 $-127,983$59,700 $378,8873/20/14 0.00% 37/15/02 $0 NA

Passaic City  Number 11, Memorial E.S. EC-0001-L05 CMX, Inc. $19,400 $-1,500$0 $17,9003/14/14 0.00% 18/7/01 $0 NA

Passaic City  Middle School & TCU's at Jefferson St. Site EC-0001-L09 French & Parrello Associates, P.A. $19,200 $-3,336$7,795 $23,6593/25/14 0.00% 312/18/01 $0 NA

Site Investigation 

Relocation 
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Multi-District, 
Project, or Statewide 

  New PS#16 
 Cooper's Poynt E.S. 
 Creative and Performing Arts H.S. 
 Dayton Ave. Ed Complex 
 ECC 13 
 Elementary School 02 
 Gladys Hillman-Jones M.S. 
 Harriet Tubman E.S. 
 Harry L. Bain E.S. 
 James Madison School #10 (Most Holy 
Name) 
 Lorraine Place ES (formerly New Beachway 
ES) 
 Magnet K-8 
 Marshall Street Elementary School 
 New Early Childhood Center 
 New Early Childhood Center (-x02) 
 New ES #3 
 New Franklin Elementary School 
Replacement 
 New Middle School 
 New North East ES (-x06) 
 Number 20 E.S. 
 Ridge Street (Replacement) 
 Roebling School 
 South Street E.S. 
 University H.S. 
 West Side H.S. 

GP-0175-R03 Bluegrass Hydroseeding, LLC $27,996 $24,925$827,847 $880,7683/10/14 0.00% 482/11/12 $0 NA
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  New PS#16 
 Cooper's Poynt E.S. 
 Creative and Performing Arts H.S. 
 Dayton Ave. Ed Complex 
 ECC 13 
 Elementary School 02 
 Gladys Hillman-Jones M.S. 
 Harriet Tubman E.S. 
 Harry L. Bain E.S. 
 James Madison School #10 (Most Holy 
Name) 
 Magnet K-8 
 Marshall Street Elementary School 
 New Early Childhood Center 
 New Early Childhood Center (-x02) 
 New ES #3 
 New Franklin Elementary School 
Replacement 
 New Middle School 
 New North East ES (-x06) 
 Number 20 E.S. 
 Ridge Street (Replacement) 
 Roebling School 
 University H.S. 
 West Side H.S. 

GP-0175-R03 Bluegrass Hydroseeding, LLC $27,996 $35,683$852,772 $916,4523/21/14 0.00% 492/11/12 $0 NA

Relocation 

Furniture, Fixtures & Equipment 
Elizabeth  Number 21, Victor Mravlag E.S. EL-0016-M02 Ricoh USA, Inc. $4,175 $-1,044$0 $3,1313/12/14 -25.00% 19/19/11 $4,175 -25.00%

Furniture, Fixtures & Equipment 

Others 
Asbury Park  New Early Childhood Center (-x02) ET-0038-L05 NJ Natural Gas Co. $36,693 $268$13,048 $50,0093/6/14 0.00% 1754/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $64$13,316 $50,0733/6/14 0.00% 1764/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $609$13,380 $50,6823/6/14 0.00% 1774/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $248$13,989 $50,9313/6/14 0.00% 1784/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $355$14,238 $51,2863/6/14 0.00% 1794/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $191$14,593 $51,4773/6/14 0.00% 1804/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $66$14,784 $51,5433/31/14 0.00% 1814/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $25$14,850 $51,5683/31/14 0.00% 1824/15/05 $0 NA
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Others 
Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $327$14,875 $51,8953/31/14 0.00% 1834/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) NJ Natural Gas Co. $36,693 $146$15,202 $52,0413/31/14 0.00% 1844/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) ET-0038-L06 JCP&L $8,060 $120$13,991 $22,1713/13/14 0.00% 974/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) JCP&L $8,060 $98$14,111 $22,2703/13/14 0.00% 984/15/05 $0 NA

Asbury Park  New Early Childhood Center (-x02) ET-0038-L16 New Jersey American Water $410 $184$4,909 $5,5033/6/14 0.00% 308/2/11 $0 NA

Asbury Park  New Early Childhood Center (-x02) New Jersey American Water $410 $178$5,093 $5,6813/24/14 0.00% 318/2/11 $0 NA

Fair Haven Borough  Knollwood M.S. G5-1770-D01 District - Fair Haven Borough $36,484 $-1,784$0 $34,7003/17/14 -4.89% 14/30/04 $36,484 -4.89%

Fair Haven Borough  Viola L. Sickles E.S. G5-2513-D01 District - Fair Haven Borough $1,616,281 $-358,584$0 $1,257,6973/6/14 -22.18% 16/20/05 $1,616,281 -22.18%

Fair Haven Borough  Knollwood M.S. G5-2515-D01 District - Fair Haven Borough $446,878 $-44,423$0 $402,4553/6/14 -9.94% 16/20/05 $446,878 -9.94%

Frankford Township  Frankford Township E.S. G5-3112-D01 District - Frankford Township $477,924 $-114,798$0 $363,1263/17/14 -24.02% 16/16/09 $477,924 -24.02%

Garfield  James Madison School #10 (Most Holy 
Name) 

NT-0014-L18 Public Service Electric and Gas 
Company 

$188 $17$1,067 $1,2733/13/14 0.00% 691/16/08 $0 NA

Garfield  James Madison School #10 (Most Holy 
Name) 

Public Service Electric and Gas 
Company 

$188 $4$1,084 $1,2773/19/14 0.00% 701/16/08 $0 NA

Greater Egg Harbor 
Regional High 
School District 

 Cedar Creek High School ET-0089-G01 Faridy Veisz Fraytak, P.C. 
Architects/Planners 

$0 $-2,720$-195,500 $-198,2203/12/14 0.00% 51/23/14 $0 NA

Greater Egg Harbor 
Regional High 
School District 

 Cedar Creek High School Faridy Veisz Fraytak, P.C. 
Architects/Planners 

$0 $-5,280$-198,220 $-203,5003/12/14 0.00% 61/23/14 $0 NA

Harmony Township  Harmony Township E.S. G5-3501-D01 District - Harmony Township $25,100 $-2,923$0 $22,1773/13/14 -11.64% 19/29/09 $25,100 -11.64%

Multi-District, 
Project, or Statewide 

 Adverts As Contracts GP-0004-R01 Star Ledger Newspaper $130,907 $139$15,893 $146,9403/19/14 0.00% 524/12/01 $0 NA

Multi-District, 
Project, or Statewide 

 Adverts As Contracts GP-0004-R02 Times Newspaper  (The)---(Adverts) $62,132 $21$1,188 $63,3413/19/14 0.00% 514/12/01 $0 NA

Multi-District, 
Project, or Statewide 

 Adverts As Contracts Times Newspaper  (The)---(Adverts) $62,132 $16$1,208 $63,3563/26/14 0.00% 524/12/01 $0 NA

Bridgeton  Buckshutem Road E.S. - G. Foster ECC 
 Quarter Mile Lane E.S. 

GP-0005-R01 National Reprographics Inc. $799,128 $206$34,858 $834,1923/28/14 0.00% 165/1/01 $0 NA

Multi-District, 
Project, or Statewide 

 New Academic HS 
 New HS (-x01) 
 New Middle School 

GP-0005-R10 Napco Copy Graphics Center Corp. $251,397 $1,752$131,349 $384,4993/27/14 0.00% 337/3/02 $0 NA

Barnegat Township  New Barnegat High School GP-0089-R11 Eckert Seamans Cherin & Mellott, 
LLC 

$148,910 $7,482$945,100 $1,101,4923/18/14 0.00% 858/26/08 $0 NA
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 Legal Services GP-0089-R11 Eckert Seamans Cherin & Mellott, 
LLC 

$148,910 $7,420$952,582 $1,108,9123/20/14 0.00% 868/26/08 $0 NA

Paterson   New PS#16 GP-0089-R12 Wolff & Samson, P.C. $2,895 $1,438$93,894 $98,2283/18/14 0.00% 309/2/08 $0 NA

Paterson   New PS#16 Wolff & Samson, P.C. $2,895 $420$95,332 $98,6483/19/14 0.00% 319/2/08 $0 NA

Paterson   New PS#16 Wolff & Samson, P.C. $2,895 $500$95,752 $99,1483/19/14 0.00% 329/2/08 $0 NA

Multi-District, 
Project, or Statewide 

 Memorandum of Agreement GP-0158-R01 Rutgers, The State University of New 
Jersey 

$508,808 $-80,483$0 $428,3253/27/14 -15.81% 111/24/09 $508,808 -15.81%

Trenton  Trenton Central H.S. GP-0162-R17 DeCotiis, FitzPatrick & Cole, LLP $0 $10,485$61,595 $72,0813/26/14 0.00% 610/20/11 $0 NA

Trenton  Trenton Central H.S. DeCotiis, FitzPatrick & Cole, LLP $0 $13,840$72,081 $85,9213/26/14 0.00% 710/20/11 $0 NA

Trenton  Trenton Central H.S. DeCotiis, FitzPatrick & Cole, LLP $0 $3,660$85,921 $89,5813/26/14 0.00% 810/20/11 $0 NA

Trenton  Trenton Central H.S. DeCotiis, FitzPatrick & Cole, LLP $0 $902$89,581 $90,4833/26/14 0.00% 910/20/11 $0 NA

Keansburg  New Caruso E.S. GP-0162-R18 Dilworth Paxson LLP $0 $524$202,602 $203,1263/20/14 0.00% 1910/20/11 $0 NA

Cumberland 
Regional 

 Cumberland Regional H.S. Dilworth Paxson LLP $0 $2,319$172,777 $175,0963/21/14 0.00% 2010/20/11 $0 NA

Camden City  Early Childhood Development Center #25 Dilworth Paxson LLP $0 $27,506$175,096 $202,6023/21/14 0.00% 2110/20/11 $0 NA
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  New PS#16 
 Cooper's Poynt E.S. 
 Creative and Performing Arts H.S. 
 Dayton Ave. Ed Complex 
 Don Bosco Academy 
 ECC 13 
 Elementary School 02 
 Gladys Hillman-Jones M.S. 
 Harriet Tubman E.S. 
 Harry L. Bain E.S. 
 James Madison School #10 (Most Holy 
Name) 
 Lorraine Place ES (formerly New Beachway 
ES) 
 Magnet K-8 
 Marshall Street Elementary School 
 New Early Childhood Center 
 New Early Childhood Center (-x02) 
 New ES #3 
 New Franklin Elementary School 
Replacement 
 New Middle School 
 New North East ES (-x06) 
 Number 20 E.S. 
 Ridge Street (Replacement) 
 Roebling School 
 University H.S. 
 West Side H.S. 

GP-0175-R01 Bluegrass Hydroseeding, LLC $799,968 $356,800$0 $1,156,7683/20/14 0.00% 101/27/12 $0 NA

Multi-District, 
Project, or Statewide 

 A. Chester Redshaw E.S. 
 Buckshutem Road E.S. - G. Foster ECC 
 New ES #3 
 Oliver Street E.S. 
 Port Monmouth Road School 
 Quarter Mile Lane E.S. 
 Trenton Central H.S. 
 Vineland Senior H.S. South 

GP-0184-R01 Hill International, Inc. $0 $8,883$205,450 $214,3323/24/14 0.00% 1911/21/11 $0 NA

Multi-District, 
Project, or Statewide 

 Chancellor Avenue E.S. 
 Dr. E. Alma Flagg E.S. 
 Union Avenue M.S. 
 University M.S. 

GP-0195-R04 STV Construction, Inc. $0 $13,089$83,789 $96,8773/20/14 0.00% 82/28/13 $0 NA

4/7/14 Print DatePage 8 of 11

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



3/1/14 3/31/14 throughReporting Period 

Professional Services & Grnts 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 
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Multi-District, 
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 Chancellor Avenue E.S. 
 Dr. E. Alma Flagg E.S. 
 Union Avenue M.S. 
 University M.S. 

GP-0195-R04 STV Construction, Inc. $0 $11,022$96,877 $107,8993/21/14 0.00% 92/28/13 $0 NA

Multi-District, 
Project, or Statewide 

 Printing Bid Packages GP-0197-R01 Treasurer, State of NJ $0 $452$794 $1,2463/11/14 0.00% 34/15/13 $0 NA

New Brunswick  Temporary School ET-0071-G01 30 Van Dyke Avenue, Urban 
Renewal 

$0 $-61,683$-1,228,308 $-1,289,9913/5/14 0.00% 189/7/12 $0 NA

New Brunswick  Temporary School 30 Van Dyke Avenue, Urban 
Renewal 

$0 $-97,871$-1,289,991 $-1,387,8623/11/14 0.00% 199/7/12 $0 NA

Passaic City  ECC Leonard Place & Madison St GP-0047-L07 Carella, Byrne, Cecchi, Olstein, 
Brody & Agnello 

$1,443,843 $150$655,793 $2,099,7863/18/14 0.00% 639/1/04 $0 NA

Passaic City  ECC Leonard Place & Madison St Carella, Byrne, Cecchi, Olstein, 
Brody & Agnello 

$1,443,843 $630$655,943 $2,100,4163/18/14 0.00% 649/1/04 $0 NA

Newark  West Side H.S. NE-0008-L56 City of Newark $2,512 $23$5,862 $8,3983/13/14 0.00% 477/1/04 $0 NA

Newark  West Side H.S. NE-0070-L22 Public Service Electric and Gas 
Company 

$22 $844$11,742 $12,6083/6/14 0.00% 1364/8/10 $0 NA

Newark  West Side H.S. Public Service Electric and Gas 
Company 

$22 $780$12,587 $13,3883/6/14 0.00% 1374/8/10 $0 NA

Newark  West Side H.S. Public Service Electric and Gas 
Company 

$22 $174$13,367 $13,5623/6/14 0.00% 1384/8/10 $0 NA

Paterson  Marshall Street Elementary School PA-0006-R02 National Construction Rentals $2,742 $490$4,749 $7,9823/14/14 0.00% 512/16/10 $0 NA

Paterson  New International High School Academy PA-0008-N01 Aurora Environmental, Inc. $158,740 $-6,067$-5,950 $146,7233/12/14 -7.57% 47/26/13 $158,740 -7.57%

Paterson  New International High School Academy PA-0008-R04 Paterson Public Schools $177,221 $16,247$295,153 $488,6213/13/14 0.00% 343/1/09 $0 NA

Salem City  Salem H.S. GB-0144-D01 District - Salem City $15,000 $-5,513$202,175 $211,6623/10/14 0.00% 25/12/09 $0 NA

Trenton  Martin Luther King/Jefferson School GP-0105-R01 First Environment, Inc. $113,566 $1,794$93,098 $208,4583/21/14 0.00% 145/20/08 $0 NA

Trenton  Roebling School WT-0008-L06 Public Service Electric and Gas 
Company 

$30,574 $119$18,266 $48,9593/24/14 0.00% 1462/3/04 $0 NA

Others 

$-706,471Professional Services 

4/7/14 Print DatePage 9 of 11

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



3/1/14 3/31/14 throughReporting Period 

Construction Services 

Prior
CO's 

(cumulative)District School Name(s) 
Contract
Number CO # Vendor Name 

CO 
Execution

Date 

Current 
CO 

Amount

Revised 
Contract 
Amount 

Cumulative 
CO % 

Board 
Approval 
Required 

Contract
Award 

Amount

Board 
Approval 

Date 

Prior Board 
Approval Date 
(if necessary)

Contract
Execution 

Date RBC Value 

Cumulative % 
since last Board 

Approval 

Contractor 
Burlington City  Wilbur Watts Intermediate School WT-0014-C01 Ernest Bock & Sons, Inc. $29,239,500 $-31,945$4,435,841 $33,643,3963/28/14 15.06% 178 7/27/093/24/04 $29,239,500 -0.10%

Camden City  Dudley E.S. CA-0005-C01 Cobra Construction Co., Inc. $21,430,000 $-11,000$4,495,787 $25,914,7873/28/14 20.92% 81 11/21/131/23/08 $21,430,000 -0.05%

Jersey City  Number 20 E.S. JE-0010-C01 Dobco, Inc. $28,735,000 $159,032$0 $28,894,0323/12/14 0.55% 19/16/13 $28,735,000 0.55%

Paterson  Marshall Street Elementary School PA-0006-C04 Ernest Bock & Sons, Inc. $29,345,000 $372,986$0 $29,717,9863/12/14 1.27% 16/18/13 $29,345,000 1.27%

Salem City  Salem H.S. EP-0093-C01 Hall Construction Co., Inc. $647,271 $132,645$0 $779,9163/28/14 3/5/14 20.49%Yes 16/13/13 $647,271 20.49%

Contractor 

$621,718Construction Services 
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MEMORANDUM 
 
 
TO: Members of the Authority 
 
FROM:  Karon Simmonds /s/ Karon Simmonds 

Director Risk Management and Vendor Services 
  Office of the Chief Financial Officer 
 
DATE:  May 7, 2014 
 
SUBJECT: Contractor and Workforce Compliance Monthly Update for February 28, 2014 
   

 
Vendor Services staff continues to participate at mandatory pre-bid and pre-construction meetings to instruct and 
inform bidders regarding SDA’s SBE goals, policies and procedures, including: 
 

 Small Business Enterprise subcontracting goal of 25% of all contracts 
 County workforce goals for minorities and females 
 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   
 

At these meetings, vendors are strongly encouraged to identify and hire minority-owned and women-owned firms, 
as well as locally-based enterprises, for diverse business participation on all school building projects.  Additional 
outreach strategies are discussed and utilized. 
 
 
SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE MONITORING 
 
The SDA regularly exceeds the State-mandated 25% SBE goal. The total SDA contract dollars awarded from 
January 1 through February 28, 2014 was $11,941,200.  The figures below demonstrate compliance with this 
requirement.  
 
SBE Breakdown 
 
The total contract dollars awarded to all SBE contractors was $10,160,800 (including minorities and women). 
This represents 85.08% of all SDA contracts. 
 
 

Type of Business Enterprise 
Contract 
Amount 

% of Total SDA 
Contracts 

Small Business Enterprises $5,482,570 45.91% 
Small/ Minority Business Enterprises     $   309,630 2.59% 
Small/Women Business Enterprises     $4,368,600 36.58% 
Small/Minority/Women Business Enterprises $ -0-  0.00% 
TOTAL SBE CONTRACTS $10,160,800 85.08% 
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Members of the Authority 
Contractor and Workforce Compliance Monthly Update 
May 7, 2014 
Page 2 of 3 
 
 
Ethnic Breakdown  
 
The total SBE contracts awarded with minority participation were $309,630 equaling 2.59% (includes S/MBEs 
and S/M/WBEs as shown below). 
 

 
 
 
 
 
WORKFORCE COMPLIANCE MONITORING 
 
For the month of February, 2014 there was a contractor workforce of 211 on SDA projects. This represents a total 
of 16,033 contractor workforce hours as follows: 
 

Contractor Workforce Breakdown 
(All Trades/Districts/Counties)

Ethnicity 
Total 

Workforce 

Total 
Workforce 

Hours 

Workforce 
Hours 

Percentage 
Black 23 1,268 7.91% 

Hispanic 24 1,802 11.24% 

American Indian 1 144 0.90% 

Asian  1 72 0.45% 

Total Minority Participation  49 3,286     20.50% 

Total Non-Minority Participation 162 12,747 79.50% 

 

Ethnicity Contract Amount Percentage 

American Indian $       -0-            0.00% 

Asian $     309,630 2.59% 

Black $      -0- 0.00% 

Hispanic $      -0-  0.00% 
Total $     309,630 2.59% 
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Members of the Authority 
Contractor and Workforce Compliance Monthly Update 
May 7, 2014 
Page 3 of 3 
 
 
There was a contractor workforce of 36,276 total workforce hours and 1,153 total female workforce hours on 
SDA projects for the period of January 1, 2014 through February 28, 2014. The following table highlights the 
Local County contractor workforce participation for that period: 
 

Local County Workforce Participation 
Workforce 

Hours 
Percentage 

*Total Workforce Hours     36,276 100.00% 

*Total Local County Workforce Hours 8,274 22.80% 

     Total Local County Non-Minority Workforce Hours  6,566 18.10% 

     Total Local County Female Workforce Hours  344     0.95 % 

   

     Total Local County Minority Workforce Hours  1,708 4.70% 

   **Local County Workforce Hours by Ethnicity:   

       Black 1,120 3.09% 

       Hispanic 588 1.62% 

       American Indian 0 0.00% 

       Asian 0 0.00% 
 

  *Total workforce and total local county workforce represent all laborers including females  
**Minority breakdown represents Black, Hispanic, American Indian, and Asian laborers. Minority female laborers are captured as female laborers only 

and are not included in the minority breakdown. 

 
 
The following table represents contractor and female workforce for all SDA active Capital Projects and all active 
and completed Emergent Projects for the period of January 1, 2014 through February 28, 2014.  
 
 

SDA Managed Project 
Total 

Workforce 
Hours 

Minority  
Workforce Hours & 

Percentage 

Local County  
Workforce  

Hours & Percentage 
Elizabeth, New Academic HS 1,481 227 15.33% 1,481 100.00% 
New Brunswick, A. Chester Redshaw ES 17,469 4,217 24.14% 3,320 19.01% 

Long Branch, George L. Catrambone ES 13,418 2,621 19.53% 2,742 20.44% 
Newark, Elliott Street ES 1,190 645 54.20% 461 38.74% 
West New York, Harry L. Bain ES 332 240 72.29% 0 0.00% 
Passaic, New Henry Street  ES 2,301 330 14.34% 220 9.56% 
All Emergent Projects (YTD) 262 109 41.60% 0 0.00% 
Totals    36,453 8,389 23.01% 8,224 22.56% 

 
 
 
 
 
Prepared by: Adele Bonar, CPA, Vendor Analyst 
  Nicholas Torrens, Vendor Analyst 
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  May 7, 2014 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
month of March 2014.  Also included is a detailed list of grants executed and grants offered during the 
reporting period.   
 
Monthly Update: 

 
o 1,009 grants impacting 107 districts were offered during the reporting period representing 

$596.2M in total project costs and state share of $256.7M. 

o 15 grants impacting 1 district were executed during the reporting period representing $6.2M in 
total project costs and state share of $2.5M. 

o 9 grants impacting 5 districts were closed out during the reporting period representing $12.6M in 
total project costs and state share of $4.9M. 

o Since inception, over $2.4B has been disbursed to over 500 regular operating districts through 
the grant program. 

o Since inception over $3.1B in funding has been approved by the Department of Education and 
offered to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report ‐ Summary

March 2014

ROD Grant Summary Since Program Inception

Offered1 Executed Closed‐Out Active

Districts Impacted 342                                508                               487                                168                              

Number of Grant Projects 1,802                             3,995                            3,341                             654                              

Total Project Cost Estimate 1,448,670,847$              8,053,363,733$             6,861,216,718$             1,192,147,014$          

Grant Amount 572,494,468$                2,614,572,593$             2,191,223,136$             423,349,457$              

Amount Disbursed N/A 2,421,360,461$              2,191,223,136$              230,137,324$               

Total Funding Offered to School Districts via Grant Program 3,187,067,061$             

Total ROD Grant Funding remaining for new Grant Projects 200,668,417$                

1. Includes grants that have been offered to Districtʹs but have not yet been executed.

ROD Grant Summary ‐ March 2014

Executed Closed‐Out

Districts Impacted 1                                    5                                  

Number of Grant Projects 15                                  9                                  

Total Project Cost Estimate 6,154,197$                    12,579,860$                 

Grant Amount 2,461,678$                    4,854,171$                   

Amount Disbursed NA 4,854,171$                    

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts)

** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 

    is capped at the value approved in the DOE Final Eligible Cost Approval.

Page 1 of 40
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Monthly Regular Operating District Grant Report ‐ Monthly Executed Grant Detail

March 2014

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Camden Cherry Hill Township A. Russell Knight E.S.  $            329,843   $         131,937 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Barclay School  $            360,416   $         144,166 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Bret Harte E.S.  $            391,353   $         156,541 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Clara Barton E.S.  $            381,990   $         152,796 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Henry C. Beck M.S.  $            678,493   $         271,397 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Horace Mann E.S.  $            357,120   $         142,848 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township James F. Cooper E.S.  $            359,993   $         143,997 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township James Johnson E.S.  $            354,740   $         141,896 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township John A. Carusi M.S.  $            546,703   $         218,681 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Joseph D. Sharp E.S.  $            334,657   $         133,863 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Joyce Kilmer E.S.  $            332,280   $         132,912 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Richard Stockton E.S.  $            368,725   $         147,490 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Rosa International M.S.  $            653,059   $         261,224 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Thomas Paine E.S.  $            358,578   $         143,431 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Camden Cherry Hill Township Woodcrest E.S.  $            346,247   $         138,499 
Replacement of boilers, pumps and related work‐boiler room asbestos 

abatement

Grand Total Grants Executed ‐ 15 6,154,197$           2,461,678$       15

Page 2 of 40
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Monthly Regular Operating District Grant Report ‐ Monthly Offered Grant Detail

March 2014

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Atlantic Egg Harbor City Charles L. Spragg E.S.  $            1,153,013   $               813,029  Roof replacement and HVAC replacement

Atlantic Estell Manor City Estell Manor E.S.  $            1,253,703   $               501,481  HVAC replacement

Atlantic Estell Manor City Estell Manor E.S.  $               599,653   $               239,861  Roof replacement

Atlantic Galloway Township Reeds Road E.S.  $               293,000   $               139,227  Fire alarm system replacement

Atlantic Galloway Township Roland E. Rogers E.S.  $               332,000   $               157,759  Fire alarm system replacement

Atlantic Galloway Township Roland E. Rogers E.S.  $            2,062,000   $               979,819  Roof replacement

Atlantic Galloway Township Smithville E.S.  $            2,062,000   $               979,819  Roof replacement

Atlantic Galloway Township Smithville E.S.  $               332,000   $               157,759  Fire alarm replacement

Atlantic Hamilton Township ‐ Atlantic George L. Hess Educ Comp E.S.  $               498,766   $               273,624  Domestic hot water heater replacement

Atlantic Hamilton Township ‐ Atlantic Joseph C. Shaner Memorial E.S.  $               989,600   $               542,896  Unit ventilator replacement

Atlantic Hamilton Township ‐ Atlantic Joseph C. Shaner Memorial E.S.  $               777,516   $               426,546  Window replacement

Atlantic Hamilton Township ‐ Atlantic William Davies M.S.  $            1,967,764   $            1,079,517  Boiler and heat pump replacement

Atlantic Hamilton Township ‐ Atlantic William Davies M.S.  $               111,051   $                 60,923  ATC controls replacement

Atlantic Hammonton Town Hammonton M.S.  $               790,915   $               441,751  Window replacement

Atlantic Hammonton Town Hammonton M.S.  $            2,692,076   $            1,503,611  HVAC unit ventilator & electric dist. upgrades

Atlantic Margate City Eugene A. Tighe M.S.  $               314,112   $               125,645 
ADA accessibility/egress and storm water drainage improvements in 

Courtyard

Atlantic Mullica Township Mullica Twp. Primary School  $               128,722   $                 60,365  Fire alarm system replacement

Atlantic Northfield City Northfield Community E.S.  $            2,714,300   $            1,142,785 
HVAC Upgrades and Replacement, Door Security Access Control 

Upgrades, and Ext. Door Replacement

Atlantic Northfield City Northfield Community M.S.  $            1,398,000   $               588,592  HVAC upgrades and replacement

Atlantic Ventnor City
Ventnor Educational Comm. 

Complex
 $               822,818   $               329,127  Boiler replacement

Atlantic Ventnor City
Ventnor Educational Comm. 

Complex
 $               790,223   $               316,089  HVAC replacement in gym

Atlantic Ventnor City
Ventnor Educational Comm. 

Complex
 $            1,527,224   $               610,890  Roof replacement

Atlantic Ventnor City
Ventnor Educational Comm. 

Complex
 $               299,172   $               119,669  Install NEW emergency generator

Atlantic Ventnor City
Ventnor Educational Comm. 

Complex
 $            2,632,055   $            1,052,822  HVAC upgrades

Page 3 of 40
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Monthly Regular Operating District Grant Report ‐ Monthly Offered Grant Detail

March 2014

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Bergen Closter Hillside E.S.  $               273,500   $               109,400  New mechanical unit for A/C in multipurpose room

Bergen Closter Hillside E.S.  $               730,000   $               292,000  Window replacement; EXT. DOORS

Bergen Closter Tenakill M.S.  $                 78,000   $                 31,200  Window replacement in auditorium

Bergen Closter Tenakill M.S.  $               327,000   $               130,800  New mechanical unit for A/C in auditorium

Bergen Closter Tenakill M.S.  $               194,000   $                 77,600  Replace ext. doors at various locations throughout bldg.

Bergen Cresskill Cresskill H.S.  $               235,000   $                 94,000  ADA Renovation of toilets

Bergen Cresskill Cresskill M.S.  $               252,300   $               100,920  ADA Renovation of toilets

Bergen Cresskill Edward H. Bryan E.S.  $               235,000   $                 94,000  Renovation of toilets for ADA compliance

Bergen Cresskill Merritt Memorial E.S.  $               337,000   $               134,800  ADA Renovation of toilets

Bergen Dumont Charles A. Selzer E.S.  $               615,000   $               246,000  Roof replacement

Bergen Dumont Charles A. Selzer E.S.  $               407,170   $               162,868  Window replacement

Bergen Dumont Dumont H.S.  $               837,870   $               335,148  Window replacement

Bergen Dumont Dumont H.S.  $            1,205,400   $               482,160  Roof replacement

Bergen Dumont Grant E.S.  $               333,390   $               133,356  Window replacement

Bergen Dumont Honiss E.S.  $               590,400   $               236,160  Roof replacement

Bergen Dumont Honiss E.S.  $               711,060   $               284,424  Window replacement

Bergen Dumont Lincoln E.S.  $               201,640   $                 80,656  Window replacement

Bergen Edgewater Eleanor Van Gelder E.S.  $               225,979   $                 90,392  Complete ACTS bldg. control system; security upgrades

Bergen Edgewater Eleanor Van Gelder E.S.  $                 70,560   $                 28,224  Roof replacement

Bergen Edgewater Eleanor Van Gelder E.S.  $               597,753   $               239,101  HVAC upgrades

Bergen Edgewater Eleanor Van Gelder E.S.  $               483,473   $               193,389  Emergency generator installation

Bergen Emerson Emerson Jr.‐Sr. H.S.  $               215,250   $                 86,100  Install new roof over aux gym

Bergen Englewood City Dwight Morrow H.S.  $            2,137,378   $               854,951  Steam heating system replacement(‐)phase 1

Bergen Englewood City Dwight Morrow H.S.  $            2,019,989   $               807,996  Steam heating system replacement, phase 2.

Bergen Fair Lawn Edison School  $               812,650   $               325,060  Window replacement

Bergen Fair Lawn Fair Lawn H.S.  $               581,000   $               232,400  Window replacement on rear side of school

Bergen Fair Lawn Fair Lawn H.S.  $            2,003,520   $               801,408  Roof replacement on B wing

Bergen Fair Lawn John A. Forrest E.S.  $               514,100   $               205,640  Roof replacement over original bldg.

Bergen Fair Lawn Lyncrest E.S.  $               678,277   $               271,311  Roof replacement over original bldg.

Bergen Fair Lawn Memorial Middle School  $               874,150   $               349,660  Window replacement in remainder of school

Bergen Fair Lawn Radburn E.S.  $                 50,200   $                 20,080  Replacement of window in main office and nurseʹs area

Bergen Fair Lawn Thomas Jefferson M.S.  $               925,200   $               370,080  Roof replacement over main classroom wing

Bergen Fair Lawn Warren Point E.S.  $               616,800   $               246,720  Replacement of roof at center lower section of school

Bergen Fair Lawn Warren Point E.S.  $               350,450   $               140,180  Window replacement in original bldg.
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Monthly Regular Operating District Grant Report ‐ Monthly Offered Grant Detail

March 2014

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Bergen Fair Lawn Westmoreland E.S.  $               744,637   $               297,855  Roof replacement

Bergen Fairview Lincoln E.S.  $               367,439   $               213,958  Window replacement

Bergen Fort Lee Fort Lee H.S.  $            5,130,000   $            2,052,000  HVAC upgrades

Bergen Fort Lee Lewis F. Cole M.S.  $            2,455,000   $               982,000  HVAC upgrades

Bergen Fort Lee Number 1 E.S.  $            2,715,000   $            1,086,000  HVAC upgrades

Bergen Fort Lee Number 2 E.S.  $            4,010,000   $            1,604,000  HVAC upgrades

Bergen Fort Lee Number 3 E.S.  $               495,000   $               198,000  Roof replacement

Bergen Fort Lee Number 3 E.S.  $            3,290,000   $            1,316,000  HVAC upgrades

Bergen Harrington Park Harrington Park E.S.  $               565,000   $               226,000  Boiler replacement

Bergen Hasbrouck Heights Euclid E.S.  $               866,128   $               346,451  Mechanical upgrades

Bergen Hasbrouck Heights Hasbrouck Heights H.S.  $            3,776,647   $            1,510,659  Mechanical upgrades

Bergen Hasbrouck Heights Lincoln E.S.  $            1,180,981   $               472,392  Mechanical upgrades

Bergen Haworth Haworth E.S.  $               133,693   $                 53,477  Library window replacement

Bergen Haworth Haworth E.S.  $               807,255   $               322,902  Partial roof replacement

Bergen Ho‐Ho‐Kus Ho‐Ho‐Kus E.S.  $               325,000   $               130,000  New AC in gym

Bergen Mahwah Township Betsy Ross E.S.  $               332,004   $               132,802  Backup boiler replacement

Bergen Mahwah Township George Washington E.S.  $               332,004   $               132,802  Backup boiler replacement

Bergen Mahwah Township Joyce Kilmer E.S.  $               660,537   $               264,215  replacement of unit ventilators

Bergen Mahwah Township Mahwah H.S.  $               934,762   $               373,905  Electrical switchgear/backup generator replacement

Bergen Mahwah Township Ramapo Ridge M.S.  $               332,004   $               132,802  Backup boiler replacement

Bergen Montvale Fieldstone M.S.  $               738,674   $               295,470  Partial roof replacement

Bergen New Milford Berkley Street E.S.  $            1,118,710   $               447,484  Boiler replacement

Bergen New Milford David E. Owens M.S.  $            1,796,875   $               718,750  Roof replacement

Bergen Northern Highlands Regional
Northern Highlands Regional 

H.S.
 $               851,500   $               340,600  Install AC for classrooms and office of science wing

Bergen Northern Highlands Regional
Northern Highlands Regional 

H.S.
 $               107,800   $                 43,120  Install 30 additional security cameras inside school

Bergen Northern Highlands Regional
Northern Highlands Regional 

H.S.
 $               182,700   $                 73,080  Improve drainage at areas of ponding water around entire campus

Bergen Northern Valley Regional No. Valley Reg. Old Tappan‐H.S.  $            1,043,731   $               417,492  HVAC and window replacement

Bergen Northern Valley Regional
Northern Valley Reg. Demarest‐

H.S.
 $            1,212,256   $               484,902  HVAC and partial roof replacement

Bergen Northvale Nathan Hale M.S.  $               215,250   $                 86,100  Ext fire wall finish repair

Bergen Northvale Nathan Hale M.S.  $                 58,117   $                 23,247  Replacement of arched storefront window in Media Center
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Bergen Oakland Heights E.S.  $            2,036,000   $               814,400  partial roof replacement

Bergen Oradell Oradell E.S.  $               107,400   $                 42,960  Create entrance lobby at front of school to improve security

Bergen Palisades Park Lindbergh E.S.  $               649,784   $               259,914  Repair existing brick veneer facade

Bergen Paramus East Brook M.S.  $            1,814,100   $               725,640  Partial Roof replacement

Bergen Paramus Paramus H.S.  $               123,000   $                 49,200  Handicapped ramp installation

Bergen Paramus Paramus H.S.  $               258,300   $               103,320  Partial window replacement

Bergen Paramus Paramus H.S.  $               128,280   $                 51,312  Window replacement in 600(‐)700 wing on courtyard elevations

Bergen Paramus Ridge Ranch E.S.  $               246,000   $                 98,400  Boysʹ and girlsʹ toilet rooms renovation

Bergen
Pascack Valley Regional High 

School District
Pascack Hills H.S.  $               710,940   $               284,376  A Wing window replacement

Bergen
Pascack Valley Regional High 

School District
Pascack Hills H.S.  $                 92,558   $                 37,023  A Wing HVAC controls upgrade

Bergen
Pascack Valley Regional High 

School District
Pascack Hills H.S.  $               553,500   $               221,400  D wing window replacement

Bergen
Pascack Valley Regional High 

School District
Pascack Valley H.S.  $               397,094   $               158,838  72 Wing window replacement

Bergen
Pascack Valley Regional High 

School District
Pascack Valley H.S.  $               529,515   $               211,806  54(‐)56 Wing window replacement

Bergen Ramsey Eric S. Smith M.S.  $               861,500   $               344,600  Boiler replacement

Bergen Ramsey Ramsey H.S.  $               725,237   $               290,095  Replace four (4) gym rooftop units

Bergen Ramsey Wesley D. Tisdale E.S.  $               116,200   $                 46,480  Window replacement (‐) east wing

Bergen Ridgewood Village Ridgewood H.S.  $               343,550   $               137,420  Window replacement

Bergen Ridgewood Village Ridgewood H.S.  $               742,000   $               296,800  HVAC upgrades

Bergen River Edge Cherry Hill E.S.  $               501,685   $               200,674  Roof replacement

Bergen River Vale Roberge E.S.  $               784,700   $               313,880  Roof replacement, except over gym

Bergen River Vale Roberge E.S.  $               292,200   $               116,880  Upgrade 2 gang bathrooms and 2 staff bathrooms

Bergen Rochelle Park Midland E.S. #1  $                 65,000   $                 26,000  Construct new ADA compliant toilet in SCSE classrooms

Bergen Rochelle Park Midland E.S. #1  $               305,500   $               122,200  Install new bldg. sprinkler system

Bergen Rutherford Lincoln E.S.  $               489,160   $               195,664  Ext envelope restoration

Bergen Rutherford Pierrepont E.S.  $               667,211   $               266,884  Fire alarm system replacement

Bergen Rutherford Pierrepont E.S.  $               299,811   $               119,924  Roof replacement

Bergen Rutherford Rutherford H.S.  $               388,265   $               155,306  Gym roof replacement

Bergen Rutherford Rutherford H.S.  $               806,397   $               322,559  Lintel repair

Bergen Rutherford Rutherford H.S.  $               291,486   $               116,594  Gym wall repair/rehab

Bergen Rutherford Rutherford H.S.  $               308,762   $               123,505  ROOF (‐) Site drainage remediation

Page 6 of 40

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



Monthly Regular Operating District Grant Report ‐ Monthly Offered Grant Detail

March 2014

County District School Name
Total Project

Cost Estimate

Grant

Amount
Project Description

Bergen Rutherford Sylvan E.S.  $               622,200   $               248,880  Selected lintel replacement

Bergen Rutherford Sylvan E.S.  $               451,475   $               180,590  electrical service upgrades

Bergen Rutherford Sylvan E.S.  $               188,391   $                 75,356  Roof replacement

Bergen Rutherford Sylvan E.S.  $               287,093   $               114,837  Fire alarm system replacement

Bergen Rutherford Union E.S.  $               659,449   $               263,780  Selected ext. wall facade repairs

Bergen Rutherford Washington E.S.  $               558,864   $               223,546  Ext wall repair

Bergen Rutherford Washington E.S.  $               149,795   $                 59,918  Playground renovations

Bergen Saddle Brook Township Franklin E.S.  $               146,900   $                 58,760  HVAC reno in cafeteria; window replacement

Bergen Saddle Brook Township Helen I. Smith E.S.  $               211,875   $                 84,750  HVAC reno in cafeteria; partial roof replacement

Bergen Saddle Brook Township Long Memorial E.S.  $               169,500   $                 67,800  HVAC reno in cafeteria

Bergen Saddle Brook Township Saddle Brook H.S.  $               764,378   $               305,751  HVAC reno in cafeteria; roof replacement; ADA toilet room renos

Bergen Teaneck Bryant E.S.  $            1,144,710   $               457,884  Roof replacement

Bergen Teaneck Hawthorne E.S.  $            1,128,860   $               451,544  Roof replacement

Bergen Tenafly J. Spencer Smith E.S.  $               935,730   $               374,292  Roof replacement

Bergen Tenafly J. Spencer Smith E.S.  $                 28,400   $                 11,360  New security system

Bergen Tenafly J. Spencer Smith E.S.  $                 72,600   $                 29,040  Phone sys replacement

Bergen Tenafly Malcolm S. Mackay E.S.  $                 72,600   $                 29,040  Replacement phone system

Bergen Tenafly Malcolm S. Mackay E.S.  $                 23,100   $                   9,240  New security system

Bergen Tenafly Ralph S. Maugham E.S.  $                 28,400   $                 11,360  New security system

Bergen Tenafly Ralph S. Maugham E.S.  $                 72,600   $                 29,040  Replacement phone system

Bergen Tenafly Tenafly H.S.  $               415,800   $               166,320  Phone sys replacement

Bergen Tenafly Tenafly H.S.  $                 77,400   $                 30,960  New security system

Bergen Tenafly Tenafly M.S.  $               816,400   $               326,560  Partial roof replacement Area C

Bergen Tenafly Tenafly M.S.  $               211,800   $                 84,720  Replacement phone system

Bergen Tenafly Tenafly M.S.  $            1,116,192   $               446,477  Partial roof replacement Area B

Bergen Tenafly Tenafly M.S.  $                 54,600   $                 21,840  New security system

Bergen Tenafly Tenafly M.S.  $               615,728   $               246,291  Partial roof replacement, Area A

Bergen Tenafly Walter Stillman E.S.  $                 72,600   $                 29,040  Replace phone system

Bergen Tenafly Walter Stillman E.S.  $                 24,600   $                   9,840  New security system

Bergen Tenafly Walter Stillman E.S.  $                 97,000   $                 38,800  boiler replacement

Bergen Upper Saddle River Emil A. Cavallini M.S.  $               634,398   $               253,759  Replace curtain wall and partial window replacement

Bergen Wallington Wallington H.S.  $            3,684,595   $            1,473,838  Masonry repairs, window replacement, roof repair/replacement

Bergen
Westwood Regional School 

District
Brookside E.S.  $               136,140   $                 54,456  Partial roof replacement
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Bergen
Westwood Regional School 

District
Jessie F. George E.S.  $               209,080   $                 83,632  Partial roof replacement

Bergen
Westwood Regional School 

District
Ketler E.S.  $               122,400   $                 48,960  Partial roof replacement

Bergen
Westwood Regional School 

District
Westwood H.S.  $            2,956,590   $            1,182,636 

Facade replacement(‐)science wing; unit ventilator replacement; roof 

replacement

Bergen
Westwood Regional School 

District
Westwood H.S.  $            2,760,152   $            1,104,061  Partial roof replacement

Bergen Woodcliff Lake Dorchester E.S.  $               159,000   $                 63,600  Install new communications system and security cameras

Bergen Woodcliff Lake Dorchester E.S.  $               945,000   $               378,000  Ext window replacement (‐) ADA ENTRY

Bergen Woodcliff Lake Dorchester E.S.  $            1,235,000   $               494,000  Air condition classrooms and gym

Bergen Woodcliff Lake Woodcliff M.S.  $               320,400   $               128,160  Upgrade fire alarm system

Bergen Woodcliff Lake Woodcliff M.S.  $               166,000   $                 66,400  Install new communications system and security cameras

Bergen Woodcliff Lake Woodcliff M.S.  $                 57,000   $                 22,800  Roof replacement over cafeteria

Bergen Wood‐Ridge Catherine E. Doyle E.S.  $               584,700   $               233,880  Replacement of ext. glazing system and windows around building

Bergen Wood‐Ridge Catherine E. Doyle E.S.  $            2,550,100   $            1,020,040  Install new HVAC system in key areas of bldg.

Bergen Wood‐Ridge Greta R. Ostrovsky Middle  $            1,690,500   $               676,200  Install new HVAC system in classroom and instructional spaces

Bergen Wood‐Ridge Greta R. Ostrovsky Middle  $               759,200   $               303,680  Replacement of ext. glazing system and windows around building

Bergen Wood‐Ridge Greta R. Ostrovsky Middle  $               678,000   $               271,200  Install new HVAC system in gym

Bergen Wood‐Ridge Wood‐Ridge H.S.  $            1,109,700   $               443,880  Replacement of ext. glazing system and windows around building

Bergen Wood‐Ridge Wood‐Ridge H.S.  $            3,733,800   $            1,493,520  New HVAC system in classroom and instructional spaces

Bergen Wood‐Ridge Wood‐Ridge H.S.  $               948,900   $               379,560  Partial roof replacement

Burlington Delran Township Delran M.S.  $            1,987,322   $               948,028  Roof replacement. Crawlspace ventilation

Burlington Evesham Township H.L. Beeler E.S.  $               288,125   $               115,250  Partial roof replacement

Burlington Evesham Township J. Harold VanZant E.S.  $               218,538   $                 87,415  Partial roof replacement

Burlington Evesham Township Marlton Middle M.S.  $            1,782,672   $               713,069  Replacement of rooftop HVAC equipment

Burlington Lenape Regional Cherokee H.S.  $            1,263,262   $               505,305 
Security upgrades; roof repair; window replacement, AC and hazardous 

material abatement

Burlington Lumberton Township Ashbrook Elementary School  $               223,870   $                 89,548 

HVAC and electrical upgrades: AES(‐)1.1: HVAC (‐) UV overflows (31 

drain pit retrofits): 2,800 SF AES(‐)1.2: Electric(‐) Telephone and 

Cabling(‐) Upgrade for security of new systems. 54,000 SF AES(‐)1.3: 

HVAC (‐) Terminal unit replacement Busi
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Burlington Lumberton Township Bobbyʹs Run E.S.  $               202,640   $                 81,056 

BRS(‐)1.1: Fire Protection (‐) Replace existing Kitchen Hood Ansul 

System: 65,853 SF; BRS(‐)1.2: Roofing (‐) Install Coping on Walls, 

Cooling Tower, Kitchen: 5,250 SF. BRS(‐)1.3: Electric(‐) Telephone and 

Cabling(‐) Upgrade for security of ne

Burlington Lumberton Township Florence L. Walther E.S.  $               485,921   $               194,368 

FLW(‐)1.1: Electric(‐) Add MDF and IDF to emergency generator: 61,130 

SF FLW(‐)1.2: Electric (‐) Telephone and Cabling (‐) Upgrade for security 

of new systems: 61,130 SF FLW(‐)1.3: Electric (‐) Upgrade Master Clock 

System to wireless system: 61,

Burlington Lumberton Township Lumberton M.S.  $               396,082   $               158,433 

LMS(‐)1.1: Electric(‐) Telephone and Cabling(‐) Upgrade for security of 

new systems. 107,985 SF; LMS(‐)1.2: Electrical (‐) Replace Emergency 

Generator: 107,985 SF; LMS(‐)1.3: Shell (‐) Windows (‐) Replace in Media 

Center and Faculty Lounge: 275 SF

Burlington Maple Shade Township Maple Shade H.S.  $               333,780   $               133,524  Exterior door replacement, Phase II

Burlington Medford Township Chairville ES  $                 57,200   $                 22,880  Security (‐) Alteration of existing main entrance vestibule

Burlington Medford Township Cranberry Pines E.S.  $                 45,818   $                 18,327  Security (‐) Alteration of existing main entrance vestibule

Burlington Medford Township Kirbyʹs Mill ES  $                 57,200   $                 22,880  Security (‐) Alteration of existing main entrance vestibule

Burlington Medford Township Maurice & Everett Haines E.S.  $                 45,818   $                 18,327  Security (‐) Alteration of existing main entrance vestibule

Burlington Medford Township Medford Twp. Mem. E.S.  $               520,000   $               208,000 
Replace stream crossing bridge in main entrance. Preservation of this 

single school access is critical to maintain security.

Burlington Medford Township Medford Twp. Mem. E.S.  $                 57,200   $                 22,880  Security (‐) Alteration of existing main entrance vestibule

Burlington Medford Township Medford Twp. Mem. E.S.  $            1,197,000   $               478,800  Fire alarm and clock system replacement

Burlington Medford Township Milton H. Allen E.S.  $               156,000   $                 62,400  Security (‐) Alteration of existing main entrance vestibule

Burlington Medford Township Milton H. Allen E.S.  $               325,000   $               130,000  Skylight replacement over media center

Burlington Medford Township Milton H. Allen E.S.  $               162,124   $                 64,850  Cooling tower replacement

Burlington Medford Township Taunton Forge E.S.  $                 45,450   $                 18,180  Security (‐) Alteration of existing main entrance vestibule

Burlington Mount Laurel Township Thomas E. Harrington M.S.  $                 70,966   $                 28,386  Window replacement and ext. door replacement in E wing

Burlington Shamong Township Indian Mills E.S.  $               214,300   $                 85,720  Replacement of existing roof mounted exhaust fan

Burlington Shamong Township Indian Mills E.S.  $               261,500   $               104,600  Security upgrades

Burlington Shamong Township Indian Mills E.S.  $            1,192,000   $               476,800  Install AC in all classrooms

Burlington Shamong Township Indian Mills E.S.  $               169,000   $                 67,600  Partial window replacement

Burlington Shamong Township Indian Mills Memorial M.S.  $               174,500   $                 69,800  Exhaust fan replacement

Burlington Shamong Township Indian Mills Memorial M.S.  $               131,000   $                 52,400  Exterior door replacement

Burlington Shamong Township Indian Mills Memorial M.S.  $               227,500   $                 91,000  Security upgrades

Burlington Shamong Township Indian Mills Memorial M.S.  $               247,600   $                 99,040  Convert pneumatic controls to electronic controls

Burlington Southampton Township Southampton Twp. School No. 1  $               673,517   $               269,407  Roof replacement
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Burlington Southampton Township Southampton Twp. School No. 1  $            2,030,000   $               812,000  Addition of air conditioning

Burlington Tabernacle Township Tabernacle E.S.  $               336,255   $               134,502  Emergency generator

Burlington Westampton Township Westampton M.S.  $               160,929   $                 64,372  Replace phone/security system

Camden Clementon Borough Clementon E.S.  $               168,096   $               101,388  Partial re(‐)roofing over D wing

Camden Collingswood Borough James A. Garfield E.S.  $               180,000   $                 72,000  Boiler replacement

Camden Collingswood Borough Mark Newbie E.S.  $               180,000   $                 72,000  Boiler replacement

Camden Collingswood Borough Thomas Sharp E.S.  $               180,000   $                 72,000  Boiler replacement

Camden Collingswood Borough William P. Tatem E.S.  $               180,000   $                 72,000  Boiler replacement

Camden Collingswood Borough Zane North E.S.  $               180,000   $                 72,000  Boiler replacement

Camden Merchantville Merchantville E.S.  $               502,764   $               201,106  Phase 1 bldg. system renovations

Camden Mount Ephraim Borough Raymond W. Kershaw E.S.  $               431,245   $               203,795  Roof replacement

Camden Pennsauken Township A E Burling E.S.  $            2,867,238   $            1,812,533 
NEW HVAC INSTALLATION, electrical system replacement, roof and 

window replacement

Camden Pennsauken Township Pennsauken H.S.  $               695,547   $               439,692  NEW HVAC system replacement at gym

Camden Pennsauken Township Pennsauken H.S.  $            3,915,420   $            2,475,144  Partial roof replacement

Camden Pine Hill Borough Albert M. Bean E.S.  $               312,543   $               202,668  Partial roof replacement

Camden Pine Hill Borough John Glenn E.S.  $               254,253   $               164,870  Security and comm upgrades

Camden Pine Hill Borough John Glenn E.S.  $               416,845   $               270,303  Partial roof replacement

Camden Pine Hill Borough Overbrook H.S.  $               795,926   $               516,117  Partial roof replacement

Camden Pine Hill Borough Overbrook H.S.  $               378,000   $               245,114  Perimeter Wall(?), non(‐)masonry

Camden Pine Hill Borough Overbrook H.S.  $               190,750   $               123,692  Security and comm upgrades

Camden Pine Hill Borough Pine Hill M.S.  $               132,767   $                 86,093  Security and comm upgrades

Camden Runnemede Borough Bingham E.S.  $               738,750   $               412,879  Masonry restoration; ext. door replacement; window replacement

Camden Winslow Township
Winslow Township School No. 2 

E.S.
 $                 60,300   $                 28,159  Rehab of courtyard to improve drainage

Camden Winslow Township Winslow Twp. H.S.  $            1,189,300   $               555,391  Window replacement

Camden Winslow Township Winslow Twp. H.S.  $               740,681   $               345,891  HVAC upgrades, security upgrades, bldg. skin, ADA upgrades

Camden Winslow Township Winslow Twp. M.S.  $            2,516,430   $            1,175,148  Window replacement, site drainage, mechanical renos

Camden Woodlynne Borough Woodlynne E.S.  $            1,799,890   $            1,578,730  Boiler replacement

Cape May
Cape May County Vocational 

School District
Cape May Co. Tech. H.S.  $            2,400,000   $               960,000  Window/door replacement, fire alarm upgrades, hvac improvements

Cape May Middle Township Middle Township #4 M.S.  $            1,040,580   $               416,232  Partial roof replacement; HVAC REPLACEMENT

Cape May Ocean City Primary E.S.  $               113,000   $                 45,200  Ext doors replacement
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Cape May Wildwood City Wildwood H.S.  $            1,270,000   $               508,000  Roof replacement

Cumberland Commercial Township Haleyville‐Mauricetown E.S.  $                 42,644   $                 31,302  Installation of telecommunications system

Cumberland Commercial Township Port Norris E.S.  $                 30,770   $                 22,586  Installation of telecommunications system

Cumberland Downe Township Downe Township E.S.  $               235,326   $                 94,130  Roof replacement

Essex Cedar Grove Township North End E.S.  $            2,536,185   $            1,014,474  Toilet room alterations

Essex Cedar Grove Township South End E.S.  $            2,462,383   $               984,953  Toilet room alterations

Essex Livingston Township Livingston Senior H.S.  $               610,000   $               244,000  Partial roof replacement A

Essex Livingston Township Livingston Senior H.S.  $               386,000   $               154,400  Partial roof replacement B

Essex Millburn Township Deerfield E.S.  $            1,194,428   $               477,771  Partial roof replacement

Essex Millburn Township Glenwood E.S.  $               399,587   $               159,835  Partial roof replacement

Essex Millburn Township Millburn Sr. H.S.  $            1,249,560   $               499,824  Partial roof replacement

Essex Millburn Township Wyoming E.S.  $               347,253   $               138,901  Partial roof replacement

Essex Montclair Edgemont E.S.  $               301,573   $               120,629  Roof replacement; security system

Essex Montclair Mt. Hebron M.S.  $               130,175   $                 52,070  Foundation waterproofing

Essex Montclair Rand E.S.  $                 49,938   $                 19,975  Security system upgrades

Essex North Caldwell Gould/Mountain E.S.  $               130,685   $                 52,274  Partial roof replacement

Essex North Caldwell Gould/Mountain E.S.  $               189,500   $                 75,800 
Security upgrades (‐) installation of cameras around perimeter and 

electronic security hardware at ext. doors

Essex North Caldwell Gould/Mountain E.S.  $               108,657   $                 43,463  Ext masonry repair/restoration

Essex North Caldwell Grandview E.S.  $               251,000   $               100,400 
Security upgrades (‐) installation of cameras around perimeter and 

electronic security hardware at ext. doors

Essex Verona Verona H.S.  $            4,497,838   $            1,799,135  replace boilers & new hvac

Essex West Essex Regional West Essex J.H.S.  $               270,000   $               108,000  Window replacement

Gloucester East Greenwich Township Samuel Mickle E.S.  $            1,968,750   $               787,500  Roof replacement

Gloucester
Franklin Township ‐ 

Gloucester
Caroline L. Reutter E.S.  $            2,160,720   $            1,023,790  Roof and HVAC replacement

Gloucester
Gloucester County 

Vocational School District
Gloucester Co. Inst. of Tech.  $               525,100   $               240,758  Roof replacement over pool

Gloucester Harrison Township Harrison Township E.S.  $               137,722   $                 55,089  Phone system replacement

Gloucester Harrison Township Harrison Township E.S.  $               419,206   $               167,682  Boiler replacement

Gloucester Harrison Township Pleasant Valley ES  $                 74,837   $                 29,935  Phone system replacement

Gloucester Harrison Township Pleasant Valley ES  $               185,495   $                 74,198  Cooling tower replacement

Gloucester Logan Township Logan E.S.  $               459,730   $               183,892  Boiler replacement

Gloucester Logan Township Logan E.S.  $               577,000   $               230,800  Cooling tower replacement

Gloucester Logan Township Logan E.S.  $               120,120   $                 48,048  Exterior doors replacement
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Gloucester Logan Township Logan E.S.  $               464,000   $               185,600  HVAC in gym

Gloucester
Monroe Township ‐ 

Gloucester
Oak Knoll E.S.  $               538,201   $               292,744  Window replacement

Gloucester
Monroe Township ‐ 

Gloucester
Oak Knoll E.S.  $               598,001   $               325,271  Unit ventilator replacement

Gloucester
Monroe Township ‐ 

Gloucester
Radix E.S.  $               784,823   $               426,890  Window replacement

Gloucester
Monroe Township ‐ 

Gloucester
Whitehall E.S.  $               507,515   $               276,053  Window replacement

Gloucester
Monroe Township ‐ 

Gloucester
Williamstown H.S.  $               831,600   $               452,333  Window replacement

Gloucester South Harrison Township South Harrison E.S.  $               306,000   $               122,400  Playground upgrades and installation of new equipment

Gloucester South Harrison Township South Harrison E.S.  $               422,000   $               168,800  HVAC upgrades

Gloucester South Harrison Township South Harrison E.S.  $                 83,000   $                 33,200  Roof replacement

Gloucester Swedesboro‐Woolwich Walter H. Hill E.S.  $               722,906   $               350,710  roof replacement

Gloucester
Washington Township ‐ 

Gloucester
Bells E.S.  $                 75,024   $                 30,010  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester
Bells E.S.  $               581,500   $               232,600  Boiler replacement

Gloucester
Washington Township ‐ 

Gloucester
Birches E.S.  $                 75,000   $                 30,000  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester
Birches E.S.  $               581,500   $               232,600  Boiler replacement

Gloucester
Washington Township ‐ 

Gloucester
Bunker Hill M.S.  $               127,995   $                 51,198  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester
Chestnut Ridge M.S.  $               124,877   $                 49,951  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester

Grenloch Terr Early Childhood 

Ct
 $                 70,094   $                 28,038  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester

Grenloch Terr Early Childhood 

Ct
 $               671,947   $               268,779  Roof replacement

Gloucester
Washington Township ‐ 

Gloucester
Hurffville E.S.  $                 75,290   $                 30,116  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester
Orchard Valley M.S.  $               123,777   $                 49,511  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester
Thomas Jefferson E.S.  $                 75,507   $                 30,203  Security upgrades
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Gloucester
Washington Township ‐ 

Gloucester
Washington Twp. H.S.  $               236,600   $                 94,640  Cooling tower replacement

Gloucester
Washington Township ‐ 

Gloucester
Washington Twp. H.S.  $            1,490,547   $               596,219  Boiler replacement in 11/12 wing

Gloucester
Washington Township ‐ 

Gloucester
Wedgwood E.S.  $                 75,000   $                 30,000  Security upgrades

Gloucester
Washington Township ‐ 

Gloucester
Wedgwood E.S.  $               678,800   $               271,520  Boiler replacement

Gloucester
Washington Township ‐ 

Gloucester
Whitman E.S.  $               679,800   $               271,920  Boiler replacement

Gloucester
Washington Township ‐ 

Gloucester
Whitman E.S.  $               997,770   $               399,108  Roof replacement

Gloucester
Washington Township ‐ 

Gloucester
Whitman E.S.  $                 74,841   $                 29,936  Security upgrades

Gloucester West Deptford Township Oakview E.S.  $            1,139,063   $               455,625 

Level 1 improvements (‐) Building envelope improvements including a 

new roof on the 1999 addition section an new windows throughout the 

school. Life Safety improvements including a new addressable fire 

alarm system, HVAC Controls, security

Gloucester West Deptford Township Red Bank E.S.  $               866,750   $               346,700 

Level 1 improvements (‐) Building envelope improvements including 

window replacements and exterior dryvitt restoration for the entire 

building. Life safety improvements including a new addressable fire 

alarm system, HVAC controls & replacement

Gloucester West Deptford Township West Deptford H.S.  $            2,117,250   $               846,900 

Level 1 improvements(‐)Exterior envelope protection with new exterior 

doors, windows & dryvitt restoration throughout the building and a 

new roof over the music wing/addition section. Security improvements 

with door controls and CCTV in

Gloucester West Deptford Township West Deptford M.S.  $            2,425,090   $               970,036 

Level 1 improvements(‐) Envelope improvements including dryvitt 

restoration for building perimeter. Life safety and security 

improvements including security door control and CCTV upgrades 

throughout, HVAC Controls, Replacement of all HV

Gloucester Woodbury West End Memorial E.S.  $               231,875   $               142,598  Ext door replacement; hvac upgrades

Hudson
Hudson County Vocational 

School District
HCST Jersey City Center  $            3,568,299   $            1,902,974  Roof replacement

Hudson
Hudson County Vocational 

School District
HCST Jersey City Center  $            1,957,052   $            1,043,696  HVAC upgrades
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Hudson
Hudson County Vocational 

School District
HCST North Hudson Center  $            2,538,026   $            1,353,529  Roof replacement

Hudson North Bergen Franklin No. 3 E.S.  $               104,883   $                 63,672  (Includes Annex) (‐) security cameras installation

Hudson North Bergen Horace Mann No. 9 E.S.  $               108,082   $                 65,614  Security cameras installation

Hudson North Bergen Horace Mann No. 9 E.S.  $               738,650   $               448,418  Roof replacement and masonry repair

Hudson North Bergen John F. Kennedy No. 7 E.S.  $                 97,199   $                 59,007  Security camera installation

Hudson North Bergen Lincoln No. 5 E.S.  $               507,539   $               308,116 

Work proposed consists mainly of exterior envelope work such as 

masonry facade repairs and sealant replacement, with particular 

attention to the terra cotta sealants and details. Associated Roof 

remediation, due to deterioration of wea

Hudson North Bergen Lincoln No. 5 E.S.  $               143,661   $                 87,213  (Including current Annex) (‐) Security camera installation

Hudson North Bergen McKinley No. 10 E.S.  $            1,110,046   $               673,885  Window replacement

Hudson North Bergen McKinley No. 10 E.S.  $               280,810   $               170,474 

Work proposed consists mainly of exterior envelope work such as 

masonry facade repairs and sealant replacement, with particular 

attention to the terra cotta sealants and details. Associated Roof 

remediation, due to deterioration of wea

Hudson North Bergen McKinley No. 10 E.S.  $               128,652   $                 78,102  Security camera installation

Hudson North Bergen North Bergen H.S.  $            1,694,700   $            1,028,815  SECURITY & Fire alarm system upgrades

Hudson North Bergen North Bergen H.S.  $               724,595   $               439,886  Emergency generator

Hudson North Bergen Robert Fulton No. 2 E.S.  $               776,450   $               471,366  Roof replacement and masonry repair

Hudson North Bergen Robert Fulton No. 2 E.S.  $                 99,558   $                 60,439  Security camera installation (includes Annex)

Hudson North Bergen Robert Fulton No. 2 E.S.  $               131,971   $                 80,117 

[sic]Emergent Work! Basement Foundation / Exterior Wall 

waterproofing and repairs. To include work along the exterior at and 

below grade, work at the interior below grade, as well as work to insure 

the roof drains and surface drains a

Hunterdon Clinton Township Patrick McGaheran  $               509,145   $               203,658 
Security upgrades(‐)new ext. doors with narrow windows and security 

film and new control vestibule

Hunterdon Clinton Township Round Valley M.S.  $               663,895   $               265,558 
Security upgrades(‐)new ext. doors with narrow windows and security 

film and new control vestibule

Hunterdon Clinton Township Spruce Run E.S.  $               520,960   $               208,384 
Security upgrades(‐)new ext. doors with narrow windows and security 

film and new control vestibule

Hunterdon Delaware Township Delaware Township E.S. #1  $               149,953   $                 59,981  Electrical upgrade in 1970 wing.

Hunterdon Delaware Township Delaware Township E.S. #1  $               346,383   $               138,553 
Upgrade of clocks, bells, communications and crisis management 

systems

Hunterdon
Delaware Valley Regional 

High
Delaware Valley Regional H.S.  $               236,113   $                 94,445  Replacement of potable well
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Hunterdon
Delaware Valley Regional 

High
Delaware Valley Regional H.S.  $            2,604,424   $            1,041,770  Window replacement

Hunterdon
Delaware Valley Regional 

High
Delaware Valley Regional H.S.  $            1,638,208   $               655,283  HVAC replacement in gyms and auditorium

Hunterdon
Delaware Valley Regional 

High
Delaware Valley Regional H.S.  $               367,725   $               147,090  PA system replacement

Hunterdon East Amwell Township East Amwell Township E.S.  $            1,878,250   $               751,300  Boiler, window and roof replacement; asbestos abatement

Hunterdon Flemington‐Raritan Regional Barley Sheaf E.S.  $               214,580   $                 85,832  Fire alarm system replacement and security upgrades

Hunterdon Flemington‐Raritan Regional Copper Hill  $               660,533   $               264,213 
Security upgrades, gym hvac replacement and site drainage 

improvements

Hunterdon Flemington‐Raritan Regional Francis A. Desmares E.S.  $                 33,730   $                 13,492  Security upgrades

Hunterdon Flemington‐Raritan Regional J.P. Case MS  $                 79,500   $                 31,800  Security upgrades and site drainage improvements

Hunterdon Flemington‐Raritan Regional Reading‐Fleming M.S.  $               702,025   $               280,810 
Partial roof replacement, heating unit replacement at gym, security 

upgrades and replace board office HVAC unit

Hunterdon Frenchtown Borough Edith Ort Thomas E.S.  $               405,000   $               162,000  Toilet room renovation

Hunterdon Frenchtown Borough Edith Ort Thomas E.S.  $               770,000   $               308,000  Window replacement

Hunterdon Frenchtown Borough Edith Ort Thomas E.S.  $               630,000   $               252,000  Roof replacement

Hunterdon Frenchtown Borough Edith Ort Thomas E.S.  $               450,000   $               180,000  Boiler conversion and HVAC upgrades

Hunterdon Holland Township Holland Twp. School  $               105,156   $                 42,062  Handicap accessible main entrance upgrades

Hunterdon Holland Township Holland Twp. School  $               333,326   $               133,330  PA system upgrades

Hunterdon Holland Township Holland Twp. School  $               201,933   $                 80,773  Brick repointing

Hunterdon Holland Township Holland Twp. School  $               152,903   $                 61,161  Phone system upgrades

Hunterdon Hunterdon Central Regional Hunterdon Central H.S.  $            1,373,000   $               549,200  Roof replacement, 11(‐)12 bldg.

Hunterdon Hunterdon Central Regional Hunterdon Central H.S.  $               895,500   $               358,200  Electrical power upgrades at 11(‐)12 bldg.

Hunterdon Hunterdon Central Regional Hunterdon Central H.S.  $               680,000   $               272,000  Replacement of video camera system campus(‐)wide

Hunterdon
Hunterdon County 

Vocational School District
Hunterdon Co Voc Sch  $               750,519   $               300,208  Electrical service, lighting control upgrade; new/updated PA system

Hunterdon Kingwood Township Kingwood Township E.S.  $               599,600   $               239,840  Partial roof replacement

Hunterdon Kingwood Township Kingwood Township E.S.  $               300,000   $               120,000  HVAC upgrades

Hunterdon Kingwood Township Kingwood Township E.S.  $                 80,000   $                 32,000  Window replacement
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Hunterdon Lambertville Lambertville E.S.  $            1,275,485   $               510,194  Roof replacement

Hunterdon Milford Borough Milford E.S.  $               170,000   $                 68,000  ADA (‐) Renovate lower level toilet rooms

Hunterdon Milford Borough Milford E.S.  $                 90,000   $                 36,000  ADA (‐) Renovate main level toilet rooms

Hunterdon
North Hunterdon/Voorhees 

Reg High
North Hunterdon H.S.  $               263,138   $               105,255  Reno of main entrance and addition of ADA ramp

Hunterdon
North Hunterdon/Voorhees 

Reg High
North Hunterdon H.S.  $               466,750   $               186,700  GANG Single use bathroom (2) renos and ADA upgrade

Hunterdon
North Hunterdon/Voorhees 

Reg High
North Hunterdon H.S.  $                 94,702   $                 37,881  Restoration of facade at front entrance

Hunterdon
North Hunterdon/Voorhees 

Reg High
North Hunterdon H.S.  $            1,164,244   $               465,698  Fire alarm and PA systems upgrades

Hunterdon
North Hunterdon/Voorhees 

Reg High
Voorhees H.S.  $            1,153,234   $               461,294  Fire alarm and PA systems upgrades

Hunterdon
North Hunterdon/Voorhees 

Reg High
Voorhees H.S.  $            1,058,015   $               423,206  building envelope restoration

Hunterdon
North Hunterdon/Voorhees 

Reg High
Voorhees H.S.  $            3,458,310   $            1,383,324  Roof replacement

Hunterdon Tewksbury Township New Tewksbury E.S.  $                 50,000   $                 20,000  HVAC upgrades

Hunterdon Tewksbury Township New Tewksbury E.S.  $               335,000   $               134,000  Security upgrades

Hunterdon Tewksbury Township Old Turnpike M.S.  $               245,000   $                 98,000  HVAC upgrades

Hunterdon Tewksbury Township Old Turnpike M.S.  $               495,000   $               198,000  Emergency generator installation

Hunterdon Union (Hunterdon Co.) Union Township M.S.  $               530,122   $               212,049  HVAC controls/security upgrades

Hunterdon Union (Hunterdon Co.) Union Twp E.S.  $               119,032   $                 47,613  Security upgrades

Mercer East Windsor Regional Ethel McKnight E.S.  $                 41,960   $                 17,231  Installation of telecommunications and paging system

Mercer East Windsor Regional Grace Norton Rogers E.S.  $                 45,512   $                 18,690  Installation of telecommunications and paging system

Mercer East Windsor Regional Hightstown H.S.  $               314,437   $               129,125  Installation of telecommunications and paging system

Mercer East Windsor Regional Melvin H. Kreps M.S.  $                 89,792   $                 36,873  Installation of telecommunications and paging system

Mercer East Windsor Regional Perry L. Drew E.S.  $                 44,980   $                 18,471  Installation of telecommunications and paging system

Mercer East Windsor Regional Walter C. Black E.S.  $                 41,709   $                 17,128  Installation of telecommunications and paging system
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Mercer Hamilton Township ‐ Mercer Alexander E.S.  $               722,035   $               288,814  Partial Roof replacement

Mercer Hamilton Township ‐ Mercer Hamilton East‐Steinert H.S.  $               850,372   $               340,149  Partial roof replacement

Mercer Hamilton Township ‐ Mercer Richard C. Crockett M.S.  $            3,257,851   $            1,303,140  Roof replacement

Mercer Hamilton Township ‐ Mercer Sayen E.S.  $               474,929   $               189,972  Roof replacement

Mercer Hopewell Valley Regional Central H.S.  $            2,270,000   $               908,000  Partial Roof replacement

Mercer Hopewell Valley Regional Hopewell E.S.  $               667,000   $               266,800  HVAC upgrades

Mercer Lawrence Township ‐ Mercer Benjamin Franklin E.S.  $                 81,000   $                 32,400  Restoration of chimney

Mercer Lawrence Township ‐ Mercer Benjamin Franklin E.S.  $               121,500   $                 48,600  A/C upgrades in multipurpose room

Mercer Lawrence Township ‐ Mercer Eldridge Park E.S.  $               112,000   $                 44,800  A/C upgrades in multipurpose room

Mercer Lawrence Township ‐ Mercer Lawrence H.S.  $               127,000   $                 50,800  Restoration of chimney

Mercer Lawrence Township ‐ Mercer Lawrence H.S.  $            1,103,000   $               441,200  Air conditioning installation

Mercer Lawrence Township ‐ Mercer Lawrence Intermediate School  $               478,000   $               191,200  A/C upgrades in multipurpose room

Mercer Lawrence Township ‐ Mercer Lawrence M.S.  $            1,004,000   $               401,600  A/C upgrades in multipurpose room

Mercer Lawrence Township ‐ Mercer Lawrenceville E.S.  $               130,500   $                 52,200  A/C upgrades in multipurpose room

Mercer Lawrence Township ‐ Mercer Slackwood E.S.  $               166,500   $                 66,600  A/C upgrades in multipurpose room

Mercer
Mercer County Special 

Services School District
Joseph F. Cappello School  $            1,081,125   $               432,450  BOILER

Mercer
Mercer County Special 

Services School District
Mercer Jr./Sr. High Sch  $               776,425   $               310,570  BOILER; CHILLER

Mercer
Mercer County Vocational 

School District
MCVS Assunpink Center V.S.  $            2,114,495   $               845,798  Mech, elec, security and gen construction alterations

Mercer
Mercer County Vocational 

School District
MCVS Sypek Center V.S.  $            2,114,495   $               845,798  Mech, elec, security and gen construction alterations

Mercer Princeton Regional Community Park E.S.  $               491,019   $               196,408  Window replacement
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Mercer Princeton Regional Community Park E.S.  $                 73,371   $                 29,348  Roof replacement

Mercer Princeton Regional John Witherspoon M.S.  $                 52,880   $                 21,152  Security upgrades

Mercer Princeton Regional Littlebrook E.S.  $               125,690   $                 50,276  Window replacement

Mercer Princeton Regional Littlebrook E.S.  $                 26,420   $                 10,568  Security upgrades

Mercer Princeton Regional Princeton H.S.  $            1,207,950   $               483,180  Window replacement

Mercer Princeton Regional Princeton H.S.  $               171,970   $                 68,788  Roof replacement at HS Fitness Center

Mercer Princeton Regional Riverside E.S.  $               931,500   $               372,600  Roof replacement

Mercer Princeton Regional Riverside E.S.  $               125,690   $                 50,276  Window replacement

Mercer Princeton Regional Riverside E.S.  $                 32,275   $                 12,910  Security upgrades

Mercer
West Windsor‐Plainsboro 

Regional
Community M.S.  $               551,000   $               220,400  HVAC replacement, units 9 & 10

Mercer
West Windsor‐Plainsboro 

Regional
Community M.S.  $               575,500   $               230,200  HVAC replacement, units 7 & 8

Mercer
West Windsor‐Plainsboro 

Regional
Community M.S.  $               432,375   $               172,950  Master clock system replacement

Mercer
West Windsor‐Plainsboro 

Regional
Dutch Neck E.S.  $               195,000   $                 78,000  Roof replacement over gym

Mercer
West Windsor‐Plainsboro 

Regional
John V.B. Wicoff E.S.  $               128,000   $                 51,200  master clock system replacement

Mercer
West Windsor‐Plainsboro 

Regional
John V.B. Wicoff E.S.  $                 99,500   $                 39,800  HVAC upgrades

Mercer
West Windsor‐Plainsboro 

Regional
Maurice Hawk E.S.  $               205,000   $                 82,000  Roof replacement over cafeteria

Mercer
West Windsor‐Plainsboro 

Regional
Maurice Hawk E.S.  $               194,500   $                 77,800  Master clock system replacement

Mercer
West Windsor‐Plainsboro 

Regional
Millstone River ES  $               639,000   $               255,600  Condensing unit replacement

Mercer
West Windsor‐Plainsboro 

Regional
Thomas R. Grover M.S.  $               359,000   $               143,600  Temperature Controls upgrades

Mercer
West Windsor‐Plainsboro 

Regional
W.W.P.H.S.‐South Campus  $               639,000   $               255,600  Roof replacement on original 1970 bldg.

Mercer
West Windsor‐Plainsboro 

Regional
W.W.P.H.S.‐South Campus  $               666,000   $               266,400  Roof replacement on original 1970 bldg., phase 2

Middlesex Carteret Borough Carteret M.S.  $            1,472,000   $               916,636  Window replacement

Middlesex Cranbury Township Cranbury E.S.  $               756,416   $               302,566  Roof replacement

Middlesex Cranbury Township Cranbury E.S.  $            1,218,967   $               487,587  Mechanical upgrades
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Middlesex Cranbury Township Cranbury E.S.  $            1,103,615   $               441,446  Communications and security upgrades

Middlesex Cranbury Township Cranbury E.S.  $               348,480   $               139,392  Boiler replacement

Middlesex Dunellen Dunellen H.S.  $               600,500   $               365,117  HVAC controls upgrade

Middlesex Dunellen John P. Faber E.S.  $               191,400   $               116,375  HVAC controls upgrade

Middlesex Dunellen Lincoln M.S.  $               127,500   $                 77,523  HVAC controls upgrade

Middlesex East Brunswick Township Bowne‐Munro E.S.  $               241,948   $                 96,779  Security and communications systems upgrades

Middlesex East Brunswick Township Central E.S.  $               135,283   $                 54,113  Security and communications systems upgrades

Middlesex East Brunswick Township Chittick E.S.  $            1,989,036   $               795,614  HVAC & ELECTRICAL upgrades

Middlesex East Brunswick Township Chittick E.S.  $               145,699   $                 58,280  Security and communications systems upgrades

Middlesex East Brunswick Township Churchill Jr. H.S.  $               126,060   $                 50,424  Security and communications systems upgrades

Middlesex East Brunswick Township East Brunswick H.S.  $               119,894   $                 47,958  Security and communications systems upgrades

Middlesex East Brunswick Township Frost E.S.  $               141,580   $                 56,632  Security and communications systems upgrades

Middlesex East Brunswick Township Frost E.S.  $            1,429,460   $               571,784  Roof replacement

Middlesex East Brunswick Township Hammarskjold M.S.  $               164,042   $                 65,617  Security and communications systems upgrades

Middlesex East Brunswick Township Irwin E.S.  $            2,118,653   $               847,461  HVAC & electrical upgrades

Middlesex East Brunswick Township Lawrence Brook E.S.  $               142,609   $                 57,044  Security and communications systems upgrades

Middlesex East Brunswick Township Warnsdorfer E.S.  $               141,580   $                 56,632  Security and communications systems upgrades

Middlesex Edison Township Benjamin Franklin E.S.  $                 35,388   $                 14,155  Installation of chair lift from 1990 to the 2003 addition.

Middlesex Highland Park Bartle E.S.  $            1,235,850   $               494,340  Window replacement

Middlesex Jamesburg John F. Kennedy E.S.  $               338,300   $               185,448  Roof replacement

Middlesex Jamesburg John F. Kennedy E.S.  $               388,300   $               212,857  HVAC upgrades

Middlesex Metuchen Campbell E.S.  $               296,944   $               118,778  Boiler replacement

Middlesex Metuchen Edgar E.S.  $               410,147   $               164,059  Boiler replacement

Middlesex Middlesex Borough Hazelwood E.S.  $                 73,820   $                 32,773  Security upgrades

Middlesex Middlesex Borough Middlesex H.S.  $            1,416,750   $               628,979  Partial roof replacement and mechanical equipment replacement

Middlesex Middlesex Borough Middlesex H.S.  $               275,529   $               122,324  Security upgrades

Middlesex Middlesex Borough Middlesex H.S.  $            2,454,724   $            1,089,797  Window replacement

Middlesex Middlesex Borough Parker E.S.  $               321,900   $               142,910  Window replacement; security upgrades

Middlesex Middlesex Borough Von E. Mauger M.S.  $               189,694   $                 84,216  Security upgrades

Middlesex Middlesex Borough Watchung E.S.  $                 22,725   $                 10,089  Security upgrades

Middlesex
Middlesex County Vocational 

School District
East Brunswick V.S.  $            1,470,000   $               596,673  Roof replacement over A wing

Middlesex
Middlesex County Vocational 

School District
East Brunswick V.S.  $               630,000   $               255,717  Machine shop renovations
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Middlesex
Middlesex County Vocational 

School District
East Brunswick V.S.  $               270,000   $               109,593  Science lab renovations, phase 2

Middlesex
Middlesex County Vocational 

School District

MCVT Piscataway School of 

Career Dev
 $            1,110,000   $               450,549  Roof and HVAC replacement

Middlesex Milltown Joyce Kilmer E.S.  $               119,080   $                 47,632  Masonry repairs

Middlesex Milltown Joyce Kilmer E.S.  $               323,400   $               129,360  Replacement and repair of HVAC system

Middlesex Milltown Parkview E.S.  $               133,400   $                 53,360  Site drainage remediation

Middlesex Milltown Parkview E.S.  $                 86,004   $                 34,402  Masonry repointing and replacement

Middlesex
Monroe Township ‐ 

Middlesex
Applegarth M.S.  $            1,007,457   $               402,983  Window replacement

Middlesex Old Bridge Township Jonas Salk M.S.  $               704,596   $               281,838  Roof replacement

Middlesex Piscataway Township Arbor E.S.  $                 97,150   $                 38,860  HVAC renovations

Middlesex Piscataway Township Arbor E.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Conackamack M.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Conackamack M.S.  $               272,700   $               109,080  HVAC renovations

Middlesex Piscataway Township Dwight D. Eisenhower E.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Dwight D. Eisenhower E.S.  $               290,550   $               116,220  HVAC renovations

Middlesex Piscataway Township Dwight D. Eisenhower E.S.  $            1,412,800   $               565,120  Roof replacement

Middlesex Piscataway Township Fellowship Farms  $                 51,800   $                 20,720  Security and communications system upgrades

Middlesex Piscataway Township Fellowship Farms  $               725,140   $               290,056  Roof replacement

Middlesex Piscataway Township Grandview E.S.  $               962,320   $               384,928  Roof replacement

Middlesex Piscataway Township Grandview E.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Grandview E.S.  $               194,900   $                 77,960  HVAC renovations

Middlesex Piscataway Township Knollwood E.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Knollwood E.S.  $               185,150   $                 74,060  HVAC renovations

Middlesex Piscataway Township Martin Luther King E.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Martin Luther King E.S.  $               282,550   $               113,020  HVAC renovations

Middlesex Piscataway Township Piscataway Township H.S.  $               387,500   $               155,000  Security and communications system upgrades

Middlesex Piscataway Township Piscataway Township H.S.  $               772,620   $               309,048  Replace chillers

Middlesex Piscataway Township Piscataway Township H.S.  $            1,655,500   $               662,200  Bathroom ADA renovations

Middlesex Piscataway Township Piscataway Township H.S.  $            1,542,000   $               616,800  Replacement of ext. metal panels

Middlesex Piscataway Township Piscataway Township H.S.  $               167,800   $                 67,120  Upgrade HVAC controls

Middlesex Piscataway Township Quibbletown M.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Randolphville E.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Randolphville E.S.  $               174,250   $                 69,700  HVAC renovations
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Middlesex Piscataway Township Theodore Schor M.S.  $               103,900   $                 41,560  Security and communications system upgrades

Middlesex Piscataway Township Theodore Schor M.S.  $               901,280   $               360,512  Roof replacement

Middlesex Sayreville Arleth E.S.  $                 69,083   $                 27,633  Security upgrades at Exterior entrances

Middlesex Sayreville Arleth E.S.  $               486,508   $               194,603  Mechanical upgrades

Middlesex Sayreville Dwight D. Eisenhower E.S.  $                 56,428   $                 22,571  Security upgrades at Exterior entrances

Middlesex Sayreville Harry S. Truman E.S.  $            1,441,800   $               576,720  Roof replacement

Middlesex Sayreville Harry S. Truman E.S.  $                 61,183   $                 24,473  Security upgrades at Exterior entrances

Middlesex Sayreville Samsel Upper ES  $                 52,420   $                 20,968  Security upgrades at Exterior entrances

Middlesex Sayreville Wilson E.S.  $                 55,065   $                 22,026  Security upgrades at Exterior entrances

Middlesex South Amboy South Amboy H.S.  $               254,440   $               101,776  Roof replacement

Middlesex South Brunswick Township Monmouth Junction E.S.  $               806,150   $               322,460  Replacement of multi‐zone HVAC unit

Middlesex South Brunswick Township South Brunswick H.S.  $            1,743,443   $               697,377  Replacement of HVAC controls

Middlesex South Brunswick Township South Brunswick Upper E.S.  $               500,010   $               200,004  Replacement of HVAC controls

Middlesex South Plainfield Franklin E.S.  $                 44,000   $                 17,600  Alterations to provide secure vestibule

Middlesex South Plainfield Franklin E.S.  $               166,000   $                 66,400  Fire alarm replacement

Middlesex South Plainfield Grant School  $            1,260,000   $               504,000  BOILER replacement

Middlesex South Plainfield Grant School  $                 41,000   $                 16,400  Alterations to provide secure vestibule

Middlesex South Plainfield John E. Riley E.S.  $               166,000   $                 66,400  fire alarm replacement

Middlesex South Plainfield John E. Riley E.S.  $                 44,000   $                 17,600  Alterations to provide secure vestibule

Middlesex South Plainfield John F. Kennedy E.S.  $               166,000   $                 66,400  fire alarm replacement

Middlesex South Plainfield John F. Kennedy E.S.  $                 85,000   $                 34,000  Boiler replacement

Middlesex South Plainfield John F. Kennedy E.S.  $                 44,000   $                 17,600  Alterations to provide secure vestibule

Middlesex South Plainfield Roosevelt E.S.  $                 24,000   $                   9,600  Alterations to vestibule to create security

Middlesex South Plainfield Roosevelt Pre‐K/Admin  $                 85,000   $                 34,000  Boiler replacement

Middlesex South Plainfield South Plainfield H.S.  $                 38,000   $                 15,200  Alterations to provide secure vestibule

Middlesex South Plainfield South Plainfield M.S.  $                 13,000   $                   5,200  Alterations to provide secure vestibule

Middlesex South River New So. River Primary School  $               218,755   $               115,993  Security upgrades

Middlesex South River South River H.S.  $            1,879,660   $               996,675  Partial roof replacement

Middlesex South River South River M.S.  $            2,794,723   $            1,481,880  Roof replacement and envelope repairs

Middlesex South River South River M.S.  $               328,973   $               174,435  Security upgrades

Middlesex Spotswood E. Raymond Appleby E.S.  $                 23,317   $                   9,327  Installation of telecommunications system

Middlesex Spotswood G. Austin Schoenly E.S.  $                 16,739   $                   6,696  Installation of telecommunications system
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Middlesex Spotswood Spotswood H.S.  $            1,821,379   $               728,552  Roof replacement

Middlesex Spotswood Spotswood H.S.  $               198,600   $                 79,440  Install NEW AC unit in computer server room

Middlesex Spotswood Spotswood H.S.  $               146,759   $                 58,704  Installation of telecommunications system

Middlesex Spotswood Spotswood Memorial  $                 21,689   $                   8,676  Installation of telecommunications system

Middlesex Spotswood Spotswood Memorial  $               571,700   $               228,680  Roof replacement

Monmouth Colts Neck Township Cedar Drive M.S.  $               258,000   $               103,200  Generator replacement

Monmouth Colts Neck Township Cedar Drive M.S.  $               737,300   $               294,920  Boiler replacement

Monmouth Colts Neck Township Conover Road E.S.  $               258,000   $               103,200  Generator replacement

Monmouth Fair Haven Borough Knollwood M.S.  $            1,282,721   $               513,088  Partial roof replacement

Monmouth Fair Haven Borough Knollwood M.S.  $                 74,568   $                 29,827  Phone system replacement

Monmouth Fair Haven Borough Viola L. Sickles E.S.  $                 33,606   $                 13,442  Phone system replacement

Monmouth
Freehold Regional High 

School District
Colts Neck H.S.  $               863,318   $               345,327  Roof replacement

Monmouth
Freehold Regional High 

School District
Freehold Borough H.S.  $            2,536,095   $            1,014,438  BOILER & HVAC replacement

Monmouth
Freehold Regional High 

School District
Freehold Borough H.S.  $            1,551,321   $               620,528  Roof replacement

Monmouth
Freehold Regional High 

School District
Freehold Township H.S.  $            1,284,952   $               513,981  Roof replacement

Monmouth
Freehold Regional High 

School District
Howell H.S.  $            2,202,712   $               881,085  Roof replacement

Monmouth
Freehold Regional High 

School District
Manalapan H.S.  $            1,021,048   $               408,419  Roof replacement

Monmouth
Freehold Regional High 

School District
Marlboro H.S.  $               841,911   $               336,764  Roof replacement

Monmouth Freehold Township C. Richard Applegate E.S.  $                 71,049   $                 28,420  EXT DOOR REPLACEMENT

Monmouth Freehold Township Clifton T. Barkalow E.S.  $               469,235   $               187,694  boiler replacement

Monmouth Freehold Township Clifton T. Barkalow E.S.  $                 78,038   $                 31,215  EXT DOOR REPLACEMENT

Monmouth Freehold Township Dwight D. Eisenhower E.S.  $                 55,823   $                 22,329  EXT DOOR REPLACEMENT

Monmouth Freehold Township Early Childhood Learning Center  $                 28,566   $                 11,426  EXT DOOR REPLACEMENT

Monmouth Freehold Township Joseph J. Catena E.S.  $                 33,250   $                 13,300  EXT DOOR REPLACEMENT

Monmouth Freehold Township Laura Donovan E.S.  $                 57,959   $                 23,184  EXT DOOR REPLACEMENT

Monmouth Freehold Township Marshall W. Errickson E.S.  $                 71,049   $                 28,420  EXT DOOR REPLACEMENT

Monmouth
Henry Hudson Regional 

School
Henry Hudson Regional H.S.  $               455,000   $               182,000  Partial roof replacement, Section A
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Monmouth
Henry Hudson Regional 

School
Henry Hudson Regional H.S.  $               985,000   $               394,000  Partial roof replacement, Section B

Monmouth
Henry Hudson Regional 

School
Henry Hudson Regional H.S.  $                 48,000   $                 19,200  Security upgrades

Monmouth Holmdel Township Holmdel H.S.  $               350,000   $               140,000  Roof replacement

Monmouth Holmdel Township Holmdel H.S.  $               500,000   $               200,000  Window replacement

Monmouth Holmdel Township Indian Hill E.S.  $               440,000   $               176,000  Chiller replacement

Monmouth Holmdel Township Indian Hill E.S.  $               430,000   $               172,000  Window replacement

Monmouth Holmdel Township Village E.S.  $               565,000   $               226,000  Window replacement

Monmouth Holmdel Township
William R. Satz Intermediate 

School
 $               710,000   $               284,000  Window replacement

Monmouth Keyport Central E.S.  $               376,900   $               153,018  Electrical upgrades

Monmouth Keyport Central E.S.  $               106,553   $                 43,260  Remove, replace and supplement new cameras

Monmouth Keyport Central E.S.  $               130,608   $                 53,026  Playground renovations

Monmouth Keyport Central E.S.  $               354,220   $               143,810  ADA TOILET ROOM upgrades

Monmouth Keyport Central E.S.  $               344,500   $               139,864  A/C in multipurpose room

Monmouth Keyport Keyport H.S.  $               130,408   $                 52,945  Replacement of cameras and install additional cameras

Monmouth Keyport Keyport H.S.  $               303,319   $               123,145 
Window replacement in gym, locker rooms, boiler room, stairwell and 

eight (8) classrooms

Monmouth Keyport Keyport H.S.  $               182,462   $                 74,078  Unit ventilator replacement in eight (8) classrooms

Monmouth Keyport Keyport H.S.  $               251,674   $               102,178  A/C in four (4) classrooms

Monmouth Little Silver Borough Markham Place E.S.  $               303,906   $               121,562  Partial window replacement, phase II

Monmouth Little Silver Borough Markham Place E.S.  $               198,075   $                 79,230  Security upgrades

Monmouth Little Silver Borough Point Road E.S.  $               374,449   $               149,780  Ext window and exit door replacement

Monmouth Little Silver Borough Point Road E.S.  $               195,375   $                 78,150  Playground upgrades

Monmouth Manasquan Manasquan E.S.  $               100,661   $                 40,264  Fire addressable system

Monmouth Manasquan Manasquan E.S.  $                 59,550   $                 23,820  HVAC upgrades

Monmouth Manasquan Manasquan E.S.  $               154,537   $                 61,815  Window replacement, part 1

Monmouth Manasquan Manasquan E.S.  $               154,537   $                 61,815  Window replacement, part 2

Monmouth Manasquan Manasquan H.S.  $                 66,320   $                 26,528  Entrance modifications for security

Monmouth Manasquan Manasquan H.S.  $            1,468,200   $               587,280  HVAC reno to science/gym/music wing

Monmouth Manasquan Manasquan H.S.  $            1,702,120   $               680,848  HVAC main bldg. & 1995 addition

Monmouth Manasquan Manasquan H.S.  $               154,537   $                 61,815  Fire addressable system

Monmouth Matawan‐Aberdeen Regional Cambridge Park E.S.  $               267,500   $               107,000  HVAC bldg. upgrades (‐) CONTROLS
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Monmouth Matawan‐Aberdeen Regional Cliffwood Avenue E.S.  $               730,500   $               292,200 
Replacement of HVAC unit ventilators, 2nd floor; fire alarm system 

replacement; replacement of stair tower fire doors

Monmouth Matawan‐Aberdeen Regional Lloyd Road E.S.  $            1,015,000   $               406,000 
Replacement of HVAC unit ventilators, 2nd floor; fire alarm system 

replacement; replacement of stair tower fire doors

Monmouth Matawan‐Aberdeen Regional Matawan Avenue M.S.  $               879,000   $               351,600  Fire alarm system replacement; boiler replacement

Monmouth Matawan‐Aberdeen Regional Matawan Regional H.S.  $            1,150,000   $               460,000  Boiler and fire alarm system replacement

Monmouth Matawan‐Aberdeen Regional Ravine Drive E.S.  $               128,000   $                 51,200  Fire alarm system replacement

Monmouth Matawan‐Aberdeen Regional Strathmore E.S.  $               165,000   $                 66,000  Fire alarm system replacement

Monmouth Millstone Township Millstone Primary ES  $               514,943   $               205,977  Design and install new septic system

Monmouth
Monmouth County 

Vocational School District

Monmouth Co. Acad. Allied Hth. 

Sci.
 $               554,130   $               221,652  Repair parking lot

Monmouth Oceanport Borough Maple Place E.S.  $               140,000   $                 56,000  PA system /clock replacement

Monmouth Oceanport Borough Maple Place E.S.  $               487,000   $               194,800  ADA Reno of four (4) gang toilets

Monmouth Oceanport Borough Wolf Hill E.S.  $                 64,000   $                 25,600  PA System and clock replacement

Monmouth Red Bank Red Bank Primary  $            1,214,526   $               485,810  HVAC replacement throughout bldg.

Monmouth Roosevelt Borough Roosevelt E.S.  $               368,106   $               147,242  Roof replacement

Monmouth Roosevelt Borough Roosevelt E.S.  $                 77,817   $                 31,127  Site drainage

Monmouth Roosevelt Borough Roosevelt E.S.  $               476,050   $               190,420  Ext stucco repairs

Monmouth
Rumson‐Fair Haven Regional 

H.S. Dist.
Rumson‐Fair Haven Reg. H.S.  $                 78,750   $                 31,500  Security upgrades

Monmouth Tinton Falls Mahala F. Atchinson E.S.  $               200,000   $                 80,000  Security upgrades

Monmouth Tinton Falls Swimming River E.S.  $               190,000   $                 76,000  Security upgrades

Monmouth Tinton Falls Tinton Falls M.S.  $               200,000   $                 80,000  Security upgrades

Monmouth Wall Township Allenwood E.S.  $                 44,000   $                 17,600  Phone system replacement

Monmouth Wall Township Allenwood E.S.  $               204,800   $                 81,920  New gas, emergency generator

Monmouth Wall Township Allenwood E.S.  $                 78,000   $                 31,200  Security upgrades

Monmouth Wall Township Allenwood E.S.  $               188,000   $                 75,200  PA system replacement

Monmouth Wall Township Allenwood E.S.  $                 75,000   $                 30,000  Roof replacement

Monmouth Wall Township Central E.S.  $                 49,000   $                 19,600  Phone system replacement

Monmouth Wall Township Central E.S.  $               390,000   $               156,000  Roof replacement

Monmouth Wall Township Central E.S.  $               204,800   $                 81,920  New gas, emergency generator

Monmouth Wall Township Central E.S.  $               210,000   $                 84,000  PA system replacement
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Monmouth Wall Township Central E.S.  $                 88,000   $                 35,200  Security upgrades

Monmouth Wall Township Intermediate M.S.  $               110,000   $                 44,000  Phone system replacement

Monmouth Wall Township Intermediate M.S.  $               126,000   $                 50,400  security upgrades

Monmouth Wall Township Old Mill E.S.  $                 71,000   $                 28,400  security upgrades

Monmouth Wall Township Old Mill E.S.  $               210,000   $                 84,000  PA system replacement

Monmouth Wall Township Old Mill E.S.  $               204,800   $                 81,920  New gas, emergency generator

Monmouth Wall Township Old Mill E.S.  $                 49,500   $                 19,800  Phone system upgrades

Monmouth Wall Township Wall H.S.  $               702,000   $               280,800  PA system upgrades

Monmouth Wall Township Wall H.S.  $               164,500   $                 65,800  Phone system replacement

Monmouth Wall Township Wall H.S.  $               160,000   $                 64,000  Security upgrades

Monmouth Wall Township Wall Primary School  $                   6,300   $                   2,520  Phone system replacement

Monmouth Wall Township Wall Primary School  $                 15,000   $                   6,000  Modifications to main entrance lobby and vestibule

Monmouth Wall Township Wall Primary School  $               200,000   $                 80,000  Roof replacement

Monmouth Wall Township Wall Primary School  $               204,800   $                 81,920  New gas, emergency generator

Monmouth Wall Township Wall Primary School  $                 34,000   $                 13,600  Security upgrades

Monmouth Wall Township West Belmar E.S.  $                 69,000   $                 27,600  Shingle Roof replacement

Monmouth Wall Township West Belmar E.S.  $               150,000   $                 60,000  PA replacement

Monmouth Wall Township West Belmar E.S.  $               204,800   $                 81,920  New gas, emergency generator

Monmouth Wall Township West Belmar E.S.  $               234,000   $                 93,600  HVAC upgrades

Monmouth Wall Township West Belmar E.S.  $                 35,000   $                 14,000  Phone system replacement

Monmouth Wall Township West Belmar E.S.  $                 87,000   $                 34,800  Sec upgrades

Monmouth West Long Branch
Betty McElmon Elementary 

School
 $            2,186,500   $               874,600  HVAC upgrades

Monmouth West Long Branch
Betty McElmon Elementary 

School
 $               338,610   $               135,444  Electrical upgrades (‐) SERVICE PANEL

Morris Chathams, Sch Dist Of The Chatham H.S.  $               328,708   $               131,483  Gang restrooms to receive ADA upgrades

Morris Chathams, Sch Dist Of The Chatham M.S.  $               116,820   $                 46,728  Window replacement

Morris Chathams, Sch Dist Of The Chatham M.S.  $               178,200   $                 71,280  Gang restrooms to receive ADA upgrades

Morris Chathams, Sch Dist Of The Washington Avenue E.S.  $               169,719   $                 67,888  ADA restroom upgrades

Morris Denville Township Lakeview E.S.  $               235,000   $                 94,000  Toilet room upgrades for ADA compliance

Morris Denville Township Lakeview E.S.  $               318,800   $               127,520  HVAC upgrades

Morris Denville Township Lakeview E.S.  $                 65,000   $                 26,000  PA system upgrades

Morris Denville Township Lakeview E.S.  $               454,100   $               181,640  Window replacement

Morris Denville Township Riverview E.S.  $                 19,050   $                   7,620  PA system upgrades
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Morris Denville Township Riverview E.S.  $               382,500   $               153,000  HVAC upgrades

Morris Denville Township Riverview E.S.  $               470,000   $               188,000  Toilet room upgrades for ADA compliance

Morris Denville Township Valleyview M.S.  $               470,000   $               188,000  Toilet room upgrades for ADA compliance

Morris Denville Township Valleyview M.S.  $                 72,500   $                 29,000  PA system upgrades

Morris Florham Park Ridgedale M.S.  $               793,450   $               317,380 
Replacement of Yankee gutter and cornice on main original portion of 

school

Morris Florham Park Ridgedale M.S.  $               720,650   $               288,260  Window and ext. door replacement

Morris
Hanover Park Regional High 

School District
Hanover Park H.S.  $               169,020   $                 67,608  Installation of telecommunications and paging system

Morris
Hanover Park Regional High 

School District
Whippany Park H.S.  $                 56,340   $                 22,536  Installation of telecommunications and paging system

Morris
Hanover Park Regional High 

School District
Whippany Park H.S.  $               484,513   $               193,805  Cafeteria roof replacement

Morris Harding Township Harding Township E.S.  $               271,763   $               108,705  Window replacement/ unit ventilator replacement

Morris Jefferson Township Arthur Stanlick E.S.  $               132,114   $                 52,846  Partial roof replacement

Morris Jefferson Township Cozy Lake E.S.  $               707,875   $               283,150  Boiler replacement

Morris Jefferson Township Cozy Lake E.S.  $               189,100   $                 75,640  Partial roof replacement

Morris Jefferson Township Ellen T. Briggs E.S.  $               108,800   $                 43,520  Partial roof replacement

Morris Jefferson Township Jefferson Township H.S.  $               148,199   $                 59,280  Replace water tank

Morris Jefferson Township Jefferson Township H.S.  $               195,532   $                 78,213  Partial roof replacement

Morris Jefferson Township Jefferson Township H.S.  $               406,437   $               162,575  Emergency generator

Morris Jefferson Township Jefferson Township M.S.  $               193,000   $                 77,200  Partial roof replacement

Morris Kinnelon Borough Kiel E.S.  $               252,055   $               100,822  Partial roof replacement. Fire alarm system replacement

Morris Kinnelon Borough Kinnelon H.S.  $               301,245   $               120,498  Partial roof replacement

Morris Lincoln Park Borough Lincoln Park E.S.  $            1,041,250   $               416,500 
Sectional roof replacement, boiler system and window system 

replacements

Morris Lincoln Park Borough Lincoln Park M.S.  $            1,634,250   $               653,700 
Sectional roof replacement, boiler system and window system 

replacements

Morris Long Hill Township Central M.S.  $               860,600   $               344,240  Upgrades to HVAC system

Morris Long Hill Township Gillette E.S.  $               435,000   $               174,000  Upgrades to HVAC system

Morris Long Hill Township Millington E.S.  $            1,319,000   $               527,600  partial roof replacement

Morris Long Hill Township Millington E.S.  $               659,930   $               263,972  Upgrades to HVAC system

Morris Madison Central Avenue E.S.  $               869,800   $               347,920  Boiler replacement

Morris Madison Kings Road E.S.  $               682,200   $               272,880  Partial roof replacement

Morris Madison Kings Road E.S.  $               485,600   $               194,240  Boiler replacement
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Morris Madison Madison H.S.  $            3,229,275   $            1,291,710  partial roof replacement

Morris Madison Madison H.S.  $               402,400   $               160,960  Partial window replacement

Morris Madison Madison Jr.  $               239,800   $                 95,920  Boiler replacement

Morris Madison Madison Jr.  $            1,016,000   $               406,400  Partial roof replacement

Morris Madison Torey J. Sabatini E.S.  $               503,440   $               201,376  Partial roof replacement

Morris Mendham Borough Hilltop E.S.  $               456,998   $               182,799  Masonry repair; window repair/replacement

Morris Mendham Township Mendham Township E.S.  $               426,735   $               170,694  Roof replacement

Morris Mendham Township Mendham Township M.S.  $               270,802   $               108,321  Roof replacement

Morris Mendham Township Mendham Township M.S.  $               134,188   $                 53,675  Window replacement

Morris Morris Hills Regional Morris Hills H.S.  $               283,020   $               113,208  Gym window replacement

Morris Morris Hills Regional Morris Hills H.S.  $               631,750   $               252,700  Steam piping replacement

Morris Morris Hills Regional Morris Hills H.S.  $               336,600   $               134,640  electric service replacement

Morris Morris Hills Regional Morris Hills H.S.  $            1,545,597   $               618,239  Partial roof replacement

Morris Morris Hills Regional Morris Knolls H.S.  $               336,600   $               134,640  Electric service replacement

Morris Morris Hills Regional Morris Knolls H.S.  $            2,640,538   $            1,056,215  Partial Window replacement

Morris Morris Hills Regional Morris Knolls H.S.  $            1,096,806   $               438,722  Partial roof replacement

Morris Morris Plains Borough E.S.  $                 36,701   $                 14,680  Site improvements

Morris Morris Plains Borough E.S.  $               360,948   $               144,379  Partial roof replacement

Morris Morris Plains Mountain Way E.S.  $                 36,050   $                 14,420  Site improvements

Morris Morris School District Alexander Hamilton E.S.  $               968,750   $               387,500  Ext window replacement

Morris Morris School District Alexander Hamilton E.S.  $                 38,400   $                 15,360  Repoint ext. masonry on facade

Morris Morris School District Morristown H.S.  $               355,000   $               142,000  Repoint exterior masonry on facade

Morris Morris School District Morristown H.S.  $               720,500   $               288,200  fire alarm upgrade

Morris Morris School District Sussex Avenue E.S.  $                 67,500   $                 27,000  Repoint exterior masonry on facade

Morris Mount Arlington Edith M. Decker E.S.  $               465,600   $               186,240  HVAC renos and window replacement

Morris Mount Arlington Mount Arlington Public E.S.  $               282,500   $               113,000  Install elevator in two(‐)story portion of bldg.

Morris Mountain Lakes Mountain Lakes H.S.  $               530,390   $               212,156  Roof replacement

Morris
Parsippany‐Troy Hills 

Township
Brooklawn M.S.  $                 84,020   $                 33,608  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Central M.S.  $                 84,020   $                 33,608  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Eastlake E.S.  $            1,041,025   $               416,410  fire alarm system upgrades, roof replacement

Morris
Parsippany‐Troy Hills 

Township
Intervale E.S.  $                 36,630   $                 14,652  fire alarm system upgrades
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Morris
Parsippany‐Troy Hills 

Township
Knollwood E.S.  $                 46,370   $                 18,548  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township

Lake Hiawatha Special Education 

School
 $                 56,800   $                 22,720  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Lake Parsippany E.S.  $                 55,020   $                 22,008  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Lake Parsippany E.S.  $               246,598   $                 98,639  Partial roof replacement

Morris
Parsippany‐Troy Hills 

Township
Littleton E.S.  $                 38,400   $                 15,360  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Mount Tabor E.S.  $                 37,575   $                 15,030  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Northvail E.S.  $                 39,270   $                 15,708  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Parsippany H.S.  $               129,020   $                 51,608  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Parsippany Hills H.S.  $               203,400   $                 81,360  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Rockaway Meadow E.S.  $                 42,800   $                 17,120  fire alarm system upgrades

Morris
Parsippany‐Troy Hills 

Township
Troy Hills E.S.  $                 45,500   $                 18,200  fire alarm system upgrades

Morris Rockaway Borough Lincoln E.S.  $               358,588   $               143,435  electrical service upgrades

Morris Rockaway Borough Thomas Jefferson M.S.  $               139,111   $                 55,644  Renovate multiple disability program classroom FOR ADA

Morris Rockaway Township Birchwood E.S.  $               676,500   $               270,600  Window replacement

Morris Rockaway Township Catherine A. Dwyer E.S.  $               195,000   $                 78,000  elevator replacement

Morris Rockaway Township Catherine A. Dwyer E.S.  $               462,625   $               185,050  HVAC upgrades

Morris Rockaway Township Dennis B. OʹBrien E.S.  $               375,000   $               150,000  partial roof replacement and electrical service upgrades

Morris Rockaway Township Dennis B. OʹBrien E.S.  $               400,000   $               160,000  Boiler replacement

Morris Roxbury Township Eisenhower M.S.  $               200,000   $                 80,000  Fire alarm system replacement

Morris Roxbury Township Eisenhower M.S.  $               934,500   $               373,800  Roof replacement at Aud, gym, media center, cafe, locker rooms

Morris Roxbury Township Eisenhower M.S.  $            1,340,000   $               536,000  Roof replacement at main classroom wings

Morris Roxbury Township Franklin E.S.  $               695,000   $               278,000  Window replacement

Morris Roxbury Township Jefferson E.S.  $               900,000   $               360,000  Window replacement

Morris Roxbury Township Roxbury H.S.  $            1,820,000   $               728,000 
Roof replacement at one(‐)story section (gym, cafe, Aud, support 

spaces)
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Morris Roxbury Township Roxbury H.S.  $            1,940,000   $               776,000  Roof replacement at two(‐)story section

Morris
Washington Township ‐ 

Morris
Benedict A. Cucinella ES  $               173,890   $                 69,556 

Security upgrades(‐)The scope of work for this project includes, but is 

not limited to: new security camera system, new vestibule doors, new 

keyless entry for school staff, new security window in the main office

Morris
Washington Township ‐ 

Morris
Flocktown Road E.S.  $            1,297,000   $               518,800  HVAC upgrades

Morris
Washington Township ‐ 

Morris
Flocktown Road E.S.  $               309,710   $               123,884 

Security upgrades(‐)The scope of work for this project includes, but is 

not limited to: new security camera system, new vestibule doors, new 

keyless entry for school staff, new security window in the main office

Morris
Washington Township ‐ 

Morris
Long Valley M.S. North  $               450,297   $               180,119 

Security upgrades(‐)The scope of work for this project includes, but is 

not limited to: new security camera system, new vestibule doors, new 

keyless entry for school staff, new security window in the main office; 

new concrete ramp at fro

Morris
Washington Township ‐ 

Morris
Old Farmers Road E.S.  $                 99,981   $                 39,992  Partial A/C upgrades

Morris
Washington Township ‐ 

Morris
Old Farmers Road E.S.  $            1,039,725   $               415,890  Partial roof replacement

Morris
Washington Township ‐ 

Morris
Old Farmers Road E.S.  $               245,099   $                 98,040 

Security upgrades(‐)The scope of work for this project includes, but is 

not limited to: new security camera system, new vestibule doors, new 

keyless entry for school staff, new security window in the main office

Morris
West Morris Regional High 

School District
West Morris Central H.S.  $               620,968   $               248,387  Replacement of existing underground water storage tank

Morris
West Morris Regional High 

School District
West Morris Central H.S.  $            1,140,912   $               456,365  Replacement/renovation of univents

Morris
West Morris Regional High 

School District
West Morris Mendham H.S.  $               896,802   $               358,721  Replacement/renovation of univents

Ocean Central Regional Central Regional H.S.  $            1,078,602   $               431,441  Partial window replacement

Ocean Central Regional Central Regional M.S.  $               348,136   $               139,254  Window replacement

Ocean Jackson Township Carl W. Goetz M.S.  $               185,282   $                 74,113  Security upgrades at ext. of school

Ocean Jackson Township Christa McAuliffe M.S.  $               142,973   $                 57,189  Security upgrades at ext. of school

Ocean Jackson Township Crawford‐Rodriguez E.S.  $                 95,902   $                 38,361  Security upgrades at ext. of school

Ocean Jackson Township Elms ES  $               101,611   $                 40,644  Security upgrades at ext. of school

Ocean Jackson Township Howard C. Johnson E.S.  $                 88,651   $                 35,460  Security upgrades at ext. of school

Ocean Jackson Township Jackson Liberty High School  $               114,280   $                 45,712  Security upgrades at ext. of school
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Ocean Jackson Township Jackson Memorial H.S.  $               224,211   $                 89,684  Security upgrades at ext. of school

Ocean Jackson Township Lucy N. Holman E.S.  $                 97,943   $                 39,177  Security upgrades at ext. of school

Ocean Jackson Township Switlik E.S.  $               104,545   $                 41,818  Security upgrades at ext. of school

Ocean Jackson Township Sylvia Rosenauer E.S.  $                 59,409   $                 23,764  Security upgrades at ext. of school

Ocean Little Egg Harbor Township
Little Egg Harbor Twp 

Intermediate
 $            1,250,000   $               500,000 

Installation of an internal and external CCTV system and ext. masonry 

repairs

Ocean Long Beach Island Ethel A. Jacobsen E.S.  $               866,886   $               346,754  Roof replacement

Ocean Long Beach Island Ethel A. Jacobsen E.S.  $               119,350   $                 47,740  Remove and replace security system

Ocean Long Beach Island Ethel A. Jacobsen E.S.  $               172,697   $                 69,079  EXT. Door replacement

Ocean Long Beach Island Long Beach Island E.S.  $               172,550   $                 69,020  New security system

Ocean Manchester Township Manchester Township E.S.  $               507,359   $               202,944  Mechanical and plumbing upgrades

Ocean Manchester Township Manchester Township E.S.  $            1,582,250   $               632,900  Mechanical, roof and security upgrades

Ocean Manchester Township Manchester Township H.S.  $            2,299,258   $               919,703  Mechanical, roof and security upgrades

Ocean Manchester Township Manchester Township H.S.  $            2,158,320   $               863,328  Mechanical, plumbing and electrical upgrades

Ocean Manchester Township Manchester Township M.S.  $            2,943,700   $            1,177,480  Mechanical, roof, security and electrical upgrades

Ocean Manchester Township Manchester Township M.S.  $            1,772,575   $               709,030  Mechanical, roof and plumbing upgrades

Ocean Manchester Township N.J. Regional Day ‐ Jackson  $                 95,530   $                 38,212  Security upgrades; HVAC upgrades

Ocean Manchester Township N.J. Regional Day ‐ Jackson  $                 70,080   $                 28,032  Mechanical and plumbing upgrades

Ocean Manchester Township Ridgeway E.S.  $            1,021,350   $               408,540  HVAC upgrades

Ocean Manchester Township Ridgeway E.S.  $               797,631   $               319,052  Mechanical, ADA, site drainage and security upgrades

Ocean Manchester Township Whiting E.S.  $            1,306,182   $               522,473  Mechanical, roof and site drainage upgrades

Ocean Manchester Township Whiting E.S.  $               307,490   $               122,996  Plumbing and HVAC upgrades

Ocean
Ocean County Vocational 

School District
Brick Center V.S.  $               108,182   $                 43,273  Install security cameras and proximity card locks

Ocean
Ocean County Vocational 

School District
Jackson Center V.S.  $                 92,969   $                 37,188  Install security cameras and proximity card locks

Ocean
Ocean County Vocational 

School District
Marine Science Academy  $                 59,162   $                 23,665  Install security cameras and proximity card locks

Ocean
Ocean County Vocational 

School District
Ocean Center V.S.  $                 62,000   $                 24,800  Window replacement

Ocean
Ocean County Vocational 

School District
Ocean Center V.S.  $                 98,040   $                 39,216  Install security cameras and proximity card locks

Ocean
Ocean County Vocational 

School District
Toms River Center V.S.  $                 87,898   $                 35,159  Install security cameras and proximity card locks

Ocean Ocean Gate Ocean Gate E.S.  $               203,600   $                 85,634  New emergency generator
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Ocean Ocean Gate Ocean Gate E.S.  $               293,060   $               123,261  New Media Ctr HVAC

Ocean Ocean Gate Ocean Gate E.S.  $               382,200   $               160,753  New classroom A/C

Ocean Ocean Gate Ocean Gate E.S.  $               216,950   $                 91,249  ADA Toilet room renovations

Ocean Ocean Township ‐ Ocean Frederic A. Priff E.S.  $                 80,000   $                 32,000  emergency generator replacement

Ocean Ocean Township ‐ Ocean Waretown E.S.  $               406,000   $               162,400  HVAC upgrades (‐) NEW A/C

Ocean Ocean Township ‐ Ocean Waretown E.S.  $               124,000   $                 49,600  Window replacement

Ocean Ocean Township ‐ Ocean Waretown E.S.  $               175,000   $                 70,000  NEW (‐) Emergency generator replacement

Ocean Plumsted Township New Egypt E.S.  $                 17,289   $                   8,598  HVAC controls upgrade

Ocean Plumsted Township New Egypt H.S.  $            1,237,610   $               615,491  Roof replacement

Ocean Plumsted Township New Egypt H.S.  $               110,375   $                 54,892  HVAC controls upgrade

Ocean Plumsted Township New Egypt M.S.  $               101,249   $                 50,353  HVAC controls upgrade

Ocean Plumsted Township New Egypt Primary School  $                 14,250   $                   7,087  HVAC controls upgrade

Ocean Southern Regional Southern Regional H.S.  $               689,400   $               275,760 

Ext window and door replacement; hot water heater replacement; front 

entrance ADA improvements; classroom ceiling and lighting 

replacement

Ocean Stafford Township McKinley Ave. E.S.  $               259,800   $               103,920  NEW (‐) Emergency generator upgrade

Ocean Stafford Township McKinley Ave. E.S.  $               287,584   $               115,034  Window replacement

Ocean Stafford Township Ocean Acres E.S.  $               504,600   $               201,840  Window replacement

Ocean Stafford Township Ocean Acres E.S.  $               773,880   $               309,552  Roof replacement

Ocean Stafford Township Ocean Acres E.S.  $               259,800   $               103,920  NEW (‐) Emergency generator upgrade

Ocean Stafford Township Oxycocus E.S.  $               229,200   $                 91,680  EIFS repair/replacement

Ocean Stafford Township Oxycocus E.S.  $               204,720   $                 81,888  Window replacement

Ocean Stafford Township Oxycocus E.S.  $               229,150   $                 91,660  NEW (‐) Emergency generator upgrade

Ocean Stafford Township
Ronald Meinders Primary 

Learning Center
 $               638,220   $               255,288  HVAC upgrades

Ocean Stafford Township Stafford Intermediate  $               321,000   $               128,400  NEW (‐) Emergency generator upgrade

Passaic Clifton Christopher Columbus M.S.  $               165,000   $                 66,000  New cameras at various locations to monitor school grounds

Passaic Clifton Clifton H.S.  $            1,229,400   $               491,760  Roof replacement

Passaic Clifton Number 1 E.S.  $               562,500   $               225,000  Roof replacement

Passaic Clifton Number 14 E.S.  $               468,750   $               187,500  Boiler replacement

Passaic Clifton Number 14 E.S.  $               875,000   $               350,000  Window replacement

Passaic Clifton Number 14 E.S.  $               437,500   $               175,000  Electrical upgrades

Passaic Clifton Number 16 E.S.  $               537,500   $               215,000  Window replacement

Passaic Clifton Number 16 E.S.  $               406,250   $               162,500  Electrical upgrades

Passaic Clifton Number 16 E.S.  $               468,750   $               187,500  Boiler replacement
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Passaic Clifton Woodrow Wilson M.S.  $               593,772   $               237,509  Window replacement

Passaic Clifton Woodrow Wilson M.S.  $               165,000   $                 66,000  New cameras at various locations to monitor school grounds

Passaic Haledon Haledon Public School  $               800,000   $               555,862  Replacement of unit ventilators

Passaic Haledon Haledon Public School  $               500,000   $               347,414  Boiler replacement and associated work

Passaic Haledon Haledon Public School  $               950,000   $               660,086  roof replacement

Passaic Lakeland Regional Lakeland Regional H.S.  $            2,119,500   $               847,800  HVAC upgrades

Passaic Lakeland Regional Lakeland Regional H.S.  $            1,059,660   $               423,864  Boiler replacement, west bldg.

Passaic Little Falls Township Number 1 E.S.  $               437,500   $               175,000  ADA toilet upgrades

Passaic Little Falls Township Number 1 E.S.  $               500,000   $               200,000  Electrical upgrades

Passaic Little Falls Township Number 1 E.S.  $               381,265   $               152,506  Ext door/window replacement

Passaic Little Falls Township Number 1 E.S.  $               750,000   $               300,000  Unit ventilator replacement

Passaic Little Falls Township Number 1 E.S.  $               268,745   $               107,498  Electrical upgrades

Passaic Little Falls Township Number 2 E.S.  $               643,775   $               257,510  Boiler replacement

Passaic Little Falls Township Number 2 E.S.  $               518,745   $               207,498  Door/window replacement

Passaic Little Falls Township Number 2 E.S.  $               550,000   $               220,000  Electrical upgrades

Passaic Little Falls Township School #3  $               218,745   $                 87,498  Ext door/window replacement

Passaic Little Falls Township School #3  $               700,000   $               280,000  Unit ventilator replacement

Passaic Little Falls Township School #3  $               406,235   $               162,494  Electrical upgrades

Passaic North Haledon High Mountain M.S.  $                 23,679   $                   9,472  Modify main entry vestibule for enhance security

Passaic North Haledon Memorial E.S.  $                 23,679   $                   9,472  Modify main entry vestibule for enhance security

Passaic
Passaic County Manchester 

Regional
Manchester Regional H.S.  $               195,000   $               132,458  Partial roof replacement

Passaic
Passaic County Manchester 

Regional
Manchester Regional H.S.  $               800,000   $               543,416 

Remove portion of existing window(‐)replace with new insulated 

windows

Passaic Pompton Lakes Lakeside M.S.  $               925,452   $               370,181  Roof replacement

Passaic Pompton Lakes Pompton Lakes H.S.  $               182,655   $                 73,062  Partial roof replacement

Passaic Prospect Park Number 1, Prospect Park E.S.  $               157,150   $               123,730  Masonry upgrades

Passaic Ringwood Martin J. Ryerson M.S.  $               390,000   $               156,000  Boiler replacement

Passaic Ringwood Martin J. Ryerson M.S.  $               216,000   $                 86,400  Window replacement

Passaic Ringwood Peter Cooper E.S.  $               310,000   $               124,000  Boiler replacement

Passaic Ringwood Robert Erskine E.S.  $               310,000   $               124,000  Boiler replacement

Passaic Wanaque Haskell E.S.  $                 85,600   $                 34,240  Telephone system upgrade

Passaic Wanaque Haskell E.S.  $               149,800   $                 59,920  Security system upgrade

Passaic Wanaque Wanaque E.S.  $                 85,600   $                 34,240  Telephone system upgrade
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Passaic Wanaque Wanaque E.S.  $               263,600   $               105,440  Emergency generator installation

Passaic Wanaque Wanaque E.S.  $                 90,800   $                 36,320  Remove underground diesel fuel tank tied into emergency generator

Passaic Wanaque Wanaque E.S.  $               121,400   $                 48,560  Security system upgrades

Passaic Wayne Township George Washington M.S.  $               152,500   $                 61,000  Ext window replacement

Passaic Wayne Township Lafayette E.S.  $               143,725   $                 57,490  Partial roof replacement

Passaic Wayne Township Wayne Hills H.S.  $                 91,502   $                 36,601  New ADA restroom

Passaic Wayne Township Wayne Hills H.S.  $               307,330   $               122,932  Partial roof replacement

Passaic West Milford Township Paradise Knoll E.S.  $               793,046   $               317,218  boiler replacement

Passaic West Milford Township West Milford H.S.  $            1,062,688   $               425,075  boiler replacement

Passaic West Milford Township Westbrook E.S.  $               536,023   $               214,409  boiler replacement

Salem Elsinboro Township Elsinboro E.S.  $               162,600   $                 65,040  Roof replacement

Salem
Lower Alloways Creek 

Township
Lower Alloways Creek E.S.  $               275,500   $               110,200  roof replacement

Salem
Penns Grove‐Carneys Point 

Regional
Field Street E.S.  $            1,453,100   $               990,533  HVAC upgrades

Salem
Penns Grove‐Carneys Point 

Regional
Lafayette‐Pershing E.S.  $               684,950   $               466,909  Roof; ext. doors

Salem
Penns Grove‐Carneys Point 

Regional
Paul W. Carleton E.S.  $            1,036,200   $               706,345  HVAC upgrades

Salem
Penns Grove‐Carneys Point 

Regional
Penns Grove H.S.  $            2,646,100   $            1,803,764  HVAC upgrades

Salem
Penns Grove‐Carneys Point 

Regional
Penns Grove M.S.  $                 14,500   $                   9,884  Partial roof replacement

Salem
Penns Grove‐Carneys Point 

Regional
Penns Grove M.S.  $                 64,900   $                 44,240  HVAC upgrades

Salem Pennsville Township Pennsville Memorial H.S.  $               370,600   $               148,240  Fire alarm system replacement

Salem Pennsville Township Pennsville Memorial H.S.  $               450,450   $               180,180  HVAC upgrades, phase 2

Salem Pennsville Township Pennsville Memorial H.S.  $               463,680   $               185,472  Storm water piping renos

Salem Pennsville Township Pennsville Memorial H.S.  $            1,256,640   $               502,656  Window and transom replacement

Salem Pennsville Township Pennsville Memorial H.S.  $               450,450   $               180,180  HVAC upgrades, phase 1

Salem Pennsville Township Pennsville Memorial H.S.  $               600,000   $               240,000  Crawl space piping improvements

Salem Upper Pittsgrove Township Upper Pittsgrove E.S.  $               187,500   $                 75,000  HVAC upgrades

Somerset
Franklin Township ‐ 

Somerset
Elizabeth Avenue E.S.  $                 62,502   $                 25,001  Masonry repair
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Somerset
Franklin Township ‐ 

Somerset
Elizabeth Avenue E.S.  $               625,000   $               250,000  MEP bldg. infrastructure

Somerset
Franklin Township ‐ 

Somerset
Hillcrest E.S.  $            1,011,514   $               404,606  Roof replacement

Somerset
Franklin Township ‐ 

Somerset
Hillcrest E.S.  $            2,024,730   $               809,892 

**Addition of four (4) special ed classrooms, mechanical room addition** 

Calculate as new construction**

Somerset
Franklin Township ‐ 

Somerset
MacAfee E.S.  $            1,228,107   $               491,243  Roof replacement

Somerset
Franklin Township ‐ 

Somerset
Sampson G. Smith Intermediate  $            4,692,442   $            1,876,977  Roof replacement

Somerset
Franklin Township ‐ 

Somerset
Sampson G. Smith School  $               570,862   $               228,345  Roof replacement

Somerset
Franklin Township ‐ 

Somerset
Sampson G. Smith School  $               681,250   $               272,500  Boiler replacement

Somerset
Franklin Township ‐ 

Somerset
Sampson G. Smith School  $               658,831   $               263,532  MEP bldg. infrastructure

Somerset Green Brook Township Green Brook M.S.  $                 48,077   $                 19,231  Window replacement

Somerset Green Brook Township Green Brook M.S.  $               119,605   $                 47,842  Electrical switchgear upgrades

Somerset Hillsborough Township Auten Road E.S.  $                 49,665   $                 19,866  Partial roof replacement

Somerset Hillsborough Township Hillsborough E.S.  $            1,694,344   $               677,738  Partial roof replacement

Somerset Hillsborough Township Hillsborough H.S.  $            1,017,576   $               407,030  Partial roof replacement

Somerset Hillsborough Township Hillsborough M.S.  $               237,425   $                 94,970  Partial roof replacement

Somerset Manville Borough Manville H.S.  $               640,420   $               289,547  Roof replacement

Somerset Manville Borough Manville H.S.  $            1,264,453   $               571,686  Roof replacement in west wing

Somerset Manville Borough Weston E.S.  $               480,625   $               217,301  Boiler replacement

Somerset Montgomery Township Lower Middle School  $               205,200   $                 82,080  Hot water heater replacement

Somerset Montgomery Township Montgomery H.S.  $               411,556   $               164,622  Hot water heater replacement

Somerset North Plainfield Borough East End E.S.  $               263,206   $               169,627  Fire alarm and intrusion alarm upgrades

Somerset North Plainfield Borough East End E.S.  $               141,885   $                 91,440  Fire door replacement

Somerset North Plainfield Borough North Plainfield H.S.  $            1,116,600   $               719,609  Fire alarm and intrusion alarm upgrades

Somerset North Plainfield Borough North Plainfield H.S.  $               548,165   $               353,273  Partial HVAC upgrades

Somerset North Plainfield Borough North Plainfield H.S.  $                 95,570   $                 61,591  Fire door replacement

Somerset North Plainfield Borough Somerset E.S.  $               349,725   $               225,385  Gym A/C

Somerset North Plainfield Borough Stony Brook E.S.  $                 95,870   $                 61,785  Fire door replacement

Somerset North Plainfield Borough Stony Brook E.S.  $               288,600   $               185,992  Fire alarm and intrusion alarm upgrades

Somerset North Plainfield Borough Stony Brook E.S.  $               637,240   $               410,678  Window replacement
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Somerset North Plainfield Borough Stony Brook E.S.  $               109,800   $                 70,762  Security upgrades

Somerset North Plainfield Borough West End E.S.  $               747,500   $               481,737  chiller installation

Somerset North Plainfield Borough West End E.S.  $               259,720   $               167,380  Fire alarm and intrusion alarm upgrades

Somerset North Plainfield Borough West End E.S.  $               161,693   $               104,205  Fire door replacement

Somerset
Somerset County Vocational 

School District
Somerset County Voc.‐Tech. V.S.  $            1,810,000   $               724,000  HVAC upgrades

Somerset Somerset Hills Regional Bedwell E.S.  $                 70,525   $                 28,210  AC installation at MP room

Somerset Somerset Hills Regional Bernardsville M.S.  $                 45,325   $                 18,130  AC installation at MP room

Somerset Somerville Borough Somerville H.S.  $               161,599   $                 73,937  Security upgrades

Somerset Somerville Borough Somerville H.S.  $               400,000   $               183,014  1st floor toilet room renos

Somerset Somerville Borough Somerville H.S.  $               770,750   $               352,646  HVAC upgrades

Somerset Somerville Borough Somerville M.S.  $                 76,252   $                 34,888  Security upgrades

Somerset Somerville Borough Van Derveer E.S.  $                 92,554   $                 42,347  Security upgrades

Somerset Somerville Borough Van Derveer E.S.  $                 75,000   $                 34,315  Waterline replacement

Somerset South Bound Brook Borough Robert Morris/Voorhees E.S.  $               499,777   $               258,041  Installation of new backup emergency generator

Somerset South Bound Brook Borough Robert Morris/Voorhees E.S.  $               544,116   $               280,934 

Remove and Replace existing boiler, Remove and replace existing 

mechanical equipment in Old Media Center. Alterations to radiant 

heating system in locker rooms. Replace existing public address system 

in Multi(‐)Purpose Room

Somerset Warren Township Angelo Tomaso E.S.  $               326,592   $               130,637  Bldg. envelope restoration

Somerset Warren Township Central E.S.  $               368,928   $               147,571  Boiler replacement

Somerset Warren Township Mount Horeb E.S.  $                 82,253   $                 32,901  Bldg. envelope restoration

Somerset Warren Township Mount Horeb E.S.  $            1,403,266   $               561,306  Window replacement

Somerset Warren Township Mount Horeb E.S.  $            2,361,101   $               944,440  Roof replacement

Somerset Warren Township Warren Twp. M.S.  $               465,016   $               186,006  Window replacement

Somerset Warren Township Woodland E.S.  $               139,104   $                 55,642  Bldg. envelope restoration

Somerset Watchung Borough Bayberry E.S.  $               681,646   $               272,658  Roof replacement

Somerset Watchung Borough Valley View M.S.  $               223,900   $                 89,560  Install new back up generator

Sussex Frankford Township Frankford Township E.S.  $               259,475   $               103,790  HVAC in A & B wings

Sussex Frankford Township Frankford Township E.S.  $               149,495   $                 59,798  HVAC installation in multipurpose room

Sussex Franklin Borough Franklin E.S.  $               112,700   $                 46,232  New A/C condenser

Sussex Green Township Green Hills E.S.  $               243,000   $                 97,200  ADA upgrades/ new unit vents in classrooms

Sussex Hardyston Township Hardyston Twp MS  $               350,550   $               140,220  Repair of retaining wall

Sussex High Point Regional High Point H.S.  $               543,150   $               217,260  Boiler replacement
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Sussex High Point Regional High Point H.S.  $               603,500   $               241,400  HVAC upgrades in large gym

Sussex High Point Regional High Point H.S.  $               603,500   $               241,400  HVAC upgrades in auditorium

Sussex Kittatinny Regional Kittatinny Regional H.S.  $            1,085,500   $               434,200 

The scope of work includes, but is not limited to, various improvements 

to the essential building, security, and communication systems. 1) 

Replace the existing hot water heater in the boiler room. It has outlived 

its expected life span

Sussex Newton Halsted Street M.S.  $                 38,800   $                 17,719  electrical upgrades

Sussex Newton Halsted Street M.S.  $                 26,849   $                 12,261  Communications system upgrades

Sussex Newton Merriam Avenue E.S.  $                 28,049   $                 12,809  Communications system upgrades

Sussex Newton Merriam Avenue E.S.  $                 57,400   $                 26,213  electrical upgrades

Sussex Newton Newton H.S.  $                 92,000   $                 42,014  electrical upgrades

Sussex Newton Newton H.S.  $                 44,923   $                 20,515  Communications system upgrades

Sussex Ogdensburg Borough Ogdensburg E.S.  $               100,033   $                 40,013  Remove and install new PA system

Sussex Sparta Township Helen Morgan E.S.  $               134,985   $                 53,994  Security upgrades

Sussex Sparta Township Mohawk Avenue E.S.  $               103,551   $                 41,420  Security upgrades

Sussex Sparta Township Sparta Alpine E.S.  $               142,040   $                 56,816  Security upgrades

Sussex Sparta Township Sparta H.S.  $               113,000   $                 45,200  electrical system upgrades

Sussex Sparta Township Sparta M.S.  $               194,210   $                 77,684  Security upgrades

Sussex Stanhope Borough Valley Road E.S.  $               918,900   $               367,560  partial reroofing

Sussex
Sussex County Vocational 

School District
Sussex County Tech V.S.  $            1,830,000   $               732,000  roof replacement at main bldg.

Sussex
Sussex County Vocational 

School District
Sussex County Tech V.S.  $               610,000   $               244,000  Welding shop renovations

Sussex
Sussex County Vocational 

School District
Sussex County Tech V.S.  $               885,000   $               354,000  Sewer treatment plant replacement

Sussex
Sussex County Vocational 

School District
Sussex County Tech V.S.  $               465,000   $               186,000 

Window replacement at shop wing and horticulture bldg. Reglaze at 

McNeice bldg.

Sussex
Sussex County Vocational 

School District
Sussex County Tech V.S.  $               310,000   $               124,000  Roadway and steps to field construction.

Union Clark Township Arthur L. Johnson H.S.  $               174,898   $                 69,959  Restroom ADA upgrades

Union Clark Township Carl H. Kumpf M.S.  $               168,550   $                 67,420  Restroom ADA upgrades

Union Clark Township Frank K. Hehnly E.S.  $               143,610   $                 57,444  Restroom ADA upgrades

Union Clark Township Valley Road E.S.  $               212,871   $                 85,148  Restroom ADA upgrades

Union Clark Township Valley Road E.S.  $               593,980   $               237,592  WINDOWS (‐) Bldg. envelope improvements

Union Hillside Township George Washington E.S.  $               324,889   $               177,703  Upgrade security at main entrance
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Union Hillside Township Hillside H.S.  $               548,089   $               299,785  Upgrade security at main entrance

Union Hillside Township Hillside H.S.  $            1,381,591   $               755,681  Window replacement

Union Hillside Township Hurden‐Looker E.S.  $               573,693   $               313,789  Upgrade security at main entrance

Union Hillside Township
Saybrook School Early Childhood 

Center
 $               222,980   $               121,962  Upgrade security at main entrance

Union Hillside Township Walter O. Krumbiegel MS  $               161,833   $                 88,517  Upgrade security at main entrance

Union Rahway Grover Cleveland E.S.  $               263,000   $               120,589  Boiler replacement

Union Rahway Rahway H.S.  $               244,000   $               111,877  Installation of new emergency generator

Union Roselle Borough Abraham Clark H.S.  $            3,041,351   $            1,805,881  NEW HVAC, associated piping and electrical upgrades

Union Roselle Borough Dr. Charles C. Polk  $            1,464,185   $               869,398  NEW HVAC, associated piping and electrical upgrades

Union Roselle Borough Harrison E.S.  $            2,027,058   $            1,203,618  NEW HVAC, associated piping and electrical upgrades

Union Roselle Borough Leonard V. Moore M.S.  $            1,941,004   $            1,152,522  NEW HVAC, associated piping and electrical upgrades

Union Roselle Borough Washington E.S.  $               489,653   $               290,744  Replacement of domestic water and dist. Lines

Union Roselle Borough Washington E.S.  $            1,660,250   $               985,817  NEW HVAC, associated piping and electrical upgrades

Union Roselle Borough Wilday M.S.  $            2,560,165   $            1,520,165  NEW HVAC, associated piping and electrical upgrades

Union Scotch Plains‐Fanwood Evergreen E.S.  $               840,685   $               336,274  Roof replacement

Union Scotch Plains‐Fanwood Evergreen E.S.  $               650,934   $               260,374  Window replacement

Union Scotch Plains‐Fanwood Howard B. Brunner E.S.  $                 30,210   $                 12,084  Security upgrades

Union Scotch Plains‐Fanwood J. Ackerman Coles E.S.  $                 30,210   $                 12,084  Security upgrades

Union Scotch Plains‐Fanwood J. Ackerman Coles E.S.  $               538,881   $               215,552  Window replacement

Union Scotch Plains‐Fanwood Park M.S.  $                 95,251   $                 38,100  Security upgrades

Union Scotch Plains‐Fanwood Park M.S.  $               300,299   $               120,120 
Excavate along front of bldg. to waterproof the portions of wall below 

grade

Union Scotch Plains‐Fanwood School #1 E.S.  $                 30,144   $                 12,058  Security upgrades

Union Scotch Plains‐Fanwood Scotch Plains‐Fanwood H.S.  $               234,333   $                 93,733  Fire alarm replacement

Union Scotch Plains‐Fanwood Scotch Plains‐Fanwood H.S.  $            1,394,158   $               557,663  HVAC rep

Union Scotch Plains‐Fanwood Terrill M.S.  $                 90,841   $                 36,336  Security upgrades

Union Scotch Plains‐Fanwood Terrill M.S.  $               875,577   $               350,231  Roof replacement

Union Scotch Plains‐Fanwood Terrill M.S.  $               180,260   $                 72,104  Fire alarm replacement

Union Scotch Plains‐Fanwood William J. McGinn E.S.  $               107,956   $                 43,182  HVAC upgrades

Union Springfield Township ‐ Union Edward V. Walton E.S.  $               397,286   $               158,914  Roof replacement

Union Springfield Township ‐ Union Florence M. Gaudineer M.S.  $            1,303,865   $               521,546  Roof replacement
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Union Springfield Township ‐ Union Thelma L. Sandmeier E.S.  $            1,021,300   $               408,520  Roof replacement

Union Union Township (Union Co.) Union Senior H.S.  $            1,846,615   $               738,646  electrical upgrades

Union Union Township (Union Co.) Washington E.S.  $            1,232,395   $               492,958  HVAC upgrades

Union Westfield Franklin E.S.  $               290,000   $               116,000  AC in MP room and library

Union Westfield Franklin E.S.  $               807,000   $               322,800  AC in classrooms

Union Westfield Jefferson E.S.  $               697,500   $               279,000  AC in classrooms

Union Westfield Jefferson E.S.  $               204,500   $                 81,800  AC in MP room

Union Westfield Lincoln Early Childhood Center  $                 62,000   $                 24,800  Security upgrades, year 2

Union Westfield Lincoln Early Childhood Center  $                 62,000   $                 24,800  Security upgrades, year 1

Union Westfield McKinley E.S.  $               502,000   $               200,800  AC in classrooms

Union Westfield McKinley E.S.  $                 62,000   $                 24,800  Security upgrades, year2

Union Westfield McKinley E.S.  $               278,000   $               111,200  AC in MP room and stage

Union Westfield McKinley E.S.  $                 62,000   $                 24,800  Security upgrades, year1

Union Westfield Roosevelt Intermediate School  $               124,000   $                 49,600  Upgrade temp controls(‐)phase 2; security upgrades, phase 2

Union Westfield Roosevelt Intermediate School  $            1,608,500   $               643,400  AC in classrooms

Union Westfield Roosevelt Intermediate School  $            1,773,000   $               709,200  AC at cafe, gym, Aud and stage

Union Westfield Roosevelt Intermediate School  $               715,500   $               286,200 
Upgrade temp controls(‐)phase 1; boiler replacement; security 

upgrades, year 1

Union Westfield Tamaques E.S.  $               224,500   $                 89,800  AC in MP room

Union Westfield Tamaques E.S.  $                 62,000   $                 24,800  Security upgrades, year 2

Union Westfield Tamaques E.S.  $               880,500   $               352,200  AC in classrooms

Union Westfield Tamaques E.S.  $               721,500   $               288,600  Security upgrades, year 1; boiler replacement

Union Westfield
Thomas Edison Intermediate 

School
 $            1,782,000   $               712,800  AC in cafe, gym, Aud and stage

Union Westfield
Thomas Edison Intermediate 

School
 $            1,750,000   $               700,000  AC in classrooms

Union Westfield Washington E.S.  $                 62,000   $                 24,800  Security upgrades, year 2

Union Westfield Washington E.S.  $               533,000   $               213,200  AC in classrooms

Union Westfield Washington E.S.  $               190,500   $                 76,200  AC in MP room

Union Westfield Washington E.S.  $               116,000   $                 46,400  Convert pneumatic to direct digital controls (DDC)

Union Westfield Washington E.S.  $                 62,000   $                 24,800  Security upgrades, year 1
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Union Westfield Westfield Senior H.S.  $            1,274,500   $               509,800  AC in gyms

Union Westfield Westfield Senior H.S.  $               185,000   $                 74,000  Installation of emergency generator

Union Westfield Westfield Senior H.S.  $               199,000   $                 79,600  Security upgrades, phase 2; controls upgrades(‐)math wing, phase 2

Union Westfield Westfield Senior H.S.  $            2,225,000   $               890,000  AC in classrooms

Union Westfield Wilson E.S.  $               673,000   $               269,200  AC in classrooms

Union Westfield Wilson E.S.  $               197,000   $                 78,800  AC in auditorium

Union Westfield Wilson E.S.  $                 62,000   $                 24,800  Security upgrades, year 1

Union Westfield Wilson E.S.  $                 62,000   $                 24,800  Security upgrades, year 2

Warren Great Meadows Regional Great Meadows Regional M.S.  $                 68,640   $                 27,456  Security upgrades

Warren Great Meadows Regional
Independence Township Central 

E.S.
 $               223,113   $                 89,245  Partial window replacement; security upgrades

Warren Great Meadows Regional Liberty Township E.S.  $               677,895   $               271,158  Partial roof replacement; security upgrades

Warren
Greenwich Township ‐ 

Warren
The Greenwich E.S.  $                 50,920   $                 20,928  cupola repairs

Warren Hackettstown Hackettstown M.S.  $               553,000   $               221,200 
New security vestibules, security cameras, doors and keying; roof 

replacement

Warren Knowlton Township Knowlton Twp E.S.  $               179,625   $                 71,850  Unit ventilator replacement

Warren Pohatcong Township Pohatcong Township E.S.  $                 75,265   $                 30,106  Entrance renovation to enhance security

Warren
Warren County Vocational 

School District
Warren Co. Voc‐Tech Institute VS  $            2,210,000   $               884,000  HVAC upgrades

Warren
Warren County Vocational 

School District
Warren Co. Voc‐Tech Institute VS  $            1,390,000   $               556,000  Window replacement

Warren
Warren County Vocational 

School District
Warren Co. Voc‐Tech Institute VS  $               480,000   $               192,000  Toilet renovations

Warren
Warren County Vocational 

School District
Warren Co. Voc‐Tech Institute VS  $               155,000   $                 62,000  Roof replacement

Warren Warren Hills Regional High Warren Hills M.S.  $            1,320,600   $               542,096  Boiler replacement; HVAC upgrades

Warren Warren Hills Regional High Warren Hills M.S.  $                 41,702   $                 17,118  Roof replacement

Warren Warren Hills Regional High Warren Hills Regional H.S.  $               176,505   $                 72,454  Door replacement

Warren Warren Hills Regional High Warren Hills Regional H.S.  $               300,889   $               123,513  Roof replacement
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Warren
Washington Township ‐ 

Warren
Brass Castle E.S.  $               367,150   $               146,860  Partial roof replacement

Warren White Township
White Township Consolidated 

E.S.
 $               388,500   $               155,400  Partial roof replacement

Grand Total Grants Offered ‐ 1009 596,200,188$          256,663,554$          1009
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NOTIFICATION OF AMENDMENTS TO GOODS AND SERVICES CONTRACTS NOT EXCEEDING $250,000 

(no activity) 
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625-0991 

609-943-5955 

 

MEMORANDUM 
 

TO:  Members of the Authority 

 

FROM:  /s/ Kristen MacLean, Director of Communications 

 

DATE:  May 7, 2014 

 

SUBJECT: Monthly Communications Report 

 

Christie Administration Announces Start of Three New Schools in Newark 
 

SDA CEO Charles McKenna 

joined Essex County Executive 

Joseph N. DiVincenzo, Jr., 

legislators, local officials, and 

Newark School District leaders to 

announce the start of three new 

public schools in Newark. The 

event celebrated the start of 

construction of the new Elliott 

Street and Oliver Street 

Elementary Schools as well as the 

beginning of site preparation 

activities for a new South Street Elementary School.   

 

The Elliott Street and Oliver Street Elementary Schools will each be built to accommodate 848 

students in Pre-kindergarten through eighth grades. The schools are anticipated for completion in 

the first quarter of 2016. The extensive site work at the site of the future South Street Elementary 

School is estimated for completion by the end of 2014 to be followed by the award of the 

Design-Build contract in first quarter of 2015. 

  

 

Christie Administration Highlights Distribution of Grant Funding With Visit 

to Allendale School District 

 
SDA CEO Charles McKenna and New Jersey 

Department of Education (DOE) officials 

visited the Allendale School District to 

announce the start of execution of grants 

representing more than $500 million in 

funding for nearly 1,600 projects approved by 

the DOE.  

 

Allendale received nearly $350,000 for four 

projects at two schools through the fourth 

allocation of the SDA’s ROD Grant Program. 

The DOE determines the selection of school 
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projects to receive grants, which are administered by the SDA. The DOE approved 1,598 ROD Grant 

projects in 333 school districts throughout the state. Between state and local contributions, the total 

project costs of the 1,598 eligible projects are estimated to exceed $1.2 billion, representing 

significant benefit to the students of NJ, the construction industry and the economy as this important 

project work advances. 

 

 

SDA Meets with Stakeholders 
 

On April 10 and April 16, SDA CEO Charles McKenna met with school administrators from the 

New Jersey Association of School Administrators to discuss the status of SDA projects and the 

program’s vision for the future. On April 25, McKenna also met with the executive committee of 

the New Jersey Association of School Business Officials. 

 

 

SMWBE Contractor Training Program 
 

The SMWBE Contractor Training Program culminated with a Graduation Ceremony held at the 

SDA’s headquarters April 30. Twenty-one small, minority and women-owned business 

enterprises headquartered throughout the State of New Jersey successfully completed this session 

of the SDA sponsored program. 

 

The SMWBE Contractor Training Program enables small, minority and women-owned 

businesses to gain valuable knowledge on how to do business with the SDA. Participants receive 

instruction from SDA staff and subject matter experts on bidding, estimating, scheduling, 

budgeting, accounting, bonding and marketing. 

 

The 21 graduating firms were: 

Able Painting Company LLC – Ewing, NJ 

ABM Electrical Company – Jersey City, NJ 

Belmont Construction Corporation – Maywood, NJ 

BMC Construction, LLC – Orange, NJ 

Check Electrical Corporation – Keyport, NJ 

Clyde N. Lattimer & Son Construction Company, Inc. – Berlin, NJ 

Delta Interior Construction – North Arlington, NJ 

Environmental Remediation Solutions, LLC – Edison, NJ 

FEH Global, LLC – Camden, NJ 

GM Data Communications, Inc. – Floral Park, NY 

Grace Enhancement & Landscaping, LLC – Annandale, NJ 

Meka Holdings, LLC – Shrewsbury, NJ 

Miniscalco Construction – Skippack, PA 

Morris Capital Investments, LLC – Newark, NJ 

Nationwide Universal Construction, LLC – Ewing, NJ 

New Road Construction Management Company, Inc. – Cherry Hill, NJ 

Nika Construction Group, LLC – Newark, NJ 

PIM Corporation – Piscataway, NJ 
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Precision Builders PC, LLC – Somerdale, NJ 

Starlite Electric, LLC – Keansburg, NJ 

Visual Acoustics, LLC – Maywood, NJ 

 

 

SDA Distributes its Spring Newsletter 
 

Continuing our commitment to enhanced communication with our stakeholders, the SDA 

distributed its Spring Newsletter on April 7, 2014. Items discussed include the advancement of a 

new Trenton Central High School Project, the approval of Allocation 4 ROD Grants, the status 

of SDA Capital and emergent projects and the start of the SMWBE Contractor Training 

Program. The newsletter is now available on the SDA’s website: 

http://www.njsda.gov/RP/News_Letter.html.  

 

 

 

 

Report Prepared by: Edye Maier 
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625-0991 

609-858-5325 

 

 

 
MEMORANDUM 

 
 
TO:       The Members of the Authority  

 

FROM:       Sherman E. Cole, CPA    /s/ Sherman E. Cole 

       Controller 

 
DATE:       May 7, 2014 

 

SUBJECT: Monthly Financial Report – March 2014 

   

The Office of the Chief Financial Officer is providing the attached monthly financial report 
to the Members of the Authority for their information.  Included on pages 1 and 2 of this 

report is a “Financial Summary” of the Authority’s activities for the year. On pages 3 and 4 

of the report is a summary of the Authority’s operating expenditures, and headcount 

information. Page 3A contains an itemized breakdown of personnel costs that have been 

allocated to school facilities project costs from program general and administrative 

(“Operating”) expense. The basic financial statement and cash flow report follow. 
 

 

Year-to-Date Authority Operating Expenses (Actual vs. Budget) 

 

For March 2014 year to date, Authority operating expenses, $6 million, are down $775 
thousand as compared to the operating budget for the corresponding period. The deviation 

of actual expenses versus budget is due to:  

 

 Lower salary & benefit costs.  The Authority is currently 16 FTEs under budget.  

Year-to-Date Authority Operating Expenses (Actual vs. Prior Year Actual) 

 

For March 2014 year to date, Authority operating expenses, $6 million, are down $100 
thousand as compared to the corresponding prior year.  The decrease in the year-over-year 

expense is due to: 

 

 Cost savings related to lower monthly rent expense associated with the lease 
termination of 1 West State Street office space $179K; 

 

Year-to-Date School Facilities Project Expenditures (Actual vs. Forecast) 

 
For March 2014 year to date, project expenditures, $48.1 million, are down $22.7 million 
as compared to the capital spending forecast for the corresponding period. The variance is 

due to lower than anticipated expenditures in; grant activity $10.1M, construction activity 

$11M, and $1.6M in other project related activity.   

 

 
 

Year-to-Date School Facilities Project Expenditures (Actual vs. Prior Year Actual) 

 

For March 2014 year to date, project expenditures, $48.1 million, have increased by 
$12.8M as compared to the corresponding prior year. The year-over-year variance is 

attributable to increased spending for construction cost $10.3M, and grant activity $2.3M.  
Other 
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Since program inception, 68% of the funds authorized for the SDA Districts have been 

disbursed. Additionally, since program inception 96% of all SDA disbursements relate to 

school facilities projects and 4% relate to operating expense.  

 
The estimated value of active school facilities projects is approximately $2.2B. 

 

 

Attachment 
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New Jersey Schools Development Authority
Financial Summary

March 31, 2014

To:  The Audit Committee

From:  Sherman E. Cole, Controller

The following unaudited financial statements (pages 5 & 6) and supplementary information is presented as of, and for the year-to-date ending, March 31, 2014. 

Selected Financial Information:

► Overall Cash and Cash Equivalents has decreased by $54 million to $228 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) -$                  

■  Investment earnings 37,580

■  Miscellaneous revenue 33,941

■  Project costs (48,103,483)

■  SDA operating expenses (5,347,909)

■  SDA capital expenditures -                            

■  Deposits (primarily district local shares) (674,070)

    Net Change in Cash (54,053,941)$    

► Prepaid Expenses total $556,567 as follows:

■  Prepaid insurance of $396,886.

■  Prepaid rents of $98,552 for the Authority's leased office space in Trenton and Newark.

■  Prepaid MIS maintenance service contracts of $21,640.

■  Prepaid security deposits of $10,937 for the Authority's leased swing space.

■  Other prepaids of $28,552.

► Capital Assets total $.3 million (net of accumulated depreciation of $6.4 million), consisting of leasehold improvements (SDA offices), capitalized software, equipment,

  furniture and fixtures in support of SDA operations.  Depreciation on capital assets is calculated using the straight-line method over the life of each asset.  For the year to date, 

  Capital Expenditures are $0 and Depreciation Expense is $28,719.

► Accrued Liabilities total $67.3 million, as follows:

■  Accrued project costs of $15.4 million consisting of unpaid invoices ($8.3 million); retainage ($7.1 million).

■  Pollution remediation obligations (PRO) under GASB 49 net to $24.6 million (PRO liability $26.3 million, offset by expected cost recoveries of $1.7 million).

■  Estimated liability for loss contingencies totaling $11.1 million (contractor claims $11.1 million).

■  Payroll related liabilities of $1.6 million.

■  Post-employment benefits obligation of $14.4 million.

■  Other accrued liabilities of $.2 million.

► Deposits total $5.7 million, as follows:

■  $5.7 million is held for local share agreements (pass-through item).

(Continued on Next Page)
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New Jersey Schools Development Authority
Financial Summary

March 31, 2014

Financial Summary (Continued)

School Construction Highlights:

► Bond Proceeds & School Facilities Project Disbursements

■  During the current year to date, the SDA has received $0 bond and note proceeds. The total amount of proceeds received from program inception is $9.020 billion.

■  Project disbursements for the month and year-to-date periods total $14.8 million and $48.1 million, respectively, as follows:

Category     Month     Year-To-Date From Inception

◘  Construction 6,156,018$              23,783,500$            3,875,838,814$       

◘  Design Services 304,950                   511,744                   400,544,046            

◘  PMF/CM Services 351,810                   1,046,251                427,658,197            

◘  SDA Project Management 1,284,652                3,357,214                17,375,201              

◘  Property Acquisition, Relocation & Environmental 473,722                   1,020,563                531,545,179            

◘  School Furniture, Fixtures & Equipment 4,384                       23,012                     100,254,119            

◘  Project Insurance 500                          92,467                     96,608,338              

◘  NJ State Inter-Agency Transfers -                           151,738                   45,485,804              

◘  SDA District Grant & Funding Agreements 637,940                   2,034,409                795,997,459            

◘  Regular Operating District Grant Agreements 5,352,084                15,219,178              2,430,293,012         

◘  Real-Time Project Audits -                           -                           -                           

◘  Property Management, Maintenance & Utilities 94,689                     384,275                   12,927,964              

◘  Legal & Claims Resolution Services 86,672                     336,394                   4,213,774                

◘  Other Project Costs 52,642                     142,738                   53,688,873              

◘  Project Credits -                           -                           (54,902,944)             

 Total Project Expenditures 14,800,063              48,103,483              8,737,527,836         

    ◘  Less: Local Share Disbursements -                           -                           (176,970,566)           

 Project Expenditures (State Share) 14,800,063$            48,103,483$            8,560,557,270$       

◘  Invoice Accruals at Month End (not included above) 8,274,496$              8,274,496$              

► Program Funding & Disbursements Allocation (From Inception)        Bonding Cap 
1

Available Funding 
2

       Paid to Date 
3

% Paid          

to Date

■  SDA Districts 8,900,000,000$       9,007,135,520$       6,122,882,850$       68.0%

■  Regular Operating Districts 3,450,000,000         3,492,823,578         2,725,547,219         78.0%

■  Vocational Schools 150,000,000            151,711,081            101,240,349            66.7%

Totals - State Share 12,500,000,000$     12,651,670,179$     8,949,670,418$       70.7%

► Procurement Activity (Current Year)

■  4 construction contracts have been awarded with an aggregate contract value of $77,849,330.

■  0 design contracts were awarded on a year-to-date basis.

■  20 Section 15 Grant Agreements have been executed with an aggregate contract value of $3,248,779 (State Share - Non-SDA Districts).

■  1 purchase orders has been issued for school furniture & technology (i.e., computers & related equipment) purchases with an aggregate contract value of $291,112.

1  Of the $12.5 billion authorized for the school construction program, $9,020,129,000 principal amount of bond and note proceeds have been received to date.

2  Includes bonding cap amounts as well as other income and miscellaneous revenue earned to date, consisting primarily of interest income on invested funds and State appropriations.

3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $389,113,148.

2
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New Jersey Schools Development Authority

Flash Operating Report

March 31, 2014

Year-To-Date Year-To-Date Year-To-Date Actual vs. Actual vs. Annual

Authority Operating Expenses: Actual Budget Prior Yr YTD Budget Prior Yr Budget

Employee Salaries 4,492,692$       4,880,760$       4,340,905$       388,068$          (151,787)$        19,522,993$     

Employee Benefits 3,796,032         4,379,431         4,061,675         583,399            265,643            10,853,785       

Direct Hire Temporary Employee Costs 82,125              145,869            100,664            63,744              18,539              583,463            

Total Employee Salaries & Benefits Costs 8,370,849         9,406,060         8,503,244         1,035,211         132,395            30,960,241       

Less:  Employee Salaries & Benefits Costs Charged to Projects (3,357,214)       (3,837,288)       (3,603,767)       (480,074)          (246,553)          (15,349,128)      

Operating Employee Salaries & Benefits Costs 5,013,635         5,568,772         4,899,477         555,137            (114,158)          15,611,113       

Temporary Employees 7,764               32,499              2,061               24,735              (5,703)              130,000            

Interagency Agreements 15,197              46,251              10,990              31,054              (4,207)              185,000            

Other Contract & Professional Outside Services 83,427              112,296            77,617              28,869              (5,810)              330,500            

Employee Expense Reimbursements 1,761               7,314               2,561               5,553               800                  29,250              

Training & Professional Development 7,727               18,258              10,953              10,531              3,226               72,970              

Parking 12,240              13,125              11,880              885                  (360)                 52,500              

Automobiles 17,114              20,751              16,203              3,637               (911)                 83,000              

Communications & Outreach 360                  126                  -                       (234)                 (360)                 500                  

Management Information Systems 251,442            289,275            292,202            37,833              40,760              1,157,100         

General Office & Facilities 631,812            691,878            819,088            60,066              187,276            2,767,520         

Other General 2,935               7,248               2,340               4,313               (595)                 29,000              

Reserve for Unforseen Events & New Initiatives -                   12,501              -                   12,501              -                   50,000              

Total Non-Capitalized Operating Expenses 6,045,414         6,820,294         6,145,372         774,880            99,958              20,498,453       

Capitalized Operating Expenses (Internal) -                       -                       -                       -                       -                       54,000              

6,045,414$       6,820,294$       6,145,372$       774,880$          99,958$            20,552,453$     

9,402,628$       10,657,582$     9,749,139$       1,254,954$       346,511$          35,901,581$     

(Continued on Next Page)

3

Variance - Favorable/(Unfavorable)

Total Authority Operating Expenses

Total Authority Operating Expenses Before 

Allocation of Salaries & Benefits Costs to Projects
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New Jersey Schools Development Authority

Flash Operating Report

March 31, 2014

Year-To-Date Year-To-Date Year-To-Date Actual vs. Actual vs. Annual

Authority Project Management Expenses: Actual Budget Prior Yr YTD Budget Prior Yr Budget

Direct - Project Management Salaries & Benefits

Design Studio - Employee Salaries 143,494$          115,215$          151,934$          (28,279)$           8,440$              460,864$          

Design Studio - Employee Benefits 60,782              48,807              64,357              (11,975)             3,575                195,222            

Design Studio - Direct Hire Temps 72,811              120,063            83,844              47,252              11,033              480,258            

Field Staff - Employee Salaries 768,992            928,200            719,218            159,208            (49,774)             3,712,788         

Field Staff - Employee Benefits 325,733            393,183            304,661            67,450              (21,072)             1,572,737         

Field Staff - Direct Hire Temps -                    -                    47,911              -                    47,911              -                    

Support Staff - Employee Salaries 283,218            393,321            432,822            110,103            149,604            1,573,282         

Support Staff - Employee Benefits 119,970            166,611            183,342            46,641              63,372              666,442            

Total Direct Project Management Salaries & Benefits 1,775,000         2,165,400         1,988,089         390,400            213,089            8,661,593         

Indirect - Project Management Salaries & Benefits

Indirect - Employee Salaries 1,111,078         1,171,818         1,133,034         60,740              21,956              4,687,267         

Indirect - Employee Benefits 468,034            496,383            482,644            28,349              14,610              1,985,526         

Indirect - Direct Hire Temps 3,102                3,687                -                    585                   (3,102)               14,742              

Total Indirect Project Management Salaries & Benefits 1,582,214         1,671,888         1,615,678         89,674              33,464              6,687,535         

Total Authority Project Management Expenses 3,357,214$       3,837,288$       3,603,767$       480,074$          246,553$          15,349,128$     

3A

Variance - Favorable/(Unfavorable)
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New Jersey Schools Development Authority
Flash Operating Report

March 31, 2014

Flash Operating Report (Continued)

SDA Headcount by Division/Unit Current Month EOY Budget Variance

Office of Chief Executive Officer (CEO) 3                    3                    -                    

COS, Program Assessment & Development 8                    8                    -                    

COS, Special Projects 9                    10                  1                    

Program Operations, Program Operations Management 5                    5                    -                    

Program Operations, Capital Planning & Grants Admin. 24                  25                  1                    

Program Operations, Safety 8                    10                  2                    

Program Operations, Project Teams 74                  80                  6                    

Corp Governance & Operations, Management 3                    3                    -                    

Corporate Governance & Operations, Human Resources 8                    8                    -                    

Corporate Governance & Operations, Chief Counsel 14                  14                  -                    

Corporate Governance & Operations, MIS/Project Services 15                  15                  -                    

Corporate Governance & Operations, Facilities 6                    6                    -                    

Corporate Governance & Operations, Communications 10                  11                  1                    

Financial Operations, CFO Management 4                    4                    -                    

Financial Operations, Controller 12                  13                  1                    

Financial Operations, Contract Management 11                  13                  2                    

Financial Operations, Real Estate Services 6                    6                    -                    

Financial Operations, Procurement & Contract Services 9                    10                  1                    

Financial Operations, Risk Management & Vendor Services 11                  12                  1                    

Total Full-Time Employees 240                256                16                  

EOM Budget 256                

4
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New Jersey Schools Development Authority
Statement of Net Position and General Fund Balance Sheet

March 31, 2014

Statement of Net Position

General Fund

Total Adjustments Current Yr Prior Yr End

ASSETS

Cash and Cash Equivalents $ 227,855,681 $ 227,855,681 $ 281,909,622

Receivables 342,159 $ 711,097 1,053,256 1,353,319

Prepaid Expenses 556,567 556,567 645,466

Capital Assets (Net of Accumulated Depreciation of $6,382,332) 341,434 341,434 370,153

Total Assets $ 228,754,407         $ 1,052,531 $ 229,806,938 $ 284,278,560

LIABILITIES

January 2011Accrued Project Costs $ 15,444,693 $ 35,658,300 $ 51,102,993 $ 81,038,969

Accrued Other Post-Employment Benefits Obligation 14,444,877 14,444,877 13,880,767           

Other Accrued Liabilities 620,951 1,132,558 1,753,509 1,709,076

Deposits 5,726,920 5,726,920 6,400,990

Total Liabilities 21,792,564 51,235,735 73,028,299 103,029,802

FUND BALANCE/NET POSITION

Invested in Capital Assets 341,434 341,434 370,153

Nonspendable:

   Prepaid Expenses 556,567 (556,567)

Restricted:

   Schools Construction Build America Bond Program -                            -                            0

   Schools Construction Special Revenue Fund 206,405,276 (49,968,071) 156,437,205 180,878,605

Total Fund Balance/Net Position (Deficit) 206,961,843 (50,183,204) 156,778,639 181,248,758

Total Liabilities and Fund Balance/Net Position $ 228,754,407 $ 1,052,531 $ 229,806,938 $ 284,278,560

5
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New Jersey Schools Development Authority
Statement of Activities and General Fund Revenues, Expenditures and Changes in Fund Balances

March 31, 2014 Year-To-Date

Statement of Activities

General Fund

Total Adjustments Current Yr Prior Yr

Revenues

Program Revenues:

Bond and Note Proceeds (Issued by EDA) $ $ -                           $ -                            

Bidding Fees-Plans & Specs -                            -                           -                            

General Revenues:

Investment Earnings 37,580                  37,580                  84,442                   

Rental Income 33,941                  33,941                  40,956                   

Other Revenue-OPRA -                            -                           617                        

Total  Revenues 71,521                  -                            71,521                  126,015                 

Expenditures/Expenses

Administrative & General Expenses 5,481,304             $ 564,110 6,045,414             6,145,372              

Capital Expenditures -                            -                            -                           -                            

Capital Depreciation 28,719                  28,719                  181,619                 

School Facilities Project Costs 18,467,507           18,467,507           20,458,674            

Total Expenditures/Expenses 23,948,811           592,829                24,541,640           26,785,665            

Excess of Revenues Over Expenditures (23,877,290)          (592,829)               

Change in Net Position (24,470,119)          (26,659,650)           

Fund Balance/Net Position (Deficit)

Beginning of Year 230,839,133         (49,590,375)          181,248,758         373,464,758          

End of Period $ 206,961,843         $ (50,183,204)          $ 156,778,639         $ 346,805,108          

6
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New Jersey Schools Development Authority
 Summary of Cash Receipts & Disbursements

March 31, 2014

Principal Amount 
1

Appropriations 
2

Investment Miscellaneous 
3

Operating Gross Capital 
4

Year Bond Proceeds from State Earnings Revenue Project Costs Expenses Expenditures Deposits
 5

Totals

2000 -                              $1,510,975 $5,013 -                              -                              $639,406 $1,150 -                              $875,432

2001 $508,600,000 47,125,988 18,862,686 $10 $18,967,828 6,705,756 1,735,148 -                              547,179,952

2002 629,400,000 (43,500,000) 9,991,010 221,897 460,970,915 11,318,973 1,440,184 $11,453,239 133,836,074

2003 607,929,000 -                              5,488,373 305,596 1,096,480,983 19,983,448 7,609,761 13,612,751 (496,738,472)

2004 1,700,000,000 -                              8,098,130 356,167 1,289,801,167 28,882,347 844,489 6,299,119 395,225,413

2005 2,075,000,000         -                              17,472,686 638,597 1,332,923,106 27,460,855 194,394 53,393,712 785,926,640

2006 600,000,000            -                              39,701,591 446,994 1,069,330,378 30,483,062 349,158                  (9,559,780) (469,573,793)

2007 800,000,000            -                              28,304,347 541,065 890,787,821 35,055,800 572,252                  (24,223,201) (121,793,662)

2008 450,000,000            -                              13,584,070 837,796 880,936,507 39,760,922 940,178                  12,538,723 (444,677,018)

2009 775,000,000            -                              2,197,675 260,902 613,756,613 43,258,213 243,801                  (40,375,956) 79,823,994

2010 499,200,000            -                              (2,749,864)              171,035                  282,888,651            41,612,847 82,769 (10,494,369) 161,542,535

2011 -                              -                              546,039                  316,761                  173,991,754            34,509,603 26,142                    (1,490,714) (209,155,413)

2012 375,000,000            -                              204,840                  230,997                  189,648,010            32,441,010 54,142                    (1,232,687) 152,059,988

2013 -                              -                              271,871                  155,411                  211,970,054            17,264,215              295,214                  (3,519,847)              (232,622,048)

2014 -                              -                              37,580                    33,941                    48,103,483              5,347,909               -                              (674,070)                 (54,053,941)

Totals 9,020,129,000         5,136,963               142,016,047            4,517,169               8,560,557,270         374,724,366            14,388,782              5,726,920               

Cash & Cash Equivalents $227,855,681

1  Pursuant to the provisions of the Educational Facilities Construction and Financing Act (C.18A:7G-14a), as amended, the aggregate principal amount of bonds, notes or other obligations 

    the EDA may issue to finance school facilities projects, and the costs related thereto, shall not exceed $12.5 billion. This limitation excludes indebtedness incurred for refunding purposes.

2  Represents funds received prior to the first bond issuance by the EDA in 2001.

3  Consists of rental income and cash receipts for bidding fees and OPRA requests.

4  Consists of leasehold improvements (SDA offices), capitalized software, furniture, fixtures & equipment for SDA operations.

5  Consists primarily of deposits held for Section 13(B) Local Share Agreements ($5,726,920).

6  2010 Investment Earnings includes:  2009 New Brunswick legal settlement, $144,736, and interest income $1,299,176, offset by the Rebate Arbitrage payment of $4,193,776

7
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New Jersey Schools Development Authority
Interagency Agreements

March 31, 2014

Payments from

Current Yr Inception through Total

State of New Jersey Department / Agency Service(s) Provided to SDA Payments December 31, 2013 Payments

Included in Project Costs:

Department of Community Affairs -$                      19,093,688$     19,093,688$     

Department of Labor and Workforce Development -                        10,541,812       10,541,812       

Office of the Attorney General - Division of NJ State Police 

  (services formerly provided by the Bureau of Fiscal 

Oversight 

151,738            5,607,380         5,759,118         

Department of Education -                        3,276,059         3,276,059         

New Jersey Institute of Technology -                        4,164,319         4,164,319         

Rutgers University

-                        477,326            477,326            

Department of Environmental Protection -                        1,638,055         1,638,055         

Department of Transportation (terminated) -                        355,875            355,875            

Other -                        179,552            179,552            

Payments Included in Project Costs 151,738            45,334,066       45,485,804       

(Continued on Next Page)

8

Provide code inspections, plan reviews and permits for 

schools.

Perform prequalifying review and investigative services 

related to vendor integrity as required by the EFCFA.

Perform educational adequacy reviews for Abbott district 

schools.

Provide training in construction trades to women and 

minorities pursuant to the Educational Facilities 

Construction & Financing Act (EFCFA).  Also, provide 

enforcement of prevailing wage requirements on SDA 

projects.

Miscellaneous

High Performance Schools guideline development and 

program implementation costs.

Provide expedited environmental remediation review and 

support services.

Provide relocation assistance services.

Perform studies on the potential cost savings that could 

be realized through the use of standardized design 

elements, components, and construction materials.  Also, 

includes fees paid to NJ Small Business Development 

Centers.
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New Jersey Schools Development Authority
Interagency Agreements

March 31, 2014

Interagency Agreements (Continued)

Payments from

Current Yr Inception through Total

State of New Jersey Department / Agency Service(s) Provided to SDA Payments December 31, 2013 Payments

Included in Administrative & General:

Office of the Attorney General - Division of Law  (TRE009) 24,014              9,711,790         9,735,804         

 Governor's Authorities Unit -                        109,388            109,388            

Office of the Inspector General  (TRE030) (terminated in 2010) -                        858,872            858,872            

-                        8,300                8,300                

Department of Community Affairs (terminated) -                        349,471            349,471            

Payments Included in Administrative & General 24,014              11,037,821       11,061,835       

Total Interagency Payments 175,752$          56,371,887$     56,547,639$     

9

Rutgers University, Center for Organizational Development

  and Leadership  (RUT009) (terminated)

Annual assessment (not all years)

Salaries & benefits for DCA employee assigned to SDA.

Salaries & benefits for Assistant Inspector Generals 

assigned to SDA. 

Provide legal services and contract reviews. Also, 

provide legal support for environmental cost recoveries.

Assist SDA in the development of a mission statement, 

vision statement and statement of values.
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PUBLIC COMMENT STATEMENT
We will now begin the Public Comment Portion of the Meeting consistent with the New Jersey Open Public Meetings 
Act.  
  
We would ask that any member of the public who wishes to address the Board limit their comments to 3 minutes. If 
there are multiple individuals from the same organization or district who wish to address the Board on the same 
matter, we would ask that you come up together to offer your remarks.  
Please keep in mind that public comment is to afford citizens the opportunity to comment on matters pertinent to the 
Authority’s business. Should you seek answers to questions on any topic, please contact the Authority at 609-943-
4585 at your convenience. 
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