
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD MEETING

WEDNESDAY, NOVEMBER 4, 2015 AT 9:00 A.M.
32 E. FRONT STREET, TRENTON, NJ

BOARD ROOM

1. NOTICE OF PUBLIC MEETING

2. ROLL CALL

3. APPROVAL OF MEETING MINUTES

a. Board Open Session Meeting Minutes of October 7, 2015

b. Board Executive Session Meeting Minutes of October 7, 2015

4. AUTHORITY MATTERS

a. CEO Report 

b. Chairman’s Report 

5. REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)
a. Business and Real Estate Property & Casualty Insurance Program Renewal GP-0214-R01

b. Approval of Award GP-0225-R01 – Legal Services

6. MONTHLY REPORTS

a. For Informational Purposes
i. Active Projects Report

ii. Project Close Out Status Report
iii. Project Status Reports
iv. Contracts Executed Report/Amendments & Change Orders Executed Report
v. Contract Terminations Report (no activity)

vi. Settlement Activities Report (no activity)
vii. Contractor and Workforce Compliance Report

viii. Regular Operating District Grant Activity Report
ix. Notification of Amendments to Goods and Services Contracts Not Exceeding $250,000 

(no activity)
x. Communications Report 

xi. Monthly Financial Report
xii. Completed Executive Session Matters Report

xiii. Design Contract De-Obligations Report (no activity)

7. PUBLIC COMMENTS

8.   NO EXECUTIVE SESSION

a.   Litigation/Contract Matter(s) – OPMA Exemption N.J.S.A. 10:4-12b (7)
CCD Report (no activity)

9.  ADJOURNMENT
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RESOLUTION—3a./3b. 
 

 
Approval of Minutes 

 
 
 

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and  
 
WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the 
October 7, 2015 Board meeting of the New Jersey Schools Development Authority, for 
the Open and Executive Sessions were forwarded to the Governor on October 8, 2015. 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s October 7, 2015 Open and Executive Session meetings are 
hereby approved.  
 
BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval. 
 
 
Dated: November 4, 2015 
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TO:  Members of the Authority 
 
FROM: Karon L. Simmonds, Director  /s/ Karon Simmonds 
  Risk Management and Vendor Services 
 
DATE: November 4, 2015 
 
SUBJECT: Business and Real Estate Property & Casualty Insurance Program  
  GP-0214-R01 
 
 
Risk Management is requesting Board approval to renew various insurance policies to continue the 
NJSDA’s Business and Real Estate Property and Casualty Insurance Program (“Insurance Program”).  
The renewal policies will be purchased pursuant to the second year of a three-year term for broker 
services with The Safegard Group, Inc. (“Safegard”).  The renewal policies will have a one year term 
with an effective date of December 14, 2015, and the proposed cost is not to exceed $771,000.  The 
“Operating Authority By Level,” adopted by the Board on December 1, 2010, as amended March 7, 
2012, requires the approval by the Members of the Authority for a contract amendment of Goods and 
Services contracts that exceeds $100,000.  
 
BACKGROUND 
 
In November 2014, the Board approved the award of the Business and Real Estate Property and 
Casualty Insurance broker services to Safegard for a three-year term.  As part of their scope of services, 
Safegard was directed to purchase, on behalf of the Authority, various insurance policies included in the 
Authority’s Insurance Program. The policies included in the Insurance Program are: Business 
Administration Package (this includes General Liability, Business Personal Property, Electronic Data 
Processing Property, Valuable Papers and Extra Expense); Automobile Liability; Worker’s 
Compensation; Umbrella/Excess Liability; Public Officials’ and Employment Practices Liability; 
General Liability for the Real Estate Owned (REO) inventory; and Property insurance for our Swing 
Space schools and other REO properties. Concurrently, in November 2014, the Board approved the 
purchase of various insurance policies for an annual term, effective December 14, 2014, at a cost not to 
exceed $745,000.   
 
DESCRIPTION 
 
In preparation for the 2015-2016 Insurance Program renewal, Risk Management met separately with 
various NJSDA operating divisions in order to obtain key data and other information related to, among 
other things, potential recent changes in risk exposures.  This information was provided to Safegard, 
which, in turn, provided the relevant information to the various insurers who were requested to provide 
policy quotations.  Accordingly, the quoted premiums obtained by the Authority are based on its 
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assumed quantified risk exposures as of September 2015; policy premiums may be adjusted during the 
year if there is a change in quantified risk exposure (e.g., NJSDA purchases a new vehicle or sells 
surplus property).  Presently, we believe that the Authority’s identified risk exposures are reasonably 
quantified in the quoted premiums and that any exposure changes and related premium adjustments 
during the policy year will be funded from the allowance and endorsed onto the policies accordingly.  
 
Safegard has presented the Authority with a proposal which outlines the limits, terms and conditions for 
renewing the Insurance Program, effective December 14, 2015.  Attached for your information are 
Safegard’s Executive and Coverage Summaries, which include a synopsis of the cost comparisons and 
program changes. The annual premium cost for the 2015-2016 Insurance Program, as outlined below, is 
inclusive of State of NJ surcharges and commissions. 
 

Coverage 

2014-2015 
Annualized 
Premium 

(as of 11/04/15) 

2015-2016 
Annualized 
Premium 

(as of 11/04/2015) 
Business Administration Package $  32,163.00 $  29,869.45 

Automobile Liability $  35,496.62 $  35,496.62 

Workers’ Compensation $110,028.00 $124,343.00 

Umbrella and Excess Liability $  55,719.06 $  55,631.49 

Public Officials’ Liability/EPL and  
Excess Public Officials’ Liability 

$262,650.74 $271,304.41 

Real Estate Property, Excess Property  
and Equipment Breakdown 

$110,942.00 $106,959.00 

Real Estate Liability $113,041.79 $112,577.16 

Total Estimated Premiums $720,041.21 $736,181.13 

Extended Cyber Security    (discussed below ) 0.00 16,000.00 

Requested Not-to-Exceed Amount $745,000.00 $771,000.00 

 
The highlights of the Insurance Program renewal include:  
 

 While Workers’ Compensation estimated annual payroll has remained fairly constant, the 
premium has increased due to a few factors: 

o The rates as published by the New Jersey Compensation Rating & Insurance Bureau 
(NJCRIB) have effectively increased by an average 3.2%  

o The 2015 Experience Rating Modification (ERM) as promulgated by the NJCRIB has 
increased by 5% based on an increase of incurred loss experience over the past 3 years. 
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o Due to 20% of staff payroll being assigned to construction sites, Risk Management 
applied to the New Jersey Compensation Rating Bureau for a Construction Classification 
Premium Adjustment Credit.  A 15% premium discount was granted, which partially 
offsets the rate and experience increases 

o In addition, the Worker’s Compensation carrier agreed to maintain the 20% Scheduled 
Rating Credit, which is another factor that has countered the rate increase. 

 Business Personal Property, which includes Improvements & Betterments, decreased by 6% 
from $4,324,229 to $4,070,129. In addition, the value of Electronic Data Processing inventory 
decreased 31% from $1,808,239 to $1,251,519.   

 Presently, the Public Officials Liability policy extends coverage for Network Security & Privacy 
Liability subject to a $1,000,000 sublimit and a $200,000 deductible.  Coverage protects the 
NJSDA for any actual or alleged breach of duty, neglect, act, error or omission that results in a 
Failure of Security or Privacy Peril.  The NJSDA has requested a quote to further extend this 
coverage to include Cyber Extortion, Network Interruption and Security Failure/Privacy Event 
Management.  The initial quote received is for an annual cost of $16,000 which is now being 
considered relative to our risks and risk mitigation procedures implemented by our Information 
Systems Department. 

 
RECOMMENDATION 
 
Risk Management has reviewed Safegard’s renewal recommendations and considerations. Based upon 
this review and our professional judgment, we are requesting that the Board approve the purchase of 
various Business and Real Estate insurance policies, for a one year policy term commencing 
December 14, 2015, at a cost not to exceed $771,000, which is inclusive of an approximate 2.5% 
allowance for potential exposure increases (e.g., increases due to the acquisition of real and/or personal 
property, automobiles, payroll increases, etc.) during the policy term plus an additional $16,000 for 
extended Cyber Security coverage in the event the Authority determines to purchase such coverage.   

 
Prepared by: Lindsey Hoffman and Jeanell Newmuis-Haley 
 
 
Attachments:  

 - Safegard’s Program Executive Summary 

 - Safegard’s Program Coverage Summary 
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The Safegard Group, Inc. is pleased to present the Renewal Property & Casualty Insurance 
Proposal to New Jersey Schools Development Authority.  The following is an overview of the 
program. 
 

RENEWAL PREMIUM SUMMARY 

 
 

 

COVERAGE 

 
2014 - 2015 

PAID 
PREMIUM  

(INCLUDES PLIGA) 

2014 - 2015 

ANNUALIZED  

PREMIUM 
(INCLUDES PLIGA) 

2015 - 2016 

RENEWAL 

PREMIUM 
(INCLUDES PLIGA) 

 

 

CHANGE 

 
Administration Package $   32,163.00   $   32,163.00 $   29,869.45  7% Decrease 

 
Automobile $   34,122.38   $   35,496.62  $   35,496.62  No Change 

 
Workers' Compensation  $ 110,028.00  $ 110,028.00  $ 124,343.00  13% Increase 

 
Umbrella Liability  $   40,461.00 $   40,461.00  $   40,381.00  < 1% Decrease 

Excess Liability  $   15,258.06    $   15,258.06   $   15,250.49  < 1 % Decrease 

 
Public Officials’ Liability $ 201,467.00   $ 201,467.00 $ 208,588.00 4% Increase 

 
Excess Public Officials’ 

Liability 
$   61,183.74   

  
$   61,183.74  $   62,716.41  3% Increase 

 
Real Estate Property $   96,130.00 $ 110,942.00 $ 106,959.00  4% Decrease 

Real Estate General Liability $ 126,293.61 $ 113,041.79 $ 112,577.16  < 1% Decrease 

 
Total Premium $ 717,106.79 $ 720,041.21  $ 736,181.13  2% Increase 

 

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 

ADMINISTRATION & REAL ESTATE PROPERTY & CASUALTY INSURANCE  

EFFECTIVE DECEMBER 14, 2015 TO DECEMBER 14, 2016 (UPDATED 10/8/2015)  
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RENEWAL CHANGES/RECOMMENDATIONS 

The following section outlines differences in the overall insurance program as compared to last 
year and offers coverage recommendations for your consideration.  These changes include 
applicable rates, exposure basis, new or amended terms and conditions of coverage, plan factors 
and additional varying program factors. 
 

ADMINISTRATION PACKAGE 

 As requested, Blanket Business Personal Property, which includes Improvements & 
Betterments decreased 6% from $4,324,229  to $4,070,129 as a result of the following 
changes in the Statement of Values: 

 Location Coverage 2014 Value 2015 Value 
32 E. Front Street Business Personal Property $ 3,595,350 $ 3,337,350 

Improvements & Betterments $               0 $               0 
375 McCarter Highway Business Personal Property $    308,850 $    312,750 

Improvements & Betterments $    420,029 $    420,029 
Blanket Business Personal Property $ 4,324,229 $ 4,070,129 

 
 As requested, the Electronic Data Processing Property decreased 31% from $1,808,239 to 

$1,251,519.   
 

 Chubb has updated their Customarq Coverage Enhancements as follows: 

Coverage Expiring Limit Renewal Limit 
Any Other Location $75,000 $150,000 
Exhibition, Fair or Trade 
Show 

$25,000 $75,000 

In Transit $100,000 $150,000 
Mobile Communication 
Property 

$10,000 $25,000 

Newly 
Acquired/Construction 
Building 

$2,000,000 $5,000,000 

Newly Acquired Personal 
Property 

$1,000,000 $2,500,000 

Newly Acquired Electronic 
Data Processing Equipment 

$500,000 $2,500,000 

Newly Acquired Fine Arts $25,000 $50,000 
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ADMINISTRATION PACKAGE (CONTINUED) 

 Chubb is now including a Prohibition of Access endorsement on all renewal policies.  This 
endorsement provides coverage for Business Income and Extra Expense loss you incur due to 
the actual impairment of your operations, directly caused by the prohibition of access to an 
insured premises by a civil authority.  The limit included in the form is $50,000 per 
occurrence / $100,000 annual aggregate.  A copy of the endorsement is included.  Please 
review for all terms and conditions.  Additional limits can be purchased upon request. 
 

 Chubb applied the standard policy rate of $149 per square foot to the Parking Lots at 1 West 
Lafayette St., 16 E. Front Street and the Intersection of West State Street and North Chancery 
Lane, resulting in an additional premium charge of $7,803.60.  As this parking is entirely 
utilized by SDA staff, SDA does not have specifically designated parking spaces and there is 
no contractual requirements with the landlords to provide General Liability coverage, the 
general liability exposure to SDA is minimal.  The underwriter has agreed and we have 
determine that scheduling the locations on the policy is not necessary. 

 
 Endorsement #80-02-5355 Special Waiting Period Provision Added enhances the Business 

Income/Extra Expense coverage.  This endorsement changes the language in the “Waiting 
Period” to “Consecutive Hours” as opposed to “Normal Business Hours.” 
 

 Endorsement #17-02-7539 Exclusion – Pollution has been added to the General Liability 
coverage.   This endorsement further clarifies the pollution exclusion within the policy form. 
Coverage for pollution can be purchased under a separate policy if desired. 
 

 Endorsement #80-02-9803 Cancel and Non-Renew Conditional Amendment – Days Notice 
replaces the previous manuscript form providing the First Named Insured with 60 days notice 
of cancellation as opposed to 30 days. 

 
 Property and General Liability rates remain as expiring. 
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REAL ESTATE PROPERTY 

 Limits will renew as expiring. 
 

 Two Protective Safeguards endorsements were added to the policy when the 764 11th Ave., 
Paterson, NJ location was added.  You are required to maintain the protective devices or 
services as reported to the carrier.  A copy of the endorsements are provided for your 
reference.  These endorsements apply to location #3 only. 

 
 Safegard was successful in negotiating a 4% rate decrease for renewal.  
 
 The Earthquake (ECP046090515) and Flood (ECP046100515) Coverage Endorsements have 

been updated to new forms.   
 
 

REAL ESTATE GENERAL LIABILITY 

 Real Estate General Liability exposure changed as follows: 

Class 
Code 

 
Description 

 
Rating Basis 

2014  
Exposure 

2015  
Exposure 

 
Difference 

49451 Vacant Land/Parking Lots Acre 82 66 20% Decrease 
61212 Occupied Building/School Per 1,000 [‘] 624,083 599,733 4% Decrease 
68606 Vacant Building Per 1,000 [‘] 438,069 443,347 1% Increase 
91591 Subcontractors Per $1,000 Cost 800,000 800,000 No Change 

 
63010 

1-4 Family Dwelling  
(Vacant or Occupied) 

 
Per Unit 

 
13 

 
7 

 
46% Decrease 

46671 Athletic Fields/Playgrounds Flat Per Field 7 8 14% Increase 
 
 Renewal rates remain as expiring as follows: 

Class 
Code 

 
Description 

 
Rating Basis 

 
2015 Rate 

49451 Vacant Land/Parking Lots Acre $         54 
61212 Occupied Building/School Per 1,000 [‘] $ 117.645 
68606 Vacant Building Per 1,000 [‘] $         54 
91591 Subcontractors Per $1,000 Cost $    2.090 

 
63010 

1-4 Family Dwelling  
(Vacant or Occupied) 

 
Per Unit 

 
$       187 

60010 Occupied Apt. Building Per 1,000 [‘] $ 168.530 
46671 Athletic Fields/Playgrounds Flat Per Field $       910 
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REAL ESTATE GENERAL LIABILITY (CONTINUED) 

 Endorsement #17-02-7539 Exclusion – Pollution has been added to the General Liability 
coverage.   This endorsement further clarified the Pollution exclusion within the policy form. 
Coverage for pollution can be purchased under a separate policy if desired. 
 

 Endorsement #80-02-9803 Cancel and Non-Renew Conditional Amendment – Days Notice 
replaces the previous manuscript form providing the First Named Insured with 60 days notice 
of cancellation as opposed to 30 days. 

 
 

AUTOMOBILE 

 The total number of owned vehicles increased during the policy term from 18 to 21. 
 

 Terms & conditions remain as expiring. 
 
 

WORKERS’ COMPENSATION 

 As requested, estimated payroll is amended as follows: 

 
Classification 

 
State - Code 

2014 – 2015
Estimated Payroll 

2015 – 2016 
Estimated Payroll Change 

Clerical  NJ - 8810 $ 12,785,250 $ 12,699,282 <1% Decrease
Outside Sales NJ - 8742 $   2,065,400 $   2,175,276 5% Increase
Contractor - Executive NJ - 5606 $   3,565,700 $ 3,642,812 2% Increase
Buildings – NOC 
(janitorial/maintenance staff) 

NJ - 9015 $      106,500 $      182,630 71% Increase

 
 Rates are set by the New Jersey Compensation Rating Bureau and are amended as follows: 

 
Classification 

 
State - Code 

2014 - 2015
Expiring Rate 

2015 - 2016 
Renewal Rate Change 

Clerical  NJ - 8810 $ 0.25 $ 0.28 12% Increase
Outside Sales NJ - 8742 $ 0.60 $ 0.60 No Change
Contractor - Executive NJ - 5606 $ 2.75 $ 2.76 <1% Increase

Buildings – NOC 
(janitorial/maintenance staff) 

NJ - 9015 $ 8.04 $ 8.53 6% Increase

 
 The 2015 New Jersey Experience Rating Modification increased 5% from 1.008 to 1.061.   
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WORKERS’ COMPENSATION 

 NJSDA applied, and was approved, for a 15% Construction Classification Credit from the 
State of New Jersey.  The expiring credit was also 15%.  The current premium savings 
attributed to the Construction Classification Credit is $26,505. 
 

 At Safegard’s request, Chubb was agreeable to maintaining the 20% Scheduled Rating 
Credit. 

 
 The Dividend endorsement remains on the policy for renewal.  Please see the Coverage 

Summary for dividend details.  Dividends totaling $145,910 have been provided to SDA over 
the course of its tenure with Chubb. 
 

 
UMBRELLA AND EXCESS LIABILITY 

 Travelers is including two new endorsements on all Umbrella policies.  The following will 
be included on the renewal policy: 

 Endorsement #SU383 Access or Disclosure of Confidential or Personal Information 
Exclusion and Advertising Injury Right of Privacy Offense Follow-Form.  Excludes 
coverage for bodily injury, property damage, personal injury, or advertising injury 
arising out of any access to or disclosure of any person’s or organizations confidential 
or personal information.  Such incidents are intended to be covered by Network 
Security/Cyber Liability coverage. 

 Endorsement #SU395 Amendment of Conditions and Coverage for Financial Interest 
in Foreign Insured Organizations.  This insurance does not apply to loss sustained by 
any Insured located in a country or jurisdiction in which the carrier is not license to 
provide this insurance, to the extend that insuring such loss would violate the laws or 
regulations of such country/jurisdiction. 
 

 There are no changes to limits, terms or conditions of the C N A Excess Liability policy. 
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PUBLIC OFFICIALS’ AND EXCESS PUBLIC OFFICIALS’ LIABILITY 

 AIG closed a claim (Date of Loss 4/14/2011) for Wrongful Termination, Gender/Race 
Discrimination and Retaliation on May 6, 2015.  The total amount paid for the claim was 
$124,755.67.  At last year’s quote date, the total amount paid was $1,580.65. 
 

 AIG originally requested a 10% rate increase as a result of claim activity.  Safegard was 
successful in mitigating the increase to 3%. 

 
 The Excess Public Officials Liability/Employment Practices Liability policy with ACE will 

renew per expiring limits, terms and conditions. 
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ADDITIONAL COVERAGE CONSIDERATIONS 

 Pollution Liability - As discussed in previous meetings, virtually all forms of property and 
liability insurance contracts, including your current policies, contain exclusions for pollution, 
mold, and microbial matter.  We suggest completing a pollution liability application in order 
to obtain a quotation for this coverage. 
 

 Flood - Flood Zones which are excluded from coverage under the Real Estate Property 
policy are “All A, B, Shaded X and V Flood Zones and any other zone with a greater than 
.2% chance of flooding as delineated by the National Flood Insurance Program (NFIP).”  
Flood coverage for all properties not located in an excluded flood zone has a maximum limit 
of $2,500,000 for each occurrence.  Additional limits can be quoted upon request. 

 
 Network Security/Cyber Liability - Coverage was discussed extensively during the 2011 

policy term with Safegard coordinating meetings between various NJSDA departments and 
underwriters from AIG.  The current Public Officials Liability policy includes $1,000,000 of 
coverage for Network Security & Privacy Liability, including claims made against the 
insured for wrongful acts, with respect to any actual or alleged breach of duty, neglect, act, 
error, or omission that results in a Failure of Security or in a Privacy Peril.  A copy of the 
current policy endorsement is provided for your use.   

 
AIG has advised that they can provide enhanced Network Security/Cyber Liability coverage 
for an additional premium of $16,062 that adds the following to the existing coverage: 

 Cyber Extortion:  Pays losses for monies paid by an Insured with the Insurer’s prior 
written consent to terminate or end a Security Threat or Privacy Threat that would 
otherwise result in harm to an insured and the costs to conduct an investigation to 
determine the cause of a Security Threat or Privacy Threat. (Premium: $1,007) 

 Network Interruption:  Pays costs that would not have been incurred but for a Material 
Interruption, Net Income that would have been earned and continuing normal operating 
expenses incurred, including payroll as a result of a Security Failure. Coverage is 
provided from the beginning of a Material Interruption through the 120th day after the end 
of the Material Interruption. (Premium:  $5,035) 

 Security Failure/Privacy Event Management:  Covers expenses and costs (within 1 year 
of discovery) for notification to third parties of actual or potential breach of Confidential 
Information due to Security Failure or Privacy Event.  Also pays costs to conduct an 
investigation into the cause, use of an outside firm to minimize reputational damage and 
restore public confidence and expenses related to credit monitoring, victim 
reimbursement insurance, etc.  Coverage also includes costs associated with restoration, 
recreation or recollection of Electronic Data. (Premium:  $10,020) 

5

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)



New Jersey Schools Development Authority 
  2015 Executive Summary 

 - 9 -

 
 

PAYMENT TERMS 

 All premiums are due on an annual basis. 
 
 Premium Financing options are available upon request. 

 
 

DOCUMENTS REQUIRED FOR BINDING 

Public Officials’ Liability 

 Signed & dated MuniPro Renewal Application 

 Signed & dated NetAdvantage Application 

 Copy of most recent Employee Handbook (only if changes have been made since last 
renewal) 

 
Real Estate Property 

 Signed & dated ACORD Application 

 Signed Surplus Lines Acknowledgement 
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ACCOUNT SERVICE TEAM 

The following individuals will be members of your Account Service Team.  Additional members may be 
assigned to the team as necessary. 
 
Account Administration 

Robert V. Donato, III, CWCP, CRIS Extension:  224 
Chairman & CEO rdonato@safegardgroup.com 
 
William C. Donato, Jr. Extension:  222 
President & COO wdonato@safegardgroup.com 
 
Customer Service 

Jennifer D. Ackerman, CIC, CRIS Extension: 237 
Vice President – Commercial Lines jackerman@safegardgroup.com 

 Contract Review 
 Policy/Coverage Review 
 Audits 
 Billing 

 
Michelle Colón Extension: 264 
Account Executive – Commercial Lines mcolon@safegardgroup.com 

 Contract Review 
 Policy/Coverage Review 
 Audits 
 Billing 
 Certificates of Insurance (Back-up) 

 
Caitlin Tricome Extension: 216 
Account Assistant – Commercial Lines ctricome@safegardgroup.com 

 Certificates of Insurance 
 Automobile ID Cards 
 Policy Changes 

 
Claims 

Lisa Hale, CIC, AIC Extension: 226 
Senior Claims Consultant lhale@safegardgroup.com 
 
 
If any of these individuals are not available, any one of the associates in our office would be glad to help 
in an emergency situation. The Safegard Group phone number is (609)278-0977. 
 
This document has been prepared in confidence and should be utilized solely for the internal benefit of 
New Jersey Schools Development Authority. 
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details of coverages, extensions, limitations, and exclusions. 
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ADMINISTRATION PACKAGE  

Carrier:    Great Northern Insurance Company (Chubb)  
   Chubb is a licensed and admitted carrier within the state of New Jersey.  As  
   such they are backed by the New Jersey Surplus Lines Guaranty Fund. 
A.M. Best Rating: A++   XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $29,603.00 
Terrorism:  $     259.74 
Surcharge:  $         6.71 (Machinery Breakdown) 
Total Premium: $29,869.45 
 
Named Insured: New Jersey Schools Development Authority  
 
Location Schedule: 

 
Loc# Location BPP  I & B EDP  

Extra 
Expense 

Valuable 
Papers 

1 375 McCarter Highway $   312,750 $   420,029 $  187,728 included included 
 Newark, NJ 07114    

2 32 E. Front Street $3,337,350 $              0 $1,063,791 included included 
 Trenton, NJ 08608    

 
Property Coverage 

Coverage Locations Limits 
   
Business Personal Property/Improvements & Betterments Loc 1 & 2 $4,070,129 
   
Electronic Data Processing Loc 1 & 2 $1,251,519 
   
Extra Expense Loc 1 & 2 $   360,000 
   
Valuable Papers on premises & any other location Loc 1 & 2 $   500,000 
   
Prohibition of Access 
   Each Occurrence 
   Policy Aggregate 

Loc 1 & 2  
$     50,000 
$   100,000 

   
Earthquake 
  Each Occurrence 
  Premises Aggregate 
  Policy Aggregate 

Loc 1 & 2  
$2,500,000 
$5,000,000 
$5,000,000 

   
Flood (Including Inundation, Back-up & Mudflow) 
  Each Occurrence 
  Premises Aggregate 
  Policy Aggregate 

Loc 1 & 2  
$2,500,000 
$5,000,000 
$5,000,000 
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Property Coverage (continued) 
 
Perils Insured: Special Causes of Loss, including Equipment Breakdown, subject to policy 

exclusions.   
  
Valuation: Replacement Cost 
  
Coinsurance: Waived in favor of Agreed Amount 
  
Deductible: $    5,000  

$    3,500  
$  10,000  
$  50,000 

each occurrence 
each occurrence - Mobile Communication Property 
each occurrence Earthquake (72 hour waiting period) 
each occurrence Flood (72 hour waiting period) 

 
 
Property Coverage Extensions:  The following are highlighted for informational purposes and may not 
represent the entirety of the policy enhancements. 

Description Limit Form No. 
Customary Supplementary Declarations: 17-02-5220
Covered Premises – Blanket Limit of Insurance up to limit shown for any 
combination of the following coverages: 

$500,000 

Accounts Receivable  
Electronic Data Processing Property  
Fine Arts  
Leasehold Interest – Bonus Payment, Prepaid Rent, Sublease Profit,  
   Tenants Lease Interest 

 

Leasehold Interest – Undamaged Tenant’s Improvements & 
Betterments 

 

Non-Owned Detached Trailers  
Outdoor Trees, Shrubs, Plants or Lawns  
Personal Property of Employees  
Property Damage Extortion  
Public Safety Service Charges  
Rental Income  
Valuable Papers  

Any Other Location $150,000 
     Accounts Receivable  
     Building Components  
     Electronic Data Processing Property  
     Fine Arts  
     Personal Property  
     Valuable Papers  
Debris Removal – 25% of direct damage loss, plus:  
     Premises Shown In Declarations $500,000 
     Any Other Location $  50,000 
     Exhibition, Fair or Trade Show $  50,000 
     In Transit $  50,000 
Extra Expense $250,000 
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Property Coverage Extensions (continued):  The following are highlighted for informational purposes and 
may not represent the entirety of the policy enhancements. 

Description Limit Form No. 
Customary Supplementary Declarations (continued): 17-02-5220
Exhibition, Fair or Trade Show $  75,000 
      Electronic Data Processing Property  
      Fine Arts  
      Personal Property  
Fungus Clean Up or Removal $  25,000 
In Transit $150,000 
      Accounts Receivable  
      Electronic Data Processing Property  
      Fine Arts  
      Personal Property  
      Valuable Papers  
Loss of Master Key $  25,000 
Loss Prevention Expenses $  25,000 
Mobile Communication Property (Greater than 1,000 feet from a premises 
shown in the declarations) 

$  25,000 

Pollutant Clean-Up or Removal $  25,000 
Preparation of Loss Fees $  25,000 
Newly Acquired Premises or Newly Acquired Or Constructed Property for 180 Days: 
     Building $5,000,000 
     Personal Property $2,500,000 
     Personal Property At Existing Premises $   100,000 
     Electronic Data Processing Equipment $2,500,000 
     Electronic Data $   250,000 
     Communication Property $   250,000 
     Fine Arts $     50,000 
Cap  on Certified Terrorism Losses 80-02-1658 

 
 
Property Exclusions/Limitations:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy exclusions. 

Description Form No. 
Acts or Decisions 17-02-3069 
Business Errors 
Employee Dishonesty 
Governmental or Military Action 
Inherent Vice/Latent Defect 
Insects or Animals 
Nuclear Hazard 
Planning, Design, Materials or Maintenance 
War and Military Action 
Wear and Tear 
Disappearance 
Errors in Systems Programming 
Settling 
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General Liability – Bodily Injury & Property Damage 

Coverage Limit  
Each Occurrence $1,000,000  
General Aggregate $2,000,000  
Products/Completed Operations Aggregate Included  
Personal & Advertising Injury Limit $1,000,000  
Damage to Premises Rented to You $1,000,000 any one fire 
Medical Expenses $     10,000 any one person 

 
 
General Liability Exposure 

Location Class Description Exposure 
375 McCarter Highway, Newark 61226 Building or Premises - Office 8,200 (sf)
32 E. Front St., Trenton 61226 Building or Premises – Office 68,725 (sf)

 
 
Employee Benefits Liability 

Coverage Limit 
Each Employee $1,000,000 
Aggregate $3,000,000 

 
Deductible: $      1,000 
Retroactive Date: 12/14/2002 
Rating Basis: 244 Employees 

 
 
Chubb General Liability Coverage Enhancements: as compared to standard ISO General Liability Form 

Coverage Features 
Chubb Customarq General 

Liability-80-02-3080 
 (Rev. 4/01) 

ISO Commercial General 
Liability-CG 00 01 

 

Who Is An Insured 
 

Vendors automatically included as insureds Yes No 

Lessors of equipment and premises automatically 
included as insureds 

Yes No 

Existing subsidiaries, including unscheduled 
partnerships, joint ventures and limited liability 
companies, automatically included as insureds 

Yes No 

Real Estate Managers (only with respect to their 
duties as your real estate manager) 

Yes No 
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Coverage Features (continued) 
Chubb Customarq General 

Liability-80-02-3080  
(Rev. 4/01) 

ISO Commercial General 
Liability-CG 00 01 

New subsidiaries, including unscheduled 
partnerships, joint ventures and limited liability 
companies, automatically included as insureds to 
end of policy period 

Yes 

No, limited to 90 days and no 
coverage for unscheduled 
partnerships, joint ventures or 
limited liability companies 

Employees, including leased workers, and 
volunteer workers are automatically insureds, 
including bodily injury to co-employees caused 
by cardiopulmonary resuscitation and first aid 

Yes No 

Directors, managers, members, officers, partners 
and supervisors are automatically insureds, 
including bodily injury to employees 

Yes No 

 

Covered Exposures 
  

Oral and written contractual liability: bodily 
injury/property damage 

Yes Yes 

Written contractual liability: personal/advertising 
injury 

Yes No 

Worldwide coverage territory for all covered 
suits brought in U.S.A., its possessions or 
territories, Canada or Puerto Rico 

Yes No 

Medical expenses protection reporting period 
Yes, three (3) years from date 
of accident 

Yes, but limited to one (1) year 
from date of accident 

Medical expenses, including injury to insured’s 
tenants and persons working on insured’s behalf 

Yes No 

Definition of bodily injury includes humiliation, 
mental anguish, mental injury and shock resulting 
from physical injury 

Yes No 

Definition of personal injury includes 
discrimination, harassment and segregation (other 
than employment-related) 

Yes No 

Protection for violation of right of publicity 
Yes, via Reputation Injury and 

Communications Liability 
Insurance 

No 

Definition of advertising injury includes 
trademark infringement 

Yes, if registered collective 
mark, registered service mark 

or other registered 
trademarked name,  slogan, 

symbol or title 

No 
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Coverage Features (continued) 
Chubb Customarq General 

Liability-80-02-3080  
(Rev. 4/01) 

ISO Commercial General 
Liability-CG 00 01 

Definition of advertising injury includes use of 
another’s advertising idea in an advertisement 

Yes, if another’s advertising 
idea is a copyrighted 
advertisement or registered 
trademark 

Yes 

Definition of advertising injury includes 
infringing upon another’s trade dress or slogan in 
an advertisement 

Yes, if another’s trade dress or 
slogan is a copyrighted 
advertisement or registered 
trademark 

Yes 

Additional intellectual property infringement 
protection, whether or not in advertisements 

Yes, via Reputation Injury and 
Communications Liability 
Insurance 

No 

Non-owned aircraft - with crew Yes No 

Non-owned watercraft Yes, if less than 55 feet 
Yes, but limited to less than 26 
feet 

Pollution exclusion exceptions: 
•Hostile fire 
•Off-premises operations 
•Products/completed operations 
•Leakage of fluids for mobile equipment at job 
sites 
•Job site building materials 
•Building heating equipment 

Yes Yes 

Property damage (all-risk) to rented premises Yes 
No, peril of fire only and sub-
limited 

War and insurrection Yes No 

Separate advertising/personal injury aggregate 
limit, not subject to general aggregate limit 

Yes No 

 
Limits of Insurance - Supplementary Payments 
 
Supplementary payments: 
•Appeal bond amounts up to limit of insurance 
•Bail bond amounts up to limit of insurance 
•Loss of earnings 

 
Yes 
Yes 
Yes, $1,000/day 

 
No  
No, limited to $250 bond cost 
Yes, limited to $250/day 

Indemnitee’s defense expenses payable in 
addition to limits 

Yes 
No, reduce limits unless 
conditions met 
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General Liability Coverage Extensions:  The following are highlighted for informational purposes and do 
not represent the entirety of the policy enhancements. 

Description  Form No. 
General Aggregate Limit with Per Location and Combined Total Aggregate - 
$5,000,000 Combined Total Aggregate Limit 

17-02-7750 

Who Is An Insured – includes Members of the Insured 80-02-2373 
Cap on Certified Terrorism Losses 80-02-6403 
Defense Outside the Limits – Employee Benefits Liability 80-02-2322 

 
 
General Liability Exclusions/Limitations:  The following are highlighted for informational purposes only 
and do not represent the entirety of the policy exclusions. 

Description Form No. 
Construction Loan Exclusion 17-02-3140 
Securities and Trade Practices Exclusion 17-02-3141 
Foreclosure and Trust Exclusion 17-02-3307 
Information Distribution Laws Exclusion 80-02-6528 
Non-Accumulation of Limits of Insurance 80-02-2324 
Total Policy Exclusion for Lead 80-02-2375 
Biological Agents Exclusion 80-02-2668 
Total Professional Liability Exclusion 80-02-6428 
Intellectual Property Laws or Rights Exclusion 80-02-8290 
Loss of Use Electronic Data Exclusion 80-02-8423 

 
 
Miscellaneous Special Provisions (apply to Property & General Liability):  The following special 
provisions are highlighted for informational purposes and do not represent the entirety of the terms/conditions of the 
policy. 
 
Cancellation Clause: 60 Days Notice of Cancellation; 20 days for non-payment of premium 
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REAL ESTATE PROPERTY 

Carrier:    Everest Indemnity Insurance Company 
   Everest Indemnity is a NJ licensed carrier, however, they are considered a non- 

admitted carrier in the State of New Jersey and are subject to limited regulation  
by the insurance department; in the event of insolvency of the insurer, losses will 
not be paid by the New Jersey Surplus Lines Guaranty Fund. 

A.M. Best Rating: A+ XV as of September 16, 2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $101,247.00 
Terrorism:  $    5,062.00 
Loss Control Fee: $       400.00 
Policy Fee:  $       250.00 
Total Premium: $106,959.00 
 
 
Named Insured: New Jersey Schools Development Authority 
 
 
Location Schedule: (1) 135 Glenwood Avenue, East Orange, NJ  07017 

 (2) 1700-1804 W. Front St., Plainfield, NJ 07063 
 (3) 764 11th Ave, Paterson, NJ 07514 

 
Property Coverage 

Coverage Location Building Limits Deductible 
     
Real Property Loc 1 Bldg 1 $20,066,289 $  5,000 
 Loc 1 Bldg 2 $  4,829,844 $  5,000 
 Loc 1 Bldg 3 $  1,080,313 $  5,000 
     
 Loc 2 Bldg 1 $15,671,765 $  5,000 
 Loc 2 Bldg 2 $11,707,237 $  5,000 
 Loc 2 Bldg 3 $  1,527,295 $  5,000 
     
 Loc 3 Bldg 1 $26,114,620 $  5,000 
     
Earthquake 
  Each Occurrence (w/in 72 hours) 
  Aggregate 

Loc 1, 2, 3 Bldgs 1,2,3  
$ 2,500,000 
$ 2,500,000 

 
$10,000 

     
Flood 
  Each Occurrence (w/in 72 hours) 
  Aggregate 

Loc 1, 2, 3 Bldgs 1,2,3  
$ 2,500,000 
$ 2,500,000 

 
$25,000 
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Perils Insured: Special Causes of Loss, including Equipment Breakdown, subject to policy 

exclusions 
  
Valuation: Replacement Cost 
  
Coinsurance: Waived 
 
 
Coverage Extensions:  The following are highlighted for informational purposes only and do not represent the 
entirety of the policy enhancements. 

Description Limit Form No. 
Commercial Property Deluxe Coverage Extension   ECP045581109
       Accounts Receivable $    25,000 

Computer Systems $    10,000 
Exhibition $    10,000 
Fine Arts $    25,000 
Fire Extinguisher System Expense $      5,000 
Forgery Or Alteration $      2,500 
Money And Securities $      5,000 
Money Orders And Counterfeit Money $      5,000 
Increased Cost Of Construction $    10,000 
Reward Payment $      5,000 
Debris Removal $    25,000 
Fire Department Service Charge $    25,000 
Outdoor Property $    10,000 
Outdoor Signs $      5,000 

       Personal Effects $    10,000 
       Pollutant Clean Up And Removal $    25,000 
       Property Off-Premises $    25,000 
       Property In Transit $      5,000 
       Valuable Papers And Records (Other Than Electronic Data) $    25,000 
       Newly Acquired/Constructed Property 
          Building 
          Business Personal Property 

 
n/a 
n/a 

       Ordinance or Law: 
          Undamaged Portion of the Building 
          Demolition Cost 
          Increased Cost of Construction 

 
$  250,000 
$    25,000 
$    25,000 

Equipment Breakdown Coverage  
     Equipment Breakdown Limit 
     Business Income 
     Extra Expense 
     Expediting Expense 
     Hazardous Substances 
     Spoilage 
     Data Restoration 
     Service Interruption 

 
Per Policy 

n/a 
$    25,000 
$    25,000 
$    25,000 
$    25,000 
$    25,000 
$    25,000 

ECP045460513 
& 

ECP045570508 

Cap of Losses From Certified Acts of Terrorism IL09520308 
Disclosure Pursuant to Terrorism Risk Insurance Act IL09990107 
Earthquake Coverage Endorsement ECP046090515 

5

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)



 
 

New Jersey Schools Development Authority 
                2015 Coverage Summary 

 

 
 

11

Coverage Extensions:  The following are highlighted for informational purposes only and do not represent the 
entirety of the policy enhancements. 

Description Limit Form No. 
Multiple Deductible Form ECP035030807 
Flood Coverage Endorsement ECP046100515 
Definition of Occurrence ECP995010506 

 
 
Coverage Exclusions/Limitations:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy exclusions and limitations. 

Description Form No. 
Minimum Earned Premium - 25% in the event of cancellation by the insured.  
Flat cancellation not permitted once coverage is bound 

EIL005240911 

Protective Safeguards – Apply to Location 3 only 
 P-1 – Automatic Sprinkler System 
 P-2 – Automatic Fire Alarm (protects entire building and connected to 

central station or reports to a public/private fire alarm station) 

CP04111002 

Burglary & Robbery Protective Safeguards – Apply to Location 3 only 
 BR-1 – Automatic Burglary Alarm (protects entire building and signals to 

outside central station or police station) 

CP12111000 

Flood Coverage Limitation – no coverage for properties located in a Special 
Flood Hazard Area, a 100-year flood plain or Shaded X flood zones. 

ECP105300312 

Total Exclusion - Organic Pathogen, Mold, Fungus, We Rot or Dry Exclusion ECP105040506 
Roof Covering – Conditional Valuation ECP105051107 
Pre-Existing Building Damage Exclusion ECP105070606 
Asbestos Exclusion ECP105080606 
Water Exclusion  ECP105220808 
Deletion of Liberalization Condition ECP125020506 
Pollution Changes EIL015100708 
Exclusion  of Certain Computer Related Losses IL09350702 
Deletion - Newly Acquired or Constructed Property and/or Newly Acquired 
Locations Coverage Extensions – no automatic coverage for newly acquired or 
constructed locations. 

ECP105110606 

 
 
Miscellaneous Special Provisions:  The following special provisions are highlighted for informational 
purposes and do not represent the entirety of the terms/conditions of the policy. 
   
 Cancellation Clause: 30 Days Notice of Cancellation; 10 days for non-payment of  

Premium 
 
 Subject to favorable inspection of properties by insurance company 
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REAL ESTATE LIABILITY 

Carrier:    Chubb Insurance Company of New Jersey (Chubb)  
   Chubb is a licensed and admitted carrier within the state of New Jersey.  As  
   such they are backed by the New Jersey Surplus Lines Guaranty Fund. 
A.M. Best Rating: A++    XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $108,323.00 
Terrorism:  $    3,250.00 
NJ PLIGA Surcharge: $    1,004.16 
Total Premium: $112,577.16 
 
 
Named Insured: New Jersey Schools Development Authority 
 
 
General Liability – Bodily Injury & Property Damage 

Coverage Limit  
Each Occurrence $1,000,000  
General Aggregate $2,000,000  
Products/Completed Operations Aggregate Included  
Personal & Advertising Injury Limit $1,000,000  
Damage to Premises Rented to You $1,000,000 any one fire 
Medical Expenses $     10,000 any one person 

 
 
General Liability Exposure:  

Class Code Description Total Exposure Rating Basis 
46671 Athletic Fields, Playgrounds & Occupied Land 8 Flat Per Field 
49451 Vacant Land/Parking Lots 66 Acre 
61212 Occupied Buildings, Occupied Schools & 

Swing Space Schools  
599,733 Per 1,000 [‘] 

63010 1-4 Family Dwelling (Vacant or Occupied) 7 Per Unit 

68606 Vacant Building 443,347 Per 1,000 [‘] 
91591 Subcontractors 800,000 Per $1,000 Cost 
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Chubb General Liability Coverage Enhancements: as compared to standard ISO General Liability Form 

Coverage Features 
Chubb Customarq General 

Liability-80-02-3080 
 (Rev. 4/01) 

ISO Commercial General 
Liability-CG 00 01 

 

Who Is An Insured 
 

Vendors automatically included as insureds Yes No 

Lessors of equipment and premises automatically 
included as insureds 

Yes No 

Existing subsidiaries, including unscheduled 
partnerships, joint ventures and limited liability 
companies, automatically included as insureds 

Yes No 

New subsidiaries, including unscheduled 
partnerships, joint ventures and limited liability 
companies, automatically included as insureds to 
end of policy period 

Yes 

No, limited to 90 days and no 
coverage for unscheduled 
partnerships, joint ventures or 
limited liability companies 

Employees, including leased workers, and 
volunteer workers are automatically insureds, 
including bodily injury to co-employees caused 
by cardiopulmonary resuscitation and first aid 

Yes No 

Directors, managers, members, officers, partners 
and supervisors are automatically insureds, 
including bodily injury to employees 

Yes No 

 

Covered Exposures 
  

Oral and written contractual liability: bodily 
injury/property damage 

Yes Yes 

Written contractual liability: personal/advertising 
injury 

Yes No 

Worldwide coverage territory for all covered 
suits brought in U.S.A., its possessions or 
territories, Canada or Puerto Rico 

Yes No 

Medical expenses protection reporting period 
Yes, three (3) years from date 
of accident 

Yes, but limited to one (1) year 
from date of accident 

Medical expenses, including injury to insured’s 
tenants and persons working on insured’s behalf 

Yes No 

Definition of bodily injury includes humiliation, 
mental anguish, mental injury and shock resulting 
from physical injury 

Yes No 
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Coverage Features (continued) 
Chubb Customarq General 

Liability-80-02-3080 
 (Rev. 4/01) 

ISO Commercial General 
Liability-CG 00 01 

Definition of personal injury includes 
discrimination, harassment and segregation (other 
than employment-related) 

Yes No 

Protection for violation of right of publicity 
Yes, via Reputation Injury and 
Communications Liability 
Insurance 

No 

Definition of advertising injury includes 
trademark infringement 

Yes, if registered collective 
mark, registered service mark 
or other registered 
trademarked name,  slogan, 
symbol or title 

No 

Definition of advertising injury includes use of 
another’s advertising idea in an advertisement 

Yes, if another’s advertising 
idea is a copyrighted 
advertisement or registered 
trademark 

Yes 

Definition of advertising injury includes 
infringing upon another’s trade dress or slogan in 
an advertisement 

Yes, if another’s trade dress or 
slogan is a copyrighted 
advertisement or registered 
trademark 

Yes 

Additional intellectual property infringement 
protection, whether or not in advertisements 

Yes, via Reputation Injury and 
Communications Liability 
Insurance 

No 

Non-owned aircraft - with crew Yes No 

Non-owned watercraft Yes, if less than 55 feet 
Yes, but limited to less than 26 
feet 

Pollution exclusion exceptions: 
•Hostile fire 
•Off-premises operations 
•Products/completed operations 
•Leakage of fluids for mobile equipment at job 
sites 
•Job site building materials 
•Building heating equipment 

Yes Yes 

Property damage (all-risk) to rented premises Yes 
No, peril of fire only and sub-
limited 

War and insurrection Yes No 
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Coverage Features (continued) 
Chubb Customarq General 

Liability-80-02-3080 
 (Rev. 4/01) 

ISO Commercial General 
Liability-CG 00 01 

 
Limits of Insurance - Supplementary Payments 
   

Separate advertising/personal injury aggregate 
limit, not subject to general aggregate limit 

Yes No 

Supplementary payments: 
•Appeal bond amounts up to limit of insurance 
•Bail bond amounts up to limit of insurance 
•Loss of earnings 

 
Yes 
Yes 
Yes, $1,000/day 

 
No  
No, limited to $250 bond cost 
Yes, limited to $250/day 

Indemnitee’s defense expenses payable in 
addition to limits 

Yes 
No, reduce limits unless 
conditions met 

 
 
General Liability Coverage Extensions:  The following are highlighted for informational purposes and do 
not represent the entirety of the policy enhancements. 

Description Form No. 
General Aggregate Limit with Per Location and Combined Total Aggregate - 
$5,000,000 Combined Total Aggregate Limit 

17-02-7750 

Who Is An Insured – includes Members of the Insured 80-02-2373 
Cap on Certified Terrorism Losses 80-02-6403 
Composite Rate Endorsement 80-02-6588 
Cancel & Non-Renew Conditional Amendment – 60 days notice of cancellation 17-02-7539 

 
 
General Liability Exclusions/Limitations:  The following are highlighted for informational purposes only 
and do not represent the entirety of the policy exclusions. 

Description Form No. 
Construction Loan Exclusion 17-02-3140 
Securities and Trade Practices Exclusion 17-02-3141 
Foreclosure and Trust Exclusion 17-02-3307 
Information Distribution Laws Exclusion 80-02-6528 
Designated Premises or Project Limitation:   
Per schedule of locations reported to the Company quarterly 

80-02-2313 

Non-Accumulation of Limits of Insurance 80-02-2324 
New Jersey Mandatory Lead Exclusion 80-02-6714 
Biological Agents Exclusion 80-02-2668 
Intellectual Property Laws or Rights Exclusion 80-02-8290 
Loss of Use Electronic Data Exclusion 80-02-8423 
Medical Professional Services Exclusion 80-02-2406 
Athletic Participants Exclusion 80-02-2337 
Abuse or Molestation Exclusion 80-02-6543 
Alcoholic Beverage Type Businesses Exclusion 80-02-8425 
Exclusion – Pollution 17-02-7539 
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General Terms & Conditions:  The following are highlighted for informational purposes and do not represent the 
entirety of the policy terms and conditions. 
 
 Cancellation Clause: 60 Days Notice of Cancellation; 20 days for non-payment of  

premium 
 

 Mid-Term Reporting Provision: Blanket coverage for all properties purchased by NJSDA 
during the policy term.  The policy will be endorsed on a quarterly basis to rate for those 
properties added/deleted.  This is crucial, as it provides coverage for all properties without 
the administrative burden of amending the policy each time. 
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AUTOMOBILE  

Carrier:    Chubb Insurance Company of New Jersey (Chubb)  
   Chubb is a licensed and admitted carrier within the state of New Jersey.  As  
   such they are backed by the New Jersey Surplus Lines Guaranty Fund. 
A.M. Best Rating: A++    XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $35,180.00 
NJPLIGA Surcharge: $     316.62 
Total Premium: $35,496.62 
 
 
Named Insured: New Jersey Schools Development Authority 
 
 
Coverages       Limits 

Bodily Injury and Property Damage (Symbol 1)    $ 1,000,000  each accident 

Personal Injury Protection (Symbol 5)   NJ Statutory 

 Medical Expenses     $ 250,000 per person 

 Income Continuation Benefits    $ 100 per week / $5,200 max 

 Essential Services Benefits    $ 12 per day / $4,380 max 

 Death Benefits      Up to $5,200 (see policy for details) 

 Funeral Expenses     $ 1,000 

 Deductible      $    250 

Uninsured Motorists (Symbol  2)    $ 35,000 each accident 

Underinsured Motorists (Symbol 2)   $ 35,000 each accident 

Rental Reimbursement       $ 50 per day / 30 days 

Towing & Labor (Symbol 3)    $ 50 

Physical Damage (Symbol 2) 
Comprehensive Deductible   $ 500 
Collision Deductible    $ 500 

Hired Car Physical Damage (Symbol 8) 
Comprehensive Deductible   $ 500 
Collision Deductible    $ 500 
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Vehicle Schedule  

Veh. # Year Make/Model VIN Cost New Garage Location 
1 2009 Honda Civic JHMFA36229S001975 $23,550 Barnegat, NJ 

2 2009 Honda Civic JHMFA36219S005709 $23,550 Trenton, NJ 

3 2009 Honda Civic JHMFA36269S002627 $23,550 Wall, NJ 

4 2009 Honda Civic JHMFA36269S004023 $23,550 Neptune City, NJ 

5 2009 Ford Escape Hybrid 1FMCU59399KB92981 $30,555 Trenton, NJ 

6 2010 Ford Escape 1FMCU0DG4AKA53052 $25,338 Short Hills, NJ 

7 2007 Dodge Caravan 2D46P44L37R331888 $11,996 Trenton, NJ 

8 2012 Ford Focus 1FAHP3E29CL357596   $18,300 Yardville, NJ 

9 2012 Ford Focus 1FAHP3E29CL357597 $18,300 Trenton, NJ 

10 2012 Ford Focus 1FAHP3E27CL469492 $16,270 Marlton, NJ 

11 2012 Ford Focus 1FAHP3E28CL470604 $16,270 Vineland, NJ 

12 2013 Ford Focus 1FADP3E2XDL285678 $20,000 Trenton, NJ 

13 2013 Ford Focus 1FADP3E21DL285679 $20,000 Trenton, NJ 

14 2014  Ford Focus 1FADP3E23EL112876 $27,500 Trenton, NJ 

15 2014  Ford Focus 1FADP3E22EL112884 $19,000 Cape May Courthouse, NJ 

16 2014  Ford Focus 1FADP3E27EL220255 $14,000 Trenton, NJ 

17 2015  Jeep Patriot 1C4NJPBA9FD264787 $18,045 Trenton, NJ 

18 2015 Jeep Patriot 1C4NJPBA7FD264786 $18,045 Trenton, NJ 

19 2015 Dodge Caravan 2C4RDGBG9FR664407 $20,210 Trenton, NJ 

20 2015 Ford Focus 1FADP3E22FL244285 $14,654 Trenton, NJ 

21 2015 Ford Focus 1FADP3E24FL244286 $14,654 Trenton, NJ 

 
 
Automobile Coverage Extensions:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy enhancements. 

Description Form No. 
Employers Non-Ownership 16-02-0214 
Extended Notice of Occurrence and Knowledge of Accident 16-02-0292 
Unintentional Failure to Disclose 16-02-0292 
Fellow Employee Exclusion Deleted CA 00 01 
Employees as Insureds’ 16-02-0292 
Waiver of Transfer of Rights of Recovery Against Others (where required by contract) 16-02-0292 
Automatic Additional Insured and Loss Payee (where required by contract) 16-02-0292 

 
 
Miscellaneous Special Provisions:  The following special provisions are highlighted for informational purposes 
and do not represent the entirety of the terms/conditions of the policy. 
 
 Cancellation Clause: 60 Days Notice of Cancellation; 20 days for non-payment of  

premium 
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WORKERS’ COMPENSATION 

Carrier:    Pacific Indemnity Company (Chubb)  
   Chubb is a licensed and admitted carrier within the state of New Jersey.  As  
   such they are backed by the New Jersey Surplus Lines Guaranty Fund. 
A.M. Best Rating: A++ u   XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $113,617.00 
NJ SIF Surcharge: $  10,726.00 
Total Premium: $124,343.00 
 
Named Insured: New Jersey Schools Development Authority 
 
 
Experience Rating Modification:  1.061  
 
Coverage A:  Statutory Benefits –  NJ 
 
Coverage B:  Employers Liability 

Bodily Injury by Accident $500,000 Each Accident 
Bodily Injury by Disease $500,000 Policy Limit 
Bodily Injury by Disease $500,000 Each Employee 

 
Coverage C: Other States Insurance - All States except ND, OH, WA, & WY 
 
 
Workers Compensation Exposure 

 Code Classification Estimated Annual Payroll 
8810 Clerical Office  

 
$ 12,699,282 

8742 Outside Sales 
 

$   2,175,276 

5606 Contractor – Executive $   3,642,812 

9015 Buildings – NOC 
(janitorial & maintenance staff) 

$      182,630 
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Miscellaneous Special Provisions:  The following special provisions are highlighted for informational 
purposes and do not represent the entirety of the terms/conditions of the policy. 
 
 Estimated premium includes the following credits: 

 15% Construction Class Credit 

 20% Scheduled Rating Credit (max available in the State of New Jersey) 
 

 Sliding Scale Dividend Plan:  Should a dividend be declared by Chubb and SDA 
maintains a loss ratio of 25% or less, a percentage of the annual premium will be returned.  
Chubb has issued dividends totaling $145,910 to NJSDA in the past. 

 

 
Loss Ratio 

 
Dividend % 

Estimated Dividend 
(based on quoted premium) 

0% 17.35% $18,377 
5% 15.18% $16,080 
10% 13.02% $13,783 
15% 10.85% $11,486 
20% 6.51% $  6,891 
25% 3.25% $  3,446 

 

  Important Features of the Dividend Plan: 

 The actual dividend calculation will use audited premiums. 

 Incurred losses used in the actual dividend calculation will be valued as of 12 
months and 24 months after expiration or cancellation instead of 9 months and 18 
months. 

 The insured will receive 50% of the estimated dividend due at the first adjustment. 

 Upon the second (final adjustment), this amount will be subtracted from the total 
dividend amount. 

 Chubb does not have a recapture clause. 

 In most states, no dividend of less than $25 shall be paid. 

 Dividends cannot be guaranteed and are declared at the sole discretion of the 
Board of Directors of the Pacific Indemnity Company. 

 
 Cancellation Clause: 30 Days Notice of Cancellation (per New Jersey state law) 
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UMBRELLA LIABILITY 

Carrier:    Travelers Property Casualty Company of America 
   Travelers is a licensed and admitted carrier within the state of New Jersey.  As  
   such they are backed by the New Jersey Surplus Lines Guaranty Fund. 
A.M. Best Rating: A++   XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $39,703.00 
Terrorism:  $     397.00 
NJPLIGA Surcharge: $     281.00 
Total Premium: $40,381.00 
 
 
Named Insured: New Jersey Schools Development Authority 
 
 
Limit of Liability 

Coverage Limit 
Each Occurrence  $15,000,000 
Aggregate $15,000,000 
Products/Completed Operations Aggregate $15,000,000 
  
Self Insured Retention $                0 

 
 
Scheduled of Underlying Policies 
  
 Administration General Liability (incl. Employee Benefit Liability) – Great Northern Ins. Co. 
 Policy # 3577-04-04 
 Limits:  $1,000,000 each occurrence / $2,000,000 aggregate – General Liability 
 Limits:  $1,000,000 each occurrence / $3,000,000 aggregate – Employee Benefits Liability 
 
 Real Estate General Liability – Chubb Ins. Co. of NJ 
 Policy # 3589-23-99 
 Limits:  $1,000,000 each occurrence / $2,000,000 aggregate 
 
 Automobile Liability – Chubb Ins. Co. of NJ 
 Policy # 7352-24-25 
 Limit:  $1,000,000 Combined Single Limit 
 
 Employers Liability – Pacific Indemnity Co. 
 Policy # 7170-03-77 
 Limit:  $500,000 BI Each Accident / $500,000 BI by Disease (Policy) / $500,000 BI by  
  Disease (Each Employee) 
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Coverage Extensions:  The following are highlighted for informational purposes only and do not represent the 
entirety of the policy enhancements. 

Description Form No. 
Limits of Insurance Endorsement – General Aggregate Limit Applies on Per 
Location Basis Subject to a Policy Maximum Limit of not more than two times 
the General Aggregate Limit 

SU240 0214 

What To Do If You Have A Loss Endorsement SU106 0214 
Cap on Losses from Certified Acts of Terrorism Endorsement DO144 

 
 
Coverage Exclusions/Limitations:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy exclusions and limitations. 

Description Form No. 
Abuse or Molestation Exclusion SU274 0214 
Anti Stacking Endorsement SU092 0214 
Athletic Participation Exclusion  SU010 1002 
Auto Liability Limitation – coverage follows form of underlying policy SU257 0214 
Cross Liability Exclusion SU023 0214 
Designated Premises Limitation - to follow form Chubb’s 80-02-2313 04-01 SU028 
Exterior Insulation and Finish System Exclusion SU039 1002 
Foreign Liability Limitation - coverage follows form of underlying policy SU046 0214 
Lead Exclusion SU050 1002 
Mold or Other Fungi or Bacteria Exclusion Endorsement SU061 1002 
Total Pollution Exclusion Except Hostile Fire SU168 0214 
Professional Services Exclusion SU074 1002 
Securities and Financial Interest Exclusion SU169 1104 
Wrap Up Insurance Program Exclusion SU291 0108 
Access or Disclosure of Confidential or Personal Information Exclusion and 
Advertising Injury Right of Privacy Offense Follow-Form 

SU383 

Amendment of Conditions and Coverage for Financial Interest in Foreign 
Insured Organizations 

SU395 

 
 
Miscellaneous Special Provisions:  The following special provisions are highlighted for informational 
purposes and do not represent the entirety of the terms/conditions of the policy. 

 
 Cancellation Clause:  60 Days Notice of Cancellation; 10 days for non-payment of  

    premium 
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EXCESS LIABILITY 

Carrier:    Continental Casualty Company 
Continental Casualty Company is a licensed and admitted carrier within the state 
of New Jersey.  As such they are backed by the New Jersey Surplus Lines 
Guaranty Fund. 

A.M. Best Rating: A   XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $15,000.00 
Terrorism:  $     152.00 
NJPLIGA Surcharge: $       98.49 
Total Premium: $15,250.49 
 

Named Insured: New Jersey Schools Development Authority 
 

Limit of Liability 

Coverage Limit 
Each Occurrence  $15,000,000  
Aggregate $15,000,000  
  
Self Insured Retention $                 0 

 

Scheduled of Underlying Policies 

 Umbrella – Travelers Property Casualty Company of America 
 Policy # ZUP-41M19627-15-NF 
 Limit:  $15,000,000 each occurrence / $15,000,000 Aggregate 
 

Coverage Extensions:  The following are highlighted for informational purposes only and do not represent the 
entirety of the policy enhancements. 

Description Form No. 
Bridge Endorsement G133136RDX-0905 
Notice – Offer of Terrorism Disclosure of Premium G144233F-0108 
Coverage will follow primary form except as noted G40219C-0905 

 

Coverage Exclusions/Limitations:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy exclusions and limitations. 

Description Form No. 
Professional Services Errors and Omissions Exclusion G16543A-0191 
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Miscellaneous Special Provisions:  The following special provisions are highlighted for informational 
purposes and do not represent the entirety of the terms/conditions of the policy. 
 
 Cancellation Clause:  60 Days Notice of Cancellation; 10 days for non-payment of  

    premium 
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PUBLIC OFFICIALS’ & EMPLOYMENT PRACTICES LIABILITY     

Carrier:    National Union Fire Insurance Company (AIG)  
   National Union is a licensed and admitted carrier within the state of New  
   Jersey.  As such they are backed by the New Jersey Surplus Lines Guaranty  
   Fund. 
A.M. Best Rating: A   XV as of 9/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $205,600.00 
Terrorism:  $    1,538.00 
NJPLIGA Surcharge: $    1,450.00 
Total Premium: $208,588.00 
 

Named Insured: New Jersey Schools Development Authority 
 

Insuring Agreement: To pay on behalf of the insured all sums, in excess of the Deductible 
amount, which the Insured shall become legally obligated to pay as damages resulting from any 
Claim first made against the insured during the Policy Period or the Discovery Period (if 
applicable) and reported to the Company pursuant to the terms of this policy for any Wrongful 
Act of the Insured in the performance of duties for the Public Entity. 
 

Limits of Liability:   $15,000,000   Each Wrongful Act 
     $15,000,000   Aggregate 
     (Defense costs, charges and expenses are included within the limit) 
 
Sub-Limits of Liability:  $  7,500,000   Inverse Condemnation/Adverse Possession 
     $     250,000 Defense Costs for Claims Seeking Non-  
         Monetary Relief 
     $     250,000 Front & Back Wages (EPL) 
     $       50,000 Punitive Damages 
     $  1,000,000 Network Security & Privacy Liability 
       
Deductible:    $     100,000   Each Wrongful Act – Public Officials      
             (inclusive of Defense Costs) 

$     100,000   Each Wrongful Act – EPL 
        (inclusive of Defense Costs) 
$     200,000 Network Security & Privacy Liability Class  
   Action Claims (inclusive of Defense Costs) 

Optional Discovery Period:  Automatic - 60 days 
     Optional - One year for 50% of annual premium;  
       elected within 30 days  

Sub-limits shown above are part of and not in addition to Limits of Liability 
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Coverage Extensions:  The following are highlighted for informational purposes only and do not represent the 
entirety of the policy enhancements. 

Description Form No. 
Choice of Counsel Endorsement Manuscript 
Additional Coverage For Employment Practices Violations 68995 
Volunteer Endorsement Manuscript 
Marital Estate Endorsement – coverage for claims against lawful spouses of Public Officials Manuscript 
EEOC Hearing Coverage Enhancement 99749 
Notice/Claim Reporting  Provisions – knowledge  of claim occurs when received by 
the office of the Director of Risk Management 

Manuscript 

Exclusion B Amendatory Endorsement – provides coverage for defense costs with 
regard to claims seeking non-monetary relief.  Sublimit shown above. 

Manuscript 

Inverse Condemnation Endorsement – Sublimit and retention as shown above. Manuscript 
Exclusion (T) Amendatory Endorsement 97520 
Profit or Advantage Exclusion Amendatory Endorsement – front & back wages.  
Sublimit shown above. 

99751 

Network Security & Privacy Liability – Sublimit shown above. 94305 
Notice of Claim Reporting via Email 99758 
Cap on Losses from Certified Acts of Terrorism  

   

Coverage Exclusions/Limitations:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy exclusions and limitations. 

Description Form No. 
Bond Exclusion 68992 
Intellectual Property Exclusion 89689 
Fungus & Mold Exclusion 80959 
Breach of Contract Exclusion 68928 
Economic Sanctions Exclusion 89644 

 

Miscellaneous Special Provisions:  The following special provisions are highlighted for informational 
purposes and do not represent the entirety of the terms/conditions of the policy. 
 
 Cancellation Clause: 10 days notice for non-payment; Insurance Company cannot  

  cancel coverage for any other reason. 
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EXCESS PUBLIC OFFICIALS’ & EMPLOYMENT PRACTICES LIABILITY     

Carrier:    ACE American Insurance Company 
   ACE American is a licensed and admitted carrier within the state of New Jersey.   
   As such they are backed by the New Jersey Surplus Lines Guaranty Fund. 
A.M. Best Rating: A++   XV as of 09/16/2015 
Policy Period:  December 14, 2015 to December 14, 2016 
Annual Premium: $62,157.00 
NJ PLIGA Surcharge: $     559.41 
Total Premium: $62,716.41 

 
Named Insured: New Jersey Schools Development Authority 
 

Insuring Agreement: The Insurer agrees to provide insurance coverage to the Insureds in 
accordance with the terms and conditions of the Followed Policy, except as otherwise provided 
herein. 
 

Limits of Liability: $10,000,000  Each Wrongful Act excess of $15,000,000 
   $10,000,000 Aggregate excess of $15,000,000 
   (Defense costs, charges and expenses are included within the limit) 
 

Coverage Extensions:  The following are highlighted for informational purposes only and do not represent the 
entirety of the policy enhancements. 

Description Form No. 
Waiver of Application Endorsement – recognizes completion of AIG application PF-16284 
Notice Amended – claim notices may be sent via email to 
ACEClaimsFirstNotice@acegroup.com 

PF-33468 

 

Coverage Exclusions/Limitations:  The following are highlighted for informational purposes only and do not 
represent the entirety of the policy exclusions and limitations. 

Description Form No. 
Trade or Economic Sanctions Exclusion ALL-21101 
Non-Concurrent – All Sub-limits (coverage does not apply excess of Underlying 
Policy sub-limits but does recognize reduction or exhaustion of the limit as a 
result of such claims) 

PF-29910 

False Claims Act Exclusion PF-38981 
 

Miscellaneous Special Provisions:  The following special provisions are highlighted for informational 
purposes and do not represent the entirety of the terms/conditions of the policy. 

 Cancellation Clause: Follows primary form: 10 days notice for non-payment;  
   Insurance Company cannot cancel coverage for any other reason. 
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Resolution─5a. 
 
 

Business and Real Estate Property & Casualty Insurance Program 
GP-0214-R01 

 
 

Resolution 
 
 

WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (“SDA” or 
“the Authority”) requires that the Members of the Authority approve amendments to contracts for Goods 
and Services at a cost exceeding $100,000; and 
 
WHEREAS, in November 2014, the Members of the Authority approved a contract award for Business 
and Real Estate Property and Casualty Insurance broker services to The Safegard Group, Inc. (Safegard) 
for a three-year term; and 
 
WHEREAS, as part of their scope of services, Safegard was directed to purchase on behalf of the 
Authority various insurance policies included in the Insurance Program which are described in detail in 
the materials presented to the Board on this date and incorporated herein; and  
 
WHEREAS, in preparation for the 2015-2016 Insurance Program renewal, SDA provided Safegard 
with key data and other information related to, among other things, potential recent changes in risk 
exposures; and 
 
WHEREAS, as set forth in detail in the memorandum presented to the Board on this date and 
incorporated herein, Safegard has presented the Authority with a proposal which outlines the limits, 
terms and conditions for renewing the Insurance Program, effective December 14, 2015; and 
 
WHEREAS, the insurance policies shall be purchased for a one year policy term commencing 
December 14, 2015 at a proposed cost not to exceed $771,000, inclusive of an allowance for potential 
exposure increases during the policy term and the expenditure of an additional $16,000 shall be 
authorized for extended Cyber Security coverage should such coverage be obtained by the Authority 
during the policy term; and 
 
WHEREAS, executive management and associated staff have reviewed Safegard’s renewal 
recommendations and considerations, determined that they are reasonable, appropriate and in the best 
interest of the Authority and the state’s taxpayers and so recommend their approval by the Board. 
 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize and 
approve the purchase of various Business and Real Estate insurance policies, for a one year policy term 
commencing December 14, 2015 and authorize the purchase of extended Cyber Security coverage, at a 
cost and upon such terms set forth in the memorandum presented to the Board on this date and 

5

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)



 
 

incorporated herein.    

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10 day period, the Governor shall 
approve same, in which case such action shall become effective upon such approval. 

 
Attached:  Memorandum, Business and Real Estate Property & Casualty Insurance Program, 
                  GP-0214-R01, dated, November 4, 2015            
Dated:       November 4, 2015  
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625-0991 

609-943-5955 

 

 

 

MEMORANDUM 
 

TO:   Members of the Authority 

 

FROM:  Albert D. Barnes 

Chief Counsel 

 

Sean Murphy 

Procurement Director 

 

DATE:   November 4, 2015 

 

SUBJECT: Approval of Awards 

 Package No. GP-0225-R01 

Legal Services  

 

 

INTRODUCTION 

 

The NJSDA previously procured legal services in 2008, 2011 and 2013 to complement legal support provided 

to the NJSDA through its Division of Chief Counsel and through the Division of Law in the Office of the 

Attorney General.  Since the current task order contracts will expire in November 2015, the Members of the 

Authority are requested to approve the retention of a new group of sixteen (16) law firms with legal expertise in 

the following specific areas: (1) Insurance Coverage and Suretyship; (2) Bankruptcy and Insolvency Proceedings; 

(3) Environmental Law; (4) Employment Law; (5) Government Contracting, Bid Protests and Procurement; (6) 

Professional Errors and Omissions and Cost Recovery; (7) Construction Litigation; and (8) Real Estate Law.  

Specific work assignments under the contracts will be made by way of “task order” on an as needed basis.  The 

term of agreement for these contracts is two (2) years.  For any assignment(s) accepted during the term of the 

agreement, the firm(s) will be allowed to complete the particular assignment(s), even if extending beyond the 

term of the agreement. 

 

The selected law firms may be asked, on an as needed basis, to assist the NJSDA’s Division of Chief Counsel 

and to provide legal advice, consultative services, and, when required, formal representation of the NJSDA.  

Selection of a firm, however, does not guarantee that the firm will be assigned work.  Task order assignments 

will be made on a rotating basis within the eight (8) specialty areas and multiple matters may be included as part 

of a single task order assignment.  Assignments will be made subject to firm availability and a conflict of 

interest check.  Firms will be required to submit a proposed budget for each task order assignment.  The budget 

shall be subject to the NJSDA’s approval and acceptance prior to commencement of services under the task 

order assignment. 

 

Additionally, as described in the Request for Proposals (“RFP”), each selected firm must comply with the 

NJSDA Legal Services Management Guidelines and agree to provide its services at a blended hourly rate of 

$200 for attorney services and an hourly rate of $90 for paralegal services.  These rates are the same as those 

utilized for the 2008, 2011 and 2013 legal services task order contracts.  Total compensation to an individual 

Firm, regardless of whether it is engaged in one or more of the specialty areas, shall not exceed $1,500,000 for 

the two (2) year term.   
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Members of the Authority 

Approval of Awards 

Package No. GP-0225-R01 

Legal Services 

November 4, 2015 
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Under the 2008 legal services procurement, the NJSDA issued a total of thirty-one (31) task orders in five (5) 

legal specialty areas with billings totaling approximately $2,425,000 through October 7, 2015.  Under the 2011 

legal services procurement, the NJSDA issued a total of thirteen (13) task orders in five (5) legal specialty areas 

with billings totaling approximately $2,141,000 through October 7, 2015.  And under the 2013 legal services 

procurement, the NJSDA issued a total of ten (10) task orders in six (6) legal specialty areas with billings 

totaling approximately $177,000 through October 7, 2015. 
 

PROCUREMENT PROCESS 
  

In accordance with NJSDA regulations, the NJSDA employed a two-step process for this procurement.  The 

first step was the issuance of an RFP and evaluation of all responsive submissions.  The second step was to 

interview all firms submitting responsive proposals. 

 

The RFP was advertised beginning on July 17, 2015 on NJSDA’s website, the New Jersey State website, and in 

the New Jersey Law Journal.   

 

A Selection Committee consisting of three (3) NJSDA staff members was established. 

 

Firms interested in submitting a proposal were required to send an e-mail giving Notice of Intent to Participate 

(NOI) by July 28, 2015.  NOIs were received from thirty-two (32) firms.  Responsive proposals were received 

from twenty-six (26) firms by August 14, 2015.  Proposals were evaluated by the Selection Committee.  

Evaluations were based upon the information provided by the firms in response to the RFP for this project.  The 

three (3) committee members independently evaluated the proposals per legal specialty area based on the 

following criteria: 

 

 Understanding of the Purposes of the Engagement  

 Firm Experience - Case Studies  

 Experience of Key Team Members  

 Approach to Providing the Required Scope of Services  

 

Each Selection Committee member evaluated each proposal per legal specialty area, assigning a raw score for 

each criterion on a scale of 0 to 10 as follows: 

 

 Outstanding (9-10): depth and quality of response offers significant advantages. 

 Superior (7-8): exceeds RFP requirements with no deficiencies. 

 Sufficient (5-6): meets RFP requirements with no significant deficiencies. 

 Minimal (3-4): meets RFP requirements but contains some significant deficiencies. 

 Marginal (1-2): comprehends intent of RFP but contains many significant deficiencies. 

 Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate evaluation.   

 

Weighting factors were applied to each of the Selection Committee member’s raw scores for each criterion to 

arrive at a total weighted score as follows: 
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Criteria Weighting 

Factor 

(Applied to 

Raw Score)  

Maximum 

Weighted  

Points 

Understanding of the Purposes of the Engagement 0.5    5 

Firm Experience - Case Studies 3.5 35 

Experience of Key Team Members 3.5 35 

Approach to Providing the Required Scope of Services 2.5 25 

Total Possible Points 100 

 

For each firm’s proposal, the individual criteria scores awarded by a particular Selection Committee member for 

each legal specialty area were added together to calculate a Proposal Score for that legal specialty area.  Each 

firm could receive a maximum of 100 points per evaluator, or 300 points total per legal specialty area.   

 

The firms participated in interviews with the Selection Committee from September 22 through October 1, 2015, 

as applicable.  The interviews allowed the firms to expand and detail their team experience and approach with 

respect to each legal specialty area.  The Selection Committee interviewed each of the firms and evaluated each 

firm on Interview Criteria and Weighting Factors that were the same as those used in the evaluation of the 

proposals, as detailed above. 

 

The individual criteria scores awarded by a particular Selection Committee member for each legal specialty area 

were added together to calculate an Interview Score for that legal specialty area.  Each firm could receive a 

maximum of 100 points per evaluator, or 300 points total per legal specialty area.   

 

The Proposal Score and the Interview Score assigned each firm were added together to obtain the firm’s Final 

Combined Score.  The maximum Final Combined Score is 600.  The Final Combined Scores and Final 

Rankings are listed in Tables 1-8 below: 

 

TABLE 1 – INSURANCE COVERAGE AND SURETYSHIP 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Bathgate, Wegener & Wolf, P.C. 150.00 140.50 141.00 431.50 1

Archer & Greiner, P.C. 180.00 128.00 122.75 430.75 2

Eckert, Seamans Cherin & Mellott, LLC 153.50 133.00 144.00 430.50 3

Hill Wallack LLP 155.50 123.00 149.50 428.00 4

Dilworth Paxson LLP 167.50 120.00 139.25 426.75 5

Decotiis, FitzPatrick & Cole LLP 147.50 127.00 138.75 413.25 6

Greenbaum, Rowe, Smith & Davis, LLP 156.00 124.50 119.00 399.50 7

CMK Carroll McNulty Kull LLC 132.50 119.00 134.00 385.50 8

Dughi, Hewit & Domalewski, P.C 155.50 114.50 103.50 373.50 9

Thomas P. Farnoly, P.A. 27.50 30.50 11.75 69.75 10  
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TABLE 2 – BANKRUPTCY & INSOLVENCY PROCEEDINGS 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Rabinowitz, Lubetkin & Tully, LLC 187.00 150.00 142.00 479.00 1

Hill Wallack LLP 149.50 144.00 146.00 439.50 2

Archer & Greiner, P.C. 157.00 138.50 133.25 428.75 3

Greenbaum, Rowe, Smith & Davis, LLP 167.50 128.00 133.00 428.50 4

Brown & Connery, LLP 152.00 133.50 136.00 421.50 5

Eckert, Seamans Cherin & Mellott, LLC 132.50 132.50 151.00 416.00 6

Dilworth Paxson LLP 150.00 134.00 128.75 412.75 7  
 

TABLE 3 – ENVIRONMENTAL LAW 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Archer & Greiner, P.C. 183.50 149.00 136.75 469.25 1

Saiber 188.00 130.50 141.25 459.75 2

Manko Gold  Katcher  Fox LLP 161.00 134.00 160.25 455.25 3

Sedita, Campisano & Campisano, LLC 167.00 138.00 149.00 454.00 4

Eckert, Seamans Cherin & Mellott, LLC 147.00 147.00 147.50 441.50 5

Hill Wallack LLP 146.00 127.00 160.00 433.00 6

Decotiis, FitzPatrick & Cole LLP 144.00 141.00 142.25 427.25 7

Carella, Byrne, Cecchi, Olstein, Brody & Agnello P.C. 144.50 138.00 118.50 401.00 8

Greenbaum, Rowe, Smith & Davis, LLP 130.00 137.50 113.75 381.25 9

Mauro, Savo, Camerino, Grant & Schalk, P.A. 111.00 113.00 87.00 311.00 10  
 

TABLE 4 – EMPLOYMENT LAW 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Ruderman, Horn & Esmerado, P.C. 192.00 157.50 162.00 511.50 1

Methfessel & Werbel, P.C. 192.00 139.50 153.25 484.75 2

Brown & Connery, LLP 182.50 144.50 157.00 484.00 3

Hill Wallack LLP 164.00 144.00 153.00 461.00 4

Constangy Brooks, Smith & Prophete LLP 150.50 146.50 142.00 439.00 5

Davison Eastman & Munoz, P.A. 156.00 153.00 126.00 435.00 6

Saiber 155.00 148.00 132.00 435.00 6

Archer & Greiner, P.C. 157.00 138.00 138.50 433.50 8

Decotiis, FitzPatrick & Cole LLP 144.00 151.50 137.00 432.50 9

Bathgate, Wegener & Wolf, P.C. 137.00 140.00 141.00 418.00 10

Eckert, Seamans Cherin & Mellott, LLC 132.00 136.50 131.75 400.25 11

CMK Carroll McNulty Kull LLC 145.00 134.50 114.75 394.25 12

Greenbaum, Rowe, Smith & Davis, LLP 136.50 128.00 127.75 392.25 13

Mauro, Savo, Camerino, Grant & Schalk, P.A. 114.50 116.50 81.75 312.75 14

Strasser & Associates, P.C. 80.00 102.00 76.00 258.00 15  
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TABLE 5 – GOVERNMENT CONTRACTING, BID PROTESTS & PROCUREMENT 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Decotiis, FitzPatrick & Cole LLP 188.00 137.50 138.75 464.25 1

Dilworth Paxson LLP 178.50 137.50 148.00 464.00 2

Eckert, Seamans Cherin & Mellott, LLC 149.50 147.00 158.00 454.50 3

Bathgate, Wegener & Wolf, P.C. 131.50 140.50 144.50 416.50 4

Hill Wallack LLP 136.00 140.50 135.50 412.00 5

Archer & Greiner, P.C. 137.00 130.50 119.25 386.75 6

Greenbaum, Rowe, Smith & Davis, LLP 130.00 131.50 124.25 385.75 7  
 

TABLE 6 – PROFESSIONAL ERRORS AND OMISSIONS & COST RECOVERY 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Dilworth Paxson LLP 176.50 141.00 158.50 476.00 1

Eckert, Seamans Cherin & Mellott, LLC 161.50 150.50 156.25 468.25 2

Hill Wallack LLP 173.00 140.50 153.00 466.50 3

Schenck Price Smith and King 151.50 140.00 152.75 444.25 4

Greenbaum, Rowe, Smith & Davis, LLP 150.50 135.00 136.50 422.00 5

Archer & Greiner, P.C. 144.00 145.00 131.50 420.50 6

Bathgate, Wegener & Wolf, P.C. 137.00 133.00 146.25 416.25 7

Fox Rothschild LLP 140.50 114.50 108.75 363.75 8

Dughi, Hewit & Domalewski, P.C 139.50 121.50 99.75 360.75 9  
 

TABLE 7 – CONSTRUCTION LITIGATION 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

Hill Wallack LLP 176.00 147.50 156.50 480.00 1

Eckert, Seamans Cherin & Mellott, LLC 172.00 150.50 152.75 475.25 2

Saiber 177.50 130.50 155.25 463.25 3

Schenck Price Smith and King 151.50 147.00 161.50 460.00 4

Dilworth Paxson LLP 171.50 143.50 141.00 456.00 5

Decotiis, FitzPatrick & Cole LLP 165.50 130.50 149.25 445.25 6

Archer & Greiner, P.C. 144.00 149.00 143.75 436.75 7

Bathgate, Wegener & Wolf, P.C. 142.50 140.00 146.25 428.75 8

Greenbaum, Rowe, Smith & Davis, LLP 150.50 135.00 129.50 415.00 9

CMK Carroll McNulty Kull LLC 141.00 136.50 130.50 408.00 10

Davison Eastman & Munoz, P.A. 146.00 142.50 117.25 405.75 11

Fox Rothschild LLP 140.50 125.00 107.00 372.50 12

Dughi, Hewit & Domalewski, P.C 128.00 132.00 110.50 370.50 13

Strasser & Associates, P.C. 80.00 105.50 89.50 275.00 14

Thomas P. Farnoly, P.A. 27.50 30.50 11.75 69.75 15  
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TABLE 8 – REAL ESTATE LAW 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

FINAL 

SCORE

FINAL 

RANK

John J. Curley LLC 188.00 140.00 173.50 501.50 1

Brown & Connery, LLP 178.00 154.50 162.25 494.75 2

Carella, Byrne, Cecchi, Olstein, Brody & Agnello P.C. 179.50 150.50 158.75 488.75 3

Bathgate, Wegener & Wolf, P.C. 160.00 147.00 158.50 465.50 4

Eckert, Seamans Cherin & Mellott, LLC 152.50 150.50 156.25 459.25 5

Hill Wallack LLP 149.50 144.00 160.00 453.50 6

Decotiis, FitzPatrick & Cole LLP 158.00 144.50 138.75 441.25 7

Saiber 152.00 116.50 139.50 408.00 8

Sedita, Campisano & Campisano, LLC 128.00 130.50 142.00 400.50 9

Archer & Greiner, P.C. 140.50 135.00 122.75 398.25 10

Dilworth Paxson LLP 138.50 123.50 134.00 396.00 11

Dughi, Hewit & Domalewski, P.C 137.00 142.50 114.00 393.50 12

Watson Stevens Rutter & Roy 137.50 131.50 122.25 391.25 13

Greenbaum, Rowe, Smith & Davis, LLP 130.00 128.00 117.25 375.25 14

Fox Rothschild LLP 120.50 121.50 86.00 328.00 15

CMK Carroll McNulty Kull LLC 105.00 122.50 95.50 323.00 16

Mauro, Savo, Camerino, Grant & Schalk, P.A. 100.50 123.50 88.75 312.75 17

Strasser & Associates, P.C. 73.50 109.00 89.50 272.00 18  
 

 

Based on the Final Combined Scores and Final Rankings as listed in Tables 1-8 above, the sixteen (16) firms 

listed in Table 9 below are proposed for awards of contracts in the legal specialty areas indicated.  
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TABLE 9 – SUMMARY OF HIGHEST RANKED FIRMS PER SPECIALTY 

 

Firm
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Archer & Greiner, P.C. X X X X

Bathgate, Wegener & Wolf, P.C. X X

Brown & Connery, LLP X X

Carella, Byrne, Cecchi, Olstein, 

Brody & Agnello P.C.
X

CMK Carroll McNulty Kull LLC

Constangy Brooks, Smith & Prophete 

LLP

Davison Eastman & Munoz, P.A. 

Decotiis, FitzPatrick & Cole LLP X X

Dilworth Paxson LLP X X X

Dughi, Hewit & Domalewski, P.C

Eckert, Seamans Cherin & Mellott, 

LLC
X X X X X

Fox Rothschild LLP

Greenbaum, Rowe, Smith & Davis, 

LLP
X

Hill Wallack LLP X X X X

John J. Curley LLC X

Manko Gold  Katcher  Fox LLP X

Mauro, Savo, Camerino, Grant & 

Schalk, P.A.

Methfessel & Werbel, P.C. X

Rabinowitz, Lubetkin & Tully, LLC X

Ruderman, Horn & Esmerado, P.C. X

Saiber X X

Schenck Price Smith and King X X

Sedita, Campisano & Campisano, 

LLC

Strasser & Associates, P.C.

Thomas P. Farnoly, P.A.

Watson Stevens Rutter & Roy  
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RECOMMENDATION 

 

We are requesting the Members’ approval to contract with the three (3) highest ranked firms in each of the 

following five (5) legal specialty areas: (1) Insurance Coverage and Suretyship; (2) Bankruptcy and Insolvency 

Proceedings; (3) Environmental Law; (4) Employment Law; and (5) Government Contracting, Bid Protests and 

Procurement.   

 

Additionally, we are requesting the Members’ approval to contract with the six (6) highest ranked firms in each 

of the following three (3) legal specialty areas: (1) Professional Errors and Omissions and Cost Recovery; (2) 

Construction Litigation; and (3) Real Estate Law.   

 

Attorney services will be provided at a blended hourly rate of $200 and paralegal services will be provided at an 

hourly rate of $90.  The awarded firms in each specialty would enter into a contract for a two-year term.  The 

contract term would extend until completion of work assignments made during the two-year period from 

issuance of the contract Notice to Proceed.  The blended rates will be the hourly rates charged through the 

duration of all assignments.   

 

Prior to execution of each contract, the contract and related documentation will be reviewed and approved by 

the NJSDA Division of Chief Counsel. 
 

 

/s/ Albert D. Barnes                                                              

Albert D. Barnes, Chief Counsel 

 

 

/s/ Sean Murphy                                                             

Sean Murphy, Procurement Director 
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Resolution─5b. 
 
 

Approval of Award 
Package No. GP-0225-R01 

Legal Services 
 
 

Resolution 
 
 

WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (“SDA” or 
“the Authority”) requires that the Members of the Authority authorize the award of professional services 
contracts; and 
 
WHEREAS, in 2013, the SDA entered into two-year contracts with law firms in a variety of legal 
specialties, pursuant to which these firms would serve to complement legal support provided to the SDA 
through its Division of Chief Counsel and the Division of Law in the Office of the Attorney General; 
and 
 
WHEREAS, these legal services contracts will expire in November 2015; and 
 
WHEREAS, the Board is now requested to approve the retention, for a two year term, of a new group 
of law firms with legal expertise in the areas of insurance coverage and suretyship, bankruptcy and 
insolvency proceedings, environmental law, professional errors and omissions and cost recovery, 
employment law, government contracting bid protests and procurements, construction litigation, and real 
estate law for school facilities projects; and 
 
WHEREAS, any law firm selected to provide legal services to the SDA will be required to submit a 
proposed budget for any task order assignment; and 
 
WHEREAS, each selected firm must agree to provide its services in accordance with the terms set forth 
in the Memorandum presented to the Board on this date and in compliance with the SDA Legal Services 
Management Guidelines as described in the Request for Proposals (“RFP”); and 
 
WHEREAS, a competitive procurement for all selected law firms was advertised in July 2015 and 
conducted in accordance with applicable SDA regulations as set forth in greater detail in the 
memorandum presented to the Board on this date; and 
 
WHEREAS, SDA procurement and legal staffs and executive management have deemed approval of 
these contract awards in the best interest of the Authority and recommend its approval by the full Board; 
and 
 
WHEREAS, prior to execution of each contract, the contract and related documentation will be 
reviewed and approved by the SDA Division of Chief Counsel. 
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NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize and 
approve award of the contract for professional legal services (Package No. GP-0225-R01) consistent 
with the provisions of the memorandum presented to the Board on this date. 
 
BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10 day period, the Governor shall 
approve same, in which case such action shall become effective upon such approval. 
 
   
Attached:  Memorandum, Approval of Award (Package No. GP-0225-R01), Legal Services, dated 

November 4, 2015  
Dated: November 4, 2015 
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director 
 
DATE:  November 4, 2015 
 
SUBJECT: Active Project Status Report 
  (For Informational Purposes Only) 
 
The 1st section of the report includes an Activities Summary of projects identified for advancement in 
the Authority’s Capital Plans. 
  
The 2nd part of the report displays project completion milestones for all other active major capital 
projects and emergent projects for which a contract for construction has been awarded. 
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2011 & 2012 Portfolio Projects Activities Summary

as of 10/20/15

2011 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Bridgeton Buckshutem ES K‐8 581 $23.3
Kit of Parts/

Design‐Build

Award for D‐B approved at Oct. 2013 Board 

(Bock). 
5/31/13

Bridgeton Quarter Mile Lane ES PK‐8 731 $39.0
Kit of Parts/

Design‐Build

Award for D‐B approved at Oct. 2013 Board 

(Bock). 
5/31/13

Elizabeth Academic HS 9‐12 1,091  $64.1 Existing Design
Phase 2 Award approved Nov. 2012 Board 

(Patock Construction)

12/8/11

7/11/12

Jersey City ES 3 PK‐5 778 $54.0
Kit of Parts/

Design‐Build

Award for D‐B approved May 2013 Board (Dobco, 

Inc.)

6/25/12

2/25/13

Jersey City PS 20 K‐5 628 $48.2 Existing Design
Phase 2 Construction approved Aug. 2013 Board 

(Dobco, Inc.)

4/17/12

3/6/13

Long Branch Catrambone ES PK‐5 794 $40.0 Existing Design
Construction Contract Approved Apr. 2012 Board 

(Terminal Construction).
12/20/11

New Brunswick Redshaw ES PK‐5 906 $51.2
Kit of Parts/

Design‐Build

Award for D‐B approved at Sep. 2012 Board (Hall 

Construction). 
5/29/12

Newark Oliver St. ES PK‐8 848 $73.6
Kit of Parts/

Design‐Build

Award for D‐B approved Mar. 2013 Board. (Epic 

Management)

6/27/12

11/29/12

Paterson Marshall St. ES K‐8 650 $55.2 Existing Design
Construction Contract approved at May 2013 

Board (Bock). 

6/13/12

2/12/13

Paterson PS 16 PK‐8 705 $62.4
Kit of Parts/

Design‐Build

Award for D‐B approved at Dec. 2013 Board (Hall 

Construction). 

3/27/12

8/28/13

West New York Harry L. Bain PS 6 PK‐6 736 TBD Design‐Bid‐Build Preliminary Charter approved May 2015 Board.
2/27/12

Dec‐15

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 10/20/15

2012 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Gloucester City Elementary/Middle School 4‐8 687 $63.9
Kit of Parts/

Design‐Build

Award for D‐B approved Jul. 2014 Board 

(Terminal Construction).
3/4/14

Keansburg Caruso ES K‐4 736  $50.9
Kit of Parts/

Design‐Build

Award for D‐B approved Nov. 2013 Board (Hall 

Construction).

10/20/11

6/27/13

Keansburg
Port Monmouth Road 

School
PK 318  $17.5

Kit of Parts/

Design‐Build
Planning Charter approved Oct. 2012 Board. TBD

New Brunswick Robeson ES PK‐5 823 $47.1
Kit of Parts/

Design‐Build

Award for D‐B approved Sep. 2015 Board

(Hall Construction).
4/22/15

Newark Elliot Street ES PK‐8 848 $46.7
Kit of Parts/

Design‐Build

Award for D‐B approved Apr. 2013 Board (Hall 

Construction).
12/27/12

Newark South Street ES PK‐8 640 $68.7
Kit of Parts/

Design‐Build
Award for D‐B approved Oct. 2015 Board (Bock).

6/28/13

6/29/15

Passaic Dayton Ave. Campus PK‐8 2,741 $209.5
Kit of Parts/

Design‐Build

Project now sequenced with the advancement of 

the Leonard Place Project.
TBD

Phillipsburg High School 9‐12 1,846 $127.5 Existing Design
Construction Contract Approved Apr. 2013 Board 

(Epic Management). 
9/27/12

West New York Memorial HS 9‐12 1,859 $16.0

Alternative Delivery 

(acquisition) &

Renovation

Acquisition of Existing St. Josephʹs HS complete. 

Renovation work will be completed via District 

Grant.

n/a

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 10/20/15

2012 Portfolio Projects (Educational Priority that require further conversations with District & 2013 Amended Projects)  ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

East Orange
George Washington Carver 

ES
PK‐5 463 $42.0 

Kit of Parts/

Design‐Build
Preliminary Charter approved May 2015 Board.

1 QTR 16

2 QTR 17

Elizabeth
New ES @

Halloran PS #22 ES Site
ES 860 $55.3 

Kit of Parts/

Design‐Build

Award for D‐B approved at Nov. 2014 Board 

(Torcon). 
6/9/14

Garfield James Madison ES ES 275  $28.0  Existing Design
Award for GC approved Oct. 2015 Board 

(Brockwell & Carrington).

2/19/14

6/30/15

Harrison MS Grade Level PK‐1 392 $33.5 
Kit of Parts/

Design‐Build
Preliminary Charter Approved Jan. 2015 Board

Nov‐15

3 QTR 16

Irvington Madison Avenue ES PK‐5 463 $35.4
Kit of Parts/

Design‐Build

Preliminary Charter approved Dec. 2014 Board. 

ESP Advertised 9/30/15.

9/30/15

2 QTR 16

Millville
Senior HS

Addition/Renovation
HS 2,026 $110.0 Design‐Build

Revised Preliminary Charter approved Jan. 2015 

Board.
1 QTR 16

Passaic New ES @ Leonard Place K‐5 628 $56.2
Kit of Parts/

Design‐Build
Preliminary Charter approved Sep. 2014 Board. 8/13/15

Paterson New MS @ Union Ave. 6‐8 996 $112.9 Design‐Build Preliminary Charter approved Apr. 2015 Board. TBD

Pemberton Denbo ES ES TBD TBD TBD
ROA for Pre‐Design Services approved May 2015 

Board.
TBD

All Grade levels All TBD TBD TBD

SDA and District continue to work to identify an 

appropriate site to address needs at the high 

school and middle school grade levels.

TBD

Seaman Avenue ES K‐5 700 $56.8
Kit of Parts/

Design‐Build
Preliminary Charter approved Aug. 2014 Board. Nov‐15

Plainfield Woodland/Cook ES ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Union City ES Grade Level ES TBD TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Vineland New MS 6‐8 620 $49.4
Kit of Parts/

Design‐Build

DB Advertisement 9/24/15. Proposals due 

12/15/15.
9/24/15

*PLEASE NOTE ‐  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

Perth Amboy

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 10/20/15

2012 Portfolio Projects (Facilities Deficiencies) ‐ sorted by District

District Project
Grade 

Alignment
Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Camden High School 9‐12 1,244 TBD TBD
ROA for Pre‐Design Services approved Aug. 2015 

Board.
TBD

Hoboken Connors ES PK‐4 351  TBD TBD
Scoping Conversations with Working Group 

(DOE/SDA/District).
TBD

Orange Cleveland St. ES PK‐8 492 TBD TBD
ROA for Pre‐Design Services approved Aug. 2015 

Board.
TBD

Orange High School 9‐12 1,048 TBD TBD
ROA for Pre‐Design Services approved Apr. 2015 

Board.
TBD

Trenton Central HS 9‐12 1,850 $138.8  Design‐Build DB Advertisement 9/29/15.  
12/19/14

9/29/15

*PLEASE NOTE ‐  Projected Construction Advertisement Date reflects the first construction activity for the Project. Dates in the Past are ACTUAL.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions utilized in the 2010 reassessment. 

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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Active Project Status Report
Status as of 10/1/2015

# District Project Name Project Scope Project Status Substantial
Completion

Status Substantial
Completion

School
Opening

Status of
School Opening

Total Estimated
Project Cost

1 Bridgeton Buckshutem Road ES Addition/Renovation Construction 2Q 2017 On-target Sep-17 On-target $ 23,253,232

2 Bridgeton Quarter Mile Lane ES Addition/Renovation Construction 2Q 2017 On-target Sep-17 On-target $ 39,043,619

3 Elizabeth New Academic HS New Construction Construction 2Q 2016 On-target Sep-16 On-target $ 64,061,687

4 Elizabeth New ES New Construction Design-Build
Design Phase

2Q 2017 On-target Sep-17 On-target $ 55,312,580

5 Gloucester City New ES/MS New Construction Construction 1Q 2017 On-target Sep-17 On-target $ 63,829,937

6 Jersey City New ES #3 New Construction Construction 2Q 2016 On-target Sep-16 On-target $ 54,004,014

7 Jersey City New PS #20 New Construction Construction 1Q 2016 On-target Sep-16 On-target $ 48,202,265

8 Keansburg New Caruso ES New Construction Construction 3Q 2016 On-target Sep-16 On-target $ 47,271,503

9 Newark Elliott Street ES New Construction Construction 1Q 2016 On-target Sep-16 On-target $ 46,678,296

10 Newark Oliver Street ES New Construction Construction 4Q 2015 On-target Sep-16 On-target $ 73,548,257

11 Paterson New Marshall Street ES New Construction Construction 1Q 2016 On-target Sep-16 On-target $ 55,150,306

12 Paterson New PS #16 New Construction Construction 3Q 2016 On-target Sep-16 On-target $ 62,347,275

13 Phillipsburg New HS New Construction Construction 2Q 2016 On-target Sep-16 On-target $ 127,508,125

Major Capital Projects - With Contract for Building Construction Awarded
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Active Project Status Report
Status as of 10/1/2015

# District Project Name Project Scope Project Phase Substantial
Completion

Status Substantial
Completion

Final
Completion

Status of Final 
Completion

Total Estimated
Project Cost

1 Bridgeton Broad Street ES Exterior Masonry Construction Nov-15 On-Target Dec-15 On-Target $ 2,631,413

2 Irvington University MS Building Envelope GC TO w/ Design Nov-14 Achieved Dec-15 On-Target $ 3,641,797

3 Irvington Irvington HS HVAC & Roofing Construction 2Q 2016 On-Target 3Q 2016 On-Target $ 6,526,284

4 Orange Preperatory Academy Roof Construction Oct-14 Achieved Oct-15 On-Target $ 1,554,349

5 Passaic City Passaic HS #12 Building Envelope GC TO w/ Design Sep-14 Achieved Oct-15 On-Target $ 782,154

6 Trenton Hedgepeth-Williams 
School Roof Repairs GC TO w/ Design Nov-15 On-Target Dec-15 On-Target $ 270,706

7 Vineland High School South HVAC Construction 4Q 2016 On-Target 4Q 2016 On-Target $ 11,402,573

Emergent Projects - With Contract for Construction Awarded
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PROJECT CLOSEOUT STATUS REPORT
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32 EAST FRONT STREET 
P.O. BOX 991 

TRENTON, NJ  08625-0991 
609-858-5395 

 
 
 
To:  Members of the Authority 
 
From:   /s/ Jason E. Ballard, Chief of Staff 
 
Date:  November 4, 2015 
 
Subject:  Project Close-Out Status Report 
 
 
The attached report, provided by the Special Projects Division, shows a listing of all SDA managed 
Capital and Emergent projects which have achieved school occupancy but have not yet been 
contractually and administratively closed.  The listing further details projects which have achieved 
building and/or land transfer to the district but also have outstanding open contracts.  Finally, to 
emphasize the accomplishments of project close-out, we have included a running total of all school 
facilities projects, health and safety contracts, and suspended design contracts which have already been 
closed. 
 
We continue to advance projects and contracts through the close out process.  The following projects 
have been closed since the last Board Meeting: 
 

Year of 
Occupancy Project # 

Project 
Type District School Status 

Legacy 2390-070-01-0582 
Capital 

Plan Jersey City 
Freshman Academy - 
Lincoln High School Closed 

2010 1790-N01-04-0AWJ 
Capital 

Plan 
Greater Egg 

Harbor Township 

Greater Egg Harbor 
High School 

(Cedar Creek HS) Closed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by:  Ayisha Cooper 
Reviewed by:  Bridget Capasso 
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Year of 
Occupancy DOE # School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

2007 0600-020-01-0957 New HS Land and/or School Transferred 12/29/11 Open contract(s)

2007 0680-140-01-0939 Octavius V. Catto Community School - Demonstration Project Land and/or School Transferred 01/09/12 Open contract(s)
2009 0680-350-01-0938 HB Wilson ES Land and/or School Transferred 04/14/10 Open contract(s)
2009 0680-190-01-0927 Dudley ES Land and/or School Transferred 02/06/12 Open contract(s)
2011 0680-245-01-0930 Morgan Village Land and/or School Transferred 02/25/13 Open contract(s)

2009 0997-030-02-0926 Cumberland Regional HS Land and/or School Transferred 06/25/10 Open contract(s)

2008 1210-100-02-0613 Mildred Barry Garvin Land and/or School Transferred 03/29/13 Open contract(s)

2009 1210-150-01-1178
Cicely Tyson School of Performing and Fine Arts - 
Demonstration Project Land and/or School Transferred 12/01/09 Open contract(s)

2010 1210-X05-01-0808 Benjamin Banneker (New ES #5) Land and/or School Transferred 07/23/12 Open contract(s)

2010 1300-X01-04-0ADY New MS Land and/or School Transferred 01/01/12 Open contract(s)

2011 1310-005-04-0AEB Egg Harbor Township High School

Legacy 1320-X06-01-0866 #30 Ronald Reagan Academy Land and/or School Transferred 07/09/12 Open contract(s)
2013 1320-240-03-0339 Victor Mravlag ES # 21

2007 1700-N01-02-0114 Garfield MS Land and/or School Transferred 06/25/09 Open contract(s)

Legacy 1770-160-01-0245 Cold Springs ES Land and/or School Transferred 06/05/09 Open contract(s)

2007 2060-X01-01-0832 New Harrison HS Land and/or School Transferred 10/23/12 Open contract(s)

Legacy 2390-N01-99-0227 New ES #3 (Frank R. Conwell ES #3)
Legacy 2390-N02-99-0228 Jersey City MS # 4 (Frank R. Conwell MS # 4)
2007 2390-N03-99-0147 Heights MS # 7

2007 2770-110-02-0115 Gregory ES Land and/or School Transferred 05/25/12 Open contract(s)
2008 2770-X03-01-0635 Long Branch High School  & Athletic Fields Land and/or School Transferred 12/07/12 Open contract(s)
2014 2770-080-03-1043 George L. Catrambone ES

2007 3530-N03-03-0278 McKinley K Center #3 Land and/or School Transferred 07/09/12 Open contract(s)
2010 3530-N05-03-0791 New Brunswick High School - Demonstration Project Land and/or School Transferred 08/19/11 Open contract(s)
2014 3530-060-03-1032 A. Chester Redshaw Elementary School

New Brunswick

Jersey City

Long Branch

Harrison

Garfield

Gloucester City

Egg Harbor Township

Elizabeth

Cumberland

East Orange

Egg Harbor City

Camden

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of October 1, 2015

Burlington City
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Year of 
Occupancy DOE # School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of October 1, 2015

Legacy 3570-x01-01-0617 Science Park Land and/or School Transferred 05/03/13 Open contract(s)
2007 3570-X02-01-0618 1st  Avenue ES Land and/or School Transferred 09/28/11 Open contract(s)
2008 3570-X03-01-0665 Central HS Land and/or School Transferred 03/28/12 Open contract(s)
2010 3570-X07-01-0693 Speedway ES

2009 3880-120-01-0967 Park Ave ES Land and/or School Transferred 07/19/12 Open contract(s)
2010 3880-100-01-0968 Lincoln  Ave ES Land and/or School Transferred 09/07/12 Open contract(s)

2015 3970-X01-01-X760 New Henry Street ES

Legacy 4010-N02-02-0393 Roberto Clemente ES Land and/or School Transferred 04/12/13
Unable to close due to upcoming 
repairs.

2008 4010 -S01-02-0101 International HS
2008 4010-270-02-0608 #24 ES

2011 4050-E01-02-0082 ECC Land and/or School Transferred 02/01/13 Open contract(s)

Legacy 4090-E02-02-0247 ECC I - Ignacio Cruz Land and/or School Transferred 06/17/10 Open contract(s)

2008 5210-N02-01-0912 Daylight/Twilight Alternative School - Demonstration Project Land and/or School Transferred 12/01/08 Open contract(s)
2010 5210-N03-01-0909 MLK-Jefferson Land and/or School Transferred 12/01/11 Open contract(s)

2009 5240-x07-01-0571
Union City High School and Athletic Complex - Demonstration 
Project Land and/or School Transferred 10/27/11 Open contract(s)

2012 5240-N03-02-0397 Columbus Elementary School Land and/or School Transferred 02/24/15 Open contract(s)

2007 5390-N05-04-000C Gloria M. Sabeter Elementary School - Demonstration Project Land and/or School Transferred 05/06/11 Open contract(s)

2009 5670-065-01-0559 ES #2 Land and/or School Transferred 05/14/13
2012 5670-070-01-0556 West New York #3 Land and/or School Transferred 01/29/14 Open contract(s)

133
89
44

34
Capital and Demonstration Projects Not Closed,  Land 
and/or School Transferred

Trenton

Union City

Vineland

Closed Capital and Demonstration Projects
Capital and Demonstration Projects Not Closed

Total Capital and Demonstration Projects 

West New York

Capital and Demonstration Projects Totals

Pemberton

Perth Amboy

Orange

Paterson

Passaic

Newark
6
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Year of 
Occupancy DOE # School Disposition

Land & School 
Transferred 

Date

Outstanding Issues 
Remaining for Complete 

Close Out

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
SPECIAL PROJECTS DIVISION
PROJECT STATUS REPORT - As of October 1, 2015

0680-045-08-0EAK East Camden Middle School

2330-050-10-00CH Irvington High School - Roof, HVAC, Bathroom
2330-140-12-0ACW Union Avenue MS
2330-135-12-0ACV University MS

3570-690-08-0GAK Speedway

3570-720-08-0GAO
American History High School 
(Warren Street ES)

3880-115-10-00CM Orange Middle School (Orange Preparatory Academy)

3970-050-12-0ADZ Passaic City High School

68

60

8
0

Total Contracts 399
# of Open Contracts 8
# of Contracts Closed 391

Total Contracts 106
# of Open Contracts 10
# of Contracts Closed 96

Emergent Projects Not Closed

Open Design Contracts

Orange

Emergent Projects Not Closed but Transferred  
Health and Safety Contract Totals

Passaic

Total Emergent Projects

Emergent Projects Closed

Emergent Projects
Camden

Emergent Project Totals

IrvingtonIrvington

Newark
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MEMORANDUM 
 

TO:  Members of the Authority  

FROM:  Gregory Voronov 
Managing Director – Program Operations 

DATE:  November 4, 2015 

SUBJECT: Executive Summary – Monthly Project Status Reports 

 

MONTHLY PROJECT STATUS REPORT 
 

Projects that have Expended 75% or More of Board Approved Contingency: 

No activity during the reporting period 

Projects Greater than 90 Days Behind Schedule: 

No activity during the reporting period 

Revisions to Project Charters: 

No activity during the reporting period 
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: Jan. 1, 2008 to September 30, 2015

District Project
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining1

% of Contingency 
Expended/Committed

Project 
Completion % Cause(s) Current Status

NO DATA TO REPORT

Burlington City Burlington City H.S. $17,830,990 $17,814,403 $16,587 99.9% 99%
1.  Unforeseen soil remediation
2.  Unforeseen asbestos abatement.

Project complete and building occupied.  Working towards 
project close-out.

Camden Dudley E.S. $3,215,000 $2,615,168 $599,832 81.3% 99%
1.  Installation of IT/AV systems Project complete and building occupied.  Working towards 

project close-out.

East Orange Mildred B. Garvin E.S. $1,429,632 $1,305,993 $123,639 91.4% 99%
1.  Unforeseen soil remediation
2.  Modifications to security system

Project complete and building occupied.  Working towards 
project close-out.

Newark Speedway Avenue E.S. $1,826,000 $1,754,119 $71,881 96.1% 99%
1.  Removal of unforeseen impacted materials Project complete and building occupied.  Working towards 

project close-out.

Orange Lincoln Ave E.S. $5,615,000 $4,906,339 $708,661 87.4% 99%
1.  Unforeseen asbestos abatement
2.  Structural repairs to interior walls
3.  Extended general conditions

Project complete and building occupied.  Working towards 
project close-out.

Orange Park Avenue E.S. $3,360,000 $3,275,103 $84,897 97.5% 99%
1.  Unforeseen asbestos abatement Project complete and building occupied.  Working towards 

project close-out.

Paterson E.S. #24 $4,616,120 $4,313,389 $302,731 93.4% 99%
1.  Unforeseen soil remediation and clean fill. Project complete and building occupied.  Working towards 

project close-out.

West New York West New York P.S. #2 $2,708,883 $2,708,883 $0 100.0% 99%
1.  Unforeseen site foundation issues Project complete and building occupied.  Working towards 

project close-out.
1  Does not include expended contingency or contingency funds allocated for change orders, amendments

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied
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# Event Date District Project
Board Approved
Project Charter
SubComp Date

Current Contract 
SubComp Date

Forecasted
Contract

SubComp Date

# of Days Behind 
Schedule Cause(s) Current Status

Projects Greater than 90 Days Behind Schedule or with Occupancy Date in Jeopardy
Reporting Period: September 2015

No Activity During the Reporting Period
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# District Project Financial & Schedule 
Impacts

Additional Funds 
Approved

Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement Description of Revision

Re

No Activity During the Reporting Period

Revisions to Project Charters
Reporting Period: September 2015
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  November 4, 2015 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 

No data to report for the period September 1 through September 30, 2015. 

Noteworthy Items during the reporting period: 

• Execution of two contracts for Design Services: 
o Camden High School to Design Ideas Group Architecture for $1,189,870 

o City of Orange Township Cleveland Street ES to Lan Associates for $321,139 

• Execution of one contract for Construction Management Services: 
o Garfield New James Madison School #10 to The McCloud Group for $956,976. 

 
Amendments & Change Orders Report 
This report contains the activity of Amendments and Change Orders executed during the period 
September 1 through September 30, 2015. 

Noteworthy Items during the reporting period: 

• Execution of 1 Construction Management Services Contract Amendment totaling $63k, of the 1 
executed amendments none required board approval. 

• Execution of 13 Construction Services Change Orders totaling $98k, of the 13 executed change 
orders none required board approval. 

 
Report of change orders less than $10,000 yet requiring Board Approval  
In accordance with the Operating Authority adopted by the Members on December 1, 2010 as amended 
on March 7, 2012, the Members are to be provided a report of any change order which received 
delegated approval by the CEO due to the fact that they are valued at less than $10,000 yet require 
Board approval due the total change orders exceeding 10% of the contract value. 

• No Activity to Report 
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Project
Type

Contract
Number Vendor MWSBE

Cert(s)

Contract
Execution

Date

Per School
CCE

Total
CCE

 Reno CA-0022-A01 Design Ideas Group Architecture + 
Planning, LLC S 09/11/2015 -

 RenoAdd ES-0043-A01 Lan Associates, Engineering, 
Planning, A S 09/03/2015 -

 New NT-0014-M02 McCloud Group, LLC (The) MS 09/15/2015 -

Part 1. Professional Services $2,467,985

Construction Management Services

Garfield                                                                    James Madison School #10 ConstrMgmt $956,976

City Of Orange 
Township  Cleveland Street E.S. Design $321,139

Part 1. Professional Services

Design Consultant

Camden City                                                                 Camden H.S. Design $1,189,870

Contracts Executed Report
Reporting Period:   9/1/2015   through:   9/30/2015

District School Name(s) Contract
Type

Contract
Award

Amount
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Project
Type

Contract
Number Vendor

MWSBE
Cert(s)

Contract
Execution

Date
Per School

CCE
Total
CCE

RenoAdd ST-0044-Q04 Krueger International, Inc. 09/18/2015 -

New NE-0067-Q13 Grafco 09/01/2015 -

New NE-0067-Q15 Community Products LLC 
dba Community Playthings 09/11/2015 -

New NT-0019-K51 Diversant 09/11/2015 -

Total 
Contracts
Awarded

7

HS
New
Add
RenoAdd
Reno

Project Types Legend Contract Types Legend MWSBE CERTIFICATIONS
Health & Safety
New Constuction
Addition
Addition & Renovation
Renovation

Aquisition
Appraisal
Construction
Design
DB
E R t

Property Acquisition Related Costs
Appraisal, Appraisal Review, NRE
Construction
Design or Site Investigation
Design-Build
E R t

M = Minority Business Enterprise
W = Women Business Enterprise
S = Small Business Enterprise

Part 4. Other Contracts & Services $200,876

Total Contract
Award

Grand Totals - All Contracts $2,668,860

** Contracts less than $10,000 are not displayed

Passaic City  New ES at Henry St. (-x01) FFE $19,200

Newark  Elliott Street E.S. FFE $59,163

Newark  Elliott Street E.S. FFE $29,813

Bridgeton  Buckshutem Road E.S. - G. 
Foster ECC FFE $92,700

Contracts Executed Report
Reporting Period:   9/1/2015   through:   9/30/2015

District School Name(s)
Contract

Type

Contract
Award

Amount
Part 4. Other Contracts & Services
Others
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School Name(s) Contract
Number CO # Vendor Name

CO
Execution

Date

Contract
Award

Amount

Prior
CO's

(cumulative)

Prior Board
Approval

Date
(if necessary)

Current
CO

Amount

Board
Approval
Required

Revised
Contract
Amount

Cumulative
CO %

 New HS (-x01) PM-0019-P01 8 Heery International, Inc. 09/03/2015 $8,750,420 $2,874,710 $62,900 $11,688,030  33.57%

 Broad Street E.S. EP-0078-C01 1 Catcord Construction 
Co., Inc.

09/14/2015 $1,888,300 $0 $5,000 $1,893,300  .26%

 New Academic HS EL-0006-C01 38 Patock Construction Co. 09/04/2015 $42,977,700 $1,803,025 $3,542 $44,784,267  4.20%

 Number 20 E.S. JE-0010-C01 22 Dobco, Inc. 09/18/2015 $28,735,000 $1,192,208 $17,762 $29,944,970  4.21%

 Number 20 E.S. JE-0010-C01 17 Dobco, Inc. 09/29/2015 $28,735,000 $1,209,970 $12,860 $29,957,830  4.25%

 Number 20 E.S. JE-0010-C01 18 Dobco, Inc. 09/29/2015 $28,735,000 $1,222,830 $3,078 $29,960,908  4.26%

 Number 20 E.S. JE-0010-C01 19 Dobco, Inc. 09/29/2015 $28,735,000 $1,225,908 $5,213 $29,966,121  4.28%

 Number 20 E.S. JE-0010-C01 20 Dobco, Inc. 09/29/2015 $28,735,000 $1,231,121 $10,804 $29,976,925  4.32%

 Marshall Street Elementary School PA-0006-C04 32 Ernest Bock & Sons, Inc. 09/18/2015 $29,345,000 $1,032,014 $1,780 $30,378,794  3.52%

 Marshall Street Elementary School PA-0006-C04 35 Ernest Bock & Sons, Inc. 09/18/2015 $29,345,000 $1,051,222 $11,280 $30,407,502  3.62%

 Marshall Street Elementary School PA-0006-C04 36 Ernest Bock & Sons, Inc. 09/18/2015 $29,345,000 $1,062,502 $4,967 $30,412,469  3.63%

 Marshall Street Elementary School PA-0006-C04 37 Ernest Bock & Sons, Inc. 09/18/2015 $29,345,000 $1,067,469 $19,707 $30,432,176  3.70%

 New HS (-x01) NT-0003-C02 31 Epic Management, Inc. 09/18/2015 $80,490,000 $1,211,063 $26 $81,701,089  1.50%

 New HS (-x01) NT-0003-C02 32 Epic Management, Inc. 09/18/2015 $80,490,000 $1,211,089 $1,496 $81,702,585  1.50%

Column Description Legend
CO Execution Date Date the Change Order was entered into the SIMS system
Revised Contract Amount Current value of the contract (excluding additional assignments) including current change order

Total Change Order Summary
Grand Totals $160,415 

Contractor
Construction Services Total $97,515

Phillipsburg 06/06/2013

Phillipsburg 06/06/2013

Paterson 06/18/2013

Paterson 06/18/2013

Paterson 06/18/2013

Paterson 06/18/2013

Jersey City                                                                09/16/2013

Jersey City                                                                09/16/2013

Jersey City                                                                09/16/2013

Jersey City                                                                09/16/2013

Elizabeth                                                                  12/20/2012

Jersey City                                                                09/16/2013

Construction Services
Contractor
Bridgeton 06/15/2015

Professional Services Total $62,900 
Project Management/Construction Management

Project Management/Construction Management
Phillipsburg                                                               12/05/2002

Professional Services

Amendments & Change Orders Report (No CCD’s)
Reporting Period:   9/1/2015   through:   9/30/2015

District
Contract

Execution
Date

Board
Apporoval

Date
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CONTRACT TERMINATIONS REPORT (no activity) 
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SETTLEMENT CLAIMS (no activity) 
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CONTRACTOR AND WORKFORCE COMPLIANCE REPORT  
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MEMORANDUM 

 

 

TO: Members of the Authority 

 

FROM:  Karon Simmonds                /s/ Karon Simmonds 

Director Risk Management and Vendor Services  

  Office of the Chief Financial Officer 

 

DATE:  November 4, 2015 

 

SUBJECT: Contractor and Workforce Compliance Monthly Update for August, 2015 

   

 

Vendor Services staff continues to participate at mandatory pre-bid and pre-construction meetings to 

instruct and inform bidders regarding SDA’s SBE goals, policies and procedures, including: 

 

 Small Business Enterprise subcontracting goal of 25% of all contracts 

 County workforce goals for minorities and females 

 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   

 

At these meetings, vendors are strongly encouraged to identify and hire minority-owned and women-

owned firms, as well as locally-based enterprises, for diverse business participation on all school building 

projects.  Additional outreach strategies are discussed and utilized. 

 

SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE MONITORING 

 

The SDA regularly exceeds the State-mandated 25% SBE goal. The total SDA contract dollars awarded 

through August 31, 2015 was $67,995,213.  The figures below demonstrate compliance with this 

requirement.  

 

SBE Breakdown 

 

The total contract dollars awarded to all SBE contractors was $ 31,229,644 (including minorities, women 

and veteran owned businesses). This represents 45.94% of all SDA contracts. 

 

 

Type of Business Enterprise 
Contract  

Amount 

% of Total SDA 

 Contracts 

Small Business Enterprises $          25,320,168   37.24% 

Small/ Minority Business Enterprises $               588,605         0.87% 

Small/Women Business Enterprises $            4,321,871    6.36% 

Small/Veteran Owned Business Enterprises $               999,000 1.47% 

Small/Minority/Women Business Enterprises $             -0-  0.00% 

TOTAL SBE CONTRACTS $         $31,229,644    45.94% 
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Ethnic Breakdown  

 

For the month of August, 2015, two SBE contracts were awarded with minority participation.  

 

 

 

 

 

 

 

 

 

 

 

WORKFORCE COMPLIANCE MONITORING 

 

For the month of August, 2015 there was a contractor workforce of 1,145 on SDA projects. This 

represents a total of 94,748 contractor workforce hours as follows: 

 

Contractor Workforce Breakdown 

(All Trades/Districts/Counties) 

Ethnicity 
Total 

Workforce 

Total 

Workforce 

Hours 

Workforce 

Hours 

Percentage 

Black 145 12,952 13.67% 

Hispanic 142 11,023 11.63% 

American Indian 5 356 0.38% 

Asian  10 1,362 1.44% 

Total Minority Participation  302 25,693 27.12% 

Total Non-Minority Participation 843 69,055 72.88% 

%  

 

 

 

 

 

 

 

Ethnicity 

Contract 

Amount Percentage 

American Indian $          -0-            0.00% 

Asian $          -0-            0.00% 

Black $         32,250 0.10% 

Hispanic $       219,000 0.70% 

Total $       251,250 0.80% 
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There was a contractor workforce of 606,313 total workforce hours and 5,707 total female workforce 

hours on SDA projects for the period of January 1, 2015 through August 31, 2015. The following table 

highlights the Local County contractor workforce participation for that period: 

 

 

Local County Workforce Participation 
Workforce 

Hours 
Percentage 

*Total Workforce Hours     606,313  100.00% 

*Total Local County Workforce Hours 96,906 15.98% 

     Total Local County Non-Minority Workforce Hours  53,737 8.86% 

     Total Local County Female Workforce Hours  1,045     0.17% 

   

     Total Local County Minority Workforce Hours  43,169 7.12% 

   **Local County Workforce Hours by Ethnicity:   

       Black 22,758 3.75% 

       Hispanic 20,379 3.36% 

       American Indian 32       0.005% 

       Asian -0- 0.00% 

  

 

 *Total workforce and total local county workforce represent all laborers including females. 

**Minority breakdown represents Black, Hispanic, American Indian, and Asian laborers. Minority 

female laborers are captured as female laborers only and are not included in the minority 

breakdown. 
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The following table represents contractor and female workforce for all SDA active Capital Projects and 

all active and completed Emergent Projects for the period of January 1, 2015 through August 31, 2015. 

 

 

SDA Managed Project 

Total 

Workforce 

Hours 

Minority  

Workforce Hours & 

Percentage 

Local County  

Workforce  

Hours & Percentage 

Bridgeton, Buckshutem ES & Qtr. Mile 39,183 13,004 33.19% 5,757 14.69% 

Elizabeth, New Academic HS 30,533 10,439 34.19% 24,697 80.89%  

Gloucester City, New ES & MS 21,138 5,824 27.55% 2,172 10.28% 

Jersey City, PS #20 44,941 16,723 37.21% 5,935 13.21% 

Jersey City, ES #3 8,184 2,820 34.46% 56 0.68% 

Keansburg, Caruso ES 41,093 8,988 21.87% 5,552 13.51% 

Newark, Elliott Street ES 80,499 28,187 35.02% 12,041 14.96% 

Newark, Oliver Street ES 67,437 20,566 30.50% 3,345 4.96% 

Passaic, New Henry Street 58,276 6,902 11.84% 4,101 7.04% 

Paterson, PS #16 47,233 14,785 31.30% 2,775 5.88% 

Paterson, Marshall Street ES 41,678 15,234 36.55% 7,221 17.33% 

Phillipsburg HS 119,517 15,545 13.01% 10,787 9.03% 

Emergent Projects 2,606 2,525 96.89% -0- 0.00% 

 

 

 

 

 

 

 

 

 

Prepared by: Christopher Sorhaindo 

  Adele Bonar, CPA 
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REGULAR OPERATING DISTRICTS (RODs) ACTIVITY REPORT 
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  November 4, 2015 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
month of September 2015.  Also included is a detailed list of grants executed and grants offered during 
the reporting period.   
 
Monthly Update: 

 
o No new grants were offered during the reporting period. 

o 30 grants impacting 10 districts were executed during the reporting period representing $13.2M 
in total project costs and state share of $5.6M. 

o 11 grants impacting 7 districts were closed out during the reporting period representing $7.5M in 
total project costs and state share of $2.5M. 

o Since inception, over $2.5B has been disbursed to 523 regular operating districts through the 
grant program. 

o Since inception over $3.3B in funding has been approved by the Department of Education and 
offered to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report - Summary
September 2015

ROD Grant Summary Since Program Inception
Offered1 Executed Closed-Out Active

Districts Impacted 208                                523                                498                                325                               
Number of Grant Projects 817                                5,231                             3,739                             1,492                            
Total Project Cost Estimate 949,782,208$                8,854,032,464$             7,351,311,458$             1,502,721,005$           
Grant Amount 357,282,117$                2,969,138,869$             2,364,669,516$             604,469,353$              
Amount Disbursed N/A 2,540,563,323$             2,364,669,516$             175,893,807$              

Total Funding Offered to School Districts via Grant Program 3,326,420,986$             

Total ROD Grant Funding remaining for new Grant Projects 19,952,679$                  
1. Includes grants that have been offered to District's but have not yet been executed.

ROD Grant Summary - September 2015
Executed Closed-Out

Districts Impacted 10                                  7                                    
Number of Grant Projects 30                                  11                                  
Total Project Cost Estimate 13,177,070$                  7,537,297$                    
Grant Amount 5,552,690$                    2,519,797$                    
Amount Disbursed NA 2,519,797$                    

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts)
** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 
    is capped at the value approved in the DOE Final Eligible Cost Approval.
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Monthly Regular Operating District Grant Report - Monthly Executed Grant Detail

September 2015

County District School Name
Total Project
Cost Estimate

Grant
Amount

Project Description

Bergen Allendale Hillside E.S.  $            442,800  $        177,120 Replace UV with new AC units in classrooms 14-16, 20-22

Bergen Allendale Hillside E.S.  $            442,800  $        177,120 Replace UV with new HVAC units in classrooms 12-13, 23, 26-32

Bergen Rutherford Pierrepont E.S.  $            667,211  $        266,884 Fire alarm system replacement

Bergen Rutherford Pierrepont E.S.  $            299,811  $        119,924 Roof replacement

Bergen Rutherford Rutherford H.S.  $            806,397  $        322,559 Lintel repair

Bergen Rutherford Rutherford H.S.  $            291,486  $        116,594 Gym wall repair/rehab

Camden Cherry Hill Township A. Russell Knight E.S.  $            297,787  $        119,115 Fire detection and alarm system replacement

Camden Cherry Hill Township Barclay School  $            304,916  $        121,966 Site drainage

Camden Cherry Hill Township Cherry Hill High-East H.S.  $         1,081,730  $        432,692 HVAC Renovations

Camden Cherry Hill Township Clara Barton E.S.  $            411,820  $        164,728 Fire alarm system replacement, crawl space ventilation

Camden Cherry Hill Township James Johnson E.S.  $            212,047  $          84,819 Fire alarm system replacement

Camden Cherry Hill Township James Johnson E.S.  $              39,612  $          15,845 Rooftop HVAC system replacement

Camden Cherry Hill Township Joyce Kilmer E.S.  $            226,719  $          90,688 Fire alarm system replacement

Camden Cherry Hill Township Joyce Kilmer E.S.  $              94,743  $          37,897 Rooftop HVAC system replacement

Camden Cherry Hill Township Woodcrest E.S.  $            664,736  $        265,894 
Domestic hot water piping system replacement; rooftop HVAC replacement for 
library, office, music and SGI's. Electrical distribution system replacement

Mercer Princeton Public Community Park E.S.  $            491,019  $        196,408 Window replacement

Mercer Princeton Public Littlebrook E.S.  $            125,690  $          50,276 Window replacement

Mercer Princeton Public Princeton H.S.  $         1,207,950  $        483,180 Window replacement

Monmouth Atlantic Highlands Atlantic Highlands E.S.  $            200,000  $          80,000 Replace playground

Monmouth
Henry Hudson Regional 
School

Henry Hudson Regional H.S.  $            455,000  $        182,000 Partial roof replacement, Section A

Morris Chathams, Sch Dist Of The Chatham H.S.  $            328,708  $        131,483 Gang restrooms to receive ADA upgrades

Salem Pennsville Township Pennsville Memorial H.S.  $         1,256,640  $        502,656 Window and transom replacement

Salem Pennsville Township Pennsville Memorial H.S.  $            370,600  $        148,240 Fire alarm system replacement

6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



Page 3 of 3

Monthly Regular Operating District Grant Report - Monthly Executed Grant Detail

September 2015

County District School Name
Total Project
Cost Estimate

Grant
Amount

Project Description

Somerset North Plainfield Borough East End E.S.  $            141,885  $          91,440 Fire door replacement

Somerset North Plainfield Borough North Plainfield H.S.  $            548,165  $        353,273 Partial HVAC upgrades

Somerset North Plainfield Borough North Plainfield H.S.  $              95,570  $          61,591 Fire door replacement

Somerset North Plainfield Borough Stony Brook E.S.  $            109,800  $          70,762 Security upgrades

Somerset North Plainfield Borough Stony Brook E.S.  $              95,870  $          61,785 Fire door replacement

Somerset North Plainfield Borough West End E.S.  $            161,693  $        104,205 Fire door replacement

Union
Springfield Township - 
Union

Florence M. Gaudineer M.S.  $         1,303,865  $        521,546 Roof replacement

Grand Total Grants Executed - 30 13,177,070$       5,552,690$     30
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NOTIFICATION OF AMENDMENTS TO GOODS AND SERVICES CONTRACTS NOT EXCEEDING $250,000 
(no activity) 
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32 EAST FRONT STREET 
P.O. BOX 991 

TRENTON, NJ  08625-0991 
609-943-5955 

 
MEMORANDUM 

 
TO:  Members of the Authority 
 
FROM:  /s/ Kristen MacLean, Director of Communications 
 
DATE:  November 4, 2015 
 
SUBJECT: Monthly Communications Report 
 
 
Lieutenant Governor Guadagno Celebrates the Opening of the New Passaic Gifted 
and Talented Academy 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
On September 30, Lieutenant Governor Kim Guadagno joined New Jersey Schools Development 
Authority (SDA) CEO Charles McKenna, Passaic Public Schools’ representatives and state and local 
officials to celebrate the opening of the new Passaic Gifted and Talented Academy.  
 
The 115,700 square-foot Passaic Gifted and Talented Academy educates 780 students in grades two 
through eight.  The school includes a three-story Academic/Administrative wing and a two-story wing with 
a cafetorium, gymnasium, and specialized classrooms.  The school has a media center, computer-aided 
design lab, video lab, instrumental and vocal music rooms, a dance studio with a stage, and art rooms, 
including one with a kiln.  The school houses the District’s Magnet program with a focus on Academics, 
Performing Arts, Physical Education, and Visual Arts.  
 

 
 
Prepared by: Edye Maier 
Reviewed by: Jane F. Kelly 
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625-0991 

609-858-5325 

 

 

 
MEMORANDUM 

 
 
TO:       Members of the Authority 

 

FROM:       Sherman E. Cole, CPA    /s/ Sherman E. Cole 

       Controller 

 
DATE:       November 4, 2015 

 

SUBJECT: Monthly Financial Report – September 2015 

   

The Office of the Chief Financial Officer is providing the attached monthly financial report 
to the Members of the Authority for their information.  Included on pages 1 and 2 of this 

report is a “Financial Summary” of the Authority’s activities for the year. On pages 3 and 4 

of the report is a summary of the Authority’s operating expenditures. Page 5 contains a 

breakdown of the Authority’s headcount information by department/division. The basic 

financial statements follow on pages 6 and 7.  

 
Year-to-Date Authority Operating Expenses (Actual vs. Budget) 

 

For September 2015 year to date, Authority operating expenses, $13.2 million, are down 
$3 million as compared to the operating budget for the corresponding period. The deviation 

of actual expenses versus budget is due to:  

 

 Lower salary & benefit costs $2.4 million. The Authority is currently 23 FTEs 
under budget. This variance is offset by the year to date allocation – of payroll 

expense to project cost – that is lower than projected, ($569K);  

 Year to date spending reductions for DAG Legal Services, $90K, MIS system 
maintenance and hardware, $353K and General Office & Facility Expenditures, 

$320K and 

 Timing Differences; The purchase of the eDCM Archive system, $274K, has been 
rescheduled for the fall of 2015. 

 
Year-to-Date Authority Operating Expenses (Actual vs. Prior Year Actual) 

 

For September 2015 year to date, Authority operating expenses, $13.2 million, are $240K 
lower as compared to the corresponding prior year.  

 

 
Year-to-Date School Facilities Project Expenditures (Actual vs. Forecast) 

 

For September 2015 year to date, project expenditures, $307.4 million, are down $4.5 
million as compared to the capital spending forecast for the corresponding period. The 

variance is due to lower than anticipated expenditures in construction work $20.5M, offset 

by an increase in grant spending $16M.  
 

Year-to-Date School Facilities Project Expenditures (Actual vs. Prior Year Actual) 

 

For September 2015 year to date, project expenditures, $307.4 million, has increased by 
$105.3M as compared to the corresponding prior year. The year-over-year variance is 

attributable to increased spending in; construction activity $51.8M, grant activity $19.1M, 
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project insurance $7.1M (including the $5M down payment for the 3 year OCIP renewal 

agreement, effective March 1, 2015), and property acquisitions $27.8M (which includes the  

$30M payment for the Paterson Catholic school). 

 

 
Other 

 

Since program inception, 73% of the funds authorized for the SDA Districts have been 

disbursed. Additionally, since program inception 96% of all SDA disbursements relate to 

school facilities projects and 4% relate to Operating expense.  
 
The estimated value of active school facilities projects is approximately $2.2B. 

 

 

Attachment 
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Monthly Financial Report

September 2015

(Unaudited)

New Jersey Schools Development Authority
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To:  The Audit Committee

From:  Sherman E. Cole, Controller

The information contained in this monthly financial report is for the period as of, and for the 

year-to-date ending, September 30, 2015. 

► Overall Cash and Cash Equivalents have increased by $182.8 million to $743.6 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) 500,000,000$     

■  Investment earnings 289,645

■  Miscellaneous revenue 556,092

■  Project costs (307,449,351)

■  SDA operating expenses (10,823,188)

■  SDA capital expenditures -                         

■  Deposits (primarily district local shares) 191,005

    Net Change in Cash 182,764,203$    

► Prepaid Expenses total $331,044 as follows:

■  Prepaid insurance of $122,731.

■  Prepaid rents of $100,169 for the Authority's leased office space in Trenton and Newark.

■  Prepaid MIS maintenance service contracts of $68,504.

■  Prepaid security deposits of $10,938 for the Authority's leased swing space.

■  Other prepaids of $28,702.

► Capital Assets total $316,530 (net of accumulated depreciation of $6,522,166), consisting of

  leasehold improvements (SDA offices), and capitalized software, equipment, furniture and fixtures

  in support of SDA operations.  Depreciation on capital assets is generally calculated using the 

  straight-line method over the life of each asset.  For the year to date,  Capital Expenditures are 

  $0 and Depreciation Expense is $69,514.

► Accrued Liabilities total $56.1 million, as follows:

■  Accrued project costs of $22.5 million consisting of unpaid invoices ($6 million); and

    retainage ($16.5 million).

■  Pollution remediation obligations (PRO) under GASB 49 net to $10.2 million (PRO liability 

    $12.1 million, offset by expected cost recoveries of $1.9 million).

■  Estimated liability for loss contingencies totaling $4.0 million (contractor claims $4.0 million).

■  Payroll related liabilities of $1.6 million.

■  Post-employment benefits obligation of $17.7 million.

■  Other accrued liabilities of $0.1 million.

► Deposits total $4.5 million, as follows:

■  $4.4 million is held for local share agreements (pass-through item).

► The Authority's Net Position at month end is $683.9 million.

New Jersey Schools Development Authority
Overview of Financial Position

September 30, 2015
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► School Facilities Construction Bond / Note Proceeds & Project Expenditures

■  During the current year to date, the SDA has received $500 million bond and note proceeds. The total 

    amount of proceeds received since program inception is $10.105 billion. 

■  Project expenditures for the month and year-to-date periods total $27.1 million and  

    $307.4 million, respectively, as follows: 

Current Current   Since Program

Category Month Year-To-Date

Construction 21,273,824$         161,660,252$         4,180,998,931$   

Design Services 383,817               2,661,829               405,367,034        

PMF/CM Services (1,510,876)           3,314,057               437,576,713        

SDA Project Management 1,589,304            10,741,418             39,016,020          

Property Acquisition, Relocation & Enviro 525,724               33,721,300             571,582,047        

School Furniture, Fixtures & Equipment 972,462               2,512,787               108,129,921        

Project Insurance (1,501)                  7,416,266               104,486,728        

NJ State Inter-Agency Transfers -                           291,330                  46,305,181          

SDA District Grant & Funding Agreements 291,008               12,672,386             820,042,042        

Regular Operating District Grant Agreements 2,921,208            67,438,559             2,549,495,875     

Real-Time Project Audits 11,560                 184,674                  184,674               

Property Management, Maintenance & Utils 333,813               1,354,475               14,768,500          

Outside Legal & Claims Resolution Services 103,160               1,006,722               6,558,694            

Other Project Costs 174,500               2,473,296               57,460,125          

Project Credits -                           -                             (54,902,944)         

Total Project Expenditures 27,068,003          307,449,351           9,287,069,541     

Less: Local Share Contributions -                           -                             (178,290,095)       

Project Expenditures (State Share) 27,068,003$         307,449,351$         9,108,779,446$   

2015 Capital Spending Forecast $30,022,553 $311,962,335

► Program Funding & Expenditures Bonding Caps 
1

Total Funding 
2

Paid to Date 
3

■  SDA Districts 8,900,000,000$    9,008,069,191$      6,565,237,541$   

■  Regular Operating Districts 3,450,000,000      3,492,946,382        2,845,585,526     

■  Vocational Schools 150,000,000         151,715,994           107,900,485        

Total - State Share 12,500,000,000$  12,652,731,567$    9,518,723,552$   

► Percentage of Total Funding Paid to Date

■  SDA Districts 72.9%

■  Regular Operating Districts 81.5%

■  Vocational Schools 71.1%

Total - State Share 75.2%

1  Of the $12.5 billion authorized for the school construction program, $10,105,129,000 principal amount of bond and

    note proceeds have been received to date.  

2  Includes bonding cap amounts and other income and miscellaneous revenue earned to date (i.e., interest income on

    invested funds and State appropriations).

3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $409,944,105.

New Jersey Schools Development Authority
School Facilities Project Expenditures & Funding Allocation

September 30, 2015

Allocations Since Program Inception

  Inception
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Actual Budget     Increase/

Category Year-To-Date Year-To-Date     (Decrease)

Employee Salaries 13,215,588$    14,824,791$    (1,609,203)$     

Employee Benefits 7,581,241        8,224,983        (643,742)          

Direct Hire Temporary Employee Costs 251,431           365,112           (113,681)          

Total Employee Salaries & Benefits Costs 21,048,260      23,414,886      (2,366,626)       

Less:  Employee Salaries & Benefits Costs 

          Charged to Projects 10,741,418      11,310,705      (569,287)          

Operating Employee Salaries & Benefits Costs 10,306,842      12,104,181      (1,797,339)       

Temporary Employees -                      97,497             (97,497)            

Interagency Agreements 29,727             119,997           (90,270)            

Contracted Professional Services 87,066             129,297           (42,231)            

Employee Expense Reimbursements 14,286             28,512             (14,226)            

Training & Professional Development 25,028             85,473             (60,445)            

Parking 82,019             81,000             1,019              

Automobiles 59,571             74,250             (14,679)            

Communications & Outreach -                      378                 (378)                

Management Information Systems 604,425           957,251           (352,826)          

General Office & Facilities 1,877,461        2,197,140        (319,679)          

Other Expenses 70,554             18,000             52,554             

Reserve for Unforseen Events & New Initiatives -                      37,503             (37,503)            

Total Non-Capital Operating Expenses 13,156,979      15,930,479      (2,773,500)       

Capitalized Operating Expenses -                      273,747           (273,747)          

Total Authority Operating Expenses 13,156,979$  16,204,226$  (3,047,247)$   

Total Authority Operating Expenses Prior to

Allocation of Salaries & Benefits Costs to Projects 23,898,397$  27,514,931$  (3,616,534)$   

2015 Annual Operating Budget 20,948,117$  

2015 Annual Operating Budget Prior to

Allocation of Salaries & Benefits Costs to Projects 36,029,058$  

New Jersey Schools Development Authority
Operating Expenses vs Budget

September 30, 2015
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Actual 2014     Increase/

Category Year-To-Date Year-To-Date     (Decrease)

Employee Salaries 13,215,588$    13,700,816$    (485,228)$        

Employee Benefits 7,581,241        7,443,596        137,645           

Direct Hire Temporary Employee Costs 251,431           277,788           (26,357)            

Total Employee Salaries & Benefits Costs 21,048,260      21,422,200      (373,940)          

Less:  Employee Salaries & Benefits Costs 

          Charged to Projects 10,741,418      10,874,936      (133,518)          

Operating Employee Salaries & Benefits Costs 10,306,842      10,547,264      (240,422)          

Temporary Employees -                      46,989             (46,989)            

Interagency Agreements 29,727             74,545             (44,818)            

Contracted Professional Services 87,066             119,388           (32,322)            

Employee Expense Reimbursements 14,286             13,481             805                 

Training & Professional Development 25,028             28,922             (3,894)              

Parking 82,019             38,760             43,259             

Automobiles 59,571             51,897             7,674              

Communications & Outreach -                      360                 (360)                

Management Information Systems 604,425           523,310           81,115             

General Office & Facilities 1,877,461        1,897,208        (19,747)            

Other Expenses 70,554             12,202             58,352             

Reserve for Unforseen Events & New Initiatives -                      -                      -                      

Total Non-Capital Operating Expenses 13,156,979      13,354,326      (197,347)          

Capitalized Operating Expenses -                      43,031             (43,031)            

Total Authority Operating Expenses 13,156,979$  13,397,357$  (240,378)$      

Total Authority Operating Expenses Prior to

Allocation of Salaries & Benefits Costs to Projects 23,898,397$  24,272,293$  (373,896)$      

New Jersey Schools Development Authority
Operating Expenses vs Prior Year

September 30, 2015
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Current Increase/

SDA Department Month End Budget (Decrease)

Office of Chief Executive Officer (CEO) 3 3 0

COS, Program Assessment & Development 9 8 1

COS, Special Projects 8 10 -2

Program Operations, Executive 5 6 -1

Program Operations, Capital Planning & Grants Admin. 23 26 -3

Program Operations, Safety 8 9 -1

Program Operations - Design Studio 15 14 1

Program Operations, Project Teams 55 66 -11

Corp Governance & Operations, Executive 3 3 0

Corporate Governance & Operations, Human Resources 8 8 0

Corporate Governance & Operations, Chief Counsel 14 14 0

Corporate Governance & Operations, Information Systems 14 15 -1

Corporate Governance & Operations, Facilities 6 6 0

Corporate Governance & Operations, Communications 9 11 -2

Financial Operations, Executive 5 5 0

Financial Operations, Controller 12 12 0

Financial Operations, Contract Management 12 13 -1

Financial Operations, Real Estate Services 5 6 -1

Financial Operations, Procurement & Contract Services 9 10 -1

Financial Operations, Risk Management & Vendor Services 11 12 -1

Total Full-Time Employees 234 257 -23

New Jersey Schools Development Authority
Employee Headcount

September 30, 2015
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Current 2014 Increase/

Month End Year End (Decrease)

ASSETS

Cash and Cash Equivalents 743,622,788$      560,858,585$      182,764,203$      

Receivables 211,778               318,630               (106,852)              

Prepaid Expenses 331,044               809,737               (478,693)              

Capital Assets (Net of Accumulated Depr.) 316,530               386,044               (69,514)                

Total Assets 744,482,140$    562,372,996$    182,109,144$    

LIABILITIES

Accrued Project Costs 36,655,771$        73,327,553$        (36,671,782)$       

Accrued Other Post-Employment Benefits 17,658,066          16,015,367          1,642,699            

Other Accrued Liabilities 1,766,100            1,614,240            151,860               

Deposits 4,485,773            4,294,768            191,005               

Total Liabilities 60,565,710        95,251,928        (34,686,218)       

NET POSITION

Invested in Capital Assets 316,530               386,044               (69,514)                

Restricted Schools Construction:

   Build America Bond Program -                          -                          -                          

   Special Revenue Fund 683,599,900        466,735,024        216,864,876        

Total Net Position 683,916,430      467,121,068      216,795,362      

Total Liabilities and Net Position 744,482,140$   562,372,996$   182,109,144$   

New Jersey Schools Development Authority
Statement of Net Position

September 30, 2015
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Current 2014 Increase/

Year-To Date Year-To Date (Decrease)

REVENUES

Program Revenues:

Bond and Note Proceeds (Issued by EDA) 500,000,000$      60,000,000$        440,000,000$      

Bidding Fees-Plans & Specs -                          -                          -                          

General Revenues:

Investment Earnings 289,645               90,468                 199,177               

Rental Income 555,885               100,156               455,729               

Other Revenue-OPRA 207                      142                      65                        

Total  Revenues 500,845,737      60,190,766        440,654,971      

EXPENSES

Administrative & General Expenses 13,156,979          13,354,326          (197,347)              

Capital Depreciation 69,514                 77,825                 (8,311)                  

School Facilities Project Costs 270,823,882        174,779,183        96,044,699          

Total Expenses 284,050,375      188,211,334      95,839,041        

CHANGE IN NET POSITION 216,795,362        (128,020,568)       344,815,930        

Net Position Beginning of Period 467,121,068        181,248,758        285,872,310        

NET POSITION END OF PERIOD 683,916,430$   53,228,190$     630,688,240$   

New Jersey Schools Development Authority
Statement of Activities

September 30, 2015
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COMPLETED EXECUTIVE SESSION MATTERS REPORT 
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DESIGN CONTRACT DE-OBLIGATIONS REPORT (no activity) 
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PUBLIC COMMENT STATEMENT 
We will now begin the Public Comment Portion of the Meeting consistent with the New Jersey Open Public Meetings 
Act.  
  
We would ask that any member of the public who wishes to address the Board limit their comments to 3 minutes. If 
there are multiple individuals from the same organization or district who wish to address the Board on the same 
matter, we would ask that you come up together to offer your remarks.  
Please keep in mind that public comment is to afford citizens the opportunity to comment on matters pertinent to the 
Authority’s business. Should you seek answers to questions on any topic, please contact the Authority at 609-943-
4585 at your convenience. 
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