
NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY
BOARD MEETING

WEDNESDAY, OCTOBER 2, 2019 AT 9:00 A.M.
32 E. FRONT STREET, TRENTON, NJ

BOARD ROOM

1. NOTICE OF PUBLIC MEETING

2. ROLL CALL

3. PLEDGE OF ALLEGIANCE

4. APPROVAL OF MEETING MINUTES

a. Board Open Session Meeting Minutes of September 4, 2019

5. AUTHORITY MATTERS

a. CEO Report 

b. Chairman’s Report 

6. REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN’S REPORT)
a. Legal Services Award – GP-0258-R01

7. REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE (CHAIRMAN’S REPORT)
a. Notification of Completion of Pre-Design Phase Services and Authorization to Proceed Design 

Phase Services - Newark Public School District – Ivy Hill Elementary School – Boiler Room Vault 
Emergent Project – [INFORMATIONAL]

8. MONTHLY REPORTS

a.   For Informational Purposes
i. Active Projects Report

ii. Project Close Out Status Report
iii. Project Status Reports
iv. Contracts Executed Report/Amendments & Change Orders Executed Report
v. Contract Terminations Report (no activity)

vi. Settlement Activities Report (no activity)
vii. Contractor and Workforce Compliance Report

viii. Regular Operating District Grant Activity Report
ix. Notification of Amendments to Goods and Services Contracts Not Exceeding $100,000 or 

10% of the Contract Value (no activity)
x. Communications Report

xi. Monthly Financial Report 
xii. Design Contract De-Obligations Report (no activity)

9. PUBLIC COMMENTS

10. EXECUTIVE SESSION

a. Millville High School project — For Discussion

b. Litigation/Contract Matter(s) – OPMA Exemption N.J.S.A. 10:4-12b (7)
CCD Report (no activity)

11. ADJOURNMENT
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
BOARD OF DIRECTORS MEETING 
WEDNESDAY, SEPTEMBER 4, 2019 

 

A meeting of the Board of Directors of the New Jersey Schools Development Authority 

(SDA or the Authority) was held on Wednesday, September 4, 2019 at 9:00 A.M. at the offices 

of the Authority at 32 East Front Street, Trenton, New Jersey. 

Participating were:  

Robert Nixon, Chairman 

Michael Kanef (Treasury) 

Bernard Piaia (DOE) 

Donna Sullivan (EDA) 

Kevin Luckie (DCA) 

Kevin Egan 

Richard Elbert 

Lester Lewis-Powder 

Michael Maloney 

Mario Vargas 

 
being a quorum of the Board. Mr. Egan, Mr. Elbert, Mr. Kanef, Mr. Lewis-Powder, Mr. Maloney 

and Mr. Piaia participated in the meeting by teleconference.  

At the Chairman’s request, Manuel Da Silva, interim chief executive officer; Andrew 

Yosha, vice president; Jane F. Kelly, vice president and assistant secretary; Donald Guarriello, 

vice president and chief financial officer; and Albert Barnes, chief counsel of the SDA, 

participated in the meeting. Edmund Caulfield of the Governor’s Authorities Unit also 

participated in the meeting. 

The meeting was called to order by Mr. Nixon, who requested that Ms. Kelly read the 

requisite notice of the meeting. Ms. Kelly announced that the meeting notice had been sent to the 
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Trenton Times and Star-Ledger at least 48 hours prior to the meeting, and had been duly posted 

on the Secretary of State’s bulletin board at 20 West State Street in Trenton, New Jersey. Ms. 

Kelly then conducted a roll call and indicated that a quorum of the Members was present.  

Pledge of Allegiance 

Led by the Chairman, the Members and all assembled stood and recited the Pledge of 

Allegiance.   

Approval of Meeting Minutes 

The Chairman then presented for consideration and approval the Minutes of the August 7, 

2019 Open and Executive Session meetings.  Staff had provided a copy of both sets of minutes 

and a resolution to the Members for review in advance of the meeting. Upon motion duly made 

by Mr. Luckie and seconded by Mr. Vargas, the Board approved the Open and Executive Session 

minutes of the August 7, 2019 SDA Board meeting with the Members’ unanimous vote in favor 

of Resolution 4a/4b. 

Authority Matters 

CEO Report 

Mr. Nixon asked Interim Chief Executive Officer (CEO) Manuel Da Silva for the Report 

of the CEO.  Mr. Da Silva gave an update on September 2019 school openings. He reported that 

the four new schools that will open in September represent a State investment totaling over $300 

million in total project costs ($306.3 million) and will deliver a total of: 4,182 new seats with a 

maximum capacity of 3,666 (facilities efficiency standard capacity); and 680,000 square feet of 

new school.   

First, Mr. Da Silva discussed the Irvington Madison ES project that is set to open in 

September.  He reported that this new 73,500 square foot Elementary School provides maximum 
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capacity of 504 new seats in grades Pre-K to 5, representing a total project cost of approximately 

$38.6 million. 

With respect to the Passaic Sonia Sotomayor ES project, Mr. Da Silva informed the 

Members that this new 105,000 square foot three story Elementary School provides maximum 

capacity of 698 new seats, representing a total project cost of approximately $60 million. He said 

that, during the course of the project, staff adjusted the grade alignment to K to 8 in response to 

the district’s needs. 

Mr. Da Silva next gave an update on the Perth Amboy Seaman Avenue ES project (Rose 

Lopez ES).  He said that this new 128,000 square foot, three story Elementary School provides 

maximum capacity of 804 new seats for grades K to 5, representing a total project cost of 

approximately $56.4 million. 

Turning to the Trenton Central HS project, Mr. Da Silva said that this new 374,000 

square foot High School provides maximum capacity of 2,176 new seats for students in the 10th 

through 12th grades, representing a total project cost of approximately $155.4 million. 

   In continuing, Mr. Da Silva informed the Members that the Irvington Madison Avenue 

ES project, Perth Amboy Seaman Avenue ES project and Trenton Central HS project were 

issued temporary certificates of occupancy (TCOs) and the Passaic Sonia Sotomayor ES project 

was issued a certificate of occupancy (CO). 

Next, Mr. Da Silva gave an update on projects in design.  He said that design phase 

services are ongoing for the Paterson Union Avenue MS project. He added that the design-

builder has initiated site preparation activities that do not require permit issuance. 

Turning to projects in the procurement stage, Mr. Da Silva informed the Members that 

staff advertised for design-build services in March for the Perth Amboy HS project, with 

proposals due in September.  For the Keansburg Port Monmouth Road School project, he said 
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that staff advertised for general contracting services in June and proposals are due in September. 

He added that staff advertised for construction management services in August for the project 

and proposals are due in September.  In regard to the Plainfield Woodland ES project, he said 

that final site grading work is ongoing and staff advertised for design-build services last week. 

Mr. Da Silva gave an update on projects in the constructability stage. He said that for the 

Orange Cleveland Street ES and Orange HS projects, staff anticipates change orders, finalizing 

the constructability review process and issuing a notice-to-proceed with construction. 

With respect to design-build projects in construction, Mr. Da Silva advised the Members 

that for the Camden HS project, Ernest Bock & Sons, Inc. (EBS) continues with design phase 

services. He said that footing, foundation, underground utilities and concrete slab work is 

ongoing. He added that structural steel work continues in the building.  For the East Orange 

George Washington Carver ES project, he reported that Dobco, Inc., the design-builder, has 

completed design phase services. He noted that interior mechanical, electrical and plumbing 

(MEP) finish work is ongoing.   

 In continuing, Mr. Da Silva said that for the Harrison New ES project, MEP rough-in and 

building enclosure, exterior masonry veneer construction, roofing and window installation 

activities are ongoing.  For the Millville HS addition and renovation project, he reported that a 

TCO was issued for the media center in the administrative wing. He added that Hall Construction 

continues with design phase services. He said that Phase II addition masonry and MEP rough-in 

activities and Phase III footings and foundation work is ongoing.  In regard to the Passaic Dayton 

Avenue Educational Campus project, Mr. Da Silva reported that Terminal Construction 

continues with slabs on grade.  He added that masonry, site work and bridge construction are 

ongoing.  For the Pemberton Denbo Crichton ES project, he said EBS is completing exterior 
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walls in preparation for building enclosure prior to winter weather.  He noted that MEP interior 

work is underway. 

 Next, Mr. Da Silva reported on projects in the programming stages. He said that Hoboken 

Demarest ES project working group (district, Department of Education and SDA) discussions 

have concluded and staff will be scheduling a design services kickoff meeting.  For the Union 

City New Grade 7 to 9 School project, he advised that programming refinement discussions and 

SDA in-house design development are ongoing.  He added that the project will be advanced 

through a design-build delivery method. 

Turning to Authority events, outreach and other activities, Mr. Da Silva said that SDA 

staff and Board Members have had an opportunity to tour the new Trenton Central HS. He 

thanked Mr. Nixon, Ms. Lemelle, Mr. Vargas, Mr. Elbert, Mr. Luckie and Mr. Piaia for coming 

out to visit the school. He added that he thinks the facility will be transformative for the students 

and community.  

Mr. Da Silva said that on August 8, SDA joined students, school district officials, and 

state and local officials for a beam signing ceremony for the new Dayton Avenue Educational 

Campus in Passaic. He added that it was a great day and that the Mayor and Assemblyman Gary 

Schaer were able to join the event. 

Mr. Da Silva informed the Members that SDA will be running the 2019 Contractor 

Training Program this coming fall.  He said that staff will be advertising the program, noting that 

it serves the positive purposes of bringing new contractors into the program and increasing the 

bidding pool.    

Finally, Mr. Da Silva said that Communications staff is working on scheduling ribbon 

cutting events for the 4 new school openings this September. He said that we will be cutting the 

ribbon on the first day of school for the Passaic Sonia Sotomayor ES tomorrow. He advised the 
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Members that the Trenton Central HS ribbon cutting will be on Friday, September 6. He noted 

that once staff has ribbon cutting events confirmed for the Perth Amboy Seaman Avenue and 

Irvington Madison ES, the Members will be advised.    

At this time, Mr. Lewis-Powder joined the call. 

Chairman’s Report 

Document Revisions 
 
 Mr. Nixon said that he is presenting to the Board, after consultation and review with the 

Audit Committee and with the input of the executive team, some amendments to the SDA 

Bylaws.   He said that while the changes that are being proposed to amend the Bylaws and other 

operating documents to the SDA are “no brainers”, these changes will provide the Board with a 

little more information that the Members should have on a quarterly, annual or day to day basis.  

He said that he doesn’t think that the Board should go to the other extreme and micro-manage 

staff, noting that this is not what this Board is designed to do or should be doing.  He said that, 

overall, in the history of the SDA the Board has had a wonderful team of leaders at the Authority 

and they have done amazing work.  He noted that the amendments that are being brought to the 

Board today enhance the ability of the Board to exercise its fiduciary responsibility and oversight 

of the Authority. Mr. Nixon asked Ms. Kelly to present the proposed changes to the Board. 

 Ms. Kelly informed the Members that in order to amend the bylaws, changes must be 

approved by 8 Members of the Board.  She explained that as the Audit Committee Charter is 

silent on its amendment process she recommends that the Board approve the Charter 

amendments as well.  She added that the proposed changes to the SDA Handbook will be made 

through a policy change and management can do this on its own.  

  Ms. Kelly said that the proposed the amendments to the Bylaws require that management 

prepare and provide the Board with a Staffing Plan on an annual basis and the Board would have 
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to approve and adopt that Staffing Plan as it currently approves the Authority’s annual budget.  

She added that if the CEO desires to reorganize the Authority, this would require Board approval 

as well.  She noted that the Board also must be consulted regarding employee compensation 

matters.  

 Ms. Kelly said that, pursuant to the proposed changes to the Audit Committee Charter, 

the Audit Committee would be required to compare actual expenses to budgeted amounts at least 

quarterly. She said that the amendments also provide that the Audit Committee is the proper 

entity for an individual to go to should they see a potential violation of the Authority’s rules and 

regulations (e.g. Operating Authority, Employee Handbook, etc.). She added that the Audit 

Committee also would now be required to review a proposed Staffing Plan before it goes to the 

Board for approval.  Ms. Kelly said that management also would be responsible for ensuring that 

a discussion of compensation and personnel matters appears on the Audit Committee’s agenda 

on a quarterly basis. 

 Next, Ms. Kelly discussed proposed changes to the SDA Handbook. She said that the 

amendments clarify that background checks must precede hiring and that fingerprint checks may 

be done in connection with certain (IT, Human Resources, Financial) staff positions.  

 Ms. Kelly explained that, currently, relatives of the CEO, Chief Financial Officer and 

Chief of Staff cannot work at the Authority. She added that this provision extends that 

prohibition to the Chief Operating Officer and vice president positions.  She reported that the 

amendments also would establish a formal process in the event that a relative of an employee is 

to be on-boarded.  She added that such a hire would require transparency, Ethics Liaison Officer 

(ELO) sign off, and executive team and CEO sign off. 

 In continuing, Ms. Kelly said that, currently, if two employees develop a romantic 

relationship, they can decide which one of them must leave if accommodations cannot be made 

4

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - APPROVAL OF MEETING MINUTES



8 

 

enabling both to stay.  She advised that the amendments would provide that management will 

make that call.  She explained that the amendments also make clear that employees involved in a 

romantic relationship cannot serve in supervisor/subordinate roles. 

 Ms. Kelly said that the proposed amendments establish a process for the filling of all 

positions: a requisition form, Executive Team review and recommendation to the CEO and CEO 

sign off.  She explained that, similarly, appointments, assignments and transfers require 

Executive Team approval before advancing to the CEO.  She added that the basis for these 

changes is to ensure that no one person can do things unilaterally. She said that the Executive 

Team also must review new hire salaries and candidate resumes against job descriptions to 

ensure that the new hire is a proper fit.   She added that in the event that an employee who has 

not been employed by the Authority for one full year is to be considered for a new position 

within the Authority, the proposed amendments require that the Executive Team determine that a 

legitimate “business need” warrants waiver of the existing one year ban to such movements. She 

added that, as stated before, this is to ensure that no one person can give a new employee a new 

job within the Authority without a solid basis. 

 In continuing, Ms. Kelly explained that the amendments require that all resumes to be 

considered for a position be received in response to a job posting through the SDA’s resume 

portal. She said that the amendments specify that resumes cannot be given by individuals to 

others for consideration and that employees must not attempt to influence a hiring process.  She 

added that if an employee seeks to interfere with a hiring process or to retaliate against another 

employee in connection with that process, they will be subject to discipline.  She noted that any 

such attempts must be reported to the ELO. 

 Next, Ms. Kelly informed the Members that, currently, the handbook stipulates that the 

CEO is to be provided with an SDA vehicle.  She said that the amendments would eliminate that 
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provision and simply provide that any employee may be assigned a vehicle if the situation 

warrants.    

  A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting. Upon motion duly made by Mr. Vargas and seconded by Mr. Luckie, the proposed 

document revisions were approved with the Board’s unanimous vote in favor of Resolution 5bi. 

Audit Committee 

 Mr. Nixon, as Audit Committee Chairman, reported that the Audit Committee met on 

both August 19 and August 26, 2019 at which time management provided the Committee with 

the June-July 2019 New Funding Allocation and Capital Plan Updates.  He advised that, during 

the reporting period, there was a $2.6 million decrease in the 2008 Emergent Projects Reserve 

balance following approval of emergent project funding for the Pleasantville North Main Street 

ES emergent HVAC replacement project.  He reported that there was a $2.3 million decrease in 

the 2011 Emergent Projects Reserve balance following approval of emergent project funding for 

the Camden Forest Hill ES roof and HVAC replacement, Newark Chancellor Avenue ES 

basement water infiltration and structural repairs, Newark Dr. E. Alma Flagg ES exterior door 

and partial roof replacement and Newark Lafayette Street ES exterior door and partial roof 

replacement projects.  He noted that there were no changes in the remaining SDA District 

Reserve balances.  Mr. Nixon advised that the reserve balance for the Regular Operating 

Districts (“RODs”) increased by $1.3 million during the reporting periods due to a reduction in 

state share for grant projects nearing completion. 

Mr. Nixon then provided the July 2019 Monthly Financial Report.  He advised the 

Committee that the Authority’s operating expenses (Actual vs. Budget) for the year-to-date 

period totaled $11.0 million, down $1.3 million as compared to the budget for the corresponding 

period.  He explained that the decrease is mainly attributable to lower than budgeted personnel 
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costs. He noted that there are 48 fewer than budgeted full time employees (FTE) on staff – 

including a decrease of 30 FTEs near the end of July.  He reported that operating expenses 

(Actual vs. Prior-year Actual) for the year-to-date period, at $11 million, are approximately $1 

million higher as compared to the corresponding prior year.  He advised the Committee that the 

variance is largely attributable to an increase in personnel costs and the 2018 Authority 

restructuring.  Mr. Nixon then said that school facilities project expenditures (Actual vs. 

Forecast) for the year-to-date period total $174.8 million, $10.8 million lower as compared to the 

capital spending forecast for the corresponding period. He advised the Members that this 

variance is the result of lower than forecasted expenditures for grant activity, design services—

net of cost recovery settlements, property acquisitions and other related costs.  He noted that this 

decreased spending is offset by an increase in construction activity.  Mr. Nixon then reported that 

project expenditures (Actual vs. Prior Year Actual), at $174.8 million, are $13.7 million lower as 

compared to the corresponding prior year period.  He explained that the variance is due to 

decreased grant activity, project insurance costs and design services – net of cost recovery 

settlements.  He noted that this decreased spending is offset by an increase in spending for 

construction work and school furniture purchases.  He further reported that, since program 

inception, approximately 84.6% of the funds authorized for SDA districts have been disbursed.  

Additionally, he said that, since program inception, 96% of all SDA disbursements relate to 

school facilities projects, while 4% relate to operating expenses.  He advised that the estimated 

value of active school facilities capital, emergent and regular operating district grant projects is 

approximately $2 billion.  

Next, Mr. Nixon advised that four (4) matters were discussed requiring Board action.  He 

said that the first item for Board consideration is management’s proposed one-year contract 

extension for Network, Hardware and Software Support Services (IS services).  Referencing a 

4

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - APPROVAL OF MEETING MINUTES



11 

 

memorandum that was distributed to the Members in advance of the meeting, Mr. Nixon noted 

that in September 2016 the Board approved a 3-year IS services contract with Vinci Systems, 

LLC for the not-to-exceed amount of $1 million.  He noted that the contract provided the SDA 

with a one-year extension option.  He explained that IS services are necessary to ensure that 

critical systems do not experience failures that lead to excessive network or system outages. He 

said that, in July 2017, Amendment No. 1 to the contract was approved for $62,300.00 to include 

on-site technical support and consulting services.  He advised that the current contract expires 

October 31, 2019, with approximately $447,000 having been expended to date for IS services.  

He said that management is seeking approval to extend the agreement for the one-year optional 

period.  He said that the one year extension would commence on November 1, 2019 and 

terminate on October 31, 2020.  Mr. Nixon emphasized that no additional dollars are required 

and that the total not-to-exceed contract will remain unchanged at $1,062,300.00.  Mr. Nixon 

said that the Committee recommends Board approval of the optional one-year extension to the 

contract for Network Hardware and Software Support Services in the amount of $0. 

A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting. Upon a motion duly made by Mr. Vargas and seconded by Mr. Luckie, the Board 

approved the one-year extension for network hardware and software support services as 

proposed upon its unanimous vote in favor of Resolution 6a.  

     Next, Mr. Nixon advised the Members that the Audit Committee is recommending that the 

Board of Directors approve the award of a contract for Independent Auditor Services to Ernst & 

Young, LLP.  Referencing materials that previously were provided to the Members for review, he 

explained that the Request for Proposals (RFP) was advertised on June 24, 2019 as a “Price and 

Other Factors” solicitation.  He advised that price was 20% of the overall weight, and all non-

price factors were given a combined weight of 80%.  He explained that, consistent with Executive 
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Order (EO) No. 122, the SDA Bylaws and the Audit Committee Charter, the procurement process 

was conducted by an Evaluation Committee consisting of three (3) Board Members.  Mr. Nixon 

reported that, upon completion of the process, the top ranked firm was Ernst & Young, LLP.  He 

advised that the initial term of the annual lump sum fee contract is 3 years, covering the financial 

statements for fiscal years ending December 31, 2019, 2020 and 2021.  Additionally, he said that 

the contract may be extended for two (2) one-year terms subject to approval by the Board of 

Directors.  Mr. Nixon requested that the Board approve the award for independent auditor 

services to Ernst & Young, LLP. 

A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting. Upon motion duly made by Mr. Vargas and seconded by Mr. Luckie, a contract 

award for independent auditor services to Ernst & Young, LLP was approved with the Board’s 

unanimous vote in favor of Resolution 6b. 

In continuing, Mr. Nixon said that the Board is being requested to consider 

management’s recommendation to approve the SDA’s 2018 Financial Statements (the 

Statements).  He said that the Authority’s accrued net pension liability as of December 31, 2018 

is $49.8 million, a decrease of $10.3 million from 2017.  He advised that the decrease is largely 

attributable to the increase in the discount rate.  He noted that the financial statements reported 

no corrected misstatements or material uncorrected misstatements.  Mr. Nixon explained that the 

independent auditor’s report expressed an unmodified, or clean, opinion that the Financial 

Statements present fairly, in all material respects, the financial position of the Authority as of 

December 31, 2018 consistent with Generally Accepted Accounting Principles.  Mr. Nixon and 

Mr. Vargas noted the outstanding cooperation and assistance that SDA staff provided throughout 

the audit process.  Mr. Nixon asked for a vote on the 2018 Financial Statements.   
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 Staff had provided the Members with a resolution pertaining to the 2018 Financial 

Statements in advance of the meeting.  Following discussion, upon a motion by Mr. Vargas and 

seconded by Mr. Luckie, the Authority’s 2018 Financial Statements were approved by the Board 

upon its unanimous vote in favor of the resolution attached hereto as Resolution 6c. 

Mr. Nixon also advised the Members that, in accordance with Executive Order 122, at the 

conclusion of the August 26 Audit Committee Meeting, the Committee met with Ernst & Young 

without management present. 

Next, Mr. Nixon reported that the Authority’s Annual Report for 2018 has been prepared 

by management in compliance with the SDA bylaws and in accordance with Executive Order 

No. 37.  He explained that the Annual Report is comprised, among other things, of the 

Authority’s audited financial statements and identifies internal controls that govern expenditures, 

procurements and other financial matters and transactions. He said that management is 

recommending that the Board approve the Authority’s 2018 Annual Report.  Mr. Nixon asked 

for a vote on the 2018 SDA Annual Report.  

A resolution pertaining to the 2018 SDA Annual Report was provided to the Members in 

advance of the meeting.  Following discussion, upon a motion by Mr. Luckie and seconded by 

Mr. Vargas, the Authority’s 2018 Annual Report was approved by the Board upon its unanimous 

vote in favor of the resolution attached hereto as Resolution 6d. 

 

School Review Committee 

Approval of Awards – General Construction Services Task Order Contract – GP-0259-C01 
 
 Mr. Nixon asked Mr. Vargas to provide the report of the School Review Committee.  Mr. 

Vargas reported that the School Review Committee met on August 19, 2019 at which time one 
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item was discussed in Open Session. He explained that the Authority utilizes a general 

construction services task order contract (GCTOC) to address emergent projects and in situations 

that constitute an “emergency” consistent with the public exigency exception to statutory public 

bidding requirements. He said that the GCTOC has been structured so that the SDA can quickly 

initiate work through a pool of contractors. Mr. Vargas advised that the task order firms are 

expected to perform all phases of general construction and to mobilize and begin construction 

within a maximum of 14 calendar days. He reported that the Authority issued 12 task orders 

valued at approximately $9,700,000 through its most recent GCTOC which is due to expire on 

November 15.  He explained that, following a competitive procurement process, SDA executive 

management recommends that the Board approve the execution of a new three year GCTOC 

with 12 firms.  Mr. Vargas said that, as with the current GCTOC, under the proposed GCTOC, 

no individual task order can exceed $3 million and no individual firm can receive more than $5 

million of work per region (northern and southern) during the three-year term.  He added that the 

memorandum provided to the Board outlines additional details, compensation, the term and 

parameters of the proposed task order contract, along with the names of the 12 firms and the 

particulars of the procurement process that was followed. 
  A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting. Upon motion duly made by Mr. Luckie and seconded by Ms. Sullivan, the proposed 

General Construction Services Task Order Contract was approved with the Board’s unanimous 

vote in favor of Resolution 7a. 

 Public Comments 

 The Chairman then opened the Public Comments portion of the meeting.  At the 

Chairman’s request, Ms. Marcella Simadiris addressed the Board.   Ms. Simadiris stated that she 

has been an educator for nineteen (19) years in Paterson and is the parent of three (3) children 
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who attend the Montclair Public Schools.  She said that she is a member of the Peoples 

Organization for Progress (Newark) founded by Chairman Lawrence Hamm.  Ms. Simadiris 

apologized for her lack of knowledge about the business that is taking place and said that if there 

are already plans in place for the concerns she is bringing forth today she would ask to be 

directed to those plans.  She said that her major concern is the bureaucracy that the SDA places 

on the districts that the Authority was created to help.  She said that what she hears “in the street” 

is that emergency applications have been denied that should have been accepted to address lead 

issues in the schools.  Mr. Nixon advised that at the close of the meeting, Ms. Simadiris will be 

put in contact with staff that can explain the emergent process to her.   

 Ms. Simadiris said that on top of the spending that occurred with the new hires and 

nepotism, a press article had indicated that the SDA spends a lot more per square foot than the 

average project.  Ms. Simadiris said that she has been watching the agency since the early 2000s 

when it was the SCC. She referenced the original mismanagement of funds and when the list of 

projects was reduced to 30 schools.  She said she watched the agency place the Colin Powell 

School on the reduced list of schools after the massive mismanagement of funds.  She noted that 

a site in Union City was awarded to a developer who built an apartment building that raised the 

property value by $1 million.  She said that that apartment building was quickly demolished. She 

said that the SDA has wasted money when it was created to bring forth equity for the state’s 

most vulnerable children.  She asked to be directed to someone who could show her that there 

will be an authentic shift in the company towards curbing waste.  She asked for help in looking 

up information on the SDA website regarding grants.  She stressed that she doesn’t want to pit 

the ROD districts against the SDA districts but that it seems that the RODs are receiving greater 

benefits from the Authority than are the children that SDA was supposed to help.  Mr. Nixon 

said that he would disagree with her statement that the SDA is wasting money.  He noted that 
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there is a lot of misinformation “out there” and that it is important to know what the law is, and 

how it relates to what the Authority controls vs. what the districts are responsible for, and how 

the DOE is involved in the process.  He said that he will make sure that Ms. Simadiris is put in 

contact with staff that can enlighten her and answer her questions. 

Adjournment 

 There being no further business to come before the Board, upon motion by the Chairman 

and with unanimous consent, the meeting was adjourned. 
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Certification:  The foregoing represents a true and complete summary of the actions taken by 

the Board of the New Jersey Schools Development Authority at its September 4, 2019 meeting. 

 

 

                     /s/ Jane F. Kelly 
                                                                                                          Assistant Secretary 
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Resolution—4a.

Approval of Minutes

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and 

WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the 
September 4, 2019 Board meeting of the New Jersey Schools Development Authority, for 
the Open Session were forwarded to the Governor on September 5, 2019.

NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s September 4, 2019 Open Session meeting is hereby approved. 

BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval.

Dated: October 2, 2019
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32 EAST FRONT STREET 

P.O. BOX 991 

TRENTON, NJ  08625-0991 

609-943-5955 

 

 

MEMORANDUM 
 

 

TO:   Members of the Authority 

 

FROM:  Albert D. Barnes 

Chief Counsel 

 

Sean Murphy 

Procurement Director 

 

DATE:   October 2, 2019 

 

SUBJECT: Approval of Awards 

 Package No. GP-0258-R01 

Legal Services  

 

 

INTRODUCTION 

 

The NJSDA previously procured legal services in 2008, 2011, 2013, 2015 and 2017 to complement legal 

support provided to the NJSDA through its Division of Chief Counsel and through the Division of Law 

in the Office of the Attorney General.  Since the current task order contracts will expire in December 

2019, the Members of the Authority are requested to approve the retention of a new group of thirteen 

(13) law firms with legal expertise in the following specific areas: (1) Bankruptcy and Insolvency 

Proceedings; (2) Environmental Law; (3) Employment Law; (4) Government Contracting, Bid Protests 

and Procurement; (5) Professional Errors and Omissions and Cost Recovery; (6) Construction 

Litigation; and (7) Real Estate.  Specific work assignments under the contracts will be made by way of 

“task order” on an as needed basis.  The term of agreement for these contracts is two (2) years.  For any 

assignment(s) accepted during the term of the agreement, the firm(s) will be allowed to complete the 

particular assignment(s), even if extending beyond the term of the agreement. 

 

The selected law firms may be tasked, on an as needed basis, to assist the NJSDA’s Division of Chief 

Counsel and to provide legal advice, consultative services, and, when required, formal representation of 

the NJSDA.  Selection of a firm, however, does not guarantee that the firm will be assigned work.  Task 

order assignments customarily will be made on a rotating basis within the seven (7) specialty areas and 

multiple matters may be included as part of a single task order assignment.  Assignments will be made 

subject to firm availability and a conflict of interest check.  Firms will be required to submit a proposed 

budget for each task order assignment.  The budget shall be subject to the NJSDA’s approval and 

acceptance prior to commencement of services under the task order assignment. 

 

Additionally, as described in the Request for Proposals (“RFP”), each selected firm must comply with 

the NJSDA Legal Services Management Guidelines and agree to provide its services at a blended hourly 

rate of $200 for attorney services and an hourly rate of $90 for paralegal services.  These rates are the 

same as those utilized for the 2008, 2011, 2013, 2015 and 2017 legal services task order contracts.  Total 

compensation to an individual Firm, regardless of whether it is engaged in one or more of the specialty 

areas, shall not exceed $1,500,000 for the two (2) year term.   

6

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE (CHAIRMAN'S REP...



Members of the Authority 

Approval of Awards 

Package No. GP-0258-R01 

Legal Services 

October 2, 2019 

Page 2 of 8 

 

Expenditures attributed to previously procured legal services task order contracts through September 4, 

2019 are as indicated in Table 1 below: 

 

TABLE 1 

 

Contract & Award Year Task Orders Issued Firms Issued Task Orders Total Billings 

GP-0089  (2008) 34 7 of 7 $2,425,233.67 

GP-0162  (2011) 20 9 of 16 $3,938,988.19 

GP-0200  (2013) 16 8 of 14 $487,374.31 

GP-0225  (2015) 20 9 of 16 $1,361,697.93 

GP-0242 (2017) 12 9 of 16 $190,607.58 

 

PROCUREMENT PROCESS 
  

In accordance with NJSDA regulations, the NJSDA employed a two-step process for this procurement.  

The first step was the issuance of an RFP and evaluation of all responsive submissions.  The second step 

was to interview all firms submitting responsive proposals. 

 

The RFP was advertised beginning on June 3, 2019 on the NJSDA website, on the New Jersey State 

website, in the New Jersey Law Journal, and in selected newspapers for interested firms to participate in 

the bidding process.  Outreach was also performed via e-mail. 

 

A Selection Committee consisting of four (4) NJSDA staff members was established. 

 

Responsive proposals were received from twenty-three (23) firms by July 9, 2019.  The proposals were 

evaluated by the Selection Committee.  Evaluations were based upon the information provided by the 

firms in response to the RFP for this project.  The Selection Committee members independently 

evaluated the proposals per legal specialty area based on the following criteria: 

 

 Firm Capabilities and Experience 

 Team Structure/Key Team Member Experience and Qualifications  

 Approach to Providing the Scope of Services/Control of Schedule  

 

Each Selection Committee member evaluated each proposal per legal specialty area, assigning a raw 

score for each criterion on a scale of 0 to 10 as follows: 

 

 Outstanding (9-10): depth and quality of response offers significant advantages. 

 Superior (7-8): exceeds RFP requirements with no deficiencies. 

 Sufficient (5-6): meets RFP requirements with no significant deficiencies. 

 Minimal (3-4): meets RFP requirements but contains some significant deficiencies. 

 Marginal (1-2): comprehends intent of RFP but contains many significant deficiencies. 

 Unsatisfactory (0): requirements not addressed and lack of detail precludes adequate evaluation.   
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Weighting factors were applied to each of the Selection Committee member’s raw scores for each 

criterion to arrive at a total weighted score as indicated in Table 2 below: 

 

TABLE 2 

 

Criteria 

 

  

Weighting 

Factor (Applied 

to Raw Score)  

Maximum 

Weighted  

Points 

Firm Capabilities and Experience 2.0 20 

Team Structure/Key Team Member Experience and Qualifications 6.5 65 

Approach to Providing the Scope of Services/Control of Schedule 1.5 15 

Total Possible Points 100 

 

For each firm’s proposal, the individual criteria scores awarded by a particular Selection Committee 

member for each legal specialty area were added together to calculate a Proposal Score for that legal 

specialty area.  Each firm could receive a maximum of 100 points per evaluator per legal specialty area.   

 

The Selection Committee conducted interviews with twenty-two (22) of the twenty-three (23) firms 

from August 15, 2019 through September 4, 2019, as applicable1.  The interviews allowed the firms to 

expand and detail their team experience and approach with respect to each legal specialty area.  The 

Selection Committee interviewed each of the firms and evaluated each firm on Interview Criteria and 

Weighting Factors that were the same as those used in the evaluation of the proposals, as detailed above.  

 

The individual criteria scores awarded by a particular Selection Committee member for each legal 

specialty area were added together to calculate an Interview Score for that legal specialty area.  Each 

firm could receive a maximum of 100 points per evaluator per legal specialty area.   

 

The Proposal Score and the Interview Score assigned each firm were added together to obtain the firm’s 

Final Combined Score.  The Final Combined Scores and Final Rankings are listed in Tables 3-9 below: 

 

TABLE 3 – BANKRUPTCY & INSOLVENCY PROCEEDINGS 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Rabinowitz, Lubetkin & Tully, LLC 200.000 150.500 166.500 188.500 705.500 1

Dilworth Paxson, LLP 178.500 156.500 150.500 166.500 652.000 2

Greenbaum, Rowe, Smith & Davis, LLP 173.500 146.000 167.750 145.000 632.250 3

Archer & Greiner, P.C. 180.000 133.000 160.000 154.000 627.000 4

Hill Wallack, LLP 163.000 140.000 153.500 155.500 612.000 5

McManimon, Scotland & Baumann, LLC 183.500 114.500 141.250 133.000 572.250 6

Inglesino, Webster, Wyciskala & Taylor, LLC 140.500 118.500 140.750 121.500 521.250 7

Cohn Lifland Pearlman Herrmann & Knopf, LLP 151.500 127.000 124.750 112.000 515.250 8

                                                 
1 On August 28, 2019, Biancamano & Di Stefano, P.C. notified NJSDA that its team would not be participating in the 

interview process.  As a result, Biancamano & Di Stefano, P.C. was rejected for being non-responsive to the RFP based on its 

failure to complete all of the required phases of the procurement process. 
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TABLE 4 – ENVIRONMENTAL LAW 

 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Wanda Chin Monahan, LLC 188.500 154.500 165.500 182.000 690.500 1

Saiber 195.500 143.500 169.250 170.250 678.500 2

Archer & Greiner, P.C. 188.500 138.500 156.750 162.750 646.500 3

Cohn Lifland Pearlman Herrmann & Knopf, LLP 178.500 149.000 150.500 155.000 633.000 4

Carella, Byrne, Cecchi, Olstein, Brody & Agnello, P.C.167.000 147.000 150.750 118.250 583.000 5

Greenbaum, Rowe, Smith & Davis, LLP 155.500 140.000 148.250 127.750 571.500 6

McManimon, Scotland & Baumann, LLC 145.000 133.500 151.000 125.500 555.000 7

DeCotiis, FitzPatrick, Cole & Giblin, LLP 169.500 128.500 134.000 108.250 540.250 8

Hill Wallack, LLP 134.500 131.500 121.000 124.500 511.500 9  
 

 

TABLE 5 – EMPLOYMENT LAW 

 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Ruderman, Horn & Esmerado, P.C. 186.500 168.500 163.250 180.000 698.250 1

Methfessel & Werbel, P.C. 200.000 156.500 159.250 167.000 682.750 2

Saiber 170.500 137.000 153.000 180.000 640.500 3

Archer & Greiner, P.C. 173.500 135.000 160.000 168.000 636.500 4

Constangy Brooks, Smith & Prophete, LLP 181.500 138.500 144.000 157.000 621.000 5

Hill Wallack, LLP 163.000 131.500 153.500 162.500 610.500 6

Eckert, Seamans Cherin & Mellott, LLC 167.000 138.000 152.250 152.000 609.250 7

DeCotiis, FitzPatrick, Cole & Giblin, LLP 159.000 122.000 127.500 128.250 536.750 8

Cohn Lifland Pearlman Herrmann & Knopf, LLP 139.000 120.000 131.250 123.000 513.250 9

Florio Perrucci Steinhardt & Cappelli, LLC 142.500 128.500 128.500 110.250 509.750 10

Inglesino, Webster, Wyciskala & Taylor, LLC 132.500 108.500 134.250 125.750 501.000 11

Carella, Byrne, Cecchi, Olstein, Brody & Agnello, P.C.132.000 126.500 134.500 102.500 495.500 12

Grace, Marmero & Associates, LLP 120.000 120.000 117.250 118.500 475.750 13

Gold, Albanese, Barletti & Locascio, LLC 117.000 108.500 120.000 117.000 462.500 14

McManimon, Scotland & Baumann, LLC 110.500 115.000 128.250 105.500 459.250 15  
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TABLE 6 – GOVERNMENT CONTRACTING, BID PROTESTS & PROCUREMENT 

 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Dilworth Paxson, LLP 197.000 173.000 166.750 165.750 702.500 1

Eckert, Seamans Cherin & Mellott, LLC 190.000 144.500 136.000 152.750 623.250 2

Archer & Greiner, P.C. 170.000 133.000 156.750 161.750 621.500 3

Schenck Price Smith and King 168.000 148.500 160.250 140.000 616.750 4

DeCotiis, FitzPatrick, Cole & Giblin, LLP 183.500 148.500 147.000 127.000 606.000 5

Greenbaum, Rowe, Smith & Davis, LLP 138.500 133.000 135.250 133.750 540.500 6

Florio Perrucci Steinhardt & Cappelli, LLC 157.000 120.000 138.250 105.250 520.500 7

McManimon, Scotland & Baumann, LLC 134.000 129.500 128.250 113.750 505.500 8

Bathgate, Wegener & Wolf, P.C. 140.000 116.500 105.500 114.250 476.250 9

Inglesino, Webster, Wyciskala & Taylor, LLC 132.500 118.500 124.500 74.500 450.000 10

Skolnick Legal Group, P.C. 103.500 115.000 105.500 91.500 415.500 11  
 

 

TABLE 7 – PROFESSIONAL ERRORS AND OMISSIONS & COST RECOVERY 

 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Dilworth Paxson, LLP 197.000 175.000 170.000 175.000 717.000 1

Eckert, Seamans Cherin & Mellott, LLC 200.000 163.000 162.000 158.000 683.000 2

Hill Wallack, LLP 188.000 150.000 156.750 164.250 659.000 3

Greenbaum, Rowe, Smith & Davis, LLP 161.500 150.000 151.500 155.500 618.500 4

Schenck Price Smith and King 148.500 150.000 144.000 150.000 592.500 5

Archer & Greiner, P.C. 143.500 120.000 143.750 166.000 573.250 6

Cohn Lifland Pearlman Herrmann & Knopf, LLP 137.000 122.000 115.000 108.000 482.000 7

McManimon, Scotland & Baumann, LLC 128.000 115.000 131.500 90.000 464.500 8

Skolnick Legal Group, P.C. 105.000 115.000 112.000 83.000 415.000 9

Gold, Albanese, Barletti & Locascio, LLC 106.500 90.000 113.500 84.750 394.750 10  
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TABLE 8 – CONSTRUCTION LITIGATION 

 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Dilworth Paxson, LLP 197.000 181.500 170.000 184.250 732.750 1

Eckert, Seamans Cherin & Mellott, LLC 200.000 163.000 162.000 156.000 681.000 2

Hill Wallack, LLP 188.000 150.000 156.750 160.000 654.750 3

Schenck Price Smith and King 161.500 150.000 150.500 163.500 625.500 4

Greenbaum, Rowe, Smith & Davis, LLP 161.500 150.000 148.250 151.750 611.500 5

Saiber 152.500 135.000 143.250 161.500 592.250 6

Archer & Greiner, P.C. 150.000 126.500 143.750 161.750 582.000 7

DeCotiis, FitzPatrick, Cole & Giblin, LLP 174.000 126.500 140.500 125.750 566.750 8

Florio Perrucci Steinhardt & Cappelli, LLC 157.000 124.500 141.500 111.250 534.250 9

Carella, Byrne, Cecchi, Olstein, Brody & Agnello, P.C.140.000 118.500 137.750 118.500 514.750 10

Cohn Lifland Pearlman Herrmann & Knopf, LLP 137.000 120.000 124.750 119.750 501.500 11

Methfessel & Werbel, P.C. 143.000 113.000 126.750 111.500 494.250 12

McManimon, Scotland & Baumann, LLC 113.500 121.500 131.500 103.000 469.500 13

Bathgate, Wegener & Wolf, P.C. 125.000 108.000 118.500 115.000 466.500 14

Skolnick Legal Group, P.C. 98.500 115.000 108.750 104.250 426.500 15

Gold, Albanese, Barletti & Locascio, LLC 106.500 90.000 113.500 96.500 406.500 16  
 

 

TABLE 9 – REAL ESTATE 

 

 

FIRM
EVAL 1 

SCORE

EVAL 2 

SCORE

EVAL 3 

SCORE

EVAL 4 

SCORE

FINAL 

SCORE

FINAL 

RANK

Carella, Byrne, Cecchi, Olstein, Brody & Agnello, P.C.190.000 145.000 157.250 162.750 655.000 1

Eckert, Seamans Cherin & Mellott, LLC 190.000 142.000 152.250 141.000 625.250 2

Archer & Greiner, P.C. 170.000 135.000 160.000 145.500 610.500 3

Greenbaum, Rowe, Smith & Davis, LLP 165.000 138.000 148.250 137.750 589.000 4

DeCotiis, FitzPatrick, Cole & Giblin, LLP 174.000 128.500 134.000 132.500 569.000 5

Hill Wallack, LLP 145.000 131.500 134.000 145.000 555.500 6

Bathgate, Wegener & Wolf, P.C. 159.500 135.000 131.500 128.750 554.750 7

Saiber 150.000 128.500 130.250 136.750 545.500 8

Inglesino, Webster, Wyciskala & Taylor, LLC 142.500 110.000 141.000 115.000 508.500 9

McManimon, Scotland & Baumann, LLC 119.000 131.500 128.250 117.000 495.750 10

Florio Perrucci Steinhardt & Cappelli, LLC 128.500 120.000 122.000 97.500 468.000 11

Cohn Lifland Pearlman Herrmann & Knopf, LLP 135.000 120.000 124.750 86.000 465.750 12  
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Based on the Final Combined Scores and Final Rankings as listed in Tables 3-9 above, the thirteen (13) 

firms listed in Table 10 below are proposed for awards of contracts in the legal specialty areas indicated.  

 

 

TABLE 10 – SUMMARY OF HIGHEST RANKED FIRMS PER SPECIALTY 

 

 

Firm
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Archer & Greiner, P.C. X X X X

Carella, Byrne, Cecchi, Olstein, 

Brody & Agnello P.C.
X

DeCotiis, FitzPatrick, Cole & Giblin, 

LLP 
X

Dilworth Paxson, LLP X X X X

Eckert, Seamans Cherin & Mellott, 

LLC
X X X X

Greenbaum, Rowe, Smith & Davis, 

LLP
X X X X

Hill Wallack LLP X X X

Methfessel & Werbel, P.C. X

Rabinowitz, Lubetkin & Tully, LLC X

Ruderman, Horn & Esmerado, P.C. X

Saiber X X X

Schenck Price Smith and King X X

Wanda Chin Monahan, LLC X
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RECOMMENDATION 

 

We are requesting the Members’ approval to contract with the three (3) highest ranked firms in each of 

the following legal specialty areas: (1) Bankruptcy and Insolvency Proceedings; (2) Environmental Law; 

(3) Employment Law; and (4) Government Contracting, Bid Protests and Procurement.   

 

Additionally, we are requesting the Members’ approval to contract with the six (6) highest ranked firms 

in each of the following legal specialty areas: (1) Professional Errors and Omissions and Cost Recovery; 

(2) Construction Litigation; and (3) Real Estate.   

 

Attorney services will be provided at a blended hourly rate of $200 and paralegal services will be 

provided at an hourly rate of $90.  The awarded firms in each specialty would enter into a contract for a 

two-year term.  The contract term would extend until completion of work assignments made during the 

two-year period from issuance of the contract Notice to Proceed.  The blended rates will be the hourly 

rates charged through the duration of all assignments.   

 

Prior to execution of each contract, the contract and related documentation will be reviewed and 

approved by the NJSDA Division of Chief Counsel. 
 

 

/s/ Albert D. Barnes                                                             

Albert D. Barnes, Chief Counsel 

 

/s/ Sean Murphy                                                            

Sean Murphy, Procurement Director 

 

Reviewed and Recommended by:  Jane Kelly, Vice President, Corporate Governance and Legal Affairs 
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Resolution─6a. 
 
 

Approval of Award 
Package No. GP-0258-R01 

Legal Services 
 
 

Resolution 
 
 
WHEREAS, the Operating Authority of the New Jersey Schools Development Authority (SDA or the 
Authority) requires that the Members of the Authority authorize the award of professional services 
contracts; and 
 
WHEREAS, in 2017, the SDA entered into two-year contracts with law firms in a variety of legal 
specialties, pursuant to which those firms would serve to complement legal support provided to the SDA 
through its Division of Chief Counsel and by the Division of Law in the Office of the Attorney General; 
and 
 
WHEREAS, these legal services contracts will expire in December 2019; and 
 
WHEREAS, the Board is now requested to approve the retention of a new group of law firms with legal 
expertise in the areas of insolvency proceedings, environmental law, professional errors and/or 
omissions and cost recovery, employment law, government contracting bid protests and procurement, 
construction litigation, and real estate law; and 
 
WHEREAS, any law firm selected to provide legal services to the SDA will be required to submit a 
proposed budget for any task order assignment; and 
 
WHEREAS, each selected firm must agree to provide its services in accordance with the terms set forth 
in the memorandum presented to the Board on this date and in compliance with the SDA Legal Services 
Management Guidelines as described in the Request for Proposals; and 
 
WHEREAS, procurement for all selected law firms was conducted in accordance with applicable SDA 
regulations as set forth in greater detail in the memorandum presented to the Board on this date; and 
 
WHEREAS, prior to execution of the contract, the contract and related documentation will be reviewed 
and approved by the SDA Division of Chief Counsel; and 
 
WHEREAS, executive management has deemed approval of this award in the best interest of the 
Authority and recommends its approval by the full Board.  
 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby authorize and 
approve the award of the proposed contracts for legal services (Package No. GP-0258-R01) consistent 
with the provisions of the memorandum dated October 2, 2019 and presented to the Board on this date. 
 
BE IT FURTHER RESOLVED, that, prior to the execution of each contract, the contract and related 
documentation will be reviewed and approved by the SDA Division of Chief Counsel. 
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BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no action 
authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public holidays 
excepted, after a copy of the minutes of the Authority meeting at which this resolution was adopted has 
been delivered to the Governor for his approval, unless during such 10-day period, the Governor shall 
approve the same, in which case this action shall become effective upon such approval. 
 
Attached:  Memorandum, Approval of Award Package No. GP-0258-R01, Legal Services, dated  
   October 2, 2019  
Dated:       October 2, 2019 
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NOTIFICATION OF COMPLETION OF PRE-DESIGN PHASE SERVICES AND 
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VAULT EMERGENT PROJECT 
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INFORMATIONAL 
MEMORANDUM  

 
TO:  Members of the Authority   
 
FROM: Bob Ryan, Program Director, Construction Operations 
  
DATE:  October 2, 2019 
 
SUBJECT: Ivy Hill Elementary School, Newark 
  Emergent Project – Boiler Room Vault 
  Notification of Completion of Pre-Design Phase Services and Authorization to 

Proceed with Design Phase Services   
   
 
 
INTRODUCTION 
 
I am writing this memorandum to provide notification to the Members of the Authority of the 
conclusion of Pre-Design Phase Services and the initiation of Design Phase Services to address 
an emergent condition at the Ivy Hill Elementary School in Newark. The NJSDA will issue an 
authorization to proceed to DRG Architects, AIA, Inc. (DRG) for Design Phase Services in 
accordance with the NJSDA selected option following a review of the results of the Pre-Design 
Phase Services performed by DRG.  
 
The NJSDA will now authorize DRG to complete design documents to address the emergent 
condition existing at the subsurface boiler room vault.  Upon completion of the design 
documents the NJSDA will engage a general contractor through the General Contractor Task 
Order Contract (GCTO) to perform the necessary demolition and construction to implement this 
design.  The value of that GCTO assignment is estimated at this time at $650,000.   
 
While advancement of the Design Phase Services does not require approval by the Board, the 
estimated value of the construction contract anticipates that Board approval will be required prior 
to engagement of the contractor. Therefore, I am writing to notify the Board of the action now 
being taken. 
 
BACKGROUND 
 
The Ivy Hill Elementary School (“IHES”), built in 1931, is an approximately 90,700 square foot 
facility in the Newark Public School District educating approximately 566 students in grades 
Pre-K through 8th. 
 
The NJSDA engaged DRG through utilization of the Design Consultant Services Task Order 
Contract and authorized DRG to perform Pre-Design Phase Services inclusive of investigation 
and testing in order to provide the NJSDA with recommendations for addressing water 
infiltration, spalling concrete and structural concerns of an underground boiler room vault at the 
Ivy Hill E. S. The boiler room contains the emergency generator for the school. 
 

7

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE (CHAIR...



Members of the Authority 
Newark Public Schools – IVY Hill Elementary School – Boiler Room Vault Repair project 
October 2, 2019 
Page 2 of 2 
 
Based upon the results of those Pre-Design Phase Services and the NJSDA’s review of DRG’s 
Conditions Assessment and Options Development Reports, the NJSDA has determined that the 
appropriate scope of work to address the condition includes the reconstruction of two (2) beams 
and the installation of three (3) steel columns. This option will provide long-term structural 
stability and will address the water infiltration condition with the shortest time duration and at a 
reasonable estimated cost, thereby preserving the vault’s structural integrity and allowing for 
parking above the vault structure. 
 
It is anticipated that the Design will be completed by December 2019, followed by the 
procurement of the General Contractor in the 1st Quarter of 2020.  The construction work is 
forecasted to begin in late Spring 2020 and to complete by September 2020 during summer 
recess. 
 
NOTIFICATION TO THE MEMBERS OF THE AUTHORITY 
 
For the reasons discussed above, the NJSDA will now authorize DRG to perform Design Phase 
Services for the Newark Ivy Hill Elementary School emergent project.   
 
Advancement of these Design Consultant Services will authorize DRG Architects to complete 
design documents for the emergent project.  Upon completion of the design documents the 
NJSDA will engage a general contractor through the GCTO to perform the necessary demolition 
and construction to implement this design.  The value of that GCTO assignment is estimated at 
this time at $650,000.   
 
While advancement of the Design Phase Services does not require approval by the Board, the 
estimated value of the construction contract anticipates that Board approval will be required prior 
to engagement of the contractor. 
 
 
 
 
Reviewed by: Andrew Yosha, Vice President, Program Operations & Strategic Planning 
Prepared by: Robert Ryan, Program Director, Construction Operations 
  Nicole Burnett, Deputy Director, Construction Operations 
  Gabriel Salas, Program Officer, Construction Operations 
  Ronald Dworkis, Program Officer, Construction Operations 
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director 
 
DATE:  October 2, 2019 
 
SUBJECT: Active Project Status Report 
  (For Informational Purposes Only) 
 
The 1st section of the report includes an Activities Summary of projects identified for advancement in 
the Authority’s Capital Plans. 
  
The 2nd part of the report displays project completion milestones for all other active major capital 
projects and emergent projects for which a contract for construction has been awarded. 
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.

2011 & 2012 Portfolio Projects Activities Summary
as of 9/18/19

2011 Portfolio Projects - sorted by District

District Project
Grade 

Alignment
FES 

Capacity
Max.

Capacity

Total 
Estimated 

Cost
(millions)

Design 
Status

Advancement Status

Projected 
Construction 

Advertisement 
Date*

Bridgeton Buckshutem ES K-8 581 645 $23.3
Kit of Parts/

Design-Build
School occupied Sep. 2016.
(Bock)

5/31/13

Bridgeton Quarter Mile Lane ES PK-8 731 795 $39.0
Kit of Parts/

Design-Build
School occupied Sep. 2017.
(Bock)

5/31/13

Elizabeth
Frank J. Cicarell Academy
(Academic HS)

9-12 1,091 1,284 $64.1 Existing Design
School occupied Sep. 2016. 
(Patock)

12/8/11
7/11/12

Jersey City
Patricia M. Noonan ES
(ES 3)

PK-5 778 848 $54.0
Kit of Parts/

Design-Build
School occupied Sep. 2017.
(Dobco, Inc.)

6/25/12
2/25/13

Jersey City Dr. Maya Angelou PS #20 K-5 628 698 $49.3 Existing Design
School occupied Sep. 2016.
(Dobco, Inc.)

4/17/12
3/6/13

Long Branch Catrambone ES PK-5 794 867 $40.0 Existing Design
School occupied Sep. 2014.
(Terminal Construction)

12/20/11

New Brunswick Redshaw ES PK-5 906 990 $51.2
Kit of Parts/

Design-Build
School occupied Jan. 2015.
(Hall Construction)

5/29/12

Newark Oliver St. ES PK-8 848 932 $73.6
Kit of Parts/

Design-Build
School occupied May 2016.
(Epic Management)

6/27/12
11/29/12

Paterson
Dr. Hani Awadallah ES
(Marshall St. ES)

K-8 650 722 $55.2 Existing Design
School occupied Sep. 2016.
(Dobco, Inc.)

6/13/12
2/12/13

Paterson PS 16 PK-8 641 705 $62.4
Kit of Parts/

Design-Build
School occupied Sep. 2016.
(Hall Construction)

3/27/12
8/28/13

West New York Harry L. Bain PS 6 PK-6 736 814 $16.8 Design-Bid-Build
School occupied Sep. 2017.
(Paul Otto)

2/27/12
12/29/15

*PLEASE NOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE # 1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 1 of 4
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.

2011 & 2012 Portfolio Projects Activities Summary
as of 9/18/19

2012 Portfolio Projects - sorted by District

District Project
Grade 

Alignment
FES 

Capacity
Max.

Capacity

Total 
Estimated 

Cost
(millions)

Design 
Status

Advancement Status

Projected 
Construction 

Advertisement 
Date*

Gloucester City Elementary/Middle School 4-8 687 763 $65.3
Kit of Parts/

Design-Build
School occupied Sep. 2017.
(Terminal)

3/4/14

Keansburg Caruso ES K-4 758 842 $50.9
Kit of Parts/

Design-Build
School occupied Sep. 2016.
(Hall Construction)

10/20/11
6/27/13

Keansburg
Port Monmouth Road 
School

PK 318 318 $25.8 Design-Bid-Build
Construction Advertisement 6/24/19. Proposals 
Due Sep. 2019.

6/24/19

New Brunswick Robeson ES PK-5 823 893 $48.5
Kit of Parts/

Design-Build
School occupied Sep. 2018.
(Hall Construction)

4/22/15

Newark Elliot Street ES PK-8 848 932 $46.7
Kit of Parts/

Design-Build
School occupied Jan. 2016.
(Hall Construction)

12/27/12

Newark South Street ES PK-8 597 657 $69.9
Kit of Parts/

Design-Build
School occupied Sep. 2018.
(Bock)

6/28/13
6/29/15

Passaic Dayton Ave. Campus PK-8 2,760 3,020 $240.9
Kit of Parts/

Design-Build
Award for D-B approved Nov. 2017 Board. 
(Terminal)

6/13/17

Phillipsburg High School 9-12 1,846 2,172 $127.5 Existing Design
School occupied Sep. 2016.
(Epic Management)

9/27/12

West New York Memorial HS 9-12 1,859 2,194 $16.0
Alternative Delivery 

(acquisition) &
Renovation

Acquisition of Existing St. Joseph's HS complete. 
Renovation work delegated to District via Grant.

n/a

*PLEASE NOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE # 1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 2 of 4
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.

2011 & 2012 Portfolio Projects Activities Summary
as of 9/18/19

2012 Portfolio Projects (Educational Priority that require further conversations with District & 2013 Amended Projects)  - sorted by District

District Project
Grade 

Alignment
FES 

Capacity
Max.

Capacity

Total 
Estimated 

Cost
(millions)

Design 
Status

Advancement Status

Projected 
Construction 

Advertisement 
Date*

East Orange
Sheila Y. Oliver Academy
(GW Carver ES)

PK-5 470 512 $41.2 
Kit of Parts/

Design-Build
Award for D-B approved Jun. 2017 Board.
(Dobco)

4/26/16
1/20/17

Elizabeth
New ES @
Halloran PS #22 ES Site

2-8 860 956 $55.3 
Kit of Parts/

Design-Build
School occupied Sep. 2017.
(Torcon)

6/9/14

Garfield James Madison ES K-5 275 305 $29.7 Existing Design
School occupied Sep. 2018.
(Brockwell & Carrington)

2/19/14
6/30/15

Harrison New ES PK - 1 392 432 $36.1 
Kit of Parts/

Design-Build
Award for D-B approved Nov. 2016 Board. 
(Brockwell and Carrington)

11/10/15
7/13/16

Irvington Madison Avenue ES PK-5 463 504 $38.6
Kit of Parts/

Design-Build
School occupied Sep. 2019.
(Bock)

11/19/15
8/16/16

Millville
Senior HS
Addition/Renovation

HS 2,026 2,384 $137.5 Design-Build
Award for D-B approved Apr. 2017 Board.
(Hall Construction)

9/30/16

Passaic
Sonia Sotomayor ES
(New ES @ Leonard Place)

K-5 628 698 $55.9
Kit of Parts/

Design-Build
School occupied Sep. 2019.
(Dobco, Inc.)

8/13/15

Paterson New MS @ Union Ave. 6-8 996 1107 $113.9 Design-Build
Award for D-B approved Sep. 2018 Board. 
(Epic Management)

3/2/17
4/26/18

Pemberton Denbo-Crichton ES PK-5 846 930 $58.7 Design-Build
Award for D-B approved Jan. 2018 Board.
(Bock)

3/1/17
9/13/17

Perth Amboy High School HS 2,800 3,304 $234.4 Design-Build
Advertisement for D-B 3/26/19. Proposals Due 
October 2019.

3/26/19

Perth Amboy
Rose M. Lopez ES
(Seaman Avenue ES)

K-5 724 804 $56.4
Kit of Parts/

Design-Build
School occupied Sep. 2019.
(Epic Management).

2/3/16

Plainfield New Woodland ES K-5 756 839 $62.0
Kit of Parts/

Design-Build
Advertisement for D-B 8/29/19. Proposals Due 
November 2019.

5/23/18
8/29/19

Union City New Grade 7 to 9 School 7-9 756 840 $64.2
Kit of Parts/

Design-Build
Preliminary Charter approved Mar. 2017 Board. TBD

Vineland
Lincoln Ave. MS
(New MS)

6-8 562 624 $49.8
Kit of Parts/

Design-Build
School occupied Sep. 2018.
(Bock).

9/24/15

*PLEASE NOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE # 1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 3 of 4
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.

2011 & 2012 Portfolio Projects Activities Summary
as of 9/18/19

2012 Portfolio Projects (Facilities Deficiencies) - sorted by District

District Project
Grade 

Alignment
FES 

Capacity
Max.

Capacity

Total 
Estimated 

Cost
(millions)

Design 
Status

Advancement Status

Projected 
Construction 

Advertisement 
Date*

Camden High School 9-12 1,244 1,468 $132.6 Design-Build
Award for D-B approved Aug. 2018 Board.
(Bock)

6/9/17
3/23/18

Hoboken Demarest ES ES TBD TBD TBD Design-Bid-Build Pre-Design Services ongoing. TBD

Orange Cleveland St. ES PK-6 316 348 $33.2 Design-Bid-Build
Award for GC approved Mar. 2019 Board.
(Brockwell & Carrington)

9/10/18
11/14/18

Orange High School 9-12 1,440 1,694 $51.9 Design-Bid-Build
Award for GC approved Mar. 2019 Board.
(Terminal)

10/12/18

Trenton Central HS 10-12 1,850 2,176 $155.4 Design-Build
School occupied Sep. 2019.
(Terminal)

12/19/14
9/29/15

*PLEASE NOTE - Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.
NOTE # 1 - Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.
  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 4 of 4
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Active Project Status Report
Status as of 9/1/2019

# District Project Name Project Scope Project Status Substantial
Completion

Status Substantial
Completion

School
Opening

Status of
School Opening

Total Estimated
Project Cost

1 Camden New Camden High School New Construction Construction 3Q 2021 On-target Sep-21 On-target $ 132,569,255

2 City of Orange Cleveland Street ES Addition/Renovation Constructability
Review 2Q 2021 On-target Sep-21 On-target $ 33,243,608

3 City of Orange Orange High School Addition/Renovation Constructability
Review 1Q 2022 On-target Phased On-target $ 51,931,218

4 East Orange New GW Carver ES New Construction Construction 4Q 2019 On-target Sep-20 On-target $ 41,179,670

5 Harrison New Elementary School New Construction Construction 1Q 2020 On-target Sep-20 On-target $ 36,115,640

6 Irvington New Madison Ave ES New Construction Substantially
Complete 3Q 2019 Achieved Sep-19 Achieved $ 38,589,795

7 Millville Millville Senior High School Addition/Renovation Construction 3Q 2022 On-target Phased On-target $ 137,503,832

8 Passaic City New ES at Leonard Place New Construction Substantially
Complete 2Q 2019 Achieved Sep-19 Achieved $ 55,884,039

9 Passaic City New Dayton Avenue 
Educational Campus New Construction Construction 2Q 2022 On-target Sep-22 On-target $ 240,923,270

10 Paterson New Union Ave MS New Construction Design-Build
Design Phase 2Q 2021 On-target Sep-21 On-target $ 113,902,274

11 Perth Amboy New Seaman Ave ES New Construction Substantially
Complete 3Q 2019 Achieved Sep-19 Achieved $ 56,435,971

12 Pemberton New Denbo ES New Construction Construction 1Q 2021 On-target Sep-20 On-target $ 58,703,414

13 Trenton New Central HS New Construction Substantially
Complete 3Q 2019 Achieved Sep-19 Achieved $ 155,404,000

Major Capital Projects - With Contract for Building Construction Awarded

Page 1 of 2
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Active Project Status Report
Status as of 9/1/2019

# District Project Name Project Scope Project Phase Substantial
Completion

Status Substantial
Completion

Final
Completion

Status of Final 
Completion

Total Estimated
Project Cost

1 Newark Chancellor Ave Annex Building Envelope & Structural 
Repairs Construction 4Q 2019 On-Target 1Q 2020 On-Target $ 1,221,437

2 Newark Dr. E. Alma Flagg ES Exterior Doors & Roofing Construction 4Q 2019 On-Target 4Q 2019 On-Target $ 654,000

3 Newark Hawkins School Chimney Repairs GC TO w/ Design 4Q 2019 On-Target 4Q 2019 On-Target $ 637,888

4 Newark Lafayette Street School Exterior Doors & Roofing Construction 4Q 2019 On-Target 4Q 2019 On-Target $ 658,129

5 Newark Wilson School Annex Chimney Repairs GC TO w/ Design 4Q 2019 On-Target 4Q 2019 On-Target $ 211,386

6 Plainfield Plainfield High School Structural Repairs - Stairs Construction 3Q 2019 On-Target 4Q 2019 On-Target $ 1,202,774

Emergent Projects - With Contract for Construction Awarded

Page 2 of 2
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32 EAST FRONT STREET 
P.O. BOX 991 

TRENTON, NJ  08625-0991 
609-858-5395

 
 
 
To:  Members of the Authority 
 
From:   /s/ Ayisha Cooper, Vendor Services Analyst 
 
Date:  October 2, 2019 
 
Subject:  Project Close-Out Status Report 
 
 
The attached report provides a status of the following: 
 

• All SDA managed Capital Plan projects which have achieved school occupancy but have not yet 
been contractually and administratively closed  

• All SDA managed Emergent projects which are either (1) currently active, or (2) complete yet 
have not been contractually and administratively closed 

• Projects which have achieved project transfer to the district yet have outstanding open contracts  
• A running total of all school facilities projects, health and safety contracts, and suspended design 

contracts which have been closed 
 
Projects closed since the last report will appear highlighted. 
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

2016 0540-050-13-0ACN  Buckshutem Road Elementary School
2017 0540-100-13-0ACO Quarter Mile Lane Elementary School

2007 0600-020-01-0957 New High School Project Transferred 12/29/11 Open contract(s) - Legal matter pending

2007 0680-140-01-0939 Octavius V. Catto Community School - Demonstration Project Project Transferred 01/09/12 Open contract(s) - Pending audit completion
2009 0680-350-01-0938 HB Wilson Elementary School Project Transferred 04/14/10 Open contract(s)
2009 0680-190-01-0927 Dudley Elementary School Project Transferred 02/06/12 Open contract(s)

2009 0997-030-02-0926 Cumberland Regional High School Project Transferred 06/25/10 Open contract(s) - Legal matter pending

2010 1300-X01-04-0ADY New Middle School Project Transferred 01/01/12 Open contract(s) 

2011 1310-005-04-0AEB Egg Harbor Township High School

Legacy 1320-X06-01-0866 #30 Ronald Reagan Academy Closed
2017 1320-N20-13-0AEG Halloran Elementary School Project Transferred 06/12/18 Open contract(s)
2016 1320-X07-01-0867  Frank J. Cicarell Academy (New Academic HS) Project Transferred 07/18/19 Open contract(s)
2013 1320-240-03-0339 Victor Mravlag Elementary School # 21 Project Transferred 08/27/19 Open contract(s) - Legal matter pending

2018 1700-205-03-0315 James Madison Elementary School #10

Legacy 1770-160-01-0245 Cold Springs Elementary School Project Transferred 06/05/09 Open contract(s)
2017 1770-N01-03-0188 Gloucester City Middle School Project Transferred 04/17/18 Open contract(s)

2019 2330-120-03-0755 Madison Avenue Elementary School

Legacy 2390-N01-99-0227 New Elementary School #3 (Frank R. Conwell ES #3) Project Transferred 12/19/15 Open contract(s) - Legal matter pending
Legacy 2390-N02-99-0228 Jersey City Middle School # 4 (Frank R. Conwell MS #4) Project Transferred 12/19/15 Open contract(s) - Legal matter pending
2016 2390-190-01-0581  New Public School #20 Project Transferred 08/11/17 Open contract(s) - Legal matter pending
2017 2390-X03-01-0587 Patricia M. Noonan ES (New PS #3) Project Transferred 12/14/17 Open contract(s) - Legal matter pending
2007 2390-N03-99-0147 Heights Middle School #7

2016 2400-E01-02-0116  New Caruso Elementary School Project Transferred 08/13/18 Open contract(s)

Cumberland

Gloucester City

Irvington

Keansburg

Camden

PROJECT STATUS REPORT - As of September 1, 2019

Burlington City

Bridgeton

Egg Harbor City

Garfield

Egg Harbor Township

Elizabeth

Jersey City

Page 1 of 3
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

PROJECT STATUS REPORT - As of September 1, 2019

2018 3530-123-03-1034 Paul Robeson Community Elementary School Project Transferred 10/23/18 Open contract(s)

Legacy 3570-X01-01-0617 Science Park Project Transferred 05/03/13 Open contract(s) - Legal matter pending
2008 3570-X03-01-0665 Central High School Project Transferred 03/28/12 Open contract(s)
2010 3570-X07-01-0693 Speedway Elementary School Project Transferred 10/21/15 Open contract(s)
2016 3570-590-02-0315 Oliver Street Elementary School Project Transferred 05/18/17 Open contract(s)
2018 3570-640-02-0311 South Street ES

2015 3970-X01-01-X760 New Henry Street Elementary School
2019 3970-N11-07-0DAY Leonard Place Elementary School

Legacy 4010-N02-02-0393 Roberto Clemente Elementary School Project Transferred 04/12/13 Needed repairs being addressed
2016 4010-N09-04-00HP  New Public School #16 Project Transferred 07/31/17 Open Contract(s)
2016 4010-N01-02-0169  Dr. Hami Awadallah School (New Marshall Street ES) Project Transferred 03/15/18 Open Contract(s)
2008 4010 -S01-02-0101 International High School
2008 4010-270-02-0608 #24 Elementary School

2011 4050-E01-02-0082 Pemberton Early Childhood Education Center Project Transferred 02/01/13 Open contract(s)

2019 4090-N01-98-0325 Seaman Avenue Elementary School

2016 4100-X01-99-0464  New High School Project Transferred 06/07/18 Open contract(s)

2019 5210-050-13-0AEH Trenton Central High School

2018 5390-N02-02-0245 Lincoln Avenue Middle School

2009 5670-065-01-0559 Elementary School #2 Project Transferred 05/14/13 Open contract(s) - Legal matter pending
2012 5670-070-01-0556 West New York #3 Project Transferred 01/29/14
2017 5670-100-12-0AEE Harry L. Bain E.S.

155
112
43
26

Legal Matter 9
Pending Audit 1
Miscellaneous 16

Paterson

Perth Amboy

New Brunswick

Total Capital and Demonstration 

Newark

Passaic

Pemberton

Capital and Demonstration Projects Totals

Trenton

Phillipsburg

Vineland

West New York

Capital and Demonstration Projects Not Closed,  Project Transferred

Closed Capital and Demonstration Projects
Capital and Demonstration Projects Not Closed

Page 2 of 3
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

PROJECT STATUS REPORT - As of September 1, 2019

0680-170-12-0ACF Cramer Elementary School 

2330-090-12-0ACT Chancellor Avenue Elementary School  Project Transferred 3/20/2018 Open contract(s)

3570-301-17-0AES Marin - HVAC
3570-415-17-0AER Dr. E. Alma Flagg E.S. - Doors and Roofing
3570-460-17-0AEZ Hawkins ES - Chimney Repairs
3570-480-17-0AET Lafayette - Doors and roofing
3570-750-17-0BBC Willson School Annex - Chimney

4010-N02-12-0ABX Roberto Clemente ES

4160-050-17-0BBD Plainfield High School

4630-090-17-0AEQ Salem Middle School Project Transferred 10/18/18 Open contract(s)

5390-050-12-0ACK Vineland High School South

79
68
11
2

399
394
5

109
98
11

# of Contracts Closed 
# of Open Contracts 

Total Contracts
# of Contracts Closed
# of Open Contracts 

Total Contracts

Irvington

Total Emergent Projects
Emergent Project Totals

Open Design Contracts

Health and Safety Contract Totals

Vineland

Emergent Projects Not Closed

Camden

Emergent Projects Closed

Salem

Paterson

Emergent Projects Not Closed but Transferred 

Emergent Projects

Newark

Plainfield
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MEMORANDUM 
 

TO:  Members of the Authority  

FROM:  Gregory Voronov 
Managing Director – Program Operations 

DATE:  October 2, 2019 

SUBJECT: Executive Summary – Monthly Project Status Reports 

 

MONTHLY PROJECT STATUS REPORT 
 

Projects that have Expended 75% or More of Board Approved Contingency: 

No activity during the reporting period 

Projects Greater than 90 Days Behind Schedule: 

No activity during the reporting period 

Revisions to Project Charters: 

Trenton New Trenton Central High School – Revised Final Project Charter – Budget 
Reallocation to transfer budget funds from the demolition/site preparation and other 
costs line items to the technology budget line item. 
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: Jan. 1, 2008 to August 31, 2019

District Project
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining1

% of Contingency 
Expended/Committed

Project 
Completion % Cause(s) Current Status

NO DATA TO REPORT

Camden Dudley E.S. $3,215,000 $2,615,168 $599,832 81.3% 99%
1.  Installation of IT/AV systems Project complete and building occupied.  Working towards 

project close-out.

Newark Speedway Avenue E.S. $1,826,000 $1,754,119 $71,881 96.1% 99%
1.  Removal of unforeseen impacted materials Project complete and building occupied.  Working towards 

project close-out.

New Brunswick Paul Robeson Community ES $1,599,650 $2,180,000 $0 100.0% 99%

Unforeseen structural repairs.  On Oct. 4, 2017 
Change Order No. 1 for the value of $2,180,000 
was approved by the Member to address 
unforeseen structural repairs to the existing 
Robeson ES which served to fully exhaust the 
project contingency.

Project complete and building occupied.  Working towards 
project close-out.

Paterson E.S. #24 $4,616,120 $4,313,389 $302,731 93.4% 99%
1.  Unforeseen soil remediation and clean fill. Project complete and building occupied.  Working towards 

project close-out.

West New York West New York P.S. #2 $2,708,883 $2,708,883 $0 100.0% 99%
1.  Unforeseen site foundation issues Project complete and building occupied.  Working towards 

project close-out.
1  Does not include expended contingency or contingency funds allocated for change orders, amendments

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied

Page 1 of 3
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# Event 
Date District Project

Board Approved
Project Charter
SubComp Date

Current 
Contract 

SubComp Date

Forecasted
Contract

SubComp Date

# of Days Behind 
Schedule Cause(s) Current Status

Projects Greater than 90 Days Behind Schedule or with Occupancy Date in Jeopardy
Reporting Period: August 2019

No Activity During the Reporting Period

Page 2 of 3
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# District Project Financial & 
Schedule Impacts

Additional Funds 
Approved

Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement Description of Revision

Re

1 Trenton New Trenton Central 
High School Budget Reallocation  $                                -   0.00% CEO Approval

Charter revision to reallocate funds from the demolition/site preparation and 
other costs line items to the technology budget line item to provide 
sufficient funding for the fit-out of the building consistent with current 
budgeting practices.

Revisions to Project Charters
Reporting Period: August 2019

Page 3 of 3
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  October 2, 2019 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 
This report contains the activity of Contracts executed during the period August 1 through August 31, 2019. 

Noteworthy Items during the reporting period: 

• Execution of 1 task order contract for Design Services for the Bridget Senior High School emergent roof 
and masonry project – USA Architects, Planners + Interior Designers, PA- $444,025 

 
Amendments & Change Orders Report 
This report contains the activity of Amendments and Change Orders executed during the period August 1 through 
August 31, 2019. 

Noteworthy Items during the reporting period: 

• Execution of 5 Professional Services Amendments totaling a credit of $113k, of the 5 executed 
amendments one required board approval totaling $79k. 

• Execution of 2 Construction Services Change Orders totaling $3k, of the 2 executed change orders none 
required board approval. 
 

Report of change orders less than $10,000 yet requiring Board Approval  
In accordance with the Operating Authority adopted by the Members on December 1, 2010 as amended on March 
7, 2012, the Members are to be provided a report of any change order which received delegated approval by the 
CEO due to the fact that they are valued at less than $10,000 yet require Board approval due the total change 
orders exceeding 10% of the contract value. 

• No Activity to Report 
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Project
Type

Contract
Number Vendor

MWSBE
Cert(s)

Contract
Execution

Date
Per School

CCE
Total
CCE

 Reno EP-0105-A01 USA Architects, Planners + 
Interior Designers, PA

8/9/2019 -

Contracts Executed Report
Reporting Period:   8/1/2019   through:   8/31/2019

District School Name(s)
Contract

Type

Contract
Award

Amount

Design Consultant

Part 1. Professional Services $444,025 

Part 1. Professional Services

Design Consultant
Bridget Bridgeton Senior HS Design $444,025 

Page 1 of 3  Print Date: 9/3/2019
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Project
Type

Contract
Number Vendor

MWSBE
Cert(s)

Contract
Execution

Date
Per School

CCE
Total
CCE

RenoAdd ES-0042-R04 Comcast Cable 8/15/2019 -
RenoAdd ST-0046-K07 Computer Logic Group, Inc. 8/28/2019 -

RenoAdd ST-0046-Q06 Krueger International, Inc. 8/1/2019 -
New NT-0050-K26 Washington Computer 

Services
8/27/2019 -

New WT-0022-F40 Stryker Sales Corp dba 
Stryker Medical

8/2/2019 -

New WT-0022-F42 Republic Lagun Machine 
Tool Co.

8/5/2019 -

New WT-0022-F44 J.D. Hamlett, Inc. 8/5/2019 -
New WT-0022-F45 MSC Industrial Supply 8/9/2019 -
New WT-0022-F48 Gym Source USA, LLC dba 

Gym Source
8/20/2019 -

New WT-0022-Q31 Krueger International, Inc. 8/9/2019 -

Total Contracts
Awarded

11

Contracts Executed Report
Reporting Period:   8/1/2019   through:   8/31/2019

District School Name(s)
Contract

Type

Contract
Award

Amount
Part 4. Other Contracts & Services
Others

City Of  Orange H.S. General $35,413 
Millville               High School FFE $92,781 

Millville               High School FFE $11,574 
Passaic City       New ES at Leonard Place FFE $38,512 

Trenton  Trenton Central H.S. FFE $18,719 

Trenton  Trenton Central H.S. FFE $35,958 

Trenton  Trenton Central H.S. FFE $25,127 
Trenton  Trenton Central H.S. FFE $19,952 
Trenton  Trenton Central H.S. FFE $25,609 

Trenton  Trenton Central H.S. FFE $22,150 

Others
Part 4. Other Contracts & Services $325,797 

Total Contract
Award

Grand Totals - Professional and Construction Services Combined $769,822 

** Contracts less than $10,000 are not displayed

Page 2 of 3  Print Date: 9/3/2019
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Contracts Executed Report
Reporting Period:   8/1/2019   through:   8/31/2019

HS
New
Add
RenoAdd
Reno

Project Types Legend Contract Types Legend MWSBE CERTIFICATIONS
Health & Safety
New Constuction
Addition
Addition & Renovation
Renovation

Aquisition
Appraisal
Construction
Design
DB
E-Rate
FFE
General
Legal
Material
ProjectMgmt
PreDevelopment
Relocation
SiteInvstgtn
Testing
Title
Utilities

Property Acquisition Related Costs
Appraisal, Appraisal Review, NRE
Construction
Design or Site Investigation
Design-Build
E-Rate
Furniture, Fixtures, and Equipment
General Program Cost
Legal
Material Supply
Project Management Firm
Predevelopment or Demolition
Relocation Services
Site Investigation
Testing
Title Services
Utilities Services

M = Minority Business Enterprise
W = Women Business Enterprise
S = Small Business Enterprise

Page 3 of 3  Print Date: 9/3/2019
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School Name(s) Contract
Number CO # Vendor Name

CO
Execution

Date

Contract
Award

Amount

Prior
CO's

(cumulative)

Current
CO

Amount

Board
Approval
Required

Revised
Contract
Amount

Cumulative
CO %

 Cleveland Street E.S. ES-0043-A01 10 Lan Associates, 
Engineering, Planning, A

8/19/2019 $1,820,017 $200,125 $91,982 $2,112,124 16.05%

 New Science Park HS NE-0001-A01 15 Einhorn Yaffee Prescott, 
Architecture & 

8/13/2019 $3,706,114 $2,873,799 ($49,802) $6,530,111 76.19%

 New Science Park HS NE-0071-A01 2 USA Architects, 
Planners + Interior 
Designers, PA

8/29/2019 $311,140 $27,372 $79,000 Y $417,512 34.18%

 New ES EL-0042-M01 1 Epic Management, Inc.    8/27/2019 $1,160,134 $0 ($41,393) $1,118,741 -3.56%

 Paul Robeson Community E.S. ET-0073-M01 2 GREYHAWK North 
America LLC

8/13/2019 $1,487,500 $0 ($198,142) $1,289,358 -13.32%

 New ES at Leonard Place NT-0050-B01 4 Dobco, Inc. 8/22/2019 $32,750,000 ($439,766) $6,882 $32,317,116 -1.32%

 Dayton Ave. Educational Campus NT-0052-B01 8 Terminal Construction 
Corp.

8/9/2019 $163,560,000 $198,224 ($4,218) $163,754,006 0.11%

Total Change Order Total Change Orders
($115,691) 7 

CO Execution Date Date the Change Order was entered into the SIMS system
Revised Contract Amount Current value of the contract (excluding additional assignments) including current change order

Grand Totals
Column Description Legend

Passaic City      1/2/2018

Construction Services $2,664 

Contractor
Passaic City      1/14/2016

Construction Services

Professional Services ($118,355)

New 
Brunswick         

6/24/2016

Construction Management Services
Elizabeth          8/6/2015

Newark             4/1/2014 8/7/2019

City Of 
Orange 
Township          

9/3/2015

Newark             2/21/2002

Professional Services
Design Consultant

Amendments & Change Orders Report
Reporting Period:   8/1/2019   through:   8/31/2019

District
Contract

Execution
Date

Board
Approval

Date

Page 1 of 1  Print Date: 9/3/2019
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CONTRACT TERMINATIONS REPORT (no activity) 
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SETTLEMENT CLAIMS  (no activity) 
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MEMORANDUM 

 

 

TO: Members of the Authority 

 

DATE:  October 2, 2019 

 

SUBJECT: Contractor and Workforce Compliance Monthly Update for July 2019  

   

 

The Risk Management staff continues to participate at mandatory pre-bid and pre-construction meetings 

to instruct and inform bidders regarding SDA’s SBE goals, policies and procedures, including: 

 

 Small Business Enterprise subcontracting goal of 25% of all contracts 

 County workforce goals for minorities and females 

 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   

 

At these meetings, vendors are strongly encouraged to identify and hire minority-owned and women-

owned firms, as well as locally-based enterprises, for diverse business participation on all school building 

projects.  Additional outreach strategies are discussed and utilized. 

 

SMALL BUSINESS ENTERPRISE (SBE) COMPLIANCE MONITORING 

 

The SDA regularly exceeds the State-mandated 25% SBE goal. The total SDA contract dollars awarded 

through July 31, 2019 was $26,952,802.  The figures below demonstrate compliance with this 

requirement.  

SBE Breakdown 

The total contract dollars awarded to all SBE contractors was $8,027,373 (including minorities, women 

and veterans).  This represents 29.78% of all SDA contracts. 

 

 

Type of Business Enterprise 
Contract  

Amount 

% of Total SDA 

 Contracts 

Small Business Enterprises $          6,030,195 22.37% 

Small/ Minority Business Enterprises $             458,000           1.70% 

Small/Women Business Enterprises $          1,539,178 5.71%  

Small/Veteran Owned Business Enterprises $              -0-             0.00% 

Small/Minority/Women Business Enterprises $              -0-                         0.00% 

TOTAL SBE CONTRACTS $          8,027,373    29.78% 

 

 

 

 

 

 

 

8

NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY - MONTHLY REPORTS (FOR INFORMATIONAL PURPOSES)



Members of the Authority 

Contractor and Workforce Compliance Monthly Update 

October 2, 2019 

Page 2 of 3 

 
WORKFORCE COMPLIANCE MONITORING 

 

For the month of July 2019, there was a contractor workforce of 844 on SDA projects. This represents a 

total of 71,933 contractor workforce hours as follows: 

 

 

Contractor Workforce Breakdown 

(All Trades/Districts/Counties) 

Ethnicity 
Total 

Workforce 

Total 

Workforce 

Hours 

Workforce 

Hours 

Percentage 

Black 76 8,333    11.58% 

Hispanic 156 12,620 17.54% 

American Indian 1            152 0.21% 

Asian  5 226 0.31% 

Total Minority Participation  238 21,331    29.65% 

Total Non-Minority Participation 606 50,602 70.35% 

 

 

There was a contractor workforce of 487,155 total workforce hours and 8,210 total female workforce 

hours on SDA projects for the period of January 1, 2019 through July 31, 2019. The following table 

highlights the Local County Contractor Workforce participation for that period: 

 

 

Local County Workforce Participation 
Workforce 

Hours 
Percentage 

*Total Workforce Hours        487,155 100.00% 

*Total Local County Workforce Hours         48,850 10.03% 

     Total Local County Non-Minority Workforce Hours  22,213     4.56% 

     Total Local County Female Workforce Hours            1,127    0.23% 

   

     Total Local County Minority Workforce Hours  26,637      5.47% 

   **Local County Workforce Hours by Ethnicity:   

       Black        15,451 3.17% 

       Hispanic        11,162           2.29%  

       American Indian 0      0.00% 

       Asian 24      0.01% 

  

 

 *Total workforce and total local county workforce represent all laborers including females. 

**Minority breakdown represents Black, Hispanic, American Indian, and Asian laborers. Minority 

female laborers are captured as female laborers only and are not included in the minority 

breakdown. 
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Members of the Authority 

Contractor and Workforce Compliance Monthly Update 

October 2, 2019 

Page 3 of 3 

 
The following table represents contractor and female workforce for all SDA active Capital Projects and 

all active and completed Emergent Projects for the period of January 1, 2019 through July 31, 2019. 

 

 

SDA Managed Project 

Total 

Workforce 

Hours 

Minority  

Workforce Hours 

& Percentage 

Local County  

Workforce  

Hours & Percentage 

Camden, HS 29,524 8,825 30.00%     1,340 4.54% 

East Orange, George W Carver ES 60,433 25,161 41.63%  11,700 19.36% 

Harrison, ES 

 
36,312 11,936 32.87% 0 0.00% 

Irvington, Madison Avenue ES 31,556 11,138 35.30% 7,059 22.37% 

Millville, HS 58,561  17,020 29.06% 9,460 16.15% 

Passaic, Leonard Place ES 14,108 1,689 11.97% 1,784 12.65% 

Passaic, Dayton Avenue Campus 80,649 22,052 27.34% 3,568 4.42% 

Paterson, Union Avenue MS 375 0 0.00% 0 0.00% 

Pemberton, Denbo-Crichton ES 42,896 9,651 22.50% 997 2.32% 

Perth Amboy, Seaman Avenue ES     41,099 6,428 15.64% 5,816 14.15% 

Trenton, Central HS 80,978  23,245 28.71% 8,243     10.18% 

Emergent Projects     10,648 6,222 58.43% 0 0.00% 

 

 

 

 

 

 

 

 

 

Prepared by: Charlotte Brooks 
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  October 2, 2019 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
month of August 2019.  Also included is a detailed list of grants executed and grants offered during the 
reporting period.   
 
Monthly Update: 

 
o No grants were offered during the reporting period. 
o No grants were executed during the reporting period. 
o 13 grants impacting 9 districts were closed out during the reporting period representing $19.4M 

in total project costs and state share of $8.6M. 
o Since inception, over $2.8B has been disbursed to 524 regular operating districts through the 

grant program. 
o Since inception over $3.3B in funding has been approved by the Department of Education and 

offered to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report - Summary
August 2019

ROD Grant Summary Since Program Inception
Offered1 Executed Closed-Out Active

Districts Impacted 2                                   524                              514                               136                              
Number of Grant Projects 4                                   5,405                           4,949                            456                              
Total Project Cost Estimate 4,624,267$                   8,950,457,841$            8,444,029,291$            506,428,551$              
Grant Amount 1,849,708$                   3,008,522,602$            2,785,200,430$            223,322,172$              
Amount Disbursed N/A 2,893,387,834$             2,785,200,430$             108,187,404$               

Total Funding Offered to School Districts via Grant Program 3,342,209,450$             

Total ROD Grant Funding remaining for new Grant Projects 80,769,871$                  
1. Includes grants that have been offered to District's but have not yet been executed.

Monthly Activity ROD Grant Summary
Executed Closed-Out

Districts Impacted -                                9                                  
Number of Grant Projects -                                13                                
Total Project Cost Estimate -$                              19,403,827$                 
Grant Amount -$                              8,586,695$                   
Amount Disbursed NA 8,586,695$                    

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts).
** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 
    is capped at the value approved in the DOE Final Eligible Cost Approval.

Page 1 of 1
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NOTIFICATION OF AMENDMENTS TO GOODS AND SERVICES CONTRACTS NOT 

EXCEEDING $100,000 OR 10% OF THE CONTRACT VALUE (no activity) 
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 32 EAST FRONT STREET 
P.O. BOX 991 

TRENTON, NJ  08625-0991 
609-943-5955 

 
MEMORANDUM 

 
TO:  Members of the Authority 
 
FROM:  /s/ Edye Maier, Deputy Director of Communications 
 
DATE:  October 2, 2019 
 
SUBJECT: Monthly Communications Report 

 

 
SDA Marks the Opening of the New Trenton Central High School  
 
On Friday, September 6, the SDA 
joined the Trenton School District 
officials and students at a ribbon 
cutting ceremony for the new 
Trenton Central High School. 
Attendees included Senate 
President Sweeney, Senator 
Turner, Assemblyman Verelli, 
Assemblywoman Reynolds-
Jackson, Mayor Gusciora, DOE 
Commissioner Repollet, SDA 
Board Chairman Robert Nixon, SDA Board Member Michael Maloney and many other local 
officials. On Monday, September 9, SDA staff helped welcome students as they walked through 
the main hallway on a red carpet for the first day of school. The energy in the building was 
amazing as 1,850 students cheered during an assembly in the gymnasium.  
 

The new Trenton Central High School is a 374,000 square-foot 
school designed to educate approximately 1,850 students in 
grades 10 through 12. The school includes five Small Learning 
Communities (SLC) and provide Career Technical Education 
programs related to Health Sciences, Culinary Arts, 
Construction, Physical Fitness, and Automotive Technology. 
Each SLC consists of 10 classrooms, two science labs, one 
art/project lab, five specialized instructional areas, a learning 
resource center, and support areas. In addition, the school 
includes a gymnasium, auxiliary gymnasium, swimming pool, 

dance studio, fitness center, weight room, cafeteria, media center, auditorium, two life skills 
labs, outdoor amphitheater and two ROTC classrooms. 
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Communications Report 
October 2, 2019 
Page 2 of 3 
 
 
SDA Celebrates the Opening of the New Sonia Sotomayor School No.21 

On September 5, SDA joined Passaic 
School District leaders, students, 
Mayor Lora, Assemblyman Schaer, 
Assemblyman Calabrese as well as 
State and local officials at a ribbon 
cutting ceremony for the new Sonia 
Sotomayor School No. 21.   
 
The new Sonia Sotomayor Elementary 

School is a 105,000 square foot facility designed to educate approximately 700 students in 
Kindergarten to 8th grade. The school includes 30 general classrooms, five small group 
instruction classrooms, two science classrooms, instrumental and vocal music rooms, an art 
room, a multipurpose room with a stage, a gymnasium, a cafeteria, and a media center. 

 
SDA Celebrates Opening of the New Madison Avenue Elementary School 
 
On September 19, SDA joined Irvington School District officials and students at a ribbon cutting 
ceremony for the new Madison Avenue Elementary School.  
 
The new Madison Avenue Elementary 
School is a new 73,000-square-foot 
elementary school facility designed to 
educate approximately 500 students in 
grades pre-kindergarten through five. 
The school, built on the sight of the 
former school, includes 26 general 
education classrooms, small group 
instruction rooms, a cafeteria, a 
multipurpose room with stage, music 
and art rooms, a science/computer lab, 
and a media center. The school will also 
feature an outdoor play space that 
includes a basketball/volleyball court 
and running track. 
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Communications Report 
October 2, 2019 
Page 3 of 3 
 
SDA Celebrates Opening of the New Rose M. Lopez Elementary School 
 
On September 24, SDA joined Perth Amboy School District Officials, Assembly Speaker 
Coughlin, Assemblywoman Lopez, Mayor Diaz as well as local officials and students at a ribbon 
cutting ceremony for the new Rose M. Lopez Elementary School.  
 
The Rose M. Lopez Elementary School is a new 128,000-square-foot facility designed to educate 
approximately 800 students in 
grades kindergarten through 
five.  The school includes 38 
classrooms, six Small Group 
Instruction Rooms, four Basic 
skills/ESL/Resource rooms, a 
Science Demonstration Room, 
a speech room, vocal and 
instrumental music rooms, a 
computer lab, a gymnasium, a 
media center, a cafeteria, a 
multipurpose room with stage, 
outdoor play and learning areas 
 
 
SDA Issues Annual Report  
 
In compliance with Executive Order 37 (Corzine), the SDA distributed its 2018 Annual Report 
and placed it on the SDA website following its approval at the September 4, 2019 Board 
meeting. 
 
 
 
 
 
 
 
Reviewed by: Colleen Connolly 
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  32 EAST FRONT STREET 

P.O. BOX 991 

 TRENTON, NJ  08625-991 

609-858-5325 

 

 

 

MEMORANDUM 
 
 
TO:  Members of the Authority 
 
FROM: Sherman E. Cole, MBA, CPA /s/  
  Controller 
 
DATE:  October 2, 2019 
   
SUBJECT: Monthly Financial Report – August 2019 
   
 

The Office of the Chief Financial Officer is providing the attached monthly financial 
report to the Members of the Authority for their information. Included on pages 1 and 
2 of this report is a “Financial Summary” of the Authority’s activities for the year. On 
pages 3, 3-1 and 4 of the report is a summary of the Authority’s operating and capital 
expenditures. Page 5 contains a breakdown of the Authority’s headcount information 
by department. The basic financial statements follow on pages 6 and 7. 
 

Fund Reporting Operating Expenses (Year-to-Date Actual vs. Budget) 
 
For August 2019 year to date, Authority operating expenses, $12.2 million, are 
$1.6M lower than budget for the corresponding period. The variance is primarily 
related to lower year to date personnel costs, $867K, the largest portion of which 
decrease is attributable to lower payroll and benefits costs, net of amounts allocated to 
school facilities projects, due to the Authority having fewer FTEs than budgeted due in 
part to the staff reductions in July 2019.  Additionally, lower than anticipated 
spending related to facilities & general office expenses $195K, professional & 
contracted services $125K, information systems $241K, and SDA-owned automobiles 
$98K, contributed to the variance. 

Fund Reporting Operating Expenses (Year-to-Date Actual vs. Prior Year Actual) 
 
For August 2019 year to date, Authority operating expenses, $12.2 million, are 
$784K higher when compared to the corresponding prior year.  This variance is mainly 
attributable to an increase in personnel costs, $762K, primarily due to the 2018 
Authority restructuring.  The Authority is projecting that this increase will gradually 
dissipate over the remaining months of the year due to the staff reductions in July 

2019. 
 
School Facilities Project Expenditures (Year-to-Date Actual vs. Forecast) 
 
For August 2019 year to date, project expenditures, $200.5 million, are $13.7 
million lower than the capital spending forecast for the corresponding period. This 
variance is primarily a result of lower than forecasted expenditures for grant activity 
$27.2M, design services (net of cost recovery settlement) $4.3M, property 
acquisitions, $1.4M, as well as lower spending in project management related expense 
$1.1M and other project related cost $2.8M. These reductions are partially offset by 
an increase in construction activity $19.1M, and school furniture, fixtures & 
equipment related spending $3.2M. 
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Members of the Authority 
October 2, 2019 
Page 2 
 
 
 

School Facilities Project Expenditures (Year-to-Date Actual vs. Prior Year Actual) 
 
For August 2019 year to date, project expenditures, $200.5 million, are lower by 
$15.7 million when compared to the corresponding prior year. The variance is 
attributable to decreases in grant activity $31.7M, project insurance costs $4.3M, 
design services (net of cost recovery settlement) $4.5M, and other project related costs 
$3M. These decreases are partially offset by an increases in construction activity 
$20.5M, and school furniture purchases $7.7M.  
 
Other 
 

Since program inception, 84.8% of the funds authorized for the SDA Districts have 
been disbursed. Additionally, since program inception, 96% of all SDA disbursements 
relate to school facility projects and 4% relate to operating expense.  
 
The estimated value of active school facilities capital, emergent and ROD grant 
projects is approximately $2B. 
 
 
Attachment 
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To:  The Audit Committee

From:  Sherman E. Cole, Controller

The information contained in this monthly financial report is for the period as of, and for the 

year-to-date ending, August 31, 2019.

► Overall Cash and Cash Equivalents have decreased by $207.7 million to $332.1 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) -$                   

■  Investment earnings 6,872,835

■  Miscellaneous revenue 25,189

■  Project costs (200,473,724)

■  SDA operating expenses (13,017,477)

■  SDA capital expenditures (389,372)             

■  Deposits (primarily district local shares) (754,548)

    Net Change in Cash (207,737,097)$    

► Prepaid Expenses total $354,294 as follows:

■  Prepaid insurance of $152,420.

■  Prepaid rents of $122,957 for the Authority's leased office space in Trenton and Newark.

■  Prepaid MIS maintenance service contracts of $50,084.

■  Other prepaids of $28,833.

► Capital Assets total $808,835 (net of accumulated depreciation of $6,651,402), consisting of

  leasehold improvements (SDA offices), and capitalized software, equipment, furniture and fixtures

  in support of SDA operations.  Depreciation on capital assets is generally calculated using the 

  straight-line method over the life of each asset.  For the year to date,  Capital Expenditures are 

  $294,080 and Depreciation Expense is $120,227.

► Accrued Liabilities total $103.8 million, as follows:

■  Accrued project costs of $23.5 million consisting of unpaid invoices ($5.2 million) and

    retainage ($18.3 million).

■  Accrued net pension liability of $49.8 million.

■  Post-employment benefits obligation of $25.1 million and Accrued OPEB payable of 0.4M.

■  Pollution remediation obligations (PRO) under GASB 49 net to $3 thousand (PRO liability 

    $2.946 million, offset by expected cost recoveries of $2.943 million).

■  Estimated liability for loss contingencies totaling $3.3 million.

■  Payroll related liabilities of $1.6 million.

■  Other accrued liabilities of $0.1 million.

► Deposits total $2.9 million, as follows:

■  $2.8 million is held for local share agreements (pass-through item).

► The Authority's Net Position at month end is $214.2 million.

New Jersey Schools Development Authority
Overview of Financial Position

August 31, 2019
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► School Facilities Construction Bond / Note Proceeds & Project Expenditures

■  During the current year to date, the SDA has received $0 million bond and note proceeds. The total 

    amount of proceeds received since program inception is $11.148 billion. 

■  Project expenditures for the month and year-to-date periods total $25.6 million and  

    $200.5 million, respectively, as follows: 

Current Current   Since Program

Category Month Year-To-Date

Construction $ 16,548,324            $ 136,941,007          $ 4,995,357,464      

Design Services (1,207,678)             (2,883,552)             410,787,756         

PMF/CM Services 674,230                 4,023,546              460,464,333         

SDA Project Management 922,221                 9,128,090              94,354,046          

Property Acquisition, Relocation & Enviro 406,294                 1,264,658              579,592,178         

School Furniture, Fixtures & Equipment 4,309,102              15,239,028            181,469,936         

Project Insurance 20,886                   2,095,859              108,310,263         

NJ State Inter-Agency Transfers 74,462                   318,213                 50,284,206          

SDA District Grant & Funding Agreements 4,195                     2,362,274              874,263,418         

Regular Operating District Grant Agreements 3,699,544              30,486,116            2,901,906,200      

Real-Time Project Audits -                        -                        628,000               

Property Management, Maintenance & Utils 19,621                   733,887                 18,108,187          

Outside Legal & Claims Resolution Services 159,083                 740,816                 10,322,289          

Temporary Staffing -                        576,447                 10,309,371          

Other Project Costs 5,621                     194,271                 60,156,470          

Project Credits -                        -                        (54,902,944)          

Total Project Expenditures 25,635,905            201,220,660          10,701,411,173    

Less: Local Share Contributions (9,052)                    (746,936)                (184,263,073)        

Project Expenditures (State Share) $ 25,626,853            $ 200,473,724          $ 10,517,148,100    

2019 Capital Spending Forecast $ 28,545,827            $ 214,210,319          

► Program Funding & Expenditures Bonding Caps 
1

Total Funding 
2

Paid to Date 
3

■  SDA Districts $ 8,900,000,000       $ 9,023,226,008       $ 7,652,035,974      

■  Regular Operating Districts 3,450,000,000       3,498,720,967       3,222,689,920      

■  Vocational Schools 150,000,000          151,946,977          117,674,836         

Total - State Share $ 12,500,000,000     $ 12,673,893,952     $ 10,992,400,730    

► Percentage of Total Funding Paid to Date

■  SDA Districts 84.8%

■  Regular Operating Districts 92.1%

■  Vocational Schools 77.4%

Total - State Share 86.7%

1  Of the $12.5 billion authorized for the school construction program, $11,147,702,648 principal amount of bond and

    note proceeds have been received to date.  

2  Includes bonding cap amounts and other income and miscellaneous revenue earned to date (i.e., interest income on

    invested funds and State appropriations).

3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $475,252,630.

New Jersey Schools Development Authority
School Facilities Project Expenditures & Funding Allocation

August 31, 2019

Allocations Since Program Inception

  Inception

 2
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Actual Budget     Over/

Category Year-To-Date Year-To-Date     (Under)

Personnel Expenses:

   Employee Salaries $ 12,665,119   $ 13,703,906   $ (1,038,787)      

   Employee Benefits 5,828,648     6,464,712     (636,064)        

   Direct Hire Temporary Employee Costs 27,478          107,648        (80,170)          

        Total Employee Salaries & Benefits Costs 18,521,245   20,276,266   (1,755,021)      

   Less:  Employee Salaries & Benefits Costs 

             Charged to Projects 9,128,090     10,215,260   (1,087,170)      

        Salaries & Benefits Charged to Operating Expense 9,393,155     10,061,006   (667,851)        

   Temporary Staffing Services 2,003            100,000        (97,997)          

   Travel & Expense Reimbursements 11,558          30,033          (18,475)          

   Training & Professional Development 19,888          102,419        (82,531)          

        Total Personnel Expenses 9,426,604     10,293,458   (866,854)        

Non-Personnel Operating Expenses:

   Facilities & General Office Expenses 1,609,488     1,804,784     (195,296)        

   Information Systems 644,076        884,664        (240,588)        

   Professional & Other Contracted Services 241,002        366,000        (124,998)        

   Property & Casualty Insurance 231,989        231,328        661                

   SDA-Owned Automobiles 58,388          156,664        (98,276)          

   Communications & Outreach 6,565            66,672          (60,107)          

   Reserve for Unforseen Events & New Initiatives -                   33,336          (33,336)          

Total Authority Operating Expenses $ 12,218,112  $ 13,836,906  $ (1,618,794)    

2019 Annual Operating Budget $ 19,224,222  

New Jersey Schools Development Authority
Fund Reporting Operating Expenses vs Budget

August 31, 2019

 3
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New Jersey Schools Development Authority
Capital Expenditures

August 31, 2019

Capital Expenditures

Budget Budget

Year Amount 2019 Pre-2019 Total

Description of Capital Item:

Leasehold Improvements $ -                $ -                $ -                $ -                

Office Furniture & Equipment -                -                 -                 

CM Computer Software System:

Estimated SDA Staff Time 2019 450,000      -                -                -                

Purchase & Development 2019 1,000,000   -                -                -                

Purchase & Development 2018 1,500,000   294,080      162,544      456,624      

Total Capital Items $ 2,950,000  $ 294,080     $ 162,544     $ 456,624     

 3-1
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Actual 2018     Over/

Category Year-To-Date Year-To-Date     (Under)

Personnel Expenses:

   Employee Salaries $ 12,665,119    $ 11,935,018    $ 730,101        

   Employee Benefits 5,828,648      5,598,722      229,926        

   Direct Hire Temporary Employee Costs 27,478          82,978          (55,500)         

        Total Employee Salaries & Benefits Costs 18,521,245    17,616,718    904,527        

   Less:  Employee Salaries & Benefits Costs 

             Charged to Projects 9,128,090      9,046,369      81,721          

        Salaries & Benefits Charged to Operating Expense 9,393,155      8,570,349      822,806        

   Temporary Staffing Services 2,003            52,709          (50,706)         

   Travel & Expense Reimbursements 11,558          11,712          (154)              

   Training & Professional Development 19,888          29,549          (9,661)           

        Total Personnel Expenses 9,426,604      8,664,319      762,285        

Non-Personnel Operating Expenses:

   Facilities & General Office Expenses 1,609,488      1,630,477      (20,989)         

   Information Systems 644,076         686,294         (42,218)         

   Professional & Other Contracted Services 241,002         182,317         58,685          

   Property & Casualty Insurance 231,989         226,950         5,039            

   SDA-Owned Automobiles 58,388          43,546          14,842          

   Communications & Outreach 6,565            459               6,106            

   Reserve for Unforseen Events & New Initiatives -                    -                    -                   

Total Authority Operating Expenses $ 12,218,112  $ 11,434,362  $ 783,750       

New Jersey Schools Development Authority
Fund Reporting Operating Expenses vs Prior Year

August 31, 2019

 4
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Current    Over/

Month End Budget   (Under)

Office of Chief Executive Officer 4 3 1

 Human Resources 4 5 (1) 

 Communications 2 5 (3) 

 Information Systems 15 15  - 

 Central Records Management 3 3  - 

 Legislative Affairs 1 2 (1) 

Office of Program Operations & Strategic Planning 2 3 (1) 

 Capital Planning & Program Operations 4 9 (5) 

 Design Studio 19 20 (1) 

 Grants Administration 12 13 (1) 

 Real Estate Services & Predevelopment 10 8 2

 Vendor Development 5 3 2

Office of Construction Operations 0 1 (1) 

 Project Teams 33 39 (6) 

Office of Corporate Governance & Legal Affairs 5 5  - 

 Chief Counsel 11 13 (2) 

 Safety 6 6  - 

 Internal Audit 3 4 (1) 

Office of Chief Financial Officer 2 1 1

 Financial Operations 10 11 (1) 

 Financial Accounting & Disbursements 13 13  - 

 Procurement 9 9  - 

 Risk Management 8 9 (1) 

 Property Management 4 5 (1) 

 Facilities 4 7 (3) 

Office of Chief of Staff 0 5 (5) 

 Community Engagement 0 3 (3) 

 Policy 0 2 (2) 

 Business and Workforce Diversity 0 11 (11) 

Office of Administrative Operations 0 3 (3) 

Total Full-Time Employees at Month End 189 236 (47) 

Total Full-Time Employees at Year End 257

New Jersey Schools Development Authority
Employee Headcount

August 31, 2019
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Current 2018 Over/

Month End Year End (Under)

ASSETS

Cash and Cash Equivalents $ 332,057,458      $ 539,794,555      $ (207,737,097)     

Receivables 26,813              29,828              (3,015)               

Prepaid Expenses 354,294            87,623              266,671            

Capital Assets (Net of Accumulated Depr.) 808,835            634,982            173,853            

Total Assets  333,247,400       540,546,988       (207,299,588)     

DEFERRED OUTFLOWS OF RESOURCES

Deferred Amount for Pensions & OPEB 11,812,216        14,326,957        (2,514,741)         

TOTAL ASSETS & DEFERRED OUTFLOWS

   OF RESOURCES $ 345,059,616    $ 554,873,945    $ (209,814,329)   

LIABILITIES

Accrued Project Costs $ 26,812,750        $ 50,321,484        $ (23,508,734)       

Net Pension Liability 49,778,974        49,778,974        -                        

Accrued Other Post-Employment Benefits 25,103,013        23,738,116        1,364,897          

Other Accrued Liabilities 2,054,285          5,196,880          (3,142,595)         

Deposits 2,861,588          3,616,136          (754,548)           

Total Liabilities 106,610,610      132,651,590      (26,040,980)       

DEFERRED INFLOWS OF RESOURCES

Deferred Amount for Pensions & OPEB 24,205,955        24,205,955        -                        

NET POSITION

Invested in Capital Assets 808,835            634,982            173,853            

Restricted for Schools Construction:

   Special Revenue Fund 213,434,216      397,381,418      (183,947,202)     

Net Position 214,243,051      398,016,400      (183,773,349)     

TOTAL LIABILITIES, DEFERRED INFLOWS

   OF RESOURCES & NET POSITION $ 345,059,616    $ 554,873,945    $ (209,814,329)   

New Jersey Schools Development Authority
Statement of Net Position

August 31, 2019
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Current 2018 Over/

Year-To Date Year-To Date (Under)

REVENUES

Program Revenues:

Bond and Note Proceeds (Issued by EDA) $ -                       $ -                       $ -                         

General Revenues: -                       

Investment Earnings 6,872,835         4,630,470         2,242,365           

Rental Income 22,629              1,678                20,951                

Other Revenue-OPRA 2,560                2,592                (32)                      

Total Revenues 6,898,024         4,634,740         2,263,284           

EXPENSES

Administrative & General Expenses 13,583,008       12,880,179       702,829              

Capital Depreciation 120,227            139,595            (19,368)               

School Facilities Project Costs 176,968,138     187,420,355     (10,452,217)        

Total Expenses 190,671,373     200,440,129     (9,768,756)          

CHANGE IN NET POSITION (183,773,349)   (195,805,389)   12,032,040       

Beginning of Period Net Position 398,016,400     392,740,734     5,275,666           

NET POSITION END OF PERIOD $ 214,243,051   $ 196,935,345   $ 17,307,706      

New Jersey Schools Development Authority
Statement of Activities

August 31, 2019
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DESIGN CONTRACT DE-OBLIGATIONS REPORT (no activity) 
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PUBLIC COMMENT STATEMENT 
We will now begin the Public Comment Portion of the Meeting consistent with the New Jersey Open Public Meetings 
Act.  
  
We would ask that any member of the public who wishes to address the Board limit their comments to 3 minutes. If 
there are multiple individuals from the same organization or district who wish to address the Board on the same 
matter, we would ask that you come up together to offer your remarks.  
Please keep in mind that public comment is to afford citizens the opportunity to comment on matters pertinent to the 
Authority’s business. Should you seek answers to questions on any topic, please contact the Authority at 609-943-
4585 at your convenience. 
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